

# Pembroke Pines SIS Implementation







Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
	<input type="checkbox"/>	Pembroke Pines	389d	08/05/20	01/31/22			
	<input type="checkbox"/>	Initiating	63d	08/05/20	10/30/20			
	<input type="checkbox"/>	Contract Date	1d	08/05/20	08/05/20			
	<input type="checkbox"/>	Contract Completed	1d	08/05/20	08/05/20			
	<input type="checkbox"/>	Project Team assignment & controls	2d	09/28/20	09/29/20			
	<input type="checkbox"/>	Identify Project Team	2d	09/28/20	09/29/20			
	<input type="checkbox"/>	Establish Project Issue Tracking System & Procedures	2d	09/28/20	09/29/20			
	<input type="checkbox"/>	Establish Correspondence Control System & Procedures	2d	09/28/20	09/29/20			
	<input type="checkbox"/>	Establish Change Control System & Procedures	2d	09/28/20	09/29/20			
	<input type="checkbox"/>	Project Kick-Off	25d	09/28/20	10/30/20			
	<input type="checkbox"/>	Project Kick-Off Meeting	2d	09/28/20	09/29/20			
	<input type="checkbox"/>	Project Kick-Off Meeting with BPO's	2d	09/28/20	09/29/20			
	<input type="checkbox"/>	Preliminary Project Plan Accepted	1d	10/30/20	10/30/20			
	<input type="checkbox"/>	Server Determination, Setup and Configuration	1d	10/30/20	10/30/20			
	<input type="checkbox"/>	Planning	114d	10/05/20	03/11/21			
	<input type="checkbox"/>	Access, Roles, Security	30d	01/29/21	03/11/21			
	<input type="checkbox"/>	All persons assigned to a role(s)	30d	01/29/21	03/11/21			
	<input type="checkbox"/>	Roles and permissions are defined	30d	01/29/21	03/11/21			
	<input type="checkbox"/>	Roles are created with security rights assigned	30d	01/29/21	03/11/21			
	<input type="checkbox"/>	Accounts are linked to active directory	30d	01/29/21	03/11/21			
	<input type="checkbox"/>	Process Gathering	17d	10/05/20	10/27/20			
	<input type="checkbox"/>	Post Kickoff Meeting with district to review BPO Questionnaire, Stakeholder Analysis, and Specialty Group Meeting expectations	1d	10/05/20	10/05/20			
	<input type="checkbox"/>	Business Process Owners (BPO)	12d	10/06/20	10/21/20			
	<input type="checkbox"/>	Review BPO Questionnaire with District	1d	10/06/20	10/06/20			
	<input type="checkbox"/>	BPO Questionnaire sent to Stakeholders	1d	10/07/20	10/07/20			
	<input type="checkbox"/>	BPO Questionnaire Due	1d	10/16/20	10/16/20			
	<input type="checkbox"/>	Focus Project Team reviews BPO Questionnaire	3d	10/19/20	10/21/20			
	<input type="checkbox"/>	Scheduling Specialty Groups	4d	10/22/20	10/27/20			
	<input type="checkbox"/>	High School Scheduling	4d	10/22/20	10/27/20			
	<input type="checkbox"/>	Middle School Scheduling	4d	10/22/20	10/27/20			
	<input type="checkbox"/>	Special Scheduling (ESE ELL HSHB)	4d	10/22/20	10/27/20			
	<input type="checkbox"/>	Co-enrolled Scheduling	4d	10/22/20	10/27/20			
	<input type="checkbox"/>	Elementary Scheduling	4d	10/22/20	10/27/20			
	<input type="checkbox"/>	Specialty Groups Meetings (groups redefined by District)	4d	10/22/20	10/27/20			
	<input type="checkbox"/>	Attendance Process	4d	10/22/20	10/27/20			
	<input type="checkbox"/>	Teacher Portal	4d	10/22/20	10/27/20			

Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
●	<input type="checkbox"/>	Grade Posting, GPA & Classrank, Transcripts and Report Cards	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Special Education	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Discipline	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Enrollment/School Choice	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Reports	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Federal Programs	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	ELL	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Assessment	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Nurses and Health	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Alternative Education	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Special Programs Coordinators ** may not be needed	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	State Reporting	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	Integrations	4d	10/22/20	10/27/20			
●	<input type="checkbox"/>	▢ Gap Analysis	29d	10/27/20	12/04/20			
●	<input type="checkbox"/>	▢ Initial gap analysis and Process Gathering according to the RFP	16d	10/27/20	11/17/20			
●	<input type="checkbox"/>	Gap Analysis on Student fields	16d	10/27/20	11/17/20			
●	<input type="checkbox"/>	Gap Analysis on Report fields	16d	10/27/20	11/17/20			
●	<input type="checkbox"/>	Gap Analysis on Alerts	16d	10/27/20	11/17/20			
●	<input type="checkbox"/>	Gap Analysis on Forms	16d	10/27/20	11/17/20			
●	<input type="checkbox"/>	▢ Change Request Definition and Development	10d	11/18/20	12/01/20			
●	<input type="checkbox"/>	Spec/change request document created from Specialty Group Meetings	10d	11/18/20	12/01/20			
●	<input type="checkbox"/>	Spec/change request document approved from Specialty Group Meetings	8d	11/18/20	11/27/20			
●	<input type="checkbox"/>	Gap Analysis Report Complete	1d	12/01/20	12/01/20			
●	<input type="checkbox"/>	Acceptance of the Gap report	1d	12/04/20	12/04/20			
●	<input type="checkbox"/>	▢ Executing/Monitoring & Controlling	221d	09/29/20	08/03/21			
●	<input type="checkbox"/>	▢ Data Migration	185d	09/29/20	06/14/21			
●	<input type="checkbox"/>	▢ Data Migration Initial Files	<b>185d</b>	<b>09/29/20</b>	<b>06/14/21</b>			
●	<input type="checkbox"/>	Focus send data layouts to District	1d	09/29/20	09/29/20			
●	<input type="checkbox"/>	Initial Data Migration Call	1d	09/29/20	09/29/20			
●	<input type="checkbox"/>	▢ Schools	10d	10/07/20	10/20/20			
●	<input type="checkbox"/>	District prepares import files	10d	10/07/20	10/20/20			
●	<input type="checkbox"/>	File received from District	10d	10/07/20	10/20/20			
●	<input type="checkbox"/>	File Imported by Focus	10d	10/07/20	10/20/20			
●	<input type="checkbox"/>	Data Validated	10d	10/07/20	10/20/20			
●	<input type="checkbox"/>	▢ Staff	10d	10/07/20	10/20/20			
●	<input type="checkbox"/>	District prepares import files	10d	10/07/20	10/20/20			
●	<input type="checkbox"/>	File received from District	10d	10/07/20	10/20/20			

Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
●	<input type="checkbox"/>	File Imported by Focus	10d	10/07/20	10/20/20			
●	<input type="checkbox"/>	Data Validated	10d	10/07/20	10/20/20			
●	<input type="checkbox"/>	[-] Course Catalog	10d	10/21/20	11/03/20			
●	<input type="checkbox"/>	District prepares import files	10d	10/21/20	11/03/20			
●	<input type="checkbox"/>	File received from District	10d	10/21/20	11/03/20			
●	<input type="checkbox"/>	File Imported by Focus	10d	10/21/20	11/03/20			
●	<input type="checkbox"/>	Data Validated	10d	10/21/20	11/03/20			
●	<input type="checkbox"/>	[-] Master Schedule	10d	11/03/20	11/16/20			
●	<input type="checkbox"/>	District prepares import files	10d	11/03/20	11/16/20			
●	<input type="checkbox"/>	File received from District	10d	11/03/20	11/16/20			
●	<input type="checkbox"/>	Courses	10d	11/03/20	11/16/20			
●	<input type="checkbox"/>	Subjects	10d	11/03/20	11/16/20			
●	<input type="checkbox"/>	Sections	10d	11/03/20	11/16/20			
●	<input type="checkbox"/>	Resources	10d	11/03/20	11/16/20			
●	<input type="checkbox"/>	File Imported by Focus	10d	11/03/20	11/16/20			
●	<input type="checkbox"/>	Data Validated	10d	11/03/20	11/16/20			
●	<input type="checkbox"/>	[-] Students	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	District prepares import files	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	File received from District	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	File Imported by Focus	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	Data Validated	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	[-] Student Enrollment	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	District prepares import files	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	File received from District	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	File Imported by Focus	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	Data Validated	10d	11/16/20	11/27/20			
●	<input type="checkbox"/>	[-] Student Schedule	10d	11/30/20	12/11/20			
●	<input type="checkbox"/>	District prepares import files	10d	11/30/20	12/11/20			
●	<input type="checkbox"/>	File received from District	10d	11/30/20	12/11/20			
●	<input type="checkbox"/>	File Imported by Focus	10d	11/30/20	12/11/20			
●	<input type="checkbox"/>	Data Validated	10d	11/30/20	12/11/20			
●	<input type="checkbox"/>	[-] Users	21d	12/11/20	01/08/21			
●	<input type="checkbox"/>	District prepares import files	21d	12/11/20	01/08/21			
●	<input type="checkbox"/>	File received from District	21d	12/11/20	01/08/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	12/11/20	01/08/21			
●	<input type="checkbox"/>	Data Validated	21d	12/11/20	01/08/21			
●	<input type="checkbox"/>	SSO call and setup	21d	12/11/20	01/08/21			

Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
●	<input type="checkbox"/>	▣ Data Migration Additional Files	96d	01/08/21	05/21/21			
●	<input type="checkbox"/>	▣ Course History	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Files Received from District for Course History	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Course History is imported into Focus	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Course History is validated in Focus	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Transcript Review	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Sign-off by District	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	▣ Test History	31d	01/08/21	02/19/21			
●	<input type="checkbox"/>	Phase I State Require Test Files Received (FSA, EOC)	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Test History Files are received by District	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Test History is imported into Focus	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Phase II College Readiness Test Files Received (SAT, ACT, PSAT, Stanford, PERT)	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Phase III Additional Test (local assessments)	16d	01/08/21	01/29/21			
●	<input type="checkbox"/>	Test History is validated by District	16d	01/29/21	02/19/21			
●	<input type="checkbox"/>	▣ Address Catalog	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	District prepares import files	21d	01/29/21	02/26/21			
	<input type="checkbox"/>	File received from District	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	Data Validated	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	▣ Addresses	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	District prepares import files	21d	01/29/21	02/26/21			
	<input type="checkbox"/>	File received from District	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	Data Validated	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	▣ Contacts	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	District prepares import files	21d	01/29/21	02/26/21			
	<input type="checkbox"/>	File received from District	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	Data Validated	21d	01/29/21	02/26/21			
●	<input type="checkbox"/>	▣ ESE file	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	District prepares import files	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	File received from District	21d	02/26/21	03/26/21			
	<input type="checkbox"/>	File Imported by Focus	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	Data Validated	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	▣ ESE Exceptionalities	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	District prepares import files	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	File received from District	21d	02/26/21	03/26/21			

Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
	<input type="checkbox"/>	File Imported by Focus	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	Data Validated	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	504	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	District prepares import files	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	File received from District	21d	02/26/21	03/26/21			
	<input type="checkbox"/>	File Imported by Focus	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	Data Validated	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	ELL	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	District prepares import files	21d	02/26/21	03/26/21			
	<input type="checkbox"/>	File received from District	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	Data Validated	21d	02/26/21	03/26/21			
●	<input type="checkbox"/>	Attendance	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	District prepares import files	21d	03/26/21	04/23/21			
	<input type="checkbox"/>	File received from District	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	Data Validated	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	Graduation	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	Discipline Referrals	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	District prepares import files	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	File received from District	21d	03/26/21	04/23/21			
	<input type="checkbox"/>	File Imported by Focus	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	Data Validated	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	Referral Logging data	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	District prepares import files	21d	03/26/21	04/23/21			
	<input type="checkbox"/>	File received from District	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	Data Validated	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	SESIR Incident data	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	District prepares import files	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	File received from District	21d	03/26/21	04/23/21			
	<input type="checkbox"/>	File Imported by Focus	21d	03/26/21	04/23/21			
●	<input type="checkbox"/>	Data Validated	21d	03/26/21	04/23/21			

Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
	<input type="checkbox"/>	 DOP	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	 DOP Program	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	 Fed State	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	 Homeless	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	 Medical	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	 Immunizations	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	 Transportation	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	 Technical Education	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			

Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	▣ Migrant	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	District prepares import files	21d	04/23/21	05/21/21			
	<input type="checkbox"/>	File received from District	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	File Imported by Focus	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	Data Validated	21d	04/23/21	05/21/21			
●	<input type="checkbox"/>	Data Migration Sign-off by District	8d	06/03/21	06/14/21			
●	<input type="checkbox"/>	Initial Data Load Complete and validated	1d	06/14/21	06/14/21			
●	<input type="checkbox"/>	▣ Gap Development	145d	12/07/20	06/25/21			
●	<input type="checkbox"/>	▣ Integrations	63d	03/31/21	06/25/21			
●	<input type="checkbox"/>	▣ Phone dialer	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	File specifications received from District	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	File Created by Focus	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	Export File Validated	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	Integration Automated	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	▣ Food Service	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	File specifications received from District	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	File Created by Focus	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	Export File Validated	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	Integration Automated	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	▣ Media System	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	File specifications received from District	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	File Created by Focus	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	Export File Validated	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	Integration Automated	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	▣ Transportation	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	File specifications received from District	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	File Created by Focus	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	Export File Validated	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	Integration Automated	39d	03/31/21	05/24/21			
●	<input type="checkbox"/>	Additional Integrations Identified and Added to the project plan	10d	05/24/21	06/04/21			
●	<input type="checkbox"/>	Integrations Complete	1d	06/25/21	06/25/21			
●	<input type="checkbox"/>	▣ Design & Build Fields, Alerts, Forms and Reports	80d	12/07/20	03/26/21			
●	<input type="checkbox"/>	Attendance Process	80d	12/07/20	03/26/21			
●	<input type="checkbox"/>	Teacher Portal	80d	12/07/20	03/26/21			

Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
	<input type="checkbox"/>	Grade Posting, GPA & Classrank, Transcripts and Report Cards	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Special Education	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Discipline	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Enrollment/School Choice	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Federal Programs	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	ELL	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Assessment	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Nurses and Health	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Alternative Education	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Special Programs Coordinators	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Guidance	80d	12/07/20	03/26/21			
	<input type="checkbox"/>	Custom Development based on GAP	60d	03/08/21	05/28/21			
	<input type="checkbox"/>	User Acceptance Testing	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Attendance Process	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Teacher Portal	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Grade Posting, GPA & Classrank, Transcripts and Report Cards	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Special Education	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Discipline	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Enrollment/School Choice	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Federal Programs	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	ELL	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Assessment	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Nurses and Health	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Alternative Education	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Special Programs Coordinators	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Attendance Clerks	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	Completion of Gap Development	45d	03/29/21	05/28/21			
	<input type="checkbox"/>	QA and Testing	45d	03/01/21	04/30/21			
	<input type="checkbox"/>	Focus QA Testing	45d	03/01/21	04/30/21			
	<input type="checkbox"/>	Regression Testing	45d	03/01/21	04/30/21			
	<input type="checkbox"/>	Performance Testing	45d	03/01/21	04/30/21			
	<input type="checkbox"/>	Acceptance of deliverables from gap analysis based on specialty groups (e.g., customizations, reconfigurations, extensions, reports, etc.)	3d	05/28/21	06/01/21			
	<input type="checkbox"/>	Rollover	1d	01/21/21	01/21/21			
	<input type="checkbox"/>	New Year Rollover Non-student data	1d	01/21/21	01/21/21			
	<input type="checkbox"/>	New Year Rollover Student data	1d	01/21/21	01/21/21			
	<input type="checkbox"/>	Training Schedule	139d	01/21/21	08/03/21			
	<input type="checkbox"/>	Setup Training	1d	01/21/21	01/21/21			



Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
●	<input type="checkbox"/>	Train district staff to configure Focus (system preferences, calendars, school setup, attendance codes, discipline codes, calendars, marking periods, enrollment codes, grading scales, etc.)	1d	01/21/21	01/21/21			
●	<input type="checkbox"/>	▢ Focus Level One Certification	3d	04/27/21	04/29/21			
●	<input type="checkbox"/>	On Site Training	3d	04/27/21	04/29/21			
●	<input type="checkbox"/>	▢ Scheduling Training	116d	02/23/21	08/03/21			
●	<input type="checkbox"/>	▢ Secondary School Training	79d	02/23/21	06/11/21			
●	<input type="checkbox"/>	Secondary School Core and Introduction to Scheduling	1d	02/23/21	02/23/21			
●	<input type="checkbox"/>	High School Requests Training	1d	02/23/21	02/23/21			
●	<input type="checkbox"/>	Open Labs to Assist with Requests	1d	03/10/21	03/10/21			
●	<input type="checkbox"/>	High School Scheduling Trainings for Builder/Tweaking	1d	03/11/21	03/11/21			
●	<input type="checkbox"/>	Middle School Scheduling Trainings for Builder/Tweaking	1d	04/20/21	04/20/21			
●	<input type="checkbox"/>	MS and HS Scheduling Teams open lab with loader and reports	1d	04/21/21	04/21/21			
●	<input type="checkbox"/>	Secondary Scheduling Walk-in	1d	06/11/21	06/11/21			
●	<input type="checkbox"/>	▢ Elementary School Training	38d	06/11/21	08/03/21			
●	<input type="checkbox"/>	Elementary School Core and Introduction to Scheduling	1d	06/11/21	06/11/21			
●	<input type="checkbox"/>	Elementary Package Scheduling Training	1d	06/12/21	06/12/21			
●	<input type="checkbox"/>	Elementary Scheduling Walk-in	1d	07/17/21	07/17/21			
●	<input type="checkbox"/>	Elementary Scheduling Teams Schedules Complete	1d	08/03/21	08/03/21			
●	<input type="checkbox"/>	▢ Specialty Group Training	66d	04/23/21	07/23/21			
●	<input type="checkbox"/>	School Choice	1d	04/23/21	04/23/21			
●	<input type="checkbox"/>	Enrollment	1d	04/23/21	04/23/21			
●	<input type="checkbox"/>	Attendance Process	2d	06/09/21	06/10/21			
●	<input type="checkbox"/>	Discipline	2d	06/10/21	06/11/21			
●	<input type="checkbox"/>	ELL	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	ESE & 504	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Guidance	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Federal Programs	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Alternative Education & DJJ	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Assessment	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Principal/District Overview	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Nurses and Health	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Help Desk Support	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	ES Grade Posting, GPA & Classrank, Transcripts and Report Cards (TTT)	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Secondary Grade Posting, GPA & Classrank, Transcripts and Report Cards (TTT)	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Teacher Portal (TTT)	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	State Reporting (District)	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	State Reporting (School Users)	4d	07/20/21	07/23/21			

Status	Complete	Task Name	Duration	Start Date	Estimated End Date	% Complete	Predecessors	Assigned To
●	<input type="checkbox"/>	Integrations	4d	07/20/21	07/23/21			
●	<input type="checkbox"/>	Specialty Group Training Complete	1d	07/23/21	07/23/21			
●	<input type="checkbox"/>	[- Go Live	232d	02/25/21	01/14/22			
●	<input type="checkbox"/>	Scheduling Go Live	1d	02/25/21	02/25/21			
●	<input type="checkbox"/>	Next Year Enrollment Go Live	1d	05/04/21	05/04/21			
●	<input type="checkbox"/>	Final Import of 20-21 data	1d	07/28/21	07/28/21			
●	<input type="checkbox"/>	Review of process documentation	5d	07/14/21	07/20/21			
●	<input type="checkbox"/>	Verify new year setup	5d	07/14/21	07/20/21			
●	<input type="checkbox"/>	Follow up/refresher training as needed	5d	07/28/21	08/03/21			
●	<input type="checkbox"/>	Full delivery of SIS	1d	07/16/21	07/16/21			
●	<input type="checkbox"/>	Acceptance of full delivery of SIS product and services	1d	08/03/21	08/03/21			
●	<input type="checkbox"/>	[- Complete successful Survey Submissions	49d	08/03/21	10/09/21			
●	<input type="checkbox"/>	Complete Survey 8 submission	1d	08/03/21	08/03/21			
●	<input type="checkbox"/>	Complete Survey 6 submission	1d	08/21/21	08/21/21			
●	<input type="checkbox"/>	Complete Survey 2 submission	1d	10/09/21	10/09/21			
●	<input type="checkbox"/>	Q1 Report Cards distributed	1d	10/23/21	10/23/21			
●	<input type="checkbox"/>	Q2 and S1 Report Cards distributed	1d	01/14/22	01/14/22			
●	<input type="checkbox"/>	[- 2021-22 Rollover	2d	12/15/21	12/16/21			
●	<input type="checkbox"/>	New Year Rollover non-student data	2d	12/15/21	12/16/21			
●	<input type="checkbox"/>	New Year Rollover student data	2d	12/15/21	12/16/21			
●	<input type="checkbox"/>	[- Closing	2d	01/28/22	01/31/22			
●	<input type="checkbox"/>	Lessons Learned	2d	01/28/22	01/31/22			
●	<input type="checkbox"/>	Close Out Documentation	2d	01/28/22	01/31/22			
	<input type="checkbox"/>	[- District Support Schedule						
●	<input type="checkbox"/>	[- Project Management Onsite						
●	<input type="checkbox"/>	Preliminary Gap Report meeting						
●	<input type="checkbox"/>	[- Project Team Weekly Call Schedule						
●	<input type="checkbox"/>	Discuss open items - see attached agenda or link						
●	<input type="checkbox"/>	[- Steering Committee Meetings						
●	<input type="checkbox"/>	Executive Meeting Monthly						
●	<input type="checkbox"/>	[- Data Migration						
●	<input type="checkbox"/>	Data Migration Weekly Call Schedule						