

CITY COMMISSION EXHIBIT "A"

EXHIBIT "C"

REVISED TIMETABLE/SCHEDULE FOR PROJECT

for Amendment

FY 2017-2018 Funding

<u>WORK TASKS</u>	<u>START-UP</u>	<u>COMPLETION</u>
Identify and process Income Eligible Households	Upon execution of Agreement by the Parties <u>June 30, 2019</u>	March-October 31, 2019 <u>19</u>
Provide Monthly/ <u>Quarterly</u> Progress Reports to COUNTY	One Month after execution of Agreements by the Parties	September 30, 2019 <u>June 10, 2021</u>
Commence Work Write-Ups	Upon execution of Agreement by the Parties <u>October 31, 2019</u>	January 15 <u>April 30, 2019</u> <u>20</u>
Commence Repairs	Upon execution of Agreement by the Parties <u>May 30, 2020</u>	June 30, 2019 <u>n/a</u>
Repairs Completed	N/A	April 30, 2021 <u>July 31, 2019</u>
Final Invoice to COUNTY	N/A	August- July 31, 2019 <u>2021</u>
<u>Provide Final Quarterly Progress Report to County</u>	<u>N/A</u>	<u>July 31, 2021</u>