

PROJECT TIMETABLE
FY 2018-2019 Funding

The table below lists the main work tasks required to complete the Project objectives before the term of the Agreement expires.

<u>WORK TASKS</u>	<u>START-UP</u>	<u>COMPLETION</u>
Identify and process Income Eligible Households	June 15, 2019	March 31, 2020 <u>October 31, 2019</u>
Provide <u>Monthly</u> /Quarterly Progress Reports to County	July 1, 2019	September 30, 2020 <u>June 10, 2021</u>
Commence Work Write-Ups	August 15 <u>October 31</u> , 2019	April 30 <u>January 15</u> ., 2020
Commence Repairs	August 15, 2019 <u>May 30, 2020</u>	June 30, 2020 <u>N/A</u>
Repairs Completed	N/A	July 31, 2020 <u>April 30, 2021</u>
Final Invoice to County	N/A	August 31 <u>July 31</u> ., 2021 , 2020
Provide Final Quarterly Progress Report to County	N/A	September 30, 2020 <u>July 31, 2021</u>