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Technical Specifications Index 

SECTION TITLE 

DIVISION 1 - GENERAL REQUIREMENTS 

01010 

01025 

01030 

01060 

01090 

01200 

01300 

01400 

01500 

01510 

01520 

01530 

01550 

01560 

01570 

01600 

01700 

Summary of Work 

Meosurorncnt a,1d Payment 

Hurricane Preparedness 

Regulatory Requirements c1nd Notification 

Roferenco Standards 

Project Meetings 

Submittals 

Quali ty Control 

Construction Considerations 

Temporary Utilities 

Mahiti:H,ance of Facilities and Sequence of Construction 

Protection of Existing Facllltles 

Site Access and Storage 

Temporary Environmental Controls 

Tempornry Traffic Control 

Material and Equipment 

Project Closeout 

Note: rhe Contractor shall follow all requirements within Town of Jupircr Ui/1/tloJ - Guidi! for Development - Design and 
Constr11ctlo11 Stonclords - Water and Siormwaicr, with regard la methods and materials of construct/an, In addition to the 
requirements within Divisions l through 17. The latest edition of the Gulde for /'.Jeve,lopment Design Qt1d Construction 
Standard$ Water und Starmwater Is located onllne at http,://www.Jupltt>r,f t.u~/2611/IJt///ttas•Constructlon•Slandords. Basfs 
for bid shall be the version of standards cµrrent at lhe time of /J/d, 

Town of Jupiter Uillltlos 
v~ivc p11d Hycir~nt M•l11lonancc Conlrocl (W242SJ 
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TOWN OF JUPITER 
Invitation to Bid 

Sealed bids will only be t;Jccepted at the Town Clerk's Department, 210 MIiitary Tr-all, Jupiter, Florlda 33458: 

Valve and Hydrant Maintenance Contract (W2423) 

Until 2:00 PM, Local Time, March 12, 2024 at whlch time and pince all bids received will be publicly opened and 
read aloud In the Town Councll Chambers. Sealed bids shall be submitted to the Town Clerk, on paper and In 
electronic format, in accorctonce with the Instruction to Bidders. Bids received after the time and date specified 
will not be considered. The face of the envelope shall be addressed as fo llows: 

Town Clerk, Town of Jupiter 
210 Military Trail, Jupiter, FL 334S8 

March 12, 2024 at 2:00 PM 
Valve and Hydrant Maintenance Contract (W2423) 

Th~ nature and scope of this project ls: 

The nature and scope of tl1e work is to perform water distribution system valve and hydrant 
maintenance on a regular basis within the Town of Jvplter water service area. The scope of work 
tisslgned t1nder this unit price controct may include, /:Jut Is not limited to, the followlna types of tasks: 
exercising water main valves, Inspecting and molntalnlng hydrants, fire flow testing hydrants, and 
painting hydrants. Thi! work is to be performed in occordcmce with the latest edition of AWWA Manuals 
Ml7 nnd M44 thar describe proceduras for valve and hydrant Inspection, maintenance, testing, and 
reporting. 

Bid Documcrnts will be available on February 131", ;2024 through DemandStar at ~~- Bid 
Document~ c,m be downloaded by registering with DemandStar for a free agency subscription for the Town of 
Jupiter. 

A pre-bid fMcHlng will be held on February 22, 2024 at 2 PM at the Utilities' Field Operations Offices, located at 
3133 w a~hlnston St., Jupiter, FL 33458. Attendance at the pre-bid meeting Is not o requirement for bid 
qunllflcn tlon; however, biddert are encour.iged to .ittend. 

All questions concerning tho bid shall be directed to Jon;ithtJn A. Batist.i, P,I;. in writing by email 
(jonathanb@hJDiter.fl.us). Que~tions delivered by email ~hould contain the name of the Project/Bid In the 
subject heading of the email and be! sent with a read receipt to ensurn successful receipt of the email by the 
Town. Clarification <l!id changes to the bid documents wi ll occur by addendum through www.Demandstor.com, 
If needed. 

Bid Security in the amount of five porcent (5%) of the Biel must accompAny each bid In accordance wi th the 
Instructions to Bidders. 

Town ol Juplt6f Utllltlci 
Valve and Hydraol MalnlC1181\Cll Conlrntl (W24U ) 
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The Town of Jupiter reserves the right to waive any irregularities and to reject any, and all bids. The Town of 
Jupiter is an equal opportunity employer. 

By Order of the Town Council, Town of Jupiter 
laura E. Cahill, Town Clerk 

PUBLISHED: Palm Beach Post on February 11, 2024 

Town of Jupiter Utilities 
Valve and Hydrant Maintenance Contract (W2423) Page 5 
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f. ¥ UTILITIES DEPARTMENT 
..tiOR\0\'-

ISSUED: 
PROJECT TITLE: 

TO: 

ADDENDUM NO. l 
TO 

CON'fRAcr DOCUMENTS 

FEBRUARY 23, 2024 
VALVE AND HYDRANT MAINTENANCE CONTRACT (W2423) 

ALL PLAN HOLDERS OF RECORD 

This addru1dum sh.ill modify, cl:;irify, change, or add Information and become part of the above 
referenced Contract Documents. Acknowledge receipt of this Addendum In the space 
provided on the Bid Proposal form. 

The Contract Documents shall include the following: 

GENERAL 

PRE-BID MEETING MINUTES 

ADD the Prebld Meeting Minutes and Sign-In Sheet included at the end of this addehdum to 
the Bid Documents. 

PAGE IN'rEN'rlONALLY LEFT BLANK 
PROCEED TO NEXT PAGE 

PROJt:CT W247.3, /\oorNDUM N0, 1 I PAGI:'. 1 OF 2 
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IN THE FRONT ENDS 

AGRi;EMt;NT 

Article 3, Section 3.3 Contract Time 

OELETE Section 3.3 In Its entirety and REPLACE with the following revised Section 

3,3 Tho Initial term of the Controct wlll bo two years (730 calendar days) from the date of Notice to Proceed. 
Owner may at Owner's sole discretion renew this contract for orie t1dditioMI two (2) Yf!M term and one 
additional one (1) year term for a total Contract period of~ (5) years, In accordance with the Town of 
Jupiter's Purchasing Polley and terms of the original Contract. Renewals will be In writing by change 
order to the Contract and are subject to the same terms, conditions, and unit pricing sot forth In tho 
lnltlal Contract and any written amendments/change orders signed by both parties (Owner and 
Contractor), No compi:msatlon shall bo made for costs associated with renewal of the Contract. 
Renewals are contingent upon satisfactory performance evaluations by the Owner and subject to tho 
<1vallablllty of fiscal yet1r funding ,_pproved by the Jt.Jpiter Town Council. Contractor may elect not to 
0Ktend the Contract with 90 days written notice to Owner. Owner Is not obllgated to extend the 
Contract. Regardless of anything to the contrc1ry, this Contract may be termlr1atod by the Ow11cr al ar'ly 
time and for any reason. Further, the Contractor agrees that It wil l not be entitled to any claims and/or 
damages rosultlne from such tcrmlnatlon1 lncludlns1 but not llmlted to, lost profits, direct or Indirect 
damages, a!'ld consequential special or punitive damages. 

ENO OF ADDENDUM 1 

PROJECT W2423, ADDENDUM NO.l j PAGE 2 OF 2 
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TOWN OF JUPITER 
UTILITIES DEPAR'l'MENT 

VALVE AND HYDRANT MAINTENANCE CONTRACT (W2423) 

PREaBID MEETING MINUTES 
February 22, 2024 2:00 PM 

A pre-bid meeting was lw ld at the Utility Field Office for the above referenced project on the date and 
time Indicated above. A list of t lw attendees Is provided in the sign in sheet. 

1. SIGN IN SHEET 
A. A 11st of meeting attendees Is attached to these rneetihg minutes. 

2. INTRODUCTIONS 
A. The following people! wore Introduced as representing the Town of Jupiter for this project: 

Name Agency Title 

Jonathan Batista. P.E. Town of Jupiter Senior Utllltles Eni;ilneer 

Rodney Carroll 'rown of Jupiter Utility Service Manap;er 

Chris Craft Town of Jupiter Uti litv i;ield Ooerations Suoervlsor 

3. PROJECT DESCRIPTION 
A. The nature and scope of the worl< Is to perform water distribution system valve and hydrant 

maintenance on a regular basis within the Town of Jupiter water service arna. Bidders 
encouraged to review Section 01010 Summary of Work for more details. 

B. It Is anticipated that one third of all valves, about 2,231 generally between 4" and 1211 In size, 
will be exercised annually. Work Is to be performed in accordance wlth the latest edition of 
AWWA Manua l M44. 

c. lntel'lt Is for all hydrants (3,813) inspected and maintained annually, and Ol'le-third of all 
hydrants (1,271) fire flow tested annually such that all hydrants arc fire flow tested within a 
3•year period. Linc Item for flushing hydrants only requires use of one hydrant while llne Item 
for fire flow testing requires following AWWA Manual M 17 procedure using multiple 
hydrants. 

4. CONTRACT DURATION 
A. The contract durations are as follows: 

Substantial Completion: 730 calend:ir clays from NTP 
Final Complet ion: 730 calendar days from NTP 

e. Owner may at Owner's sole discretion renew t his Contract for one i!ddltlonal two (2) year term 
and one a(ldltlonal one (:t) year term for a total Contract period of five (5) years. 

W24:23 Meet11111 Minutes, Prc•Bld Paso l of 11 
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C. It Is anticipated that a recommendation for award will be made to the Jupiter Town Councll 
In March 2024, followed by Issuance of a Notice t o Proceec! In Aprll 2024. 

5. DEMANDSTAR 
A. Bid documents arc available through wwwJDeuumdStar,com. Instructions for obtaining the 

plans and specifications from www.DemaodStar.com are within In t he Invitation to Bid and the 
Instructions to Bidders In the! Front End Bid Documents for the project. 

f3. Prebld meeting minutes and addenda will be posted to www.oemandStar.com. 

6. BID OPENING 
A. Sealed bids must be delivered to the Town of Jupiter, Town Clerk, at 210 MIiitary Trail, Jupiter, 

FL 33458 before and up to 2:00 pm on March 12, 2024. Bids received after this t ime will not be 
accept ed. Bids will be publicly opened and read aloud in the Town Council Chambers . 

• 

7. QUESTIONS CONCERNING THE BID 
A. All questions concerning the bid shall bo directed to Jonathan A, Batista, P.E In writing by 

email (JonathanB@jupiter.fl.us). Questions delivered by email should contain the name of the 
Project/Bid in the subject heading of the email and be sent with a read receipt to ensu re 
successful receipt of the email by the Town. Clari fication and changes to the bid documents wil l 
occur by addendum through www.DemanciStr1r1com, If needed. 

13. Questions received less than three days prior to the Bid Opening date may not be answered, 
Only questions answered by formal written Addenda will be binding. Oral and other 
Interpretations or clarifications will be without legal effect. 

8. BID SECURITY 
A, Bid security in the amount of five percent (S%) of the bid must accompany each sealed bid. Bid 

security must be In the form of a certified check or bank check, or a bid bond issued by a Surety 
meeting the requi rements of the Bid Documents, 

9. BID EVALUATION &AWARD 
A. Bids wlll be evaluated based on the lowest Total Bid Price submitted on the Bid Form (Bid 

Schedule of Values) with the Bid and eva luatl'ld by OwtHlr to be In the best interest of t he Owner. 
B. The Bid Schedule of Valut'ls Is Inclusive of the various tasks expected to be Implemented under 

this Contract, and represents a 11menu11 of options from which the Town may select to complete 
various maintenance of water system components, Quantities provided for each Bid Item In the 
Bid Schedule of Values are not necessarily the quantities that wil! be completed during the 
contract but Instead are provided as a means for evaluating bids and obtaining balanced bids. 

c. The Bid Documents provide a table of estimated funding for each year of the contract; which Is 
based on the projectC:ld budgets for maintenance in those respective years, Estimated Initial 2-
year contract term total is $soo,ooo. However, the amount of work authorized under this 
contract Is dependent upon fiscal year funding. 

D. Bidders are rt'lqulrl'ld to submit bid pricing for all bid items including additive alternates. 
E. Bidders arc responsible to review Section 01025 Measurement and Payment and allocate 

costs for their bid accordlngly. Any cost not specifically identified in Section 0102$ shall be 
Included In the Bid Item determined most appropriate by the Bidder. Bidder ls solely responsible 
for ensuring th at all costs required to complete the Work are Included In their bid price. 

W2423 Meeting Minutes, Pre•Bld Pace 2of 4 



                                                             Exhibit "A"l 

~ 

~ 

l 
n 
1 
l 
I 
I 
I 
I 
! 
i 
l 
I 
I 
I 
il 
Ll 

10. CONTRACTOR QUALIFICATIONS 
A. Bidder must perform 100% of the total value of t he contract with his own forcos. 
B. BIDDERS WHO HAVE EXERCISED LESS THAN 2,000 VALVES ANNUALLY ANO MAINTAINED LESS 

THAN 2,000 HYDRANTS ANNUALLY FOR THE PAST FIVE YEARS WILL BE DEEMED 
UNQUALIFIED. 

C. Bidders must include t he hames and license numbers of the individuals who hold Water 
Distribution System Operator Licenses ih the State of Florida that would perform the Work 
for this Contract. 

D. Bidders must complete and submit with their bid the following: 
• Bid Proposal (Bid Schedule of Values) 
• A minimum of five (5) reference projects complet ed In the last five (5) years that are 

comparable In size and scope of work to the project herein. 
• List of equipment owned by the bidder to complete the work identiflod for the project 
• List of equipment to be rented by the bidder to complete the work identified for the project 
• Acknowledgement of receipt of addenda and other bid acknowledgements 
• Proposal signature page 
• Contrc1ctor Safety Qualification Form 
• Sworn St iltement 
• Bid Bond 
• Proof of insurance 
• E-Verlfy Affidavit 

11. PERMITS 
A. Contractor Is responsible to per form the work In accordance with all local, State, and Federal 

regulations. 
B. Some work areas wlll require the Contractor to provide malntonance of traffic, Contractor is 

responsible to obtain regulatory approvals or permits as may be required to complete the 
Worf<. Acceptable Temporary Traffic Control ('liC) Is the responsibility of the Contractor. 

12. CONTRACT ADMINISTRATION 
A, Contractor is responsible for developing a monthly sct\edule for completing the Work of this 

contract, for discussion and approval by Owner. Contractor shall provide to the OWher an 
update of valves exercised and hydrants maintained via dally work logs or an onllne 
dashboard. 

B. Contrilctor shall not operate any of tho Town's valves without f irst notifying the Town of the 
work planned for that day. 

C. For valve exercising activities, Contractor shall discuss hydrant flushing with Town, to minimize 
wat er quality concerns from customers. 

o. Contractor shr1 II not operate any valves larger than 12'' or those that are associated with tho 
primary source of supply In a particular r1rea without Town's written approval. Generally, this 
contract includes exercising gat e valves 4" through 12". 

E. Progress Meetln~s will be scheduled on an as,ncodQd basis by the Owner. 
F. Work Hours: Regular worl( hours under t his contract are Monday-Friday, 8:00 a. m. and 5:00 

p.m. EST. No work will btl permitted on weekends, Town observed holidays, or outside of 
normal work hours without prior written approval by thl! Town. Contractor must request in 

W2423 Mectlns Minutes, Pro-Bid Page 3 of 4 
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wrltlnB, from the Town, permissloh to work outside of normal work hours at least two weeks In 
advance. 

13. OTHER ITEMS DISCUSSED 
A. N/A 

14. QUESTIONS ASKED 
A. Question: During flroflow testln51 should the pressure drop be at least 10 psi? 

Rosponso: Yes, for hydrants that are fireflow tested they should follow the AWWA M17 
standard, where the pressure drop between the static and th e residual pressures should be at 
least 10 psi. 

B. Question: Do multiple hyd rants need to be used during flreflow testing? 
Response: Follow the AWWA M17 procedure for fireflow testing. As per Technical Specification 
Section 01010 Summory of Work, flushing included in Sid Item U3 does not rnqulro fo llowing 
tho AWWA M17 procedure for fireflow testing while Bid Item #5 does. 

END OF PREBID MEETING MINUTES. 

cc: Demandstar as Part ol Addendum 1 
W2423 Meeting Mlnutos File 
Meeting Attendees 

W2429 Meetl11g Minutes, Pre-Bid Page 4 of 4 
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Town of Jupiter Utilities 
Va lve and Hydrant Maintenance Contract (W2423) 

Pre-Bid Meeting Sign-In Sheet 
February 22, 2024 at 2:00 PM 

Name Company Name Phone Number Email Address 

1 Jonathan Batista Town of Jupiter 561-741-2531 JonathanB@Juplter.fl.us 

2 Rodney Carroll Town of Jupiter 561-741-2713 RodneyC@juplter.fl.us 

3 -··- . / ' rr.(.'( V. A ' J/,J,, 
1,, 9 $ ,Y s:, ½> /(2;(' (D.._.,u :~~. r"i, i l : l ni~a u/,i ' " -r·, "'"' t h c i 11t - C. .. 

I I ,, 
4 ;J';. ___ ~1 ... ..,, .. r; n ..Jfl."'"'' J!I.· ' • f);ivu Ij, ~·tJ . .Ut· ,ut;, .::fA11,,J1.t,(' ~'..'fOJ1,.,, .• .,JQA11 .,, , , ,,,~ 

s D0,1 r.JebS-f ((r Colt:.+ tb/4),,, 561 . Slf- '/'5/6 cl-o///, /)-eb 51.u'J} C'..;./14-,I.J>ff'i"", , 
-

l1,nci:\ l._c,V\; 
(2.,~ /v- ~~1/, 1,,1.., 3t ~. 3'1(:, -5" J..l(o J\,,,'i u. G:>r•w!l,,r-vi11!,.S->lu--l ',~,_f. , o'f'Y' 

6 w ,«;'-, 5o \ ,.,_..x •11"""' 

5~,C', v\t'H'>""\ Uvdrom°"'l(' USA- ,;;7,1./(#3 .y/ 9/ Sheml'l¢11, <.b.t,oc,l... e Hy(v'Clnl<\ )( vs 
7 Li,oe;cJ,, 

8 
Iv \t.V~ \ 

'Cc..('~h\V;\ '( ~( ~ ('O IYI~ ()Sf). 81J 5$;i,~t ~) 4 A!:~. -UG>if'eh;vi 1\.(. 0'hvAr1. ~ ~)Cv.S 

9 f./,r /S ~rJ/ '!OW() of Jutii~ ~ct}Jw-B~ Ch~,·,c@ lvp/k.-//, us 
I 1/1 

10 J c2 ""
1 '--'J/1-l!n .. Xlf Lev1 ~ I 3 - '1 J '/~ ~, 7 ,J£' tJ ,JI ff,'l , riH tZ..€ Xi I.£,..., ' j 

11 

12 

13 

14 

15 

Vi\Ulllltlns\Wnlcr\'-'nomt\CIP ProJncls\24•XX\24•23 Valva & Hydr1nt Mnlnlonnnca\Maellng1\Pro,Bld\W2423 Probld Mlg Sl9n,1n Shool.docx 
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UTILITIES DEPARTMENT 
- -

ADDENDUM NO. 2 
TO 

CONTRACT DOCUMENTS 

ISSUED: MARCH 6, 2024 
PROJECT TITLE: VALVE AND HYDRANT MAINTENANCE CONTRACT (W2423} 

TO: ALL PLAN HOLDERS OF RECORD 

This addendum shall modify, clarify, change, or add Information and become part of the above 

referenced Contract Documents. Acknowledge receipt of this Addendum in the space 
provided on the Bid Proposal form. 

The Contract Documents shall include the following: 

GENERAL 

Included below are the Town's response to questions received from potential vendors 
relat ed to the Bid. 

Question: Within the W2423 T@ch Specs document, Section 1.02.D, Jupiter requires the 
contractor to operate each valve while flushing from the closest hydrant Ori the same main to 
prevent sediment or debris from reaching service lines. Is It the Intent of Jupiter to have the 
contriiletor flush from the closest hydriilnt for each valve assessment? This methodology will 
require a tremendous amount of water to be flushed and require additional staff support 
which will greatly Impact pricing. As an alternative, will the County consider allowing the 
contractor to flush as needed If dirty water complalnts are received, or flush from a hydrant 
in the area whlle assessing multiple valves on the same distribution main? 

Response: 'rhe Town will consider as an alternative to flushing from the closest hydrant the 
followlng: flushing from a hydrant within 1,000 feet ofthe multiple valves being exercised, as 
well as coordinating fire flow testing with valve exercising In the same area. 

ENO OF ADDENDUM 2 

PROJlC1 W7.47J, ADDENDUM N0,2 j PAGE 1 OF 1 
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Instructions to Bidders 

1. DEFINED TERMS 

1.1. Terms used in th ese Instructions to Bidders which are defined in the Standard General Conditions of 
the Construction Contract, EJCDC C-700 (2018 Edition) have the meanings assigned to them in the 
Genera l Conditions. The term "Successful Bidder" means the lowest, qualified, responsible Bidder to 
whom Owner (on the basis of Owner's evaluation as hereinafter provided) makes an award. 

2. COPIES OF BIDDING DOCUMENT 

2.1. Complete sets of the Bidding Documents in the numbef and for the non-refundable sum, if any, may 
be obtained from www.demandstar.com as stated in the Advertisement or Invitation. 

2.2. Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer 
assumes any responsibi lity for errors or misinterpretations resulting from the use of incomplete sets 
of Bidding Documents. 

2.3. Owner in preparing Bidding Documents available on the above terms does so only for the purpose of 
obtaining Bids on the Work and does not confer a license or grant for any other use. 

3. QUALIFICATIONS OF BIDDERS 

3.1. To demonstrate qualifications to perform the Work, each Bidder must submit With his/her Bid written 
evidence of previous experience, references, licensing requirements, evidence of authority to conduct 
business in the jurisdiction where the project is located, and insurance requirements. Each Bid must 
contain evidence of the Bidder's qualifications by completion of the Qualification Requirements form 
in the Front-End Documents and Bid Proposal using projects completed by the Bidder that included 
work meeting the specific description stated on that form as well as evidence of Bidder's qualification 
to do business in the state where the project is located. Bidders who fail to meet the requirements of 
the Bidding Documents wi ll not be considered for award, at Owner's sole discretion. 

3.2. No Bid wi ll be accepted from, nor will any contract be awarded to any person who is in arrears to the 
Owner, upon any debt or contract, or who is a defaulter, as surety or otherwise, upon any obligation 
to Owner, or any other governmental agency or entity, or who is deemed irresponsible or unreliable 
by the Owner. 

3.3. No Bid will be accepted from, nor w ill any contract be awarded to any individual, firm, partnership, 
corporation or association who is currently in litigation with the Owner, or who is providing testimony 
in current litigat ion against the Owner or who has a financial interest in any litigation against the 
Owner. 

3.4. Bidders must have employed, not as independent contractors, a sufficient number of Water 
Distribution System Operators licensed in the State of Florida employed to perform the work. 

3.5. Bidders are required to complete and submit with their Bid, the Qualification Requirements forms 
included in the Front-End Bid Documents. Owner will evaluate experience and conduct reference 
checks as part of the bid evaluation process. Bidder must show t hat Bidder has sufficient manpower 
and equipment to complete the Work, that previous experience meets the bid requirements, that past 
projects have been completed within budget and on schedule, that past projects have been managed 
professionally and quality work was performed in accordance with regulatory requirements and best 
industry practice. Owner shall have sole opinion as to whether Bidder's requisite experience is deemed 
acceptable. 

Town of Jupiter Utilities 
Valve and Hydrant Maintenance Contract (W2423) Page 6 
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3.6. Any Bidder who does not meet the qualification requirements of the Bid will not be considered for 
award. 

3.7. Owner reserves the right to request additional experience, reference information, financial 
information and any other information necessary to perform a comprehensive evaluation of the 
Contractor and his/her major subcontractors. 

3.8. Bidder shall perform a minimum of 100% of the work contemplated by this Contract with Bidder's own 
forces. 

3.9. Contractor shall provide qualified full-time supervision on site at all times during the performance of 
Work under this contract. 

4. EXAMINATION OF BID/CONTRACT DOCUMENTS AND SITE 
4.1. Before submitting a Bid, each Bidder must {a) examine the Contract Documents thoroughly, (b) visit 

the site(s) to observe local conditions that may in any manner affect cost, progress or performance of 
the Work, (c) be knowledgeable of federal, state and local laws, ordinances, rules and regulations that 
may in any manner affect cost, progress or performance of the Work; and (d) study and carefully 
correlate Bidder's observations with the Bid/Contract Documents. 

4.2. Site is accessible to the Bidder to conduct such investigations and tests as each Bidder deems 
necessary for submission of his Bid. Site Visits may be scheduled with Owner as stated in Article 4.5. 

4.3. The lands upon which the Work is to be performed, rights-of-way for access, open space for parking, 
utility easements for utilities and other lands designated for use by Contractor in performing the Work 
are identified in the Supplementary Conditions, General Requirements or Drawings. 

4.4. The submission of a Bid will constitute an incontrovertible representation by the Bidder that he has 
complied with every requirement of this Article 4 and that the Contract Documents are sufficient in 
scope and detail to indicate and convey understanding of all terms and conditions for performance 
of the Work. 

4.5. A site visit may be conducted anytime during the bidding process. Bidders are encouraged to conduct 
site visits as needed for preparation of bids. 

5. DETERMINATION OF ESTIMATED QUANTITIES 
5.1. Lump Sum Contracts: The Bidder is responsible for the determination of the quantities for those items 

constructed within the authorized plan limits or dimensions. The Owner does not assume any 
responsibility for any incidental information in Bid documents that may be construed as a quantity of 
work and/or materials. 

5.2. Contracts other than Lump Sum: For those items constructed within authorized plan limits or 
dimensions, use the quantities shown in the plans and in the Bid Form as the basis of the Bid. The 
Owner will also use these quantities for final payment as limited by the provisions for the field 
conditions, use and measurement, the quantities shown in the plans and on the proposal form are 
approximate and provide only a basis for calculating the bid upon which the Owner will award the 
Contract. Where items are listed for payment as lump sum units, the Bidder is solely responsible for 
his own estimates of such quantities and of the work to be performed. 
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5.3. The Owner reserves the right to make, at any time prior to or during the progress of the work, such 
increases, decreases, or alterations to the estimated quantities of work to be done or materials to be 
furnished which materially increases or decreases the cost or time of performance. Such increases, 
decreases, or alterations shall not constit ute a breach of contract, shall not invalidate the contract, 
nor release the Surety from any liability arising out of this Contract or the Surety bond. The bidder 
agrees to perform the work, as altered, the same as if it had been a part of the original Contract. 

6. INTERPRETATIONS 

6.1. All questions about the meaning or intent of the Contract Documents shall be submitted to The Town 
of Jupiter Utilities, Attn: Jonathan Batista, P.E. in writing by email (jonathanb@jupiter.f l.us), with the 
"Valve and Hydrant Maintenance Bid" in the subject heading of the email. 

6.2. Replies anticipated by Owner that wi ll affect the scope of worl<, duration of work, or cost of the work 
or are needed to provide clarification to the bid documents will be issued by Addenda and delivered 
to all parties recorded by www.DemandStar.com as having received the Bidding Documents 

6.3. Questions received less than three days prior to t he date for opening of Bids wil l not be answered. 
Only questions answered by formal written Addenda will be bind ing. Oral and other interpretations 
or clarifications will be without legal effect. 

7. BID SECURITY 

7.1. Bid Security shall be made payable to Owner, in an amount of five percent (5%) of the estimated valve 
of the initial contract term ($500,000) and in the form of a certified or bank check or a Bid Bond issued 
by a Surety meeting the requirements of Paragraph 6.01 of the General Conditions. 

7.2. The Bid Security of the Successful Bidder will be retained unt il such Bidder has executed the 
Agreement and furnished the required Contract Security, whereupon it wi ll be returned; if the 
successful Bidder fa ils to execute and deliver the Agreement and furnish the required Contract 
Security within 15 days of the Notice of Intent to Award or Notice of Award, whichever comes first, 
Owner may annul the Notice of Intent to Award or Notice of Award and the Bid Security of that Bidder 
will be forfeited. The Bid Security of any Bidder who Owner believes to have a reasonable chance of 
receiving the award may be retained by Owner until the earlier of the seventh day after the "effective 
date of the contract" (which term is defined in the General Conditions) by Owner to Contractor and 
the required Contract Security is furnished or the one hundred and twenty first day after the Bid 
opening. Bid Security of other Bidders will be returned within 30 days of the Bid opening 

8. CONTRACT TIME 

8.1. The number of days within which, or the date by which, the Work is to be completed (the Contract 
Time) is set forth in the Bid Form and will be included in the Agreement. 

9. LIQUIDATED DAMAGES 

9.1. Provisions for liquidated damages, if any, are set forth in the Agreement. 

10. SUBSTITUTE MATERIAL AND EQUIPMENT 

10.1. The Contract, if awarded, will be on the basis of material and equipment described in the Drawings or 
specified in the Specifications without consideration of possible substitute or ''or equal" items. 
Whenever it is indicated in the Drawings or specified in the Specifications that a substitute or "or 
equa l" item of material or equipment may be furnished or used by Contractor if acceptable to Owner, 
application for such acceptance will not be considered by Owner until after the "effective date of the 
Agreement". The procedure for submittal of any such application by Contractor and consideration by 

Town of Jupiter Utilities 
Valve and Hydrant Maintenance Contract (W2423) 



                                                             Exhibit "A"

Owner is set forth in Article 7 of the General Conditions which may be supplemented in the General 
Requirements. 

11. SUBCONTRACTORS, ETC. 
11.1. If the Front End Documents or the Supplementary Conditions require the identity of certain 

Subcontractors and other persons and organizations to be submitted to Owner with the Bid or in 
advance of the Notice of Intent to Award or Notice of Award, the apparent Successful Bidder, and any 
other Bidder so requested, shall provide such evidence with the Bid, or shall submit to Owner upon 
request a list of all Subcontractors and other persons and organizations (including those who are to 
furnish the principal items of material and equipment) proposed for those portions of the Work as to 
which such identification is so required. Such list shall be accompanied by an experience statement 
with pertinent information as to similar projects and other evidence of qualification for each such 
Subcontractor, person and organization if requested by Owner. If Owner after due investigation has 
reasonable objection to any proposed Subcontractor, other person or organization, may before giving 
the Notice of Intent to Award or Notice of Award request the apparent Successful Bidder to submit an 
acceptable substitute without an increase in the Bid price. If the apparent Successful Bidder declines 
to make any such substitution, the contract shall not be awarded to such Bidder, but his declining to 
make any such substitution will not constitute grounds for sacrificing his Bid Security. Any 
Subcontractor, other person or organization so listed and to whom Owner does not make written 
objection prior to the giving of the Notice of Intent to Award or Notice of Award will be deemed 
acceptable to Owner. 

11.2. In contracts where the Contract Price is on the basis of Cost of the Work Plus a Fee, the apparent 
Successful Bidder, prior to the Notice of Intent to Award or Notice of Award, shall identify in writing 
to Owner those portions of the Work that such Bidder proposes to subcontract and after the Notice 
of Intent to Award or Notice of Award may only subcontract other portions of the Work with Owner's 
written consent. 

11.3. No Contractor shall be required to employ any Subcontractor, other person or organization against 
whom he has reasonable objection. 

11.4. Contractor must identify all major sub-contractors to be used for the work of this contract in the 
appropriate space provided on the Bid Form and also provide experience as required in the 
Qualification Requirements of the Bid Proposal Section for each major subcontractor. 

11.5. Qualifications of major subcontractors listed may be considered in evaluation of bids. If in Owner's 
sole opinion Owner determines that a subcontractor(s) is not qualified based on work experience and 
reference checks evaluated by Owner. Owner may request that the subcontractor(s) be replaced with 
a subcontractor(s) who does meet the qualification requirements and has satisfactory reference 
checks. Replacement of major subcontractors will occur before the Contract is awarded and will be 
at no additional cost to the Owner. 

11.6. Major subcontractors required to be identified on the Bid Form or approved replacement sub­
contractors, before Contract award, shall perform the Work intended. Substitute sub-contractors shall 
not be considered after the Project is awarded except in dire circumstances and as agreed upon in 
writing by the Owner. 
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13.7. The email address and US Postal address to which communications regarding the Bid are to be directed 
must be shown. 

13.8. If the Bid form contains alternate(s), Bidder must bid on all alternate(s), unless otherwise indicated. 

14. SUBMISSION OF BIDS 
14.1. Two copies of the Bid (one signed original and one electronic pdf on a flash drive or compact disc) shall 

be submitted at the time and place indicated in the Advertisement for Bids or Invitation to Bid and 
shall be included in an opaque sealed envelope, marked with the Project title and name and address 
of the Bidder and accompanied by the Bid Security (if required) and other required documents. The 
Bid Form/Schedule of Values and Bid Bond (if required) must be clearly marked with a tab for easy 
identification during the bid opening process. If the Bid is sent through the mail or other delivery 
system the sealed envelope shall be enclosed in a separate envelope with the notation "BID 
ENCLOSED" on the face thereof, with the Project name on the front. 

15. MODIFICATION AND WITHDRAWAL OF BIDS 
15.1. Bids may be modified or withdrawn by an appropriate document duly executed (in the manner that a 

Bid must be executed) and delivered to the place where Bids are to be submitted at any time prior to 
the opening of Bids. 

15.2. If, within twenty-four hours after Bids are opened, any Bidder files a duly signed written notice with 
Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was 
a material and substantial mistake in the preparation of his Bid, which Bidder may withdraw his Bid 
and the Bid Security will be returned. Thereafter, that Bidder may be disqualified from further bidding 
on the Work. If a notice is filed with Owner after 24 hours' then the Contractor will sacrifice his Bid 
Bond. 

16. OPENING OF BIDS 
16.1. Bids will be opened publicly. 

16.2. When Bids are opened publicly they will be read aloud, and an abstract of the amounts of the base 
Bids and major alternates (if any) will be posted on Demandstar.com and made available after the 
opening of Bids. 

17. BIDS TO REMAIN OPEN 
17.1. All Bids shall remain open for one hundred and twenty (120) calendar days after the day of the Bid 

opening, but Owner may, in his sole discretion, release any Bid and return the Bid Security prior to 
that date. 

18. AWARD OF CONTRACT 
18.1. Owner reserves the right to reject any, and all Bids, to waive any, and all informalities and to negotiate 

contract terms with the Successful Bidder, and the right to disregard all nonconforming, non­
responsive or conditional Bids. Discrepancies between words and figures will be resolved in favor of 
words. Discrepancies between the indicated sum of any column of figures and the correct sum thereof 
will be resolved in favor of the correct sum. Discrepancies between the indicated value and the correct 
value as calculated by the product of the unit price and the estimated quantity will be resolved by 
using the stated unit price. 

18.2. In evaluating Bids, the Owner shall consider the qualifications of the Bidders and whether the Bids 
comply with the prescribed requirements, alternates, and unit processes of the Bid Documents. 
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required approvals, including temporary traffic control. In the event work does require a Town or 
County Permit, Owner will assist Contractor with permit applications and pay any associated permit 
fees. 

21.2. Miscellaneous permits required to be obtained and paid for by the contractor include: temporary 
traffic control approvals. Contractor is responsible to pay for any permits and/or fees associated with 
any of these types of permits. 

22. TAXES 

22.1. The successful Bidder shall pay all applicable sales, consumer use and other similar taxes required by 
law. 

22.2. The Contract contains provisions in the Supplemental Conditions for procurement of materials and 
equipment incorporated into the project under the Sales and Use Tax Exemption program. 

23. PLANS AND SPECIFICATIONS 
23.1. The apparent silence of the specifications as to any detail, or the apparent omission from the 

Specifications of a detailed description concerning any point, shall be regarded as meaning that only 
the best commercial practice is to prevail and that only material and workmanship of the finest quality 
are to be used. All interpretations of the specifications shall be made on the basis of this statement. 

23.2. For the purpose of evaluation, the Bidder must indicate any variance or exceptions to the stated 
specifications no matter how slight. Deviations should be explained in detail. Absence of variations 
and/or corrections will be interpreted to mean that the Bidder meets all the specifications in every 
respect. 

23.3. A Contract, if awarded, will be on the basis of material and equipment described in the plans and the 
technical specifications without consideration of possible substitute or an "or equal" item. Whenever 
it is indicated that a substitute or an "or equal" item of material or equipment may be furnished or 
used by the Bidder if acceptable to the Owner, application for such acceptance will not be considered 
by the Owner until after the date of execution of the Contract. In all cases, the low Bidder shall be 
determined on the basis of the base bid which shall reflect the costs for the materials and equipment 
specified. Bidders unable to provide the specified materials and equipment shall be determined 
unresponsive. 

24. EQUAL OPPORTUNITY 
24.1. The Town of Jupiter recognizes fair and open competition as a basic tenet of public procurement. 

Contractors doing business with the Owner are prohibited from discriminating, on the basis of race, 
color, creed, national origin, handicap, age or sex. 

25. OCCUPATIONAL HEALTH & SAFETY 
25.1. In compliance with Chapter 442, Florida Statutes, any toxic substance listed in Section 38F-41.03 of 

the Florida Administrative Code delivered, as a result of this Bid must be accompanied by a Material 
Safety Data Sheet ("MSDS") which may be obtained from the manufacturer. The MSDS must include 
the following information: 

25.1.1. The chemical name and the common name of the toxic substance. 

25.1.2. The hazards or other risks in the use of the toxic substance including: a) The potential for fire, 
explosion, corrosively and reactivity; b) The known acute and chronic health effects of risk 
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from exposure including the medical conditions which are generally recognized as being 
aggravated by exposure to the toxic substance; and c) The primary routes of entry and 
symptoms of over exposure. 

25.1.3. The proper precautions, handling practices, necessary personal protection equipment and 
other safety precautions in the use of or exposure to the toxic substances, including 
appropriate emergency treatment in case of exposure. 

25.1.4. The emergency procedure for spills, fire, disposal and first aid. 

25.1.5. A description in lay terms of the known specific potential health risks posed by the toxic 
substance intended to alert any person reading this information. 

25.1.6. The year and month, if available, that the information was compiled and the name, address, 
and emergency telephone number of the manufacturer responsible for preparing the 
information. 

25.2. Bidders are required to complete and submit with their bids the Contractor Safety Qualifications Form 
included in the Front End Documents. 

26. AUDIT RIGHTS 

26.1. The Owner reserves the right to audit the records of the successful Bidder for the commodities and/or 
services provided under the Contract at any time during the performance and term of the Contract 
and for a period of five (5) years after completion and acceptance by the Owner. If required by the 
Owner, the successful Bidder agrees to submit to an audit by an independent certified public 
accountant selected by the Owner. The successful Bidder shall allow the Owner to inspect, examine 
and review the records of the successful Bidder in relation to this Contract at any, and all times during 
normal business hours during the term of the Contract. 

26.2. The Inspector General of Palm Beach County has the authority to investigate and audit matters relating 
to the negotiation and performance of this Contract and in furtherance thereof may demand and 
obtain records and testimony from the Contractor and its subcontractors and lower tier 
subcontractors. The Contractor understands and agrees that in addition to other remedies and 
consequences provided by law, the failure of the Contractor or its subcontractors or lower tier 
subcontractors to fully cooperate with the Office of Inspector General of Palm Beach County when 
requested may be deemed by the municipality to be a material breach of this contract justifying its 
termination. The Office of Inspector General in Palm Beach County is established by Palm Beach 
County Code, Section 2-421 - 2-440. Failure to cooperate with the Inspector General or interfering 
with or impeding any investigation shall be in violation of Palm Beach County Code, Section 2-421- 2-
440, and be punished pursuant to Section 125.69, Florida Statutes, in the same manner as a second­
degree misdemeanor. 

27. CONFLICT OF INTEREST 
27 .1. The award hereunder is subject to the provisions of Chapter 112, Florida Statutes. Bidders must 

disclose with their Bid the name of any officer, director, partner, proprietor, associate or agent who is 
also a public officer or employee of the Owner or any of its agencies. Further, all Bidders must disclose 
the name of any public officer or employee of the Owner who owns, directly or indirectly, an interest 
of five percent (5%) or more in the Bidder's firm or any of its branches or affiliate companies. 
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28. OPEN END CONTRACT 
28.1. No guarantee is expressed or implied as to the total quantity of commodities/services to be purchased 

under any open-end Contract. Estimated quantities will be used for Bid comparison purposes only. 
Work under this Contract is subject to fiscal appropriation by the Jupiter Town Council in either or 
both the Town's Community Investment Program (CIP) and fiscal year operating budgets. Estimated 
funding budgets anticipated being available for the original two-year contract term and subsequent 
two-year renewal terms are provided in the table below. 

28.1.1. The Town's fiscal calendar runs from October pt through September 30th
. 

28.2. The Owner reserves the right to purchase commodities/services specified herein through contracts 
established by other governmental agencies or through separate procurement actions due to unique 
or special needs. If an urgent delivery is required within a short period than the delivery time specified 
in the Contract, and if the seller is unable to comply therewith, the Owner reserves the right to obtain 
such delivery from others without penalty or prejudice to the Owner or to the Bidder. 

28.3. The Initial term of the Contract will be two years (730 calendar days) from the date of Notice to 
Proceed. Owner may at Owner's sole discretion renew its Contract for one additional two-year term 
and one additional one year term for a total Contract period of five (5) years., in accordance with the 
Town of Jupiter's Purchasing Policy and terms of the original Contract. Renewals will be in writing by 
change order to the Contract and are subject to the same terms, conditions, and unit pricing set forth 
in the initial Contract and any written amendments/change orders signed by both parties (Owner and 
Contractor). No compensation shall be made for costs associated with renewal of the Contract. 
Renewals are contingent upon satisfactory performance evaluations by the Owner and subject to the 
availability of fiscal year funding approved by the Jupiter Town Council. Contractor may elect not to 
extend the Contract with 90 days written notice to Owner. Owner is not obligated to extend the 
Contract. 

Regardless of anything to the contrary, this Contract may be terminated by the Owner at any time and 
for any reason. Further, the Contractor agrees that it will not be entitled to any claims and/or damages 
resulting from such termination, including, but not limited to, lost profits, direct or indirect damages, 
and consequential special or punitive damages. 
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Year 
2024 

2025 

2026 

2027 

2028 

Anticipated Annual Funding 

Town of Jupiter 

Valve and Hydrant Maintenance 

Proiect Description 
Valve Exercising and Hydrant Maintenance 

2024 Total 

Valve Exercising and Hydrant Maintenance 

2025 Total 

Estimated Initial 2 Year Contract Term Total 

Valve Exercising and Hydrant Maintenance 

2026 Total 

Valve Exercising and Hydrant Maintenance 

2027 Total 

Estimated 2 Year Renewal Contract Term Total 

Valve Exercising and Hydrant Maintenance 

2028 Total 

Estimated 1 Year Renewal Contract Term Total 

Estimated 5 Year Total 

29. SPECIAL LEGAL REQUIREMENTS 
29.1. PUBLIC RECORDS 

Estimated Budget 

$250,000 

$250,000 

$500,00 

$262,500 

$262,500 

$525,00( 

$275,000 

$275,000 

$1,300,000 

29.1.1. This Agreement is subject to and governed by the laws of the State of Florida, including 
without limitation Chapter 119, Florida Statutes, which generally makes public all records or 
other writings made by or received by the parties. The Contractor acknowledges its legal 
obligation to comply with§ 119.0701, Florida Statutes. 

29.1.2. A request to inspect or copy public records relating to a public agency's contract for services 
must be made directly to the public agency. If the public agency does not possess the 
requested records, the public agency shall immediately notify the contractor of the request, 
and the contractor must provide the records to the public agency or allow the records to be 
inspected or copied within a reasonable time. 

29.1.3. If a contractor does not comply with the public agency's request for records, the public 
agency shall enforce the contract provisions in accordance with the contract. 

29.1.4. A contractor who fails to provide the public records to the public agency within a reasonable 
time may be subject to penalties under s 119.10. 

Town of Jupiter Utilities 
Valve and Hydrant Maintenance Contract {W2423) Page 16 



                                                             Exhibit "A"

29.1.5. IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 

OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR'S DUTY TO 

PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT 

THE CUSTODIAN OF PUBLIC RECORDS AT 561-741-2469, 

JENNIFERM@JUPITER.FL.US, OR 210 MILITARY TRAIL, JUPITER, FL 

33458. 

29.2. OFFER EXTENDED TO OTHER GOVERNMENTAL ENTITIES 
29.2.1. The Town of Jupiter encourages and agrees to the successful bidder extending the pricing, 

terms and conditions of this solicitation or resultant contract to other governmental entities 
at the discretion of the successful bidder , 

29.3. CONE OF SILENCE, Sec. 2-355. Cone of Silence 
29.3.1. Cone of silence means a prohibition on any communication, except for written 

correspondence, regarding a particular request for proposal, request for qualification, bid, or 
any other competitive solicitation between: 

29.3.1.1. Any person or person's representative seeking an award from such competitive 
solicitation; and 

29.3.1.2. Any county commissioner or commissioner's staff, any member of a local 
governing body or the member's staff, a mayor or chief executive officer that is 
not a member of a local governing body or the mayor or chief executive officer's 
staff, or any employee authorized to act on behalf of the commission or local 
governing body to award a particular contract. 

29.3.2. For the purposes of this section, a person's representative shall include but not be limited to the 
person1s employee, partner, officer, director, consultant, lobbyist, or any actual or potential 
subcont ractor or consultant of the person. 

29.3.3. The cone of silence shall be in effect as of the deadline to submit the proposal, bid, or other 
response to a competitive solicitation. The cone of silence applies to any person or person's 
representative who responds to a particular request for proposal, request for qualif ication, bid, 
or any other competitive solicitation, and shall remain in effect unt il such response is either 
rejected by the county or municipality as applicable or withdrawn by the person or person's 
representative. Each request for proposa l, request for qualification, bid or any other competitive 
solicitation sha ll provide notice of cone of silence requirements and refer to this article. 

29.3.4. The provisions of this article shall not apply to oral communications at any public proceeding, 
including pre-bid conferences, oral presentations before selection committees, Contract 
negotiations during any public meeting, presentations made to the board or local municipal 
governing body as applicable, and protest hearings. Further, t he cone of silence shall not apply 
to contract negotiations between any employee and the Intended awardee, any dispute 
resolution process following the filing of a protest between the person filing the protest and any 
employee, or any written correspondence at any time with any employee, county commissioner, 
member of a local municipal governing body, mayor or chief executive officer that is not a 
member of the local municipal governing body, or advisory board member or selection 
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committee member, unless specifically prohibited by the applicable competitive solicitation 
process. 

29.3.5. The cone of silence shall not apply to any purchases made in an amount less than the 
competitive bid threshold set forth in the county purchasing ordinance (County Code, chapter 
2, article Ill, division 2, part A, section 2-51 et seq. ) or municipal ordinance as applicable. 

29.3.6. The cone of si lence shall terminate at the t ime the board, local municipal governing body, or a 
county or municipal department authorized to act on behalf of the board or local municipal 
governing body as applicable, awards or approves a contract, rejects all bids or responses, or 
otherwise takes action which ends the solicitation process. 

29.3.7. Any contract entered into In violation of the cone of silence provisions in this section sha ll render 
the transaction voidable. 

29.4 EMPLOYMENT ELIGIBILITY REQUIREMENTS (E-VERIFY REGISTRATION AND USE) 

29.4.1 Provisions for employment eligibility under Section 448.095 F.S. (Florida Statutes) shall apply t o 
all contractors, and subcontractors performing Work, providing supplies, or providing services 
under this Contract. 

29.4.2 Bidders are responsible to review Section 448.095 F.S. in its entirety and ensure that all 
obligations of the Statute are complied with. 

29.4.3 Bidder shall register and use the E-Verify system as required by Section 448.095 F.S. and require 
their subcontractors and suppliers to do the same 

29.4.4 The Apparent Successful Bidder shall provide Owner with any information or documentation 
necessary for compliance with the E-Verify requirements of Section 448.095 F.S. as requested 
In writing by Owner. 

29.4.5 Pursuant to Section 448.095, Florida Statutes, beginning January 11 2021, Contractor shall 
register with and use the U.S. Department of Homeland Security's E-Verify system, https:L{e­
verifv.uscis.gov/emp,__to verify the work authorization status of all Contractor employees hired 
on and after January 1, 2021. 

29.4.6 Subcontractors -
(I) Contract or shall also require all subcontractors performing work under this Agreement to 

use the E-Verify system for any employees they may hire during the term of this 
Agreement. 

(ii) Contractor shall obtain from all such subcontractors an affidavit stating the subcontractor 
does not employ, contract with, or subcontract with an unauthorized alien, as defined in 
section 448.095, Florida Statutes. (Refer to Bid Proposal forms in the Front Ends) 

(iii) Contractor shall provide a copy of all subcontractor af fidavits to the Town upon receipt 
and shall maintain a copy for the durat ion of the Agreement. 

29.4.7 Contractor must provide evidence of compliance with Section 448.095, Florida Statutes. 

Evidence sha ll consist of an affidavit from the Contractor (refer to Bid Proposal forms) stating 

all employees hired on and after January 1, 2021 have had their work authorization status 
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verified through the E-Verify system and a copy of their proof of registration is in the E-Verify 
system. 

29.4.8 Failure to comply with this provision is a material breach of the Agreement, and shall result in 

the immediate termination of the Agreement without penalty to the Town. Contractor shall be 

liable for all costs incurred by the Town to secure a replacement Agreement, including but not 

limited to, any increased costs for the same services, any costs due to delay, and rebidding 
costs, if applicable. 

END OF INSTRUCTIONS TO BIDDERS. 
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Valve a,nd Hydra.nt 
Maintenance 

Contract (W2423) 

Serv . 

-

-
.... 
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Bid Proposal 

Bidding Company N:ame: R&M S;eryke Solutions. LLC. 

Town of Jupiter UliliU~ 

210 MllltaryTrall 
JupH.er, FL3MS8 

Ge11tteme,n: 

The under~J~ned, as Bidder, ,,~reby dedares that the only Persons. oomp.any, oi parties interes.tet:l in the 
ProP(l:s.al or the Contract to bie entered into, -as principals, are nam@d herein; and that this Proposal &s rrn:=ide 
without connection wfth any t,ther person, company, or parties making a Bid or PropO!.dl; dnd that it ts In all 
respec1s fair and in good faith without eollu.slon or fraud . 

That the Bidder has c-ar'efully and to Ms (tdl sat~sfactlon e:w:aml ned the attached' lnstructlon$ to Bidders, General 
Conciltlon$, S1-1pplementarv Conditions, detailed Spec:i6camioRS, and Form of C<>ntracL and B<lnd, together with 
tlr11~ accomp.myi~ p•ans{lf anv~. aind that he h.as ,e:ad i!11.addenda lssi.r,ed prior to tihe (;ipenin.g of Bfds: and that 
he h<as fulty ex.imir.ed the site anti the project fl()cumems arid hereby agrees lo furnish, unless ot,herwise 
provided, all lmpte111ents, machinery, e,quiprnent. transpomi•tlon, tools, materials, supptles, labcir and olhN 
things nece.ss~ry tc:i the pros~tion and eomplellon of the woi1:, to wrt: 

T.he nature at1d sc0,pe oj the W()fk ls to pcrfonn woter di.strfoutloo svst,em wive and hvdrant 
ma.fntertom:e on Ill regr1lar has4 wfth;n the Town of l~piter wl1ter se.rvite ar:e.(1. Tlte Jc.ope of wc-rk 
ossJgned 1:mdtt £Ms t1nit prl<.e contract moy l1Klude, but i5 ,rot limtted to, Che /ollmv;ng types a/ U1$ks: 

exerdsing water main 1ml!Jt!s, inspet-ting and rr,r,Jntolnlng ltydta,,rs, /,'re flow r-eulng hydrofll.5, ond 
painflng hydrants. The work is to be performed in a,cardam;e with the lar:est edition of A\IVWA Manual.t 
M17 om:J M4'4 that deJchbe proadures /or 'I/Ohle OfJd hydrant fns,pection, malntenorm~, l,estin9, cmd 
report11'1g, 

It i-s proposed that the project herein cfewfbed shall be constructed for the Unit Price-s as follows c:i1~ the eid 
Schedule of Values, all In acc:ordance wJlh the re,q uireme nts and pmvlsdoru; of tfle Contract Oocumenu. 

To"'" al lUpitt'f U1lhlf1>~ 
V;i~ ;ind Hy\ir.mt MainCrn;inai C,Ont~ (\4,1~~:ZlJ 
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Bld Schedule of Values - Rev,sed by Addend urn 3 

Valve ,and Kydrant Maintenance {W2423) 

•This page should be clearly marked with a tob /tJr eo;5y identification durin-9 the· bid opening process. 

BIODING COMPANY NA.ME~ R&M Service Solutions, LlC. 

ES'TIMA'TE:D 
llfEM ANNUAL TOT.All. ANNUAL 
NO. ITEM DESCRIPTION UNIT QUANTITY UNff PRtCE VA!LUE 

GENERAL COHDITIONS 

l COO~clcratlan ar lndemnifkatian LS 1 $ J00,00 $ 100,m1 

? Bonds aad lnw ranee l~ s a~~~o_.no s 6.540.00 

MAINTEN.M4CE 

1 Exero~ W'1 Ll"r Main Valvo 'with Hvd1r1111t Aushln,g EA 2,231 $ 42.00 $ 93,702.00 

! Inspect, Maintain and Flush Hy,dr.ntJ, EA 2,367 $ 47.00 s 11 1,249.00 

i ln~r;N:~t, Maintain. Flush, and Paint HVdrant 175 s 65.00 $ 11 .375.00 

.2 Inspect, Maintain. and flt~ Flaw Test Hi,tdrant l ,271 s 87.00 $ 110,577.00 

Total Sld Amount (Item Nos. 1 -§l $ 3331543.00 

• Refer 'to1 Section 0l0ZS M1?<K11rement and Payment of lhe t,ei;hnlc;al spedfkatl'ons for allldltfona1 d'etaas for aU Pay Items 

Total Bid Ali'l"I0Llnt Utcm Nos. 1-il ,in Wol'ds; _____________________ _ 

Three Hundred Thirty-Three Thousand F1ive Hundred Forty~Three Dollars and No Cents 

E111d of erd Schedule of Values 

PROJECT W2.ll 23, AD0!:~I DU',l NO.3 I PAGE: :2 OF 7 

-

-
-
.... 

-

-

-
-

-
-
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List of Sub-c-0ntractors/Suppliers 

Bfdder shall list below Information regarding stJ~ontractors and suppfle-rs who wlll perform wort or li!bor or 
render s.ervlce, or supply mate,jals to the prime C(lntr.i ctor rn o r about the construction of the Wort: or 
rmjlrov~nu~nt, or s1.1btontractors m:ens-ed by the State who, 1,1nder subtontriilct to die prlme-Qlntracto,, specially 
fabricales arn:I instal[s a porticm of llhe Work or tmptovcl"IU!flt a<:-mrdlrig to lhe plans and s,peci'1catioM, [nan 
Amount In exc.e5-S ,pf two percent (2.9fii of the prime contractor's fotal Bid Price. Failure t(J cornpl._i with 
r~llf rem~nts rnc1v rerider the Btd !!lon-res.pon:sive and !lli'fY t'1 l.l5e lt5 rejection. 

NIA 

Suboontrattor 
Lllcelilse Number 

Pt'!rt:@ntof 

Total Contract 
Subcoflttactor':s 
Name & Address. 

Note: Provide llccnses, tertfflcoUon$, experience, E-veri fy a"d qua1fflcatlon forms for those sutKorrtirc1ctors 
listed above, Attach addltio'_na I p.iges as needed. 

THIS SPACE WA5 INTE.NTtONAU Y LEFT BLANK. 
PROCEED TO NEXT PA.Gf. 

Town ar J..ip,ter Uto. Im 

\1"111•~ 11nd tl'/'dr• nl M.,1nc1:manre !:orill'm (WN2l• P.1r.rll 



                                                             Exhibit "A" -
Qua I tflcatlon Requirements 

(Complete the~ paacs cntitelv-as1d include wiUi sealed Bld. lmath copie5 of applicable Lic:e.nsest 

THE UNDERSIGNED GUARANTEES l'HE TIUJTH .ANO ACCURANCV OF ALL STATEMENTS AND ANSWERS HEREIN -
CONTAll'llED: 

A. Anyinforrnal)ion for which OWtNER ~nnot wnobQrate i~gro\Jnds for rejectlooof81d. I Use addition.al sheets -
a-5 needed to provide the required Information.~ 

B. Provjde the names and lic;en5e "umbers of the ir1rt1i1Jrduali who hold Water Dlstnbution System Operator -
l icenses; ln l,he State of Plortda th.at Wtltik:I pe-rform tht:! Wark for t hi$. Contract. Alt.Ith addil.iorral p;ages as 
needed. 

Michael G. Ge-arge, Class 1 Dist;ribuUon Sy5,teJ1t!i. O!)e'8t0f, License l'llo ; 0018509 

Carson Todd Jernigan. Cl~i5i 1 Di$4nbution Sys.terns Operator,, Lken~e No.; 0019084 

T~-..rs Fuller, Water Oisbibution level 3 

John R. Dinovo, crass 3 Di&lributfon Sy5,tems OJ)erator, License No: 0020691 

Jonathan f,.adrew Wise, Class 3 Diw,bullori Sys.terns Operator. Ucen1:1e No : 0027870 

Js&t;e W1iam Sewell. Glass 3 Distribution System:si Operator, Ll:eflse No .. 0009504 

1. Stal)e tt,e numbers of yearsyourarganiiation has b~n dofng business 1n lh~ State of Florfda to r,ertom1 rhe 
5erv1oes of t'hls contract: 

15 Years 

2. Stale the numbe.r of w-ate, main va lves e;,,:ercised by yr.,ur orpniution ann\llal ly for the pas.t live years and 
provide supporting doeu.mentatlon wl01ln the Bid Proposal. 

6232) 2019, 2500) 2020, 2500l 2021, 2500) 2022, .2500) 2023 Pie.ass see attacned POs frt>ni Refer'ences 

Shapeliles and O'ther documents can be supplied up,on request 

3. D@s.et1be how your organi:ta tior'I would ~pptoach @ltetc:is.ing a \Vdter main va lve loe.ited within a bLJSi',' 
i11~ers-er;ti0n. 

Coolrai;lor la obtain mgula1ory eppra11a!!I Clf penm15 es required 10 prolride melnteoance or traffic. 

COio,d", •e "' octvnnce with To,,-.,n Ll ity r>erS()M,el nd b1,1slnee:se$ CQ rnllWlllze traiYlce dl!ltrupt.ion and downllme. 

4. Describe how vourorg,i11ni~,Mi on wou1d addreSi!i a si l uat ion whern your s.taff acci<denta lly bro1te ;a, water mc1ln 
valve while e1ter<~slng. 

C<in,me1or will dl'lB~ et!( nobt'( Owne'i' t;iy phone with lnformatJon ro detem1ine fi.EIMJl11.y c111d follow up by elcaronic 

ema.l. 

Town ar f11p1~ u,, ~11!5 
Vilfvi! .tN lt-,iffilft l t/l li11,11cn;inct C.OOtra(I rw~ B ) 

-

-

-

-
-

-
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S,, Slate ll'J.e number of 'tlydranas fire flow tes~d by your organitaliion annualiy f(}r the i,as.t &.ie ','eats. and 

provide suppodng doi;umentation within t,he Bid Pr~os:at 

8064) 2019. 4860) 2020, 3950) 2021. 4750) 2022, 5024) 2023 Plt:!asa sea, al1acheo POs rfOffl Rofercnet 

6. We typkal Iv perfairm 100 % of the work with our own fotces. Ust b"ades l!>elGw for whjth your 
ors,imliatloJJ l5 qu:aUfied and lii;ensed to self-perform: 

E)(erciSillg vr,i:lter main vatves. m$pe'Obng and maintauiing hydrants, lire flD'lr'II' testing hydran1~ ~nd 

- painting h.ydrant-5, 

7. Has Bidtferever fiilled to compfote- 8W.ardecl work? _N_□ __________ _ 
- If so, st,a~e where, when and why: 

-

-
-

.... 

-

-
-

NIA 

B. Store the rotation of the offite fr0m which lh•s amlroilct will be managed. 

7256 Westport Place. Suite, A, West Palm Beaoo, Fl 33413 

11820 Uradco Place #103, San Antonio. Fl 33576 

9. Slate tfie number of employees available to eomplet~ the work tonh!rnplatl!d by thiS C'ontratt and _ptovld!'.! 

ttielr qualf flcatlons.. 

Up to U,ree 

10. Provide the name, qual~:ations, artd eirperience of Bidder's Project Mainager W:ho will~ assigned to thi5, 
c-onl!rac:t. 1f awarded . Include number of ve,ars In tills ,poe-.ltlon ancl with thl1 company. If less than! years 
wil h th.s LOtnpany provide l"lame and ca:ntact information for pr'E!VIO us employer{ s]. ~Atta tli additional pages 

as neces.sa,v) . 

Todd Jemlgan. R&M Service S01u1lons. LLC .. Cnief Op,eratinig Off~r. 1012022-Pre:senl. 1Yr, 5tatos 

Manager Water Maintonan~ and Operations, Ot1ancto Ull!JIJK Commission 0412019- 0912022, 3 Yrs. SMos 

Troy Morris, Dlreaor, 100 W Ande-raon St. Ollando. FL 328"m8, 407.-.423~901'8 Rt!Qlm,e .a11a.ci'le<l 

Town or Juplltt Lllili1lcs 
V.11•-e Jlld Mvrlr.ml il\'l.llnccn.:ince Co11trxt. (w21123) 
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guallftcatlon Requirements (Cont~nued) 

11. Provide name, quQllifkiltfom, ;md experience ot Bidder's Project Supei'rt1ter1dl!'nt who will be assigned to this 
tontra'1, •F awilrded. Include r1umb1:!r of years in this position and with this campanv. If less than 3 years 
with u,;s companvprovide nam~ and contact inform.ation fo,r previous emµloyer(s), [A.nach additfonal 1)'18f!S 
u necessary). 

Travli; Fuffa RIM ScMoo SoMlons. LLC~ Refd Opera~ Supec\olao.r 0412023,Pre~. 11 Mi» 

R&M Serv~ SolliltlQCl,, Ll.C .. Field Tcciiriiei!'!l'l'. 02'a022-031.2023. 1Yr. tMo 

Allllanoed Fire Equlpmen1 Tei;:hnlcwn, 071'2019--01 fl0-22, 2 Yrs, 6MM - No LonQor In Busitle&s Resume attached 

12. List equipment owned by Contractor to complete the Wort Kilenlificd ror tl'lis contr;ict, i nt:11.l(!ing the­
equlpmenl used to cxc,rdse v.alv~s. 

20) Plcic Up irueks. 3) Vol•1u Opol"iltifl!J Trucks, 13) Valve Opc!'rating Trailers, 2~ K&K Arrowboards 

B . List equipment to be fented by Cootrnrc~or to complete the WCJrtof th~'!i c:ontnitt. 

NIA 

TO'iltl\ cl Jupu r UUilbH 
','a.tic ;Hid Hfdr.ir1 Mil lllifl" ll"tt!I! CIK\11'111ct 4wi;12j] lfl4~2S 

-

-

-

-
.... 

-

-
-

-
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ualiflcat ion RI uirements Contlnued 

H . Or1ty Blddf!t!. wJ,o a ro dee-,-ned <1 ua tmed by Owner, at o w net's. so1c distrctlon, wlll be consirlel'icd fat ~ormilcl 
award. BIDDERS WHO HAVE EXERCIS'ED LE-SS lHAN ~000 VALVES ANN UAU Y AND MAINT A1N ED LESS 
i l-lAN 2.,.000 HVD~~NTS ANNUA!LlY FOR THE PAST FIVE 'f1EARS Will BE DEEMED UNQU~UFIED. Failure ~o 
pl'ovJde p,rev1()1.1~ expe,il!ni:@ and qut.1 lifTt11ticJ.rr ll'lfurmation requeslE!d by tnE!' Biddtng lllocume,m with th'1 
B~der's Sei:lled Bid, or if tht!' Ow!'ler '4!nnol corroborate t h:e pre..,ious experien~e ar,-d qualifica~ion 
lnJom,.itfon. submitt.ed by Si.elder In 8Jclder's Sealed itnct mav result In Bid dlsquallncatr0rr. 

NOTE: 
Bidder shai l complete and submit w1Lh the Sea!ed B1cl the fallowing Bidder Qualification forms. All 
information requested on the fo rms shall be provTde-d in sufficient deti!i11 for Owner to perform c1 

comprel,en-slve review of the Bfd. 

NOTE: 
Bfddcrs may pro1Jlde add1Uoool lnfo,matlon to ils.si:st O\lmer in cvalllatlng previous e:.:pc,ienc:e and 
qualifiai,tions. C.opy the farms an<! attach additional pages as. need~rj. 

NOTE: In order to be deemed a(teJ'.ltable for the purpose of dell!rminfng Bidder Q.uaJificat ion, slmilar 
projects st.al l be listed on the follr:,wing forms and ha!Je all loformatlon completed [bli! nlcs e-0r1ecUy filled In) 
irrcludlng tar'ltaet w..m.es .Jr'ld tcJC!,phol'le numb,us of both tM Owner and E~ineet. 

1s. BIDDER sholl demonstfme the abllJty to c:omplNc proJoos on time wi thin tn~ c:ontracl complc:tron 
dates. List Ab!: project$ completed w ithin the last thiree vea,s that were not a:,rnpletetl on schedule 
anr:I ror whi~h liti uldated domag,es (lD~ were not lncu,rnd. Attach a ddi lilonal pag,t!-!l as neod~d; 

P ROJE.CT NAME: NIA --- --------------------------
OWNE~ rfAMf/CONTACT INFO: _ N-IA_· ·-------------------

CONTRACT COM PLETION OATE;_N_J_'A __________________ _ 

NJA ACTI,JAL COMPlETION DATE: _ ______________________ _ 

16. list ALL projects mthirJ the past five years (started, underway, o, completed~ fn w '11ch liquidi.Ured damages 
!LD) are aooumulating or were lncunoo, elthen'.llrutl~ or l•~dlrectly. Attach addit ional page~ a1 M!!d4!d: 

NIA PROJECT/OWNER: _________________________ _ 

TOTAL lD'AMOUNT ASSESSED: _ N_IA ___________________ _ 

RfASO N FOR LDs: NIA 

Tawn or J'-'J>f1er Ut II'~ 
v:ii... ;mdl Hydrml M:iln~rn;u,c: COllr<i Cl IW142JI 
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Qualification Requirements (Ccmtinued]1 

17, L£'St & projects wclihln lM i,ast fM? ¥4!ars (underwav or cornpletedJ in w hith adverse litigation, 
including but not limited ta mediation, i'rwalvlng the Owner of the pl"o~i;t, oi;wrred, either dlrei;tly 
or il'\d i,ec:tly w~lh ch-e atctder or llis/he r subcontractors. ALtach addltiofla I i:mges as neetlt:!d: 

PROJECT: 

OWNER: 

TYPE OF 

LITIGATION: 

NIA 

NIA 

NIA 

!\EASON fOR LITIGATION: N/A --------------------------

1&. A a,py of Bidcf e<'s most recent a udfte-d ff nancla I _statement may be rcques.ted as atlditlo~I 
lnforrnataon afLC!r' bids are r"eceiv~d during the bid evaluatron protess. 

THIS SfACf WAS INTENTIONAlLV LUT OLANK. 
PR.OCHDTO NEXT PAGE. 

lowt1 ol 1..,p,1,., UL •~ 
V,11,.!t ~nd Hydr1t11l MalnLMa.TlCC Comnd l\1124231 

-

-

-

-

-
-

-

-
-
-
-
-
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Qua~fflcatlon Requ~rements (Continuedl 

A5 '81ddcr~ we certify the foll'owlngi 

t1) NAME & LOCATION Of PROJECT: _V_o_lu_s_ia_Co_. _u_n_ly ________________ _ 

3151 E. ~ew York AYenue, 2nd Floor, Deland, FL 32724 

CI-IECK ONiE OF THE FOLLOWING OJ>TJONS, BIDDER VJAS: p(i<,PR.IME COflfTRACTOR I ] SUBCONTRACTOR 

VEAR OF PROJECT: 2016 ---------

SCOPE OF WOR.K~ Fire Hiydrant Maintenance Program 

CONTRACT VAtUE! $70K --------------------------
10 TA l VAlUE OF CHANGE ORDERS: NIA ---------------------
~EASON FOR CHANGE ORDERS: NJA -----------------------
CON~ACT STAIRT AND COMPLETION DA.TES: 2016-Present ------------------
WAS P~OJECT COMPLETED ON' TIME {IF NOT EXPLAJN THE DELAYS): _Y_e_s _________ _ 

OWNER OF 11ROJECT~ Samue1 Farre11, Co11eciion & Dislrihutian Supervisor 

OWNER COl'IITACf NAME ANO PHONE NUMBER: 38&822-6465 - -----------------
ENGINEERING FIRM (DURING CONSTRUCTION~: _N_IA_·. _______________ _ 

ENGINEER CONTACT NA.ME, PHONE NUMBEiR, AND ADDRESS: 

NIA 

ADOITIONA.l INFORMATtON: NIA -----------------------

TO'III\ jl/1 Ju • Pt \ill lit~ 

Vw.11 and li~r.ml Mal111l'Uo"IU! Co111r.1~ IW14~► rill:C Z8 
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Quallflcatlon ReguLrements {COntinrued~ 

~2] NAME & LOCATION OJ:' PFtOJECT:,_C_lt_,ru_s_Co_ u_"l.;..y_, F_L _______________ _ 

3600 W. Sovereign Path, lacanto, Fl 34661 

CHECK ONE OF 11-!E FOLLOWING OPTIONS, BIDDER WAS: }tX PRIME C-ONTRACTOR f 1 SUSCONiRACTOR 

VEAR OF PROJECT: 2018 ---------
SCOPE OF WORK: Fire f-fydrant & Val!Je Mainlemmce Program 

CONTRACT VALUE: $250K --------------------------
TOTAL VAlUE OF CHANGE ORDERS: NIA ---------------------
REASON F-'OR CHANGE ORDERS: NIA -----------------------
C: ONT RA CT STtiRT ANO COMPLETION OATES: 2018-2022 ------------------
WAS PROJECT COMPLETED ON TIME [IF NOT E-X'PLAIN THE OE LAYS): _v_e_s _________ _ 

Dane Bargiel, Operations. & Mailltenanoe Director 
OWNER OF PROJECT: 
OWNERCOi-itTACT NAME ANO PHONE NUMBER: 352-400-0146 ~---- -------------
ENGINEERING Fl~M (OUAING CON.STRUCl'ION~: NIA ------------------
ENGINEER CONTACT NAME, PtiONE NUMBER, AND ADDRESS: 

NfA 

Aoom ONAL IN FORMATION: NIA -----------------------

TIJl,l,ofl of J11pllffl" U11hb11$ 
V,l;o .vt:I ~o• M almen.il'K'I:! Coolract fW242lJ II' il\!c ll 

-
-

-
-

-

-
-
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Qualtflcatfon Requirements (C-ontinued) 

[l) NAME & LOCATION OF PROJECT:._S_e_m_ln_o_ee_C_o_un_ty:..;._F_L ______________ _ 

3300 Dike Road, Winter Park. FL 32792 

CH ~Cl< 0 NE OF TH FOLLOWING OPTIONS, 8!DDER WAS:)ql(] PRIME CONTRACTOR [ ] SU BC.ONTRACTOR 

YEAR OF PROJECT: 2016-Present 

SCOPE OF \'/OAK: Fi re H~dranl & Valve Malnte.nance, Repairs and Replacemenl.s. 

CONTRACTVAlUE: S3SOK --------------------------
TO T Al VALUE OF CHANGE ORDERS: NIA ---------------------
Ft E AS0 £'11 FOR CHANGE ORDERS: NIA -----------------------
CO NT RA CT ST MT AND COMPLETION DATE~ .2O16-Present -------------------
WAS iPROJECT COMPLETED ON TIME OF NOT EXPLAIN THE OELAVS): _N_JA_-A_ct_iv_e _______ _ 

Chris Grs,ybasch - water Oislrlb\!tion S upeN1sor 
OWNER OF PROJECT: 
OWNER CONTACT NAME ,!\ND PHONE NUMBER: 407-840-4058 ------------------
ENGINE ER IN' G ARM (DURING CO!'vSTRUCT10N~: _N_IA_· _______________ _ 

E:NGINEER CONTACT l'IIAME, PHONE NUMBER, ANO ADDI\ESS: 

NIA 

AD0ITIONAA. INfORMATI0N: 'NIA -----------------------

Tiil'l'ln Df Ju~rr Ublltlf1i 
'a'».I:! and 11rd~ ,...ilnlrminre cc.,1r.1c IWJ423j P:a&J? 30 
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ualification Re u I rements Continued 

f4] NAME & LOCATION OF PROJECT:._T_o_w_n_o_r_L_oo_g_b_o_a_t _K_ey_._F_L _____________ _ 

501 Bay Isles Read, Longboat l<iey, FL 34228 

CHECK ONE OF THE FOLlOWING OPTIONS, BIDDER WAS: ~ PRIME CONTf<ACTOR I ] SLJBCONTRACfOR 

YEAR OF PROJECT: 2016-Present 

SCOPE OF WORK: Fire H~clranl & Valve Maintenance. Repairs and Replaoements. 

CONTRACT'VA:LUE~ $701< ---------------------------
TOl'A.L VALUE OF CHANGE ORDERS: NIA ----------------------
REASON F-OR CHANGE OROER.S: NIA -----------------------
CONTRACT ST.A.RT AND COMPLETION DATES: 2016-Present -------------------
WAS PiROJECTCOMPlETED ON TIME UF NOT E.XPLAmTH£ DElAY5~: _N_fA_-_A_c1_iv_e _ _ _____ _ 

Richard Wallera - Water Treabnent Operator 
0,WNfR OF PROJECT; 
OWNER CONTACT NA.ME AND PHO:NE NUMBER; 941-316-1968 ------------------
ENGINEERING FIRM (DURING CON$TRUCTION): NIA ------------------
ENGINEER CONTACT NAME, PHONE NUMBER, ANO ADDRESS: 

NIA 

AOblTIONAl INFORMAllON: NIA ------------------------

f0',111\ QI Jupltl'f U11htl , 
'hlN,· Md ll)dr.lr1 M -l'loCII C-on.tnKt ~W2~llJ P,t!o.! 31, 

-
-

-

..... 

-
-

-
-
-
-
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Qualification Reg uirements (Contl nuecO 

ts) NAME & LOCATION OF l?'ROJECT:._B_ro_w_a_f_d_C_o_u_nty_. F_L _______________ _ 

115 S. Andrews Avenue, Sulle A600, Fort Lauderdale, FL 33-3{)1 

CHECl< ONE OF THE ~OLLOWING OPTIONS, BIDDER WAS; l(J PRIME CONTRACTOR. [ ] S.UBCONTRACTOlil: 

VEAR OF PROJECT: 2012-2020 ---------

SCOPE OF WORK! Fire Hydrant & Valve Malnt'enanoo Program 

CONTRACT VALUE: $.JOOK --------------------------
TOTA l VALUE OF CHANGE ORDERS: NIA ---------------------
RE ASO tlJ FOR CHANGE ORDEFtS: NIA -----------------------
CONTRACT START AND COM PlETION DATES; 2012-2020 ------------------
WAS PROJECT COMPlETEO ON TIME [IF NOi EXPLAIN TH'E IJ.ELA'YS): _Y_e_s _________ _ 

Juan Robby, UiJhCfes Operations Manager 
OWNER OF PROJ£~ 
OWNER C.ONTACT N~ME AND PHONE NUMBER: 954-831-3249 ------------------
ENGINEEEUNG FJRM (OURING CON.STRUCTIONt: _N_IA_· _______________ _ 

ENGINEER CONTACi NAME, PHO,NE NIJMUEfl_, AND ADDRESS: 

NIA 

ADDITIONAL IN FORM A llON; NIA -----------------------

Town elf 111,,,~r UblJtles 
\,laki: and l-lr:lr.m1 Malnl!Main! Ccrrtr.ia l'i/1?4:zll P';IJ:1.132 



                                                             Exhibit "A"

Proposal (continued) 

ff awarded tJ,e Contraet, the under.signed ae.ttcs lo execute the attached Agreement/Contrncl witti n fifteen. 
~15) calendar diiys from ~he da,t,e set forth in the Notice of ln~ent to Award ul' Notii:e of Avr.ud1 whic:h 11:Ner one 
i5 ret:eived '1m, a"d t.o fully ,ornple1e aill netes'i,jlry W(lric wjthln Vie time limits spedfiedl below after date of 
written Notice to Proi:C!'Cd,. with such extenslon~oHime tis .1re provide,<! for In the General Cond•tions 

Substantial Completion, 
Final Compfetlo11: 

no calentfair days from Notite to Proceed 
730 calendar days frnm Notice to Proceed 

-

The u111derc;igned understands the Cont11:1ct Urne sra rt5o on the date of Notite to ProteecL The under.signed -
understand~ the co,1tr.u:t lime includes tirl'le for Cortt:tactor to obtain permit~. submit and obtaln shop drawing 
apprtlvats, order macerf"ls, receive defiyeries., wmptele ell Wort r,equired of lhe CQntract, and 1:0 close out the 
Contr,act. -

There is endosed a bid 8Uirilntee r:onsls.ting of ftve peraint [S%l of tne estlmated Vi!lue of the initial contract 
U! rm, $50CJ;OOO or $2.5,DOO. -

The unde-rslgfleci agree-s that afl bid documents ls.su~d for this protect, rn,ludfng addenda, !lave bee!l rei.i,ewedl 
and .site visits perlonned, as necessary to provide a comprehenslve, bid. The under$igned ac:knowk!d_ges receipt .... 
of 3 (insert num bert Mdenda for this project. 

The undersigned furthtmnore a,erees that, In ca.se ot falrure on underslgne<l"s part ta .sign said contract and 
provide ,e,qulred oond.s, power of attomey's, and Insurance wlthffl (151 d.avs after receipt of c1 Notice Intent to 
Award or a Notice or Aware.II, whiche,..er COIIIE:!'!> first, the i:hei:k, b(),nd, or othet security .iccorripilnyine: 
under"(gned's Gld and the money payable H1ereon. shall ,become the property ofthe Town, by forlett as agreed' 
and l1qu dated damages; othc1wi~e l!he? check or bond acrompanylnE under~gned's Bid shall be returned to llle 
undersigned. 

The undersfgned acknawk!dges lihat payment$ made by till!' Town of J111pitet \viii be mad~ vJa electronlc runds 
tr,msf,ers C Err) and vendor wfll ~Jroi.<fde the Town of Jupit,eJ with the informt1tion required to make EFT payments. 

ih.e under5lgn.ed, ff a\Varded the r;ontract, agrees ID furnish at time of signing the contr.i.i::t, a payment bond and 
a perfotmanoc bond, ca-ch In the t1mount or lOCJi% of the estlrnated valve of the initial tonfract tern, a~ .set forth 

-

in ''ln$tructiQn$ to Brdders~. -

Tl'le r,mr;lersigne(l is aware fha,t. lhe Inspector General of Palm ee,:ict, county has lhc authority to ln1Jestlgate and 
audit ,natters rel:aung to the negotiallon and perrormance of tills contra,t and in furtherance thereof may 
demand and obtain record:; and te:s:timony from the c:cmtractor and its subcor1tractots and lower tfer 
subcontractors. The contractor understand, and asr~es rn~t in addition to other r~medies and consequenc~s 
pro,.,ided by law, the failure of ithe contract:ar Dr its st1boot1tracto,s. or low ct lier ~ubcontractors ro fully OOQ pera,te -
with the lns,pector General when reQuested mav be deemed l)y th~ munic[_palnv •o be ii material b-re;ich or this 
~onr.rart justifying Its Lermtnatlon. -

Town of tuµlt.,r,- url Im 
WM.' oll".d 111,tfrJnt .)inlcnan~ Conlt.i<L cw1•2JI -
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Proposa1 (Contlnued} 

The undarsiancd states that thls bid prop:iosa• is t~Q only pr,opQSal tor this project. in which he h; ll'ltereited and 
certifi,es that ~u of the information provided 1n Lhls. lil4d gropo!oal Is true and correcl. 

SUBMITTAl DA1l 03./12/2024 -------------------------~---
FIRM NAME R&M SeMce Solulions, LlC, 

FEDERAL EMPLOYl:ft IOENTlflCATION NUMBER [Fl:IN} _2_7•_1_4_22_665 ____________ _ 
(if the: enllty Mi no PEIN, 1nclude theSada1 Security Numbt'r of lhe rndMdual s,lgning this Proposol 
WA -~ 

EMAIL ADDRESS Of RESPONSlbL£ Of FIClAL mseoiga@rmsen,icesolutlons.com 

BUSI NESS ADDRESS 7256 Westport Piece, Suite A, West F'alm Beach, FL 33413 

BUSlNESS TELEPHONE 877-847-6747 ---------------------------
STATE OF INCORPORATION _F_lo_n_·a_a ______________________ _ 

FIJLl NAMES AND ADDRESSES OF PERSONS OR ?ARTlES INTERESTED IN THE FOREGOING BID, AS PRINCIPAtS: 
Presktient, Rs rx:z:; , Jo'M R, 7:2l56,'i,'\.f'Of;tpon. Pina>', S111le A. West Palm Beach, FL 3341-,J 

VP Re'.~OCZ.')', John 1-l 7256~!1 P!m, St,lil,tA 11\'9¥ fl8lm Be@i=tl. FL 33413 
5eCNJtar;, Rekocey. Corey D 7256 \Nest,pcM1 Plaoo, &!•tc A, ~\le$\ Palm -~ell, FL 33413 

Tre21surer, Rakoczy. Carey C 725§ '.We§tm.flpoq S,.111,q A~1 Pt!lm Bead! FL 33413 

RJLL NAME, TITLE, [MAIL ADDRESS, ANO PHONE NUM'lU:~ OF PERSON MANAGING THE WORK UNDER ™IS 
CONlRA.CT: 

Micahel George, Gan~I Manag,er. mgeor,ge@nnservlee~h.rtiom;.com, 352-393-9127 

TH 1$ SP.ACE WAS iN1ENTIONAl.L V LEFT BLANK . 
PRiOCEED TO NEXT PAGE. 

To-m DI, •o,r U t<ts' 
VIM 111<1 Hvdr;lnt M :4ernllltc Contnct rwl.,l.tlJ ~r; .),I 
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Contractor Safety quallficatlon Form -SECTION 1: COMPANY INiFO~MATION 

corntiari~ N<ame: R&M Service Solutions, LC. -
Addres.s 1: 7256 Westport Place 

AdtJre5.S 2: Suite A 

City, :Stale, Zip:Wes.t Palm Beach, FL 33413 

Telephone No,: 877-847-67417 

Fix No,; NJA 
5ECTION 2: NAME(Sl ANO REl!.ATIONSHIPS Of PARENT COMPANY, MIFIL.IA'll'ES, SUHS'IDJARI~ PARTNERS -
Comp"nv N',ame: NIA 

Addre55: NIA 

Cit\'. State, Zli::,: 
NJA 

A:clatlon5hl,o: NIA 

Comva,w l"ldrne: NIA 

Atld'r'@SS: NJA 

City, State, Zip: NIA 

R-elatianship: NIA 
SECfl ON 3~ INSURA~CE COVERAGE: 
:3.1 Please .attach certificates :showing the extent of co1Jerage, ex-clusions and deductiible,s for the folklwing: 

. General Bustnes.s llil1Jll1ty ln-su 1t1 nee 
- Professioo;;d Liability Insurance 
- Contractors Poll1Jtlon LI.:ibU-ty Insurance -
- Workmant's Com~ensation lnsurante 

3.2 How Jong have ~ou b~n covet~d by vour current provld11r of workman's c-0mpensation lns.urancc'? -
2016-Preserit (8 Years) 
3.l List the f:,cp~rien~ Modiflcation Raho ('EMR) 1.hat has been appli@d to your company's !IKJ.mnon's. -CQmpel15,il!tlon hsu re! nee- pol;cy for the past fh,oe, years; 

Vea.- In tra~tc!te EMR lntersta~e EM R, Camrment!i 
2~3 1 gz 102 
2022 1.12 l i2 
202:1 .98 .98 

20'2Q .l iZ. 1 27 

2.0-19 1 44 f.44 

-
-

T~I' 04 iup,.trr U tlfiti--1. 

IJ;,lv """ H~Q t MillfitrQnCO Col\11'11d 4W2-tlll p 15, 
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Contractor Safety Qualifica.tiort Form {ContinuecU -

3A Li$t the contc1ct informc1tion far an insuranc:.e broker who, cain verify your EM R's: 

Name: Chnl Rogers 
A.ddre-ss 1:1200 Univeristy Bti.ocl, 
Address 1: Suite 200 

Cicy. State, Z1p: Jupiter, FL 33456 
Tetephone No.: 561-776-0570 

- If you do nol h.rve an EMR, please expl:aln: 
N'/A 

-
-

SE·CTION 4: INJURY ANO FATAUTY INFORMATION 

4.1 Please t.-ansfer the nu rn bers and rates of injuries a111r;II illnesse5, fTom ,•our fiirm's OSHA. Na. 200 l.Qgs to the 
table below: 

Year:2023 Year: 2022 Vear. 2021 -
Statlstlc. N'o. Rate N·o, Rate No. ~ate 

L.o~t Workday Cases 0 0 1 5.32 1 3.3B 

R@strict12d WCJtl:day 0 0 0 0 0 0 
Cases - Medical Treatment 0 0 
[nol ffrst Aldl Cases 0 0 a 0 

Tol'.iil Illness Cases 0 0 0 0 a 0 
Total Recordable 0 0 , 5.32 1 3.38 cas~ 

- Fatatlties 0 0 0 0 a 0 

4.2 If vou r oompany has had fatalities. in the pilst three years lnclud e loc:alion, cause and ccmeclwe .acl,ior,s ln 
the spac,e below; - NIA 

-
-
- Tawl'I ~I J..ijirtl!r Ut II!~ 

\f';lh.-. ~ild H't"llr nl 11,U,nl;('ntnt~ Cotil■ia l\'IHUI 
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Contractor Safety Qua1iflcatlon Form (Continued~ 

SECTtON 5: SAFETY MEETiliNGS 

5.1 Do you require t llat documented nfetv meetings be :held for. 
- Field Supervlsors.1'i Yes _ No F-'requeru:y: Week~ 
r Employe-es?~Yos _ 'No Frequency: Weekly 
- l"f!:!w Hires? • Yes_ No Frequency: Weekly 

.... 

- 5ubcontractors7 _ 'tes L r,to Frequencv: NIA -
SE"CTI ON 6·~ SAFETY AU D1TS 
6.1 Will a representatilre of your company audit sa fety practices on this job? 

0 e!f> _ No 

Name: TDdd Jemlgen Title: Chi or Operating Officer -
Ho111 fre(luen tly will I he representative visit I he projeO site? Weekly or As Neeoed 

SECfl ON 7: HEALTH A"4D S~ITt PROGRAM 
7.1 D~s i,he company ~ve a health and safety program? If ves, please give detail.s below, {The contractor is 

eneoufiil8Cd to auac:h a oopy ofttlc prQgram to saHsfy this r~uir@mcntl. 
Table ofCon1ant11 : Program lntroducoon , Sefety Polley s,alefJlent , Commttmenl end Re!lfl'OO$lblllbes, Compeny Sefe1y -
Director, Hazard A&sassmenl, Pra'lefltlon snd Coo1n;1I, Aacldenl end lnC1den1 Reprting J lnves1lgsbioo, Workers' Comp. Safety 

~~$ t1rid ftO$J)Oll:J.ibih~C6, employee 5.Jfoty Rulo&, General Loo\ouL T.t9 Out. Emor1jlaocy Aclron Plan, Pr09ros.shro -Dtsd~ine Program, Satety Md Hemlh rrainh,g, Safely & MBiJllh Flequifeil'lenl,;;, rlP-81 AW3rene!I.$, HM COMlll'I 

7 .2 Pleai:e give the lilame and tele(Jhone number of ~rt,ur co rnpany's health and safety officer, if any: -
Nam~: Toyto, Shipman TILie: Stll'cty 0ife¢lOr 

Tf!-lephooo No.: 682·263-4484 -
.SECfl0N B: HEAl!.TH AND SAJFETI CIITATIONS 

.S.t AUac.h a IJ!l of ani,, State or F'1deral H8alth and s.i rery d ta,dons rer.el'tl'M during t~ pasl three years. .... 
OSHA Crtatlon 1012021 (Altactied) 

SECTION 9; SIGNATUIRE OF COM PANV OFFICER 

I ,ertlfv that w the be;it of 111v knowledge, fnformatit:,n, 41 nd belief kirmed aftt;!cr reasonable inquiry, the -lr1fonnation !.ubrnitt~d Is. t ri u'.!i, aceurare, and Cl)mritctc. 

Name j~rlntj: Ts.ylorShipman Title: SaF~y Dinta01" 

Sfgna t1.1re~ 11.IL DaH!; OS-01 r:202-1 

-
-
-

Tl)l ..... cl J11pil1l'I U,ihtl"I 

Viltftr 11flil ~""' 11.,~n.i"«' Ctl"c"""' CWl-423) -
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.... 

Contractor E-Verlfy Affidavit 

I herebv' cairtifv that R&M Service Solutions, LLC. [insert ccmtract.:or compw>nv namel doc, not 
employ, C<lnlract with, or suboont,ract w~th an unauthori~!l!d alien, .and f.s. oHJeM!ls.e In full c:ompli,nnce wllh 
Section 448.095, FfoMa Statutes. 

All em p,klyees hitcdl on gr after January l, lOll have had their work authorlzai Ion status \lertfled th rou1h the 
E•Vcrif\r system. 

A tnu~ ,11nd corrt"ctc~pyof R&M Service Solutfons, LLC. [insert contractor company n11me] proof of 
res.,_ru-ation ln tlH! E•Verlfy ~tero ts anached to 1.h i!i Affida\llt 

0311212024 

STATE OF n9r10A 

COUNTY OJ= _.V._Cs_"S_L._~ ____ ~ 

Th~ fot!l!goin_g Instrument was 3o1<nowledged before me by m~n$ of/physical pres1!nce o, / onlint 
no~rballon, thiJ,,J~ .. a..')j~ate) by •• b f.. l Ge.or t_, • 11J~n~" er ornc~r Or agent, 

title or officer O.f ag~nt) of , ' • ~ u \..._,4., o... [name of contiactor cornp\!lny 

adcnowledginr:;]. _______ (.Sl,il\e or pf.aro or lncorporatioo~ corpo,at,on, on behaU orf the 

corporat[on. He/she lri; .,pc:r,.onally known to m~ or ha& produce<il _________ tiype of 
ttlentilflc.n;EonJ ;ii; LcfC'ntmc:iuon_ 

TCffllll of Jq;Uer Uc.uh 
V;i,~ W Htflt!L r ,Ul!e."IKl:II' Co:nr.icr t'"'a.41], 
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Subcontractor E-Verifv Affidavit 

I he,'@by cen.ify that NIA [in$4!rl subc"°ntracKir oornpanv nant<::1 does not 
employ, wntra,t wfth, or subcontract wlth ari unc1uth0ri;:ed i!lien1 find f5 otherwise In full cornpljan~e with, 
section 448.095, Fforit1a Statutes. 

All employees hf red on or after Jariltary 1. 2021 llave ootl l11elr wort autti0r[1,i1tlon 5tcltLJ$ verified ttirough 
the E-Verify system. 

A true ar1d correct copy of NIA IIMert subc.ontn1c.tor company n11meJ proof of 
re,efs1irc1t10n rn ttle E-Verify system ls. attached to tills Affictavit. 

NIA 

Print Name: N.IA -----------
Date: NIA 

STATE OF FLO~IOA 

COUNTY OF ________ _ 

th!! rorng(Jing in$.ttunienl ,vas atknowtedge~ before mi! by rnl!a1'1$ of/physical pre-sc,100 or / on.line 
notari:ri:ltion, this ____ ~date~ bv _______ _______ (n .. ~ of off&cer or agent, 

cltle of offlce-r or agent} of ______________ tn:ame ot contractor compai!'ly 

ac:kn.owtadginfd, a ______ _.state or plat-e of lncorp<l1c1tit1t1J carporallon, on bchaU of lhe 
corporatiion, Heb,;he is pe r~naUy known to me or has pmd ut:ed _________ ( type ot 

ldc-ntiflc.a'tlont as ldc,ruiflcation. 

[Notary Sean Notary Publk: 

Name typed, printed or sUtmped 

My Commiuloll Explr@s; 

T0'"'1'1 ol l11p.41~r 4,l1111t 
-.i .. t.. ;111d 1-1~~ • ,-,,.1nt~"K1" c:oe1r.1ia 1vn4n 1 

-

-

-
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Sworn Statement 

PURSUANT TO SECTION 287.13.3f3l[a),RORIDA STA.TUES, 
ON PUB.UC ENTITY CR,M ES 

THIS FORM MUST BE SIGNED A.ND S\\l'ORN TO IN THE PRESENCE OF A INOTA.RY PUBLIC OR OTHER OFFICIAL 
AUTHORIZED TO ADMINISTER OATHS. 

1. This sworn .stalt?ment I~ submitted to_l;....;o;;;..w;;..;..;;..n;....;o;;;;.f;....;J;;;;. . .;;;;u,;;.p.;;.;;it.;;;;e.;;..r ____________ _ 

2.. 

3. 

[print n.;ima of 1h.i:! pub lie 1mlityl 

llv Michae I George, General Manager 
[Ji,tnt IIJdluldugl'1o i!t~lll .p,id tllla] 

for R&M Service Solutions. LLC. 
lflfirll na•l'lt!' of el'ttity submE1eti~ s-wom 5t.nement] 

\'l.lhos~ bU!lu11e-ss. address is 7256 Westport P)ace, Suite A 

West Palm Beach FL 33413 

and {If c1pplltable] Its Feder.?! EmptrJycr tdentlRcatlon Numb-er (FEIN) Is: 
77-1422665 
~If the entity has no FEIN, Include the Socfal Securltv Number of the lndividucil si&nlns this sworn 
Statement: NIA -~ 

I undeirstand th.a La "'publie entll)' crlmc'" ,a,s defined in ParaBraph 287. 133( l){g]f Ao,!4,'l St;aJ.ute;, mec1 ns 
a violation of any stt1te or federal law by .a person with reSlle:ct to am,i dar(:!ctJy related to the traruactiicm 
of bU!ln~ss wfLh all¥ public entity or with an agency or polltlca1 subd,-;lslon of any other state or or rhe 
United States, incJuding, but not limit,ed to, any bid or contract for good~ or .services to be p-rn11Kled to 
anv public 4!ntity or an agency or political stibdlVislori of any otl1er ~talc or of the United States and 
involvlng antltrust. fratJd. theft, bribery, collus.ii;m, raclcel!eering. carupitacy, or mate-rial 
mi-srepres-emallon. 

I t,nderstand that Hr;on11ided" or ''conviction,.. as defined in Paragraph 287.13.3.(lHb), F"Jorida Statut es. 

me~ms ii, finding or sulltor a convfctlon of a public ent•t\' crime, with or without an adjudication of eullt, 
fn ii nyfe<:leral or st;pte trial court of rec(lrd relati:ng to ch;p rg,e$ brought byindir;tment or information after 
Juli,i 1, 1989, as a result of a juryverdlct, nonjury trl.il, or entry of a pll?a of gulltyor n.-010 comendere. 

4, I undflrs.ta"1d that art Narfltlat~" as defoted ln Paragt.iph 287.133~1)(a), Flgrida St;uuw. means: 

l. A predecessor or suc,e-ssor of a person co nvi,ted of a pub Iii: entity come: or 

2, A!n eJlltity under the control Qf a nv n;;it ural perwn who 1s active ,n l11e mi'lnagernenl of the entlty 
andl who ha~ b-een wn1Jkted of ,1 pub lit 1rntky crlmc. ihC!' tc rm afflllale lntlud 1!!. lhosi? offker.s, 
directors. executive$, partners, :shareholders, emplo\•ee.s, memb-~rs, and agel\U who are actrve 
rn d,e management of an ,affilJatc. The 0\1'1nershf p by one p~f!(Jfl of shares consUtuling it 

rnntrolting intere.st in anothe, pers.on, Qr ;p pooling ot equlprnent or rm:ome among persons 
when not for fair market value under an arm's lenath :i,sriccn1l!nt, shall bl! .i prima facii:l cas~ tnat 
one person controls another person. A person who knowingti; enler!i into a jQint yenture with 

TOIMll or J..u,1tl!r Ut~ Im 
V.itw Jnc! M-,d~nl MJlntl!nan~ Conltatt (\V?i2.0 PllP,r ,IJJ 
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a pers-on wl'lo has been Co1i11Jicted of 11 p1,1bl1e cntitv crime iri FIOrida duril'lg the tJrecedlng 36 
months. shall be conslderied illr1 affillate. 

S.. I unde~tand I Ii.it .t •person-11 as deflned ln Pa ragr.aph 287.l33(l}lcJ, flD:fid.! Stat,utes, means any na\u ral 
person or entrty organn:l!d under the Dlws of any 5l.ate o.- of the, United States with tihe legal power to 
enter Into a binding conttaet and-whfch bids or appries to bid on contracts fm th~ ptov£slon ot goods orr 
:saervlcc~ le~ by a pub Ile entity, ot will ich oth@cwise trans.acts or applies to tran~ct bu sine~!. \'ilth ii!! pLrbtlc 
,e-riU-ly. The term "pel"!ion"' lnch1.1:cles lhOiC oftke~, directors. e)(ec1J1tlves, partners, shur-elilolchus. 
employeM, members, and agents. who a,e actM!: in rn,1.mageml!nt or an entity. 

6. Based on lnfo111mMicm and belief, the statement whleh I hi.lVe marked balaw is true In relation to the, 
entity submftllng t hlis; sworn .st<3-ternent. Undieate which sta!eme-nt a ppncs.J 

X Nehher the entity ~i.rbmirtlng this sworn s.tateme:nl, nor any offiters1 direct.ors, elCe,l;utt,,l'es¥ panne rs, 
share holders., ern plcyees1 members, or agents who arc ac.c,;,oe i 1'I the managem@nl: of the ent:tt.v. flQr c1111 
afftli.ate of the cm1Ly~ has. been ch.irged wittl and c:on ... 1,ted or a publh: entity crime s1,.1bsequ~nt to July, 
1, 19&9. 

_ The enllty $1,.1bmltting. tills S.WOM statement or one or more of Its offl(crs, dlt~etol"S, executives, 
part ne ~. ~ha reholdleJS, employe,Q.s, mcm~rs1 or agents wbo ar:e act&Ve 1n the m "''-'!CM<Cll'I t of th~ ant1ty

1 

or~n affil.ate, of u,e entity h.a~ been cliltre,ed ,\lith and tonvJcted of a p1,.1bl1c. entity uime :Scubsc-qu,cnt co 
July 1, l.989. 

_ The entity submitting this. $Worn jtratemen't,, or oni! oir more of Its officers, dl1eclol"$, execuli•,~s. 
partneN-, shar'@:holder:s, employees,.members, oraeentswho are active ln the maneigemem oHhecnlity, 
or an affil iate of the entity has been c~re;ed w,th a1'd oonvicted of a public enmity crime $Ub5equent to 
July 1, 198.9. HCJwever, there has been;, subscquont proceeding before a Hearing Officer of lh St~lC: of 
Florld:i, 01\liclon af Administratl1Je Hearlnss: nd the: Final Order e-nter~d'. by the Hearin£ Officct 
determined tllt8l fl was nM in publlc interest to place the entity submitting th1s swomstaitement on the 
co111vlctiedv-endor 1kt 
(,;ini,d, a copy of lflo fin.iii 01der] 

I UNDERSTAND THAT THE sue M l:5&0111 o;nns MRM TO THE CONTRA'CnNG OfFl'OER .FOR Tl,il E PUBLIC ENT1TI 
IDENTIFIED IN PAAAGMPH 1 (ONE) ABOVIEIS .FOR THAT PUBLIC ENTITY ONLVANQ~ THAT THIS FORM IS.VAUO 
THROUGH DEC.EMBER 31 OF THE CAlE~DA:R VEAR I.N W~ICH IT ~S F'll.ED, • All.SO UNDERSTAND THAT I AM 
REQUJRE1D 10 INFORM THE PUBLIC ENTITY PRIOR TO ENTERING IMrO A CONTRACT IN EXCESS OF THE 
THRtsHOLD AMOUNT PROVIDED IN SECTION 187.017, FlORIIJ;A STATUTES FOR CATEGORY' TW,O OF ANV 
CH:ANISE I ... _._....,FOR ATI.ON (jONTA!NEJO IN TI-IIS FORM. 

Swtnii to .i 11d sub.scribed before me th•~ J ). 

f Prlnled typed! or stamped commlss4Df'lln) Pilime notary putlllc) 
l'Cf.¥11 af JIJt]lluUtll tlt-1 
Vlfvr o1111d Hydrtnl r, 1lnl~.1~ Coi-;~rm (W2'l23• 

-

-

-
-

-
-
..... 

-

-

-
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-

-

-
-
-
-

-

-

Trench Safety 

.Bidder acknowledge,$ tha t included in 'tl'le various item s of the prol!)C>Sal cJJnd in the Total B[d Price are cos.ts. tor 
compl'illng with the Florida Trench S,afety .Atl (90-96, Laws offfa.~ eff,cclivi! Octobu 1. 1990. The bidder fu rther 
ld~ntifiie,s tt.e ro:sts to be sumrMrlz-ed below. 

~ ,ENCH SAFETY 
IMEASU.Ri UNITS OF UNIT UNIT 
EXTENDED M EA'SURE[U\ SY) (g,UANTfl"Y} COST iCOS,T 

f1DF'~t'RIPTION) 

A. Shoring LF 1 50.00 50.00 

o. Sloping LF 1 5.00 5.00 

LF 1 20.00 20.00 

ID. N(A 

Failure to complete tl'!e above ma,_. rewlt In the b[d being declared non•rnsponslvc. 

fl)',m cl Jlll)iel!r lllti IC~ 
'i»- • .Ind H)'d~fll. Ml ltil!i. I! (clr11•dC. (W242.ll 



                                                             Exhibit "A"

Sid Bond 
•ni;,s l)Og :.-hauld be clearly marked wilh a lab for easy J'denll/lrat/QIJ during the bid opentn~ pr,xe-u.. 

Bidder 

Nan,e,! R&M Sooriee S<!lut~. lLC 

Phone: cen) 3'17-67-47 

Addre~s; fp,tfldp~ peace a/ oosm~J: 
1 Ul20 U1adco ~ 00 103 
S8t1 All~, FL 33!,76 

owner 

Name: Town of Jupiter 

Phon@: 56l-7"16-S l.3~ 

Adore"- tJNf~l1/rJ.trofbv~: 

Tllwn HaU 
llO Milil.lry Tr.ill 
Jupitier, FL 3.3458 

Water T re.atmont PJa.._t 
17403 Central Blvd. 
Jupiter, FL 31458 
Email :.ddrcss; 
Jonatl'u1 nb@jup1terJl.us 

Surety 

Nrame: Gl'Cirt Midv.'8S1 lr.:surMce Comp-1rrv 

Phone: (713) 973-02.26 

Add~ (p,r()OrJtJI p/i:Jtr of bu.s111$)~ 
BOO Gc$.i.:nor, Suite 600 
HouatOfl. TX 77024 

!;rnall Address; br0$e'Jl;,al.ls@~fiSlilra.oom 

Bid 

Project (11~ oltd focaiio1,i; 

Vatve and Hydrant Malnr~nanoo CDlltract (W2423~ 
Jupiter_ Fdorid1.1 

B]d' Due Dale~ March 12, 202.r. 

8ond Nun,be,: NJA - -----------
Pe l'J a 1 Sum: W oflnit1i!IITe,m ~undin.g Date of iond: .ftOrell 12,. 2024 

Surety and Elldderr intend•l"IB to b~ legally bound hereby, subjttl to the tel'm$ set Forth 1ft thi$ Bid Sand, do e ilth 

e.:ius~ 11.his Bid Bond to be duly ~~ruled bv an c1uthort1ed off.c1:ut agent, or representali..-e. Sur~tv ilffirms lt ls 
au tlwrized to do ibus.1nci.s m the Slarte of Fklrlda, wnd the: Town of Ju iter, and as hav n an A ,enc r,eskleint therein. 
Btdd:er surntv 

IS!f.<i~Mr.} 

NamC': ti ,o hn c : C- tr, co~ _. 
\.. ('P,ln ~ Of c'Yf},ldJ .) 

Title= () p ( cot 1 a I :rs, 1'1o f'J ( r;_C f ( 
Attest: ~Oc,±i:\o o W -.4-~ ..... t..__ __ 

~f!PJDftJUJ 

Nai'i'lc:~ ... - - ---:::-~-=--~::----­
(Pnhl'ff.f 1K tr~) 

r Tltle: -

Name; Bl"CII M. Rc&-enhaus 
iMmrda<typ,td} 

Title: nt 

Attest: UULL4r 
(SJ9f'Hlturd 

Nt,4,:s: fJ) tr.'Qt~: Add~ are rob~ wed ft¥ !i'l~ on11 r~imS ·~- (2J Pl.tMd,t 4'xt'(l/rl(i,, oy Qlt/ oddilit#lo( ,:iarlreos, .wth OS jalri t 
tittutm, if ~ry. 

1mm of "--pm 1J1,I,I1e1 

V~lwc l!>d ltwdn.m IV.Jlnttr .111"ConrrtQI lwtiltlJ 

-
-

-

-
-
-

-
-
-

-



                                                             Exhibit "A"- POWER OF ATTORNEY 

Great Midwest Insurance Company 
KNOW' All MEN SY THESE PR ESeNTS, Uli'.:ll GREAT MJDWEST INSURANCE COMPANY, a Te,x.as Coq;,or'llicn. v.lth '19. PfWmpal gffica 

In HCK.J!lttM'I, TX, does hMib:f col'lit1M1,: ::ll'ld eppalnl 
Dale A. &lls, Marilyn Ann Sloroo, Dooa1d Btt1.mle9e, e«J.vard r.t Cl'art.. Cbri~Mn Co1hna, F. Danny G~nn, 0;.1v,m R H'oc:u,er, J;;m ti 

- Merlucti Lnuro 0, Mosholder, Charlas J. l'ltle4!!Qn, Jessrca P. Reno, Audria~ Ward . Edward'T. Wiled t(.evin l/loglawi~. Rkt'l:ird 
Zl111JJ1ermen, Cballos. 0,. Nielson, Breu M. R05Qnh:'IU!; 
ti. ln.iO ;md l:1wful AUoroo:,1.sHn-Fad lO !llflk~, e:uic.u!e, 5eaJ and dlClli~r for, eAd on 15- behall es ~inly, ;)I\)' and bonds, tJOOort.Jka'tga or OU\er 

_ .vmlr,~ Of)fig{l~c,ll' In nat.wre or a: bGolid 

Th1; :iulhC111tly IS msde 11nder i.lnd by the OtChQlll.')1 °' a ~lfjCtn wf'llch Vie$ pa_s.5811 by 1ho Bo;)fd or threctora gf GREA• MlOWEST 
lt,ISURANOECOMPAHY, on lhr, 1"' d[ly or October, 20,e Hfo'f\ow5. 

Res.olved, lhat Ille. ~ tlenl, or an-,· offic:ar, b9I .ind ho~'l,y [!j, .:iulh~ ta BRIJOrit Dnd empower &NJ reprJ!l69flltbVO Of the CDITTPMJ~ or 
por:DQri or P(kf$00S BS At'..ome:,-11'-F~ to 11x.0C1Jte- on behelf of the Cornwn:, om:,, bO~, ut'llk! rteS,;i1"19', s,olic;il1~ convects ol lnoemnity or othcir 

111'19$ (lllC,gatoty in nature or a bol'ld. nQt sc exceed Ten M1lllcn CJ'Ollt1rs (S, o.ooo.000.00}, which trw ~ny r'll'9hr ~ta tflrol.igh I\!. dul~ el~ 
ttt0era, Bill.I affix the :;.c.tl or 11,e Compeay tncrcti;i, AA'i -,nld ~ution of !.ooh documonls by on Altomey.rn-Facl. sl\illl be :l!l blndlflD UJ)On the 

- Campany~ ,r UlcJ'f "'" been d~ e)ll!QJIOO .and Oel!.~tedged l!r/ Ula ~ularly oJad.od 01r-~ of the Company. Any P,~/\'lij)'-ln-fBCt. 110 awoin'l.od, 
m.iy bd .err,~ n the Campan{$ $01~ dlser~t,on ar,ci Ui.e aulhOril)' =o qr.:intMI m:rr bo rewked .a:s ~ Ill ll'lf1 Power of A1!ot'rl9y 

Re .. olYOd, lh31 lhe 51.gnaturn er lhc Plesklenl ~ 1tle ISe:11 or O,o Comp,tlll)' '""' be sffo(ed b:, f.aQ.irmltJ Qrl .iny ~f or B~ ~tod. 
- and tho :;Jgl'Jll!ure of the Sec,etary, i!lllld tl\O ~,al of the COO'll)ilf\'f 11'11:1y bO .w~ b)' raC6.!ffl ,le co .u.v cor1if.a>1e c;t any sudl pi:n-.-er and cny sl,ldh 

power or oeJtJHeali! bearllllJ wctl fWinl • !llgr.ature and &Olll r;h be ~~1.,:1 ,rid lillr,ding on tho Cornp.iny. Arry such power so m,;l)CUl.ed nnd a.eall!!d 
l'ld cert flcSL8 so rIDil!QJlad ond ~led !.hell, w~ rospcd lo ~my blKld ~ undertak11)9 ta wnfctl tt ts. :at.t:1¢~. oonllfluo to be van:1, ~ntf tli-lldlBg on the 
crr,panv 

-

rN \\!ITIIIESS THEREOF, GREAT MIOWl:ST LMSURANCE COMPAN-Y be. cl!.U5ied 1!11s. 1nstnlrf1Gtit to be ~ned by lllii Presidcrnt ~ 11$ 

COll)Mlte Seal co be a~d 'th~ 11 lll day ot Fl!OOlary, 2021 

ACKHOVILECGl!WIJ:,lff 

GREAT MIDWEST INISUIUNCE COMP.ANY 

1 , . . rw~ 
av _ __ ___,~'--------------• 

r~ W, Hi'Mls.Nll 
Presid.enl 

On this 1 i1n dll)' of February, 2021, t:,c:r,en: ntt!, ~r,an came MasJi W. Hlw$hlll lO me 'kna..,n, who be-'1151 duly $".-.om, d.Jd depo5,0 .and 
$11'.,' U,31 he I!> the PrB!iioolll of GREAT MIDWEST INSURANCE COMPANY, lhO oo,porsnon described r1 000 ~ e.xe«:uted the above !~Cl'll 

- that he emaited w..d '11$lrum11u•1 on behalf of tna Golf)Ot'ahOt'I bY O'-'lhOll'Y of his office uridtr lile e~ws ot said corpOC'a~D'I 

-

-

CHRISTIHJ.i 61Sf,IQJI 
u1.t:-A-M, ~ijow~ P11ll s:t&,■ ar T■uJI 

_, , . ~ Cmrnm ~pllM 04-lil.•ffl~ 
• Plot■ry ID 13Ul90CH 

CERTIFICATE 

I. the oode~iglJiJ(!, So;~ry of GREAT MID\NEST I SURAN;CE COMPANY A le'XilS lniiuta!'lro Com~ny, 00 HERE0Y ceRnFV 1he 
a ociginal Powe.r of ,MJ.gmoy orrwnich 11'1e foregoiFtg is a lruo Nid eo<ted co?)', 19. In l'ulL lorce and effei;t ~ hi\'ll ~ been ravok:ed end rUQ!uhollS 
Mil bU1 al'C naw 11'1 l'll)foe 

Sls;tled and SeaJod aL Hou,tori, TX Ull~ _ _ 1_21_h _ _ O:n:t or March . 20 2.4 

1'.RNI.NG: MY !)01'9011 ""'10 ~nowl~ ■rwl' wlll! 1111.mna to dllfr111d D."Y IM11r~IJoCQo eo-mp;an.:,- or 11ttwr pcHTon, filila ll'ld 1141pli~!I ll;'r lnwrnnco ar cl.1.kn 
con,tel,itr:ig i!ll:i 111a1vrl,allr t.ds.o n{ermltli4n, or co.r1c.eals f'cl, tlMl purpasci at mfsl!!.adi.nv, lnfeinna-lkln Ciln!:fl'fl!flg QIY' f'a.ct ma~mil 'ltu,mo, commli.. ■, 
r ... ud~lont ~M,ll('lll(lt,9 ai;l, wtilch hi. .ti CJimfl a:nll IIIU llliKLa 1,u;ri POl'IIQJI ~ c.rim,n.al nnd civil pll'lllll.itJ. 



                                                             Exhibit "A"~ 
ACORD' .,____ CERTilFIC.ATE OF LIABILITY INSUR.ANCE 

TlilS CE"'11IFICJtTE 15 ISSUED AS A MATTER OF FORMATION, ONLY A"'DCOHF'.ERS l'tO RlOHTSUPOHTtfE CERlilFICATI: HOLDER. THIS 
CER'rlF!CATE. DOES NOT AFFIRl,'IATIYB.Y OR INE-<JATIVEl.Y ii.MEND. EXTEND OR AL'TER THE COVE_FlA..GE. /lfFOflDEtl BYTtlE POUCJES 
aao·w, Tlf!S Ci;!mf1C.l'illi. OF l l\lSU~J\f'ICE C®S NOT C~S11TUT£ A C~l'~Cl eeT\'IEeff TiiS 1$.$1J1Pf0 IN$1J~~R(!i), AIJTl-lQ'RliZEO 
~EP~9£,NTA11l!JE 0~ PHO(li)JoER, ANDT1H1ii OEFtn~t'.::A.'rE H'OL.IJER.. 

IMPORTANT: lf Iha certiflC;&U:! bo1dar ls. .m AOOITIOl'tAL INSURED, 'Iha poUc.)'fics) mini l'lll'w'(J ADD1TIONA1.. INSURED p~oru. ot bli ~rllfiadlld. 
JI :Sl;.UJRoG"-ilONI 1$ WAl'\ll;U, &U~Joo-t to lht tom'li alMl-eomllttoo& of thol poll,)',~,,, li'Oll,lo• may ~ .;in r.ndo!'Mllll~ A 1itilti}l'l)(lnt on 
thl& urtilieata docs IOOl C1>1'1'11t tlgl'll\9 lo llMi oenmcaN l'loldr!t ln I1:eiJ of ~lie.I\ endtwir!lrfflon!:{!).. _ 

~Ell fifflrc" Dl;anne Kl::a,U!I 

htsuraocc Offie{! o! fl.mn~ f~Q.ll.11'i, .. ,., '661 ~ 721-37,Ui 
AbaGCll'I Town Ce Iller , ,?~ ·, 1 • 
1 aoo Unl..--01151,;y 61vd. suli.o lOCI ~~~ biannoJ<Uus@ioilu.H.c;:c;im 
Jui,lt.cr, FL 3341118 

lr<Wlt~ MfO',HM\10 ~QE 

MIG. 
IQ:.1....""t ______ _ 

f"\'Jlll!:1:! • Tn~pOl(t.-ti~ri lnsur.i,ncJ: Cpin_p_any 

R&MI SeNlce SollltiOflS,. LLC 
1-266 M'-'IJQn Plac., SUi'l.9 A 
W'Ht P.oll'IJ BciKh, FL. "413, 

i,.~REft II Cent1r1~tail IH!lilti'JllnCe c_~Jl.11.=---- i352B_9'---i 
,_,_,oc,.~ Tr.wak:"°" FIWJK!"" ~1111~1 Cotllp:i,m" cf AIIJQ,f(.I 25674 ;.;::;i- - - -- - ·z - -- :J_ - r -
J.IIW.flflt ,,. t 
1~!1\JkEKt . 

THIS IS TO CEffllfY ~T THE POUCIES Of I SUAANCE LISTED Bfl.OW H,t,'VE ElEEl'ol 165tlED TO THE INSUFlfD miMED AeovF F()I:! Tl1E POl-1C'I' PfRIOD 
DHJATE;O r«JT¼ml!;tTiQ,!DlN~ ~v lllj:QUIReMENT TERM ~ OOt-'DITION Of' ANY (i()..'-JTRACT OR OiHER OOC.U\1~1 "WITH RE~PECr T() 111,'HICH THIS. 

Cf:RTlFICJJ.ll! MAY llC '8aSUED OR MIIY PERTAIN. T1'1'E lr+si.JfWfCC MfORDCD B'I" THC: POllaES □C:SCRIDCO I IE.RON IS SUOJECTTO All THC Tt:RMS. 
E>!CUJSIO,~S ft.HD CON□lllONS Of SUCH F'OllCIES •ms SMO'tl,~ ~'1.Y 1-li\'IA:. OEEH REOU(ll) IIV p/1&) CLAIIAS 

w~ 1"1'1"£Cll' lt,:11,,111,oo!Cf: fOUC'I' h l'Oue¥ u:,, l.lllR& 

-
-
-

.... 

-
A. X CQIIII ACUil,. (;tNUUL 1.1•-1,fJV 

~ .!.Jotc~ 
1
61M26677SI! 71l1llll)la 7/.ll1lll01-4 

1,00G,QOO 
101). llOCI -
f(aoo 

1,001!1,000 
2.,000., llOO 

B ,.!_ I u"nAS\.U w.n ~ OcCI.P 
u:cus IJWJ '1Mw-Wd): 

10~000 

A ~~t~~~lj, 
Nlr I' - roi..,• llcN.£.IU.'CUIW'E 
ll'C"".:&':"~~~ DC.UIK07 

HI N l li 

' 
\ OIIOO. 

C 
1
E.cpilpmtint .Flo.ariar 

I 

TOWII 01 D11!.'i& 
1!1B00 SW 3811'1 StrNJt 

ACOR!) 2!1i (2016r'OOj 

61J111HOIH,5 71.21/iillln 

7i2tl2.02.3 712.1111024 

lo!' • J r 

7'2112n23 712--11202:4 L(la■4?d'/Rl!-nrad,l1r!!m 

2'.00B,BO(J 

t,(1(10,llOCI 
- -

1,000,0:i 

1~~0,0001 
1,000,0 -

250,0 

6HOULD AHlt OF llHI!: Aa01iE. OES.c:il!al!O Po-.lCIH oc. ~ GlJIOR I 
THE Ell)NtAlJON DATE THat,EOF, HDllGE \\'ILL BE DEL.l'a'EIU:D IN r 
.-.eeo111.011-WOE f,WifJ-t llll: PIO!.ICY .PROVl!IIO!i!I-. 

t.UTllQl!!:IZEllo llEPIU'U:tliTA'!Wt 

~ -----......., _ _ 

Cl UJIMl-201I15 ACORD CORPORATION. All rigllt1i 'fo:&41,....C>d. 

r 
Thct ACORD IIIIJno ti nd llogo .lrfl N!gl:!IC~.rod INU~B, of ACORD 
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-
... 

.... 

-
-
-

-
-

-

..... 

Bfd Bond {continued) 

1. etdder and S\Jtely,Jolntly~nrI sevc-r.iltv, bind themselves, their h<!frs, e,mcutors, admltllst,ators, suc~SMtu, 
and as.signs to p~y lo Ownernpon default of Bidder the perntl sum set fortih on the face ofthis Boncl. Payment 
of the penal sum is the extent of Sldder's and Surety's liabllity Recovery of such penal sum underthe terms 
of thts Bood w,11 be- Own~r's sole and excJuslvc rcmedv upon a~rault of Bkfdcr. 

2. Default of Sidder occurs. upon the failure of Bi dder to deli1'er within the lime required bv the Sidding 
Documents (or aoy extension thereof cJgreed to in writil'l3 by Owner~ the e~ecuted Agreement req uirecl by 
the Bidding Doi:umef'lts and any perforimanc~ and payment bonds. Power of A.Uorney[s~, and Ccnlncato(s) 
ol lns.urance required by the Bidding Documents. 

3. TI,~ obfl8,c!t1on will be null and void If: 
3.1. own~, ,ac.copl.5 Bidcfor's Sid and eiddu d!!ll~r5 wtthin the time rnquiried b',' the Bidding Dccuments tar 

any ex tension thereof agreed to in writing by Owner) tlle e.xecuted Agreement required by tne Bidding 
Documents and any performance and payment bond:s, Power of Attorney[~), and Cc-rtilkate(s] of 
Insurance required by the Bidding Documer\ts, or 

3.2. All Blds are rejectedi by 0\-mer, or 
3.3. Owner fiiils to issue a Noti(~ af Award to Bidder within 1he tim~ specirl.e!d in the Bidding Documents (ot 

any exlensfon there-of agteed to 1n writing by Bidder and, If ap,pllcabfe. consented to by Surety whElfl 
req ui~d by P.i ragtaph 5- here:oJ). 

4. Payment under this Bond wfll be due and pc1yab1e upon default of B"dder and within 30 calenr;fi1r doi!ys after 
receipt by Bidder and Suroty of wtiltcn notloc of default frorn Owner. which not.lee will be eilien wrth 
rea"S(lnab1e promptness, identifying this Bond and ttie P(Oject and rncluding a statement of the arnount du~. 

5. Surety wa5ve~ notice of anv andl all ctefenses based on or .arlsins out ot:anv ~me exten5fon to i5sue Notice of 
Award agr~d to in wrillng by Owner a Ad Btdder, provJded that the- total tima for i!:$1.Jlrlg No1:1ee t,f A.ward 
includlns extensloM does not 1n rtle aggregate exceed 1'20 day~ from the 13-ld due date wittiout Surety's 
wntt.en con!if!nt.. 

6. ~suitor .-,Non wm be cornmen~ed underthl$ Bond prior to .30 calendar days cJfter the notice of de-fault 
requ rnd In !Paragraph 4.tbove is recci1Jcd by SlddQf and S11.1rotv. and In no ca~ later tha.-i one yc·ar after the 
Bid due da~e. 

7. Any :suit or ac:t,011 under this reondl will be commented only In a court of competent Jurl~iction ,oc--iHed In 
the $tate rn which the Proj~ct Is lo('.aU!d. 

8. Notite!i ,equif'ed hereunder must be in wr•ting and selll to Bidder ilnd Surety at tt>leir respectiye acl'dresse.s 
show.1 on t}H? fac12> of this Bond. Su(h notlce'S mav t>c sefl\t by p12rsonal dl'.!livery1 cor,utH~roial oouil"ier, Of bv 
United State:5 Post.ii Service ,egistered or certified man, return rec.eipt req1i1e-sted, p,ostGge pre-paid, and will 
be deemad to be effecUvc upon rerefpt bv the partv C<1nccmed. 

9. Surety shall c.ause to be anc1died to this Bond a cuueot nnd effective Power of Attorrney evidencing the 
.autborlty of Lhe. officl!r, agent., or tepresentatiiu? who executed tihls Bond on behalf of SUr4!ty to eJC@Ctlte, 

seal, c1nd deri1,1er such Bond and bind the Surety thereby. 
10. This Bond is Intended to conform to all applicable statutoty t.equlrements. MV a_ppllcable requirement of 

arw a pplltable st;atute that has been omitted from this Bond wMI be deemed to be Tncluded Ile rein as if set 
forth at length. If any provi$1on of this Bond oonfJlcts with .any applitable statute, then the provls-lon of sJld 
~tatulQ governs. and lht:! remalnd'l!r of this. Bond tJ,at is not 1111 conflict therewith continue.sin full forte and 
effect. 

n . n1e te11m "Sid'' as use(! herein Includes a 83d, offell', or propo$al as.applkab1e. 

Town of Jupll6 tJurrt1i:s-
\t.lYe ,rd ff,,ul",ml MainCenJm:r Contf'K~ CW242JJ 



                                                             Exhibit "A"

Notlce of lnte nt to Awa rd 

DATE: 

TO; R&M Sef'\lice Solutions., LLC. 
7256 Westport Pl-.ace, Suite A, Wesr PaJm Beacti, fl 33413 

Michae1 G. George, General Manager 

Project~ 

Gentlemen: 

Va Ive ~ml ~','dran t Ma lntenan~ Canlract ~W24l3) 

This iS; to advise that on {ENSERl DAT1E], a recommendation for award of t he above referenced Con trc1c1 will 
be made to the Jupiter Town Councll as a result of your bld ln title amount of $333,5-43.001 subm~tted to tht:! 
Town of Juptter ,o,vner-) on 03/12/2024. 

Two (Z] S~'l:S of me ProjecL Manual for this project ,are attached. Each set contains an une-xecuted a~eement. 
Please slgn both sets of the Agreement ilrtd fncluc:le- the followfng additloMI docurner,@lioo necessary for 
exer;ut[ofl'I of tne Agreement/Contract. DO NOT DATE ANY OF THE DOCUMENTS. The Town w,11 d!ltC them upon 
~~tuti<ln. 

• Twc;i origin.ii signed eml not.arlrecf P~vmenl 8ond'.s ~on Bond form Included Mth ec1ch projec-t manual], 
• Two o.-iginal signed all'ld notc1rized Performam:e Bonds (on Bond fonn induided with e<1ch projeGit manlJ'al). 
• Four orlglnal Power of Anoir~ys; one to aa:0111 j'lil ny each P.'!yme nt an<l Performance bond. 
• Two t'UrTent Certffirates of ln~urance llllmlng the Town or Jupiter as .an addltt0m1l Insured per the 

requlrem1!nl$ or rhe c:ontract. 

Please re-tum bol'h :signed Projr:ct M ar)u.als with SUl'Jl'Orting documentation to our offic:e ror flnal signatures 

Vour attention rs lnvfte<l to the provision whereby your proposal guarantee m.a.v be forfeited ini the event the 
Agreeme-nt with satrdactory bo.nds., 1n:wrance, and power of attorneys, is riot executi!cf a,,d delivered to the 
0\1.111erwithln fifteen [lS) consecutive cale11dar dc1ys from [INSERT DATE). 

0fle rully e~ecuted origin.al and one COPY of the e><e-~utedl tieree-menVContratt will be providei;t lo vou ijfong 
with conformed CoMtruttlon DOCtJffll1_nt! on CJr beklre the Pr Consttue:tkln meeting. 

JO~ Oil IIIPCN Utillrtt":t, 
\lil!M? ~lhl lt)-d~I ~ • I ~11 ton4r.llf( 4W24;llJ 

Slnoerel._,, 

Jonatlila11 A. Batista, P£ 
Town of Jupiter 
Senior utlliti~s Englne-nr 

-
-
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DATEr 

TO: 

ATT: 

Project: 

Gentlernen: 

Notice of Award 

R&M Service Solufions. LLC 

7256 Westport Ptace, Suite A. West Palm Beach, FL 33413 

Michael (l George, Gene al Manager 

Valve and Hvdnrnt M11inteoonce Conmi<:t (WZ423] 

Thi$ is to advise ygu th~t on [ INSERT DATEl1 the Jupiter Tawn Council approved amrd of c1 tanstructian 
c:onlt'act to your firm, for the above refere"c:ecl project as. a result of your bid on 03/U/2-024, In the amount of 
$333,543.00. 

One fully exea,ted original and one copy of the ex~c:uted Agireerne.nt/Contract WLII b~ pflOvided 1:-0 you 
along •with Conformed Construction Documents. on or before the date of the Pre--Con:structlcm meeting. A 
Notice to Proceed wlll be l$Sut!d for C:orl"lmencement of th.I! Cohtract Tiniie-. 

'We 1ook forward to \\lorklnE wrth you on this project. 

TOY1"1> cl Jupcer U11llim 
!J ,c • nd ltyd111r, M lff: arc COn'lrJU IW,Hll] 

Sincerely. 

Jonathan A.. Sati:rta. P .E. 
Town of Jupfte,r 
~,1ior Ulitltie.s l:ngtn~ar 
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Agreement (Contracit) Between Owner and Contractor 

This Agreement (COntirai::t) made tJ,,s. ___ day of _________ 1 ___ b~ and between the 
Town qf Jupiter, a public agency of the State ct Florida hereinafter desi~nated a$. 'the .,lhe TOWN"' and 
"OWNER" , ,ind R&M ServTce Solutlo11s; U.C.. 725ti We5lgo:rt Pla.ee. S\dt,e A, We~ Palm Beach, Fl 33413, a 
Corpcratic111r whose i=Elt-il number i:s 27•14226-ii5 (FEIN numb-er') hercinaftC!r dcsif.lJHlttd a:s '"'the 
CONTRACTOR", in consfde'4n:ion of t'-e mut1.1(ll coven~nts: hereinafter s_~t forth agree as. tollcws: 

AFOlO.E t. 
1.1 CONTRACTOR shall complete all Work as specified or indicated In th!:! Gontract Documents. ihe Work 1s 

generaJly desai bed as follows: 

The nature ortd scope of the \Vorlr Is ro perform wm:er d'5lributlon svstem 1101'..re cmd hydror,t 
mdint~nance on a fe-f}t1Ja1 basi.s vJithin tht!' Town of JrJpitt!!r waler s~rvlre (J(e<J. The scope of work 
assi9ned tmder tlii.s r.mft: price ~ontrcret mey lnclmle, but is not fimited to, the foJlawir19 tvpes of 
toskt: t?Jl'.'t1ci.slr19 w.aler main val11e.s, msp.ecting ottd maf1tttJll'llflrJ hyd1ants, flro flow testi1Jg 
llyrJronts, and t>aimln9 Jiyarcmts. The work #s to be performed In uccarcwrrce with the latest 
edJfion of AWWA Mtmuots M17 ancd M44 Mal d~ribe procedures for VD~ and hydr-ont 
inspection, mO'intenom;e~ testing, ond reportimJ. 

1.2 The Pr,oject for which the Work under the Contract Oocumli!llts mc1y be the whol~ or onty a part is 
genernlly tf.e5.cribed as follov,s= VALV,E AND :MYORAN'll' MAJNTINANCE IW2423,I FOR THE. TOW,N OF 
JUPITIER UTILITlES, J UIPITffli FLORIO A 

ARTIO.E 2. ENG1NEER. 
2.1 The llraject has. been desrgned by the fallowing,; 

T,own of Jupiter Util,Ues Oepan:mcnt 
210 MilkaryTrail 
lu piter. f l 33458 

2.2 Town of Jupiter will :admini$ter the Contract during the constJuc:tion phaS4!. Eng,ineer will par'tielpatc in 
the Contract d'urina the constructron phase. 

.AiftTICLE 3. ~ONTRACT TIM . 
3.1 The Work will have a substantial completton di;ill:e and a final completion datl! afttir the date- Wh4!n the. 

Contract Time commences {O n,m as provided in Paragraph 4.01 at the GeneraL Conditions, and as 
outlined beltiw. The wal'l will be oompletei:, a,nd ~ady fot sulM.tantJal a.nd firtal payments ln accoroan<:e 
,\li~t, Artlcf.e 15 of tfle General Condfticns and o5 0utlined below; 

Subst.i ntial CQm pletion: 
Flnat campletlon: 

730 ca~ndar days from Noticl! to Proc(!ed 
730 carendar days frnm Notice to Proceed 

3.2. Unfes.s extended or terminate, the period of performal'\ce or tnls CONTRACT snall tommen<;e upQn the 
effecth,1e date of e:.!ecution oy 11,e OWNER and continue for a period of 2. ~ar::. or ~\•en hundred and 
thirty calendar days ('130 days]. Written t>Jotice lo Proceed wlll be rnullt1tllv agreetl upon by both the­
CONTRACTOR art-d OWNER. The. CONiRACTOR stiall not pmceed wm, wort under lhis. CONTRACT untl'l 3 

written Notlc:e to Proceed fj receive(! from the OWN ER. 

l(ll,'ln or Jupll.H Utllrtl~ 
1/.tl'i,tt, ~ "'11frant M.Jlntcmm~ ConLrm [W~1!1 

-
-
--

-

-

-
-
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-

-
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liii) Conlr.ictar ~J\.:111 provide ,a co,py of -,II subcontractor eHld~il'S to the Town upo111 
it~~ipt and shall f'i'H!tlnt.:ai-n a cop'!' for the duration of t,he Agreemenl. 

9.6[c} (Qnt<actor m111~t prcvfde e·.,i.dence or c:omprlanc.e with Secliion ~48 095, Florida Statlfte~. EVltkon¢e 
shall consist of i.ut affldwll fflOm th-e Contractor stati"8 all employees Iii Ired on ~nd after Januar)' 

l, :2021 h.ive had their work autt,ori:&1ti onstatu511e.tiflcd through the E-Verify svstem aM a copv 
of lhEir proof of regts-trallon l!i In the E-Verirv 5ynem 

9'.6(dJ Fitlrtlre to complv with this pJoYiiion Is a material lbre~c'.h otmc Ag~l'l'lent, and shall rrenill m 

the lmmedlntc tcmn inatJon of the -Aeroc-ment witho1.1t pen411ty to che Town. CQnl rcicto, sh111I be 

l[all[e to, .111 costs incurred by the Tow" to secure a repl:aceme1111. P. reern~nt, lnc.ludlng but not 
limited to. any increased cosu forthe same 5-eMceJ, any costs due tc del~y. nd rcibfdding 
(O.sts,,. iF D-ppht:1 ble;. 

IN WITNESS WHEREOF, the parties nereto have signed two (2) cQpies. of this Agreem~nL At least one 
counterpart each has been del•verecl to OWNER and CONTRACTOR. All porrt[ons of the Cont.-at.t 
Ooromen'ls ha"e been signed or ittenttfied by OWN1ER ana cori,rRACTOR, 

OWN[R 

Town of Jupiter 
210 Military Trnll 
Jupiter, FL 33458 

By: 

Jim Ku~ ts~, Mayor 

(TOWN SE.Al) 

ATTESi 

Laura E. C:ihill, Town a~rl< 

To',\rn al Jui:,tw Ubll~r 
VIM! ilnd Hyifn,1'11 Ml4nttr..aocr COC,ll'Kt !Vn42J, p•.5,.3 

CONTR.ACTO~ 

l:l&M Service Solutions, LLC.. 
7156 Westport Place> Su lte? A 

W~t P-i3lm Beach1 FL 33413 

(CORPORATE SEAL) 

ATTEST 

-
Jo attian Wfs-0 1 T<:!dinkaJ 

Operations Manager' 
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MEMORANDUM OF UN ID ERST AN Cl NG 
FOR EMPLOYERS 

ARTICLE I 

PURPOSE ANO AUTHORliTY 

The pai1ies to this agreemen1 are the Departmenc of Homeland Sect1rity (OHS) and the 
R&M SERVICE SOLUTtONS. LLC (Employer). The purpose of this agreement is to set forth tenns 
and condi!iOllS wtirch the Employer will fo1Iow While part101pating in E~Venfy. 

E-Venfy Is a program that electromcally confirms an employee's e1Jglbil1ty to work rn the Unrtetl States 
after completion of Forni 1--9, Emptoyment Eligibility Veriflcanon (Form 1-9). This Memorandum of 
Uncle:rstandr119 (MOU) eXplums oerta1n features of the E-Verify program and describes speoif«:. 
respons1bililies of the Employer, the Social Secu1111y Adm1nistrat1on (SSA), and OHR 

Authority for the E-Verify program fs found in Title IV. Subtitle A, or lne Illegal Immigration Ref om, and 
lrnmigran1 R8$pon:sibmty Acl or 1996 (IIRIRA), Pub. L. 1Q4-.208 110 Stat 3009, as amended (8 U.S.C. 
§ 1324a note). The Federat Acquisition Regulation (FAR) Subp.an 22.18, Employment Eligibility 
Verification and Exe<:ulive Order 12989, as amended, proYKl:e aulho11ty ifor federal conlractor.s and 
suboontractiors (Federal contractor} lo use E-Veri.fy lo vertry the employment ali91bility of certain 
em ployeea working on Fe-dera1 corttmt:15, 

ARTt,CLE II 
RESPO NS! Bl U TIES 

A. RESPONSIBILITIES OF lrHIE. EMIPLOV1E R 

1. The Empk)yer agrees to display ltie following J101itc.e-s &uppfled by OHS in a prominef\t place that ls 
clearly vis1ble to prospe-dwe employees .aoo all empJoyees who are lo be verified di rough the system: 

a. Nobce of EsVenfy Participation 

b. NoCice of Right lo Work 

2. Tile Employer agrees to provide to lhe SSA and OHS Ule oomes, tilles, addresses. and telephOne 
numbers of lhe Employer representatives to be oontaded about E-Verifi,. The Employer also agrees to 
keep such inf ormanon current by prmridlng Ul)dated inf ormaUon to SSA and OHS \'lhenever lfle 
repteSierttatives· oontact mformabon cttanges.. 

3. The Employ8r agrees to grant E-Vertfy access onJy to CUflienl employees who need E-Verify access. 
Ernployer:s m1Jsl promptly terminate an employee's E-Ve11fy .acoess Ir die employer is separated from 
the compeiny or no longer needs access to E-Verify. 

Pn11111 gl 17 E.Vi;rify MOU rc>r l;111plo)'l!i. I R~ior, l'ltiM f)!l,01 ll'J 

-

-

-

-
-
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E-Verify ___ _ 
Compwmy •o !1h.1mRr: 1523~3 

4. The Employer agrees to become Familiar with .andl comply with lf1e most recent version or the 
E-Verify User Manual 

5. The Employer agrees that any Employer Represenlative who will create E-Ven'fy cases wlll 
complete the E-Vetif-y Tutorial before that indililidu;al cteates any cases, 

a. Toe Employer agrees lllal all Employer representatives wm Cake the refresher tutorials when 
prompted by E-Verify in order to oontinue using E-Ve-rify. Failure lo comple~e a refresher tutorial 
will p111evetrt the Emplo,i01 R-eptes.entativa from conti_nueol use of E~Venfy. 

6. The Employer agrees to comply wrth curreilt Form ~-9 prooedures. vnth l:wo exceptions: 

a. If an employee presents a "List B"' 1denti!y document, U,e Emp,oyer agrees to only aceept "List 
B'' documents ltlat con,ain a photo. (List B documents identified in 8 C.F.R § 274a.2(b}(1)(B)} can 
be presented du,mgi the Form 1-9 process to establish idenlrty.) Ir an employee objects to the photo 
requlrement for religious reasons, the Employer should conl~c:t E-Verify at 
888--464-421 a 
b. If an employee pr-esents a OHS Forni 1•551 {Permanent Resident Card), Form 1•766 
(Employment Ault1orization Dooument), or U.S. Passport or Passport Ca.rd to complete Fom, 1-9, 
the Employer agrees to make a photocopy of Che document and lo retain the photocopy \llith tile 
employee's Form 1-9. The Employer v.~11 use the photooopy to verify tine photo and to -assist OHS 
with its review of photo mismatdles that employees COlltest OHS may In tl\e future designate 
other documen,s thal .activate lhe photo screening •cot 

Note: Subject onty fa the e:roeplion5 noted previously in this paragraph, ern?loyees still reta.in lhe rrght 
to present any List A. or Usl Band List C, doc.ument{s) to eompfete the Form ML 

7. The Employer agrees to reoord the case verihcatmn number on the employee's Fonn 1-9 or to pnnl 
lhe screen containjng Ille case verfficalion number a:nd attach it to lhe employee's Form 1-9 . 

8. The Emp1oyer agrees lhat, :allhough it part1cip§tes in E-Verify, the Employer has a responsibility to 
comp1ete. relain, and make available for inspection Forms 1-9 lhal reJate lo its employees-, or rrom ocher 
requJremenls or app,1Tcable re-g ulalions or lai.vs, Including the obllgalion to comply 'Nfth the 
antid,scnmtmrtion requirements of seotiori 2746 of the INA with respect lo Form 1-9 prooedures. 

a. The following modified rnquiremen•s are the only ~ce ptions to an Employer's obl[g,atl~, to nol 
employ unauthori:red worker-s and comply with the anti-discrimination proY1s10n of the INA: (1) List B 
idenmy documents must have photos, as d.escribed fn paragraph 19 above, (2) When an Employer 
conlirms lhe identify and emplo)!ITl enl eligibility of neii.vty hired employee using E-Verify procedures, 
the Employer estab11shes. e rebuttable presumption that It has not ~olated sewon 274A(a)(1){A) of 
Iha lmm~ration and Nalionality Aci ~NA) with respecl 10 tl'le hiti.1\9 of Uiat employee, (3) Uthe 
Employer reooives a final nonoonfim,ation far an employee, but continues to employ that person, 
Iha Employer must notify llHS and the Employer is subfect to a civil money penalty 'betwaen $.550 

and $1.100 for eaoh failure to nolify OHS or oorrtinue:d employment following a final 
nonconfiirmalion; {4) If the Employer COl'ltioues lo employ an employee after receMng a fina1 
non.confirmation, then the Employer is subject to a rebutlable presumption U1at it has knm•ilngly 
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employed an unauU,on.zed alien tn violation of seclion 274A(a)(1)(A); and (.5) no E-Vemy participant 
is civilly or ctimjnally liable uooer any law ror any adion taken in good faith based on infmmalion 
provided through lhe E-Vemy. 

ib. OHS reserves the right to conduct Form 1-9 oompl~nce inspections, as wetl as any otller 
enforcement or comp1fance ac,tvlty authoru;ed by laY.1, l,iclud'ln9 slie vfslts, to ensure proper use of 
E-Verify. 

9. The Employer is stl'idly prohibited from creating an IE-Vertfy case before ttie employee has ~n 
hired, meaning that a firm offer of emptoyment was extended and accepted and Form t-9 was 
com pie led. The Employer agrees to craa1.e an E•Verify case for new ernplo;ees within lhree Employer 
business days after eacfl employee has been hired (after both Sections 1 alld 2 of Form 1-9 have been 
eomplelerd'}, at1d to comple•e. a<S many steps of the E-Venfy prooess as am ,neCijssary according to the 
E-Venly User Manual. If E-Verffy ls temporarily unavailable, the lhree-day lime period \o,rilll be extended 
untn it is again opera~onal In order to accommodate Lne Employer's attempting, in good faith , to make 
inquiries dunng tile period of unavmlabimy. 

10. The Employer agrees not to use E-Verify for pre-emplo~men1 screening of job applican1s, In 
.support of any unlawful emplo','ment practice, or for any oUler use that lhis MOU or lhe E•Verify User 
Manual does nol authorize. 

11_ The Employer must use E-Verify for ml new emptoyees. The Employer will not verify seteciiveli,i 
and will not verify empJoyees hired before lhe effeotive date of this MOU Employers who are Federal 
contractors may qualify for sxoeplions to thfs requlramen\ as dascribed in Article 11.B or Uus MOU. 

12. The Employer agrees lo follow appropriate ?rooedures (5ee Article Ill befo\~) regan:llng tenlatlile 
nonconfirmalJons, The Employer must promptly notify employees 1n private of the finding and provide 
them \vith the notice and letter conlaintllg lnfonm1tlon specmc lo lhe ,emptoyee's E-Vellfy case. The 
Emplo)'er agrees to proVJde both the Engh.sh and the lran$1aled notloe al"ld letter for empfoyees wUh 
lfmi•ed Engnsh proficiency to e_mpkliyees. The Employer agrees 10 provide written referral instructions 
to employees and Instruct affected employ.ees to bring the Engli~h copy of 1 he letter to the SSA. The 
Employer musl ailow employees to contest the finding, and not •ake adverse action against employees 
if they choose to contest lhe finding, wfl1le Uleir case ,s still pending. Fur1her. when employees cot1tesl 
a ,ent.a\ive noncortfirmalion based upon a phol.o m isfrl atch, the Employer must ta1(e additionar steps 
(see Article 111.B. below) 1o contact □11S with infmmation ne-cessary to resolve lhe challenge. 

13. The Employer agrees not to ~ake any achterse ac.tion ag~lns.t an employee based 1Jpon the 
employee's perceiwd 0mployrr1ent efigibil1ty slatus while SSA or OHS is prooessing the venfication 
request unless the Emp1oyer obtains knowledge (as defined in 8 C.F.R. § 274a.1 (I)) Uiat tne empio~1ee 
Is nol work authorized. The Emplayar understands lhat an inilial mabilily of Ole SSA or OHS aulomated 
verification system to ,,erify work authorization, a tenlelive nortCOf'lftrmation, a cacSe in continuaru:@ 
0ndicabng the rteed ror additlona1 ume ror the government to resolve a case), or the find 119 of a photo 
mrsmatch, does not e:slablish1 and should not be inlerpreted as, evlc:lence lhal the employee- is not work 
auU,orized. In any of such cases, the employee must be provided a full and rair opportunity lo conlest 
the finding, and if he or she does so1 rthe employee may llOt be terminated or suffer any adverse 
employment oonseqLtences based upon the employee's perceived employment eligibility status 
Pag 3 ol 11 E.Vcnfy MOU for Em!'kt.,-ers I Re•li!ion Dillie 06101 WJ 
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(inoludinQ denying, reducing, orexl-el'\ding work hours, delaying or pre-venllng Lraini11g. requiring an 
empla~ee to work in poorarconditions, '>vithhold1ng pay. rerusing to assign the employee to a Federal 
contract or other assignment, or oU'len.'Ul!Se assuming that he or she ,s Ui"lauth.orized to work) unlll and 
unless secondary verification by SSA or OHS has been completed and a fina] nonconfirmat1cm has 
been issued. If ~he employee doe,s noL choose lo corilest a tentative nonconlirmation or a photo 
mlsmalch or if a secondary verification is completed and a final nonconfirmalion ~ issued, Ulen the 
Emplo~er can find tha ~mploye-e Is nol v10ri< authori2tld and tBIYl"linale the employee"s employment. 
Employers or employees witt, q1.1estl0n$ about a, final non0011f1rmabon rrray c.all E-Venfy at 1-888-464-
421 a (customer service) or 1-888-a97-n81 (vmrker holflne). 

14. The Employer agrees to comply With Tille Vl l of lite Ctvil Rights A~f of 1984 and seetiori 27419 or 
the INA as ap.plicable by not disafminatirtg unlawfully against any indiv1dual in hiring, firing, 
employmerit eligibclity verification, or recruilmenl or referrnl practices because of his or her n:alional 
origm or cilizeotihip status, or by committing dijsenminatory documentary practJces. The Employer 
understands tf1at such illegal practices can include selective verification or use of E-Verify except a:s 
provided in part D below, or discharging or refosln.9 to hire e:mploy,ees because lhey appear or sound 
· toreign' or have received lentative nonconfrrmalions. The Employer fur1her understands that any 
vio1al.ion of lhe 1mm19rat1on-relate<I unfair employment pradiees provisions in section 274B or the INA 
could subject the Employer to civil penalli&s, back pay awards, .a11d other sandions, and violations of 
Title VU could subject lfle Employer to back pay awards, compensatory and punitive damages. 
Violations of either section 2748 of the INA or Title VII may also read 10 the termination of its 
partlcipalion in E-Venry. If the Employer has any questions relaling to ltle anti-discrimination provi5ion, 
it should contact OSC al 1-800-256-8155 or 1-S00-237-2515 {TDC). 

15. The Employer agrees Iha\ it will use tile information it receives from E~Venfy only lo confirm the 
employment eligibility or employees as authorized by this MOU. The Employer agrees that •L wm 
sareg1Jard this informalion, .and means of access to it (such as PINS and passwords), to ensure that il 
is not used for any other purpose and as necesStiry to protect its confidentlalrty, inc.1udmg eni5uririg ttiat 
rt Is not d1ssem nated to any person other Chan e_mptoyees of ~he. Employer who are authorized to 
perform the Employers responsibilttie-s under ilhis MOU. except for sm:h dissemination as may be 
authorized in acwa11oe oy SSA or OHS for leg 11imate purposes.. 

16. TI-ie Emp1oyer agrees to notiFy OHS immediately in lfle event of a breach of personal informabon. 
Breaches are defir)ed as loss of coritrol or unauthori?ed access. t,o E-Verify personal' data. An 
sus,peded or confirmed breaclle.s should be reported by calli119 1-888-464-4218, or via emaif at 
E-Venfy@d hs..g ov Please use • Privacy Incident - Password~ in die subject line of your email when 
sending a breach re,pol1 to E-Venfy. 

17. The Employer acknowledges ·that the information it receives from SSA is governed by the Privacy 
Acl (5 U.S.C. § 552a(l)(1) and (3)) and the So-c1a1 Se~urily Act {42 U.S.C. 1306(a)}. Any person who 
obtains this iof orrnation under false pretenses or uses it ror any purpose other than as prowJed for in 
lhia MOU may be subjed to ,crimmal pel'ilalties. 

18. Tile Employer agrees to cooperate i.vith OHS and SSA 1n their ron1plianCE1 monitonng and 
evaluation of E-Verify, which 1m:ludes perrnilling OHS. SSA, their oontraclors and other agents, upon 
P.;agci 4 or 17 E-Vi:rify MOU rar Emplq,'C11:1 I R~ o.u~ 08/0111 '.!i 
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reasonable notloe, to review Forms 1-9 and other employment records and to 1n&etV1ew It and i'6 
emplo)'ees regarding the Employer's use cf E-Verify, and to respond In a prompt and acoorale manner 
to OHS r;equesis for inf ormalion retaling to lheir parucipalion in E-Veriry. 

19. The Emp[oyar sh.all not mel<e arty fa1ee or Ull8uthonzed daim$ or r<efereACes about ,ts particfpatl0J1 
in E-Vertfy 011 its website, in adverbsi11g materials, or other media . The Empfo~er shall not descnbe its 
services as federally~approved, federarty~eertified, or foderalry-recogmzed, or use language with a 
i ,milar Intent on il~ webs.te or olhe, maten-als provided to lhe. publ.c. Entenng 111t o I his MOU does not 
mean U'lat E-Ven"fy endorses or atdh002es. your E-Verity sarvices a lld any cfaim to th al effect is false. 

20 The Employer shall not slate in its webs1le or other public documents mhal any language used 
lher,ei,-, has been provided o, api:iroved by CHS, U SCIS or Che Verfficat,on DMeion, without first 
oblaining Hle prior written consent of DHS. 

21 The Emplo-yer agrees that !:-Verify trademarl<s al\Cf togos may be used on1y ullder lfcense by 
OHSJUSCIS (see M-795 (Web)) and, other than pursuant to lhe specifte lerrns of such lice-1\Se, may not 
be used In any manner' that might imply that lhe Employer's services, product&, ,nebs1tes. or 
publications are sponsored by, endorsed by, licensed by, or affmated ,.\rith DHS, USCIS, or E-Verify. 

22 The Employer understands dlat if it uses E-VerifiJ procedures ior any purpose other than as 
aulholf2ed by thf-s MOU, the Employer may· be StJbfect to appropriiate legal acbon and 1em,ination or ,ts 
participation in E-Verily according to this MOU. 

B. RESPONSIBILITIES OF FEDERAL CONTRACTORS 

1. If Ifie Employer is a Federal conlractor with mhe FAR E-Verify clause subjed lo the: emptoyment 
verification tem,s In S1Jbpart 22.18 of the FAR, it will beoome famdiar v.,lh and comply ,.,.,th lhe most 
current version of the E-Verify User Manual for Federal Contractors as well as the E-Verify 
Supp1ementsl Guide for federal Contractors, 

2, In addition to the respons.ibimias of every emptoyer oulllned in this MOU. lhe 'Emptoyer understands 
that rf II ,s a Federal e0ntrador s\Jbject to the employment verification terms m Subpart 22.18 of U,e 
FAR it must verify the emptoyme-nt efigibility of any •employ-ea assigned to llle centracr (as deflned irt 
FAR 22.1801 ), Once an employee has been venfied Hlrough E-Verify by the Employer, the Employer 
may not create a second case for the employee thro1.1gh E-Verif,y. 

a. An Em player lhat 1s not enroUed m E-Verify as a Federal contractor at the time of a contract 
award must enroll as a Federal corrtr8ctor In the E-Venfy program wilh•n 30 calendar days or 
contract award and, \1rith[n 90 days of enrollment, begin to verify employment eJiglbifily of new hires 
uS-ing E-Verify. The Employer must verify lhose employees who• are working m lhe United States, 
whether or no~ lhey are as-signed lo the contract. Once rhe Employer begins varifylng new hil'les, 
such verfficallon of new hires must be mitiated within three busmess days afte.r the hi,e date. Once 
enrolled in E~Vertfy as. a Fedaral eontractor, lhe Employer musl begin verifioaticm of employees 
assigned lo the contract wilhin 90 calendar days after the date Df' enr,cllment or wrthin 30 days of an 
employee's assignmerrt lo llle contract, whioheve, date ls later 
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b. Employers enrolled in E-Vemy as a Federal contractor for 90 day5 or mOJe at the tfme of a 
contract award must use E-Veriry to begin verification of empfoyment .eligibcHty for new hlres of the 
Employer who are working 10 the United State-s. whether or not assigned to the eonlrac.t. within 
lhree. busl11ess days after die date of 11 iire. If ltle Emptoyer is enrolled in E-Verify as a Federal 
ccmtractor for 90 calendar days or le.ss at the hme of conlraC'I aw.a.rd, the Employer must, vliChin 90 
days of el"lrollmenl begin lo use E-Verify to initiate verification of new hires or the contractor who 
are working 1n the United States, \!Jheiher or not assigned lo lhe c.onttacl. Such verification of new 
hires must be millsted \VJthin thre,e bu&iness days after the dale of hire An Employer enrolled as a 
Federal contractor in E-Ve.rify musl begln veriftcalion of each employee assigned lo the contract 
Within 90 calendar day.s after date of oontracl award or within 30 days after ass,gnment to 'the 
contract, \'fflicliever rs l:ater. 

c. Federal conlTactors Ulat are instilutions of higher educ.atiion (as defined at 20 U.S.C. 1001(a)), 
state or lo-oal govemmertts, goverrimerits of Fede.-ally recogoized Indian lnbes, or s1,.Jre1res 
performing under a takeover agreement entered into \Wh a Federal agenC'lj under a perfom,anc:e 
bond may cnoose to only verify new and ex,,shng employees S:5-srgned to 1ihe Federal contract. Such 
Federal conlraclor-s may, however, electro V8rify aU new hires, and/or all existing employees hired 
after November 6. 1986. Employers In this category must begin vertficalioo of emp1oyees assigned 
10 U'ie con1ract wllhin 90 calendar days after lhe date of en.rollmen:t or within 30 days of an 
employee's assignment lo U1e contract, whichever date is later . 

d. Upon enro1Iment, Em,p3oyers who are Federal contractors may eleci lo verify empfo~men-t 
ellglbilit~ of all existing emplo.yaes working in Hie United States who ware hired after November 6, 
1986, instead of verifying only those employees ais-signed to .a covered Federal contract A~er 
enrollment, Employers must eled ta wrffy existfng staff followlng DHS procedures and begfn 
E•Verffy verification of all existing employees within 180 days aft.er lhe election 

e. The Employer may use a previously c.omple1oo Fom, 1-9 as lhe basis for ereatins an E-Vemy 
case for an employee assigned to a contract as long as· 

L That Form 1-9 1s complete {iooluding the SSN) aild complies wrth Micfe 1I.A.6, 

ii. Tl\e employee's \t.'ork authorilalion has not expired, and 

iii. The Employ.er has reviewed the Form 1~9 information either In person or rn 
commuinic:.ations with lhe employee to ensure (hat u,e employee's Seciion 1, Form I~ 
allestalion has not changed (lnchJding, but nol lim1ted to, a lawftil permanent resident alien 
having become a na1uraliz.ed U.S cmzen) 

- r. The Employer shall complete a ng,,v Form la9 consistent wtn, Artlcle 11.A.6 or update the 
prev,ous Fam, 1-9 lo provide the neoes-sary rnrf'oirmation ff: 

-
...._ 

-

i. The Employer eannot determine tnal form 1-9 complies with Arlfcte I11.A.6, 

11. The emp1oyee·s bas-is. for work aulhomatlon as attested in Section 1 has expired or 
changed, or 

iii. The Form 1·9 contains no SSN or is otherYnse incomplete. 

Note: U Section 1 of Fonn H~1 is 01.hel\'li&e valid afld up-to-date and the form olherwise oomplies wiltl 
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Article I1.C.5, but reflects docurnentalion (such as a U.S. passport or Form 1-551) that expired after 
oomple1mg Form 1-9, the Employer aha11 not require n,e productron of additional documerilafion, or use. 
ihe photo screening tool dascribed in Article 11.A.5, subject to any additionaJ or supersedfng instructions 
lh.at ma)' be provided on lhis subject fn the E-Verify UsE!r M.anuali. 

g The Employer agrees not to r~uir,e o second veriflcetio11 using E-Veriry or any assigned 
amptoyee who has pr6Viously been verified as a newly hired employee under this MOU or to 
authorize vermcation of any e)(tS,ing emp1oyee by art~ Employer that is not a Federal c:ontractor 
based on this Artic1e. 

3. The Employer underatands lhat if it is a Federal contractor, its compliar,oe wlth this MOU ls a 
petforrnanoe requirement under the ,erms of the Federal conu-act or subcorrtract, and the Employer 
consents lo the release of rnformatian relating to compliance \1/it:h its verification responsibilities under 
•his MOU mo conlracting officers or other official!s au1 horizecf to review the Employer's compliance wilh 
Federal conlracting requirements. 

C. IRESPONSIBILmes OF SSA 

1. SSA. agrees lo a!low OHS to compare data provided by lhe. Employer against SSA's dlatabas.e, SSA 
5ends OHS oonfirmaUon that lhe data sent either matches or does not mak:h the information in SSA's 
database. 

2. SSA agrees lo safeguard the infomiabon lhe Employer pro\lldes through E-Verlfy procedures, SSA 
also agrees lo llmit ac.cess lo such lnfom,alion, as is appropriate by raw, to incfividuals responsibte for 
lhe verification of Soc:1al Secun'ty numbers or responsible far eva1uation of E-Verify or such other 
persons or entmas ,.'I/ho rnay be authorized by SSA as governed by the Privacy Act (5 U.S.C. § 552a), 
Ille Social Security Act (42 U.S.C. 1306(a)), and SSA reg,ulations (20 CFR Part 40l). 

3. SSA agrees to rpr'Ovide c~se re5ult& from its database w,lhin three Federal Government wort< days of 
lhe ir,itial inquiry. E-Verify provides the information to !he 'Emptoyer. 

4. SSA agrees to update SSA reootds as neces~ry 1f the employee who conlests ihe SSA tentative 
non-confirrnatton visits an SSA fiefd office and provides the required evidence. If lhe employee visils an 
SSA field offioe within lhe e1ghc Federal Governrnen• work days rrom the dale of referral to SSA, SSA 
agree6 ·to update SSA records., if appropriate, within the eight-day period un1ess SSA determines that 
more than eight days may be necessary. In such cases, SSA will proV1de additional mstnictions to tl'le 
employee. If the empto~ee does not visit SSA In ltie lime, allovied, E-Vertfy may pro\lide a final 
nonconfirmation to the employer. 

Note: rr an Employer expe.nenc.es technical problems, or has a polic.y question. loo empfoyer should 
cant.act E-Verify at 1-888-464-4218. 

01
• RESPONSI Bl Lines OF OHS 

1, DHS agrees to prmride lhe Etnptoyer wimh setgcted data rrom OHS databases lo enable the 
Emplo~er to conduct, to the extent authonzed by this MOU; 

a. Aulomated verification checks. on ahen employees by electronic means, and 
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b. Photo VBrifleatioo che.eks {when available) on ramployees. 

2 OHS agrees to assist the Employer wilh operational problems. ass.oc.ated with the Err1ployer':s 
partlefpati011 ln E-Verify. OHS .agr,ees to pro\lfde &he Employer names. liUes, addresses, and telephone 
numbers of OHS representati"es to~ con~eted during lhe E-Veriry proees.s. 

3. OHS agrees to provide to the Emptoyer with acicess to E-V,elify training malenaJs ae werl as a11 
E~Verify User Manual that contain instructions on E-Vertfy poficies, procedures. and requiraements ror 
botti SSA and CHS. mOludfn,g restrictions on the use oF E-Verify. 

4. OHS agrees to traJn Employers on all, important changes made to E-Verify through the use or 
mandate!)' refreshef Mona ls and updates to the E~Verify User Manual. Even without changes to 
E-Verify. O'HS re,serves the right to require employers 10 take mandatory refresher tutorials. 

5. DHS agrees lo provide to U1e Employer a notice, which indicates the Employer's partic1pet1on in 
E-V&rify. 1011S also agrees to provide lo lhe Em"'oyer a11il-disc:rl11runalion no1ices fssued by the Office of 
SpeciaJ Counsel for Immigration-Related Unfarr Employment Pracbces {OSC), Civil Rights Division. 
U.S. Oe partmenl of Justice. 

6. OHS agrees to ls.sue ea:ch Qf Ula employer's E-Verffy users -a un,que user iden1ificalion number and 
password lflat permils them lo log m lo &Verify. 

7. CHS agrees to safeguard the Information lha Emp1oyer provides. and to limit accBss to s.ucll 
information to ind1Yiduals responsible for the verification process, for evaluation of Et Verify, or lo sudl 
ottier persons or e111itles es may be authorized by applicabl'e law. lnfo,imallon win be 1JSed olllY to verify 
the accuracy of Social Security numbers and employment ellgibility, to enforce the INA and Federal 
criminal laws. and to administer Fe<feral oon:trading requrremertts. 

8, DHS .agrees to provide a means of automated verification that prrnJide-s (in ronJunction with SSA 
verification procedures) confirmstlon ar tentative nonconfmnetion of ernployees1 employment eJl91birrty 
within lhree Federal Governmenl work days of Ille lnitial inquiry. 

9. OHS agrees to provide a means of secondary verification (inoludrrtg updating DHS records) for 
employees who conlest DHS lentewtive nanconfirmatlons and photo mtsmatcti tentative 
nonconfirmat1ons. This provides final ,conflrmaoon or nonoonfiimation of the employees' employmenl 
el1gib1lrty within 1 O Federal Government work days of lhe date of rererral to OHS, unless OHS 
determines that mol'e than 1 O days may be necessary. In such cases. DHS will provide additional 
verification instrucliollS. 

ARTICLE JEE 

RE FE R:RAL OF INDIVIDUALS TO SSA AND OHS 

A, REFERIRAL TO SSA 

1. IJ 111.e Employer receives a tentative nonconfirrnation jssued by SSA, the Employer rnusl pJint the 
noHce as directed by E-Verify The Employer must prompUy notify employees in private of lhe flndillQ 
.and l)l'OV,lde them wilh the notice and letter containing lnfom,atlon specific to the employee's. E-Verify 
P&9e'8 or 17 EwVer-dy MOU ror Efr.plo!,l!'ra 1 ReV18ion Date D8l01f13 
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case. Tho Employer also agrnes to pmwte both 1M English and 0\8 translated notice and letter for 
empla)''ees with llm ited 'English prof ,ciency to employees. The Employer agrees 10 prnvlde ,wltten 
referral instructions to employees and instruct affected employees lo bring lhe English copy of lhe letter 
to lhe SSA. TM Employer mus1 allow employees to contest •he finding, and not take adverse acilon 
against employ-ees if they Choose to contest toe finding, whtle their c.ase ts still pet1dlng 

2. The Em player agrees to obtain the emplo~ee's response about whether he or she \l.t1II contest the 
tentative nonconfirmation as soon as possible after the Empfoye-r receives ttie tentati\.•e .... 
nonoonfirmatfon Only the emplayee may delsrmf.ne vJhether he or she will contiest the lentative 
nonoonfirmation. 

3, After a tentatwe non~nf1rmation, the Emp'loyer ~..,.1, refer ~mployees to SSA fteld offices only as 
directed by E-Verify. The Employer must record the case verification number, review the empPoyee 
information submitted lo E-Verify 'LO ldenllry any e1T0n;, and find out whelher die empfoyee contests lha 
tentative nonoonfirmalion. The Employer \\rill lransmit the Social Security number, or any otfler 
c;.orrectecl employee inronnobon lhat SSA requests, to SSA for venfrca,ion agaln if this review indicales 
a need to do so. 

4. The Employer will instruct the emp!oyee to vistt an SSA office vf'ithrn eight Federal Government work 
days. SSA will electronically b"ansmit tho result of lhe mferral to the Employerwtthin 10 Federal 
Government work days of the referral u11less ,t detennmes that more lhan 10 days ~ neces.sary. 

5. While v,i,aitmg fer case resu1ts, the Employer agree-s lo che.ck the E-Verify sys1em regularly for case 
updates. 

6, The Employer agrees not to as.k the employee lo obtain a printout m:im the Socla1 Security 
Admlnw.b'alfon number database {the Numident) or olher Ynilten verification of the SSN from the SSA 

B. RE FEIRRAL TO OHS 

1. If the Employer receive:s a tentative nonconffmnation issued by OHS. Ule Employer must prompUy 
notify employees. ,in private of the fine! Ing and provide them wrlh the notice and fetter c.ontain[ng 
inforrn_ation specific lo 1he employee·s E•Verify case. The Employer also agrees to provide both the 
Eng]ish and the translated notice and letter for employees wilh limited English proficiency lo 
,emp1oyees. The 'Employer" mu5l alJcvi emplo~ees to con•est the findf ng , and not take adverse action 
against employees if Uley choose to contest the finding, \vh1le Uleir case is still pending. 

2, The Employar agl'QeS to obtain the employee's response about whether he ar she will contest the 
tentative. nonoonfirmalion as soon as po_ssible after the Emp10yer re~eives the tenlc1t1ve 
nonconflrm.atlon, Onlr)' lhe employee may determine whether he or she will contest the tentafive 
nonconfi rmation. 

3. The Employer agrees to refer individ11als to CHS only ,wien the employee chooses lo oontest a 
tentative nor,confirmalion. 

4. If the employee c-onte:sls a tentattve nonconfiirmalton ls.stied by OHS, 'the Employer vnll lnstruct 11,e 
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employee to contact DHS through its toll-rree hotlline (as found on mhe referral laUer) wiltiin erg ht 
Federal Govemment wori( daye. 

5. If lhe Employer finds a pholo mismatch, the Employer must provide the photo mismatch tentative 
nonoonfirmation notice and fo1Iow· ttie Instructions outlined in paragraph 1 of this section for tentative 
nonoonfirmations, generally. 

6. The Em,ployer agrees di.at if an employee contests a tentative nonconfirmalion based upon a photo 
mismaich, !he Employer will $er'ld a copy of lhe employee·~ Form 1-551, Form 1-766, U.S. Passport, or 
passport card to DHS for review by: 

a. Scanning and upJoadillQ the documem, or 

b. Sending a, photocopy of the document by expre.ss man (furnls.hed and paid for by lhe employer). 

7. The Employer understands lhat if rt c.annot delermme wheltter diere ,s a photo rnatctilmismatch, the 
Employer must forward the employee's documentation to OHS as described in the preceding 
paragraph. The Emplo,yer agrees to resotve lfle case as specified by Che OHS representative who will 
determine the photo malch or rnlsmalch. 

8. OHS wlJI electronically transmit the result of the referral to the Employerwithin 10 Fed'era1 
Government work days of lfle referra~ unless it determines that more than 10 days 1s necess.ery. 

9. VV'h1le wajtJng for cast:11 results, the Employer agrees to c:ne-ck the E-Verify system regularly for case 
updates, 

ARTICILE IV 

SERV[C E PROVISIONS 

A. NO SERVICE FEES 

1 . SSA and DHS Will nol charge lhe Employer ior verification services perf am,ed under lhis MOU. The 
Employer is responsible for ,providing equipment needed to make inquiries, To acce-ss E-Verify, an 
Employer wlll need a p@TSOnal computer with Internet access. 

ARTICLE V 
MOD.IFICATION ANO TERMINATION 

A. ,M'ODIFICATtON 

1. This MOU is effeciwe upon Che signature or all parbes and &halt contmue m effeGt for as long as lhe 
SSA and OHS ope.rates Ille E-Verify program 1.m1ess modffied in writing by U,e mutual consent of all 
parties. 

2. Any and all E-Verify syslern enhancements by OHS or SSA fn.ctudhig but riot limited to IS-Verify 
checking against additional da•a sources and instilu1i11g new verif1Cabon policies or procedures, will be 
covered under thrs MOU and WJII not cause the need for a S\Jpplemental MOU lhat oulhnes these 
changes. 
Pa11,e 10 or 17 E-ve,ity MOU ror Ell'ltJI~& I Revl!loo D8te ooro111 :i; 
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B. TER!MINAllON 

1. The Employer may terminate this MOU and rts parlicipatlon In E-Ven'fy at any iiime upon 30 days 
prior ~vritten nolfee lo the other pc:1rtie:s. 

2. No~thstandill91 Article V, part A of this MOU, DJ-iS rnay terrnfnate this MOU, and ttilereby the 
Employer's partieipalion fn E-Vel'lfy, wilh or Y.1tthou1 ru>tiloe at any time If deemed neoes-sary because of 
lhe requiremenls of law or policy, or upon a determinacion by SSA or DHS that lflere hu been a breach 
of system Integrity or security by lhe Employer. or a failure on the part of the Employer to comply with 
established E-Vertfy procedures and/or legal requTremenls. The Employer understands that if it is a 
Federal conltaetor, term,nalion or lhls MOU by any party for any re.aeon may neg:atively affect llhe 
performance or its contractual responsibilities. Similarly, !he Employer unde<stands that if it r.s in a state 
where E-Venfy is marnlatory, •ermmation or this by any party MOU may neg.atw:efy affeci: the 
Employer's busmess. 

3. An Employer tl")at is a Federal contractor may terminate lhts MOU when the Federa1 contract that 
requrres its participation in EaVerify is 1erminated or completed. In s.uch ca:ses. the Federal oontr'actor 
muse proVide written notioe to OHS. If an Employer that is a Federal contractor fairs to provide such 
nolice, then lh.;1t Employerwlll 11amam an E-Vel1f'y patttc,p;.1rit, will remain bouna by the terms of Chis 
MOU thaf apply to non-Feder.al contractor partier.pants, and will be requir,ed lo use lhe E-Verify 
procedures lo verify the employment eligibllify or an newly hired employees. 

-4. The Emplo,yer agrees that E-Verify rs nol lia~e ror any losses, financial or othel'WISe, if lhe Employer 
is terminated r rom E-Verlfy. 

ARTICLE VI 

PARTH;;S 

A Some or all SSA and DHS responsibililies u11der this MOU rn ay be performed by conlractor(s). and 
SSA ar,d OHS rnay adjust verification (e:Sponslbt:hties between each other as necessary. By separate 
agmement ,•.tith OHS, SSA has agreed to perform its responsibilities as described in ltljs MOU. 

B. Nothing in this MOU is inte11ded, or should be ooASlrued, lo create any right or benefit substanlive 
or procedural, eritorce_able at 1aw by any thfrd patty a;gainil the United State&, Its agencies, officers, or 
,employees, or against the Emp!oyer, its agenls, officers, or employees. 

C. The Empto~er may not ass,gn, d,recUy or indirectly, \\lliether by operation of law, change of control or 
merger, all or any part of ils rights or obligations under lhis MOU \11tthoul the prior writteri consent or 
OHS, which consent shall not be unreas0l"li:iblY wtthhetd or det.syed. Any attempt to :subbcenee, assign, 
or transfer any of lhe rights, d'ut1es1 or obrigalions herein is void. 

D. Each party shall be solely responsible for defendi~ any cl:aim or action against it arising out of or 
relaled tto E-Verif-y or thfs MOU, Whether etVJI or cnm1na1, and for sn~ llablily \IJtlerefrorn, inch.1d1n9 (but 
not limited to) any dispute between lhe· Employer and any oltler person or entity regarding the 
eppllcabil,ty ot Section 403(d) af IIRIRA to any action taken or al egedly taken by the Employer. 

E. Tile Employer understands that its pal1icipation in E~Verify is n.ot confiidenlial infcmnalicn and may be 
disclosed as authorized oir required by law and OHS or- SSA poiicy, mcludmg bul not 1im1ted to1 
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Congressronal overs•ght, E.-Vel'iJy publicity .arad medis inquiries, de.te1111inations of oomplianoe wllh 
Federal contractual requiremen,s, and responses to inquiries under the Freedom of Information Act 
{FOIA). 

F. The indrviduals whose signature-s appear below represem U1at lhey are autt10rized to enter into Ulrs 
MOU on behalf of Ille Employer and OHS respectively. The Emp!oyer understands thaij any iflac.curate 
statement, representation, data or other information provided tc OHS may subject lhe Empr-o!,'er, its 
.subconll'actors, its employees, or its representatives lo: {1} prosecution for false statements pursuant lo 
18 U.S.C. 1001 and/er; (2) immediate termrnatio11 or Its MOU andlor: (3) possib1e debarment or 
suspension. 

,G. Ttie foregoing constitutes ttle full agreement on this subject between Dir-IS and the Employer. 

To !be acecptcd as a11 E:-Verify particiIpan\ you sihou1d only sign tho Emp'.loyor's See1ilon of1iho 
aigIn.ature page. If you ha1ve any q11e,a:1iions. contac:t E-Verlfy at 1-888-464-4218. 

Pag,e 12 or 17 E-Verjy P.CU f« ErilplO'JefS-1 Rei,ti51on Dale 00(01/1 l 
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-
Arpproved by: 

E!mployer 
lit5M Sl:RVJCE SOLUTIONS, LLC 

~me (Please Type or Print) nne 
M :l SS.."l lnC.--i.vti -
$1.gnature Date 

Eledlronlc:aly Signed Q,31.2412020 

-
Department of Homeland Security - Verification Oivisio·n 

.... 
Name (Please Type or Print) 'noe 
1Jsc1,s VeriliiCauon DMSIIOO 

Sfgna~ure Date 

e1ee1ro,,ic:t1."Y ~nod OJ/2412020 

.... 

-

P8Qlll 13-0l 17 E-VMfy MOU klr Emplo)le~ I Re'.\SIOl'l Date OIYCl1'13 
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lnfonnation Required for the E-Vorify Pmgram 

- nfonnlillti011 re-fating tti your Company: 

R&M SERvtCE SOLUTIONS, UC - Company Name 

- 7256 Westport Plaoe 
S'fe A 

Company Facility Address west P lm Se~Ch. FL 33413 

Company Allemate Addres.s 

-
Couni'J or Parish PAUJIBEACH 

- Employer Identi fication Number 271422665 

- North American Industry 
2,37 

Ctassificabon Systems Code 

- Pa rent Company 

Number of Emplo~•ees 1CHo 19 

Number of Sites Verified for 2 

-
-

-
-

Page 14 {If 17 E•Vl!firy MOU l'or EfflPfO','EIIS I R!'Mion Date 08/0111 :l 
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Are you verifyi1n9 for more than 1 site? If yes, please provide the mumber of :sirtes verified for i n 
each Sta.to: 

Fl.,ORIOA 
TEXAS 

l Site(s) 
srls(s) 

P.t1~ 15 ctr 17 E-\tel'ify ,wu fo, ~r.i I Re\i~n. Dl1e Ol!JOU13 

._ 

--
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-
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!iiii 

.. 

... 

• 
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e:-verify ___ _ 
c.ampari~ ID Number.: 1523~3 

lnfona1ion ralatlng to tho Program Admlnistrator(s) for your Company on polltcy questions or 
operationa1 p;,oble111s~ 

!'.fame 
Phone Nu~l)er 
F ,.'D; Nu !1'11,er 
Email Addres.-s 

Mamo 
Phone Number 
FM Number 
emm1 AddrrJS:s 

Ma111ssa L.aCai.ra 
(360) 878 • 2.101 
(561} 280 - 0693 
m.;mssa@rangelne.com 

MMMa ~~ 
(8.60)a1e-2101 
(561) 290 - 0693 
rnoris.so@ror1gehne.com 

P3gii 16 er 17 E.Vefify MOU l'Or Esrfllo'Jer$ I Re·.n.sion O:ii,e D!li0111 l 
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e:-verifY~--- ~ 

Company ID N111mbcr. 1.523543 

-

-

-. 
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Page intentionally left bllank 
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Pttgi! 17 ar 17 E.Vetify MOU l'OfEl\'fllO:,eitS. I Re'llalon Date 00,01/1.1 
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7256 We.:.11.u1n Pfo~. Suili: A 
\\'C$1. Pa.Im 8c:iJ.d1, Florida 33413 
877-847~6747 ott•co 352-::398-9127 cell 
Ems IL: mgaorge@1mse-McesoLuUons.com 
lrtttp&~ ll~'IAV\1/, rmservi ce~otuti ems.com 

M1ichael G. George, General Manager 

R&M Service SoluUons. LLC.111.2013- Present 

Re spons1ib mti es 
• Provide new clients with product and service [nformatfon 
■ Heavy networking 
• Researching and resp on Cling to che nt's i nqu i rie s 
■ Search new leads and secure business through pro-activa approach es 
• Find, qualify, andl capture new business 
■ ActiVe contrllbution to our growth strategy and wider 'business plan 

• Delivery ot results against set objectives 
■ Work with and respond to complex, large business requestfor proposals 

Qua1Urflicatio ns 
• HlghlY skilled In organ~zation:al management 
■ Effectively manage multiple u1sks and changing Levels of responstb1lit1e.s 
• Implement lnnovatwa- ideas, concepts, methodsr .a nd technologies 
• Energetic and fnitiative-takingcollabarator and team builder 
• Thrive in both independent and collaborative work environments 

Certifications 
• FD:EP Class I Dfstribulien System 

Operator 
• FDOTTemporaryTraffic Control 

lntermedrate Course 
■ FL Stormwater Association Stormwater 

Operator L.evel 1 
■ FWPCOA Class A Wastewat,er CoUection 

Technlc:ian 
• FWPCOA Storm Water level C 
• OSHA Confined Space Entry Program 
■ OSHA Excavation aod Trenching 

Profess,io nail AffiUaitio n s 
• FSA WWA Mac Council 

■ AVWt/A Mam be r 

• OSHA 30 Hour Constr-uctiori Safety & 
Health 

• Project Management Procedures 
• Creative Problem Solving 
• Understanding Job Tracking 
• Understanding Estimating 

• Contracts and Change Orders 
• American Safety Institute CPR, AEO~ and 

13.asl C First Aid 
• National Safety CouncU DefensM! Driving 

Course 

• FSA WWA Distribution Awards 
Cha I rpe rson 



                                                             Exhibit "A"
Ron D~ntls. G,o,vcrnor 

STATE OF 1fL10RIDA 
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATl,ON 

CONSTRUCTION l:NE>t.JStRY IJCENSIING BOARD 

THE UNDERGROUND UTILITY & EXCAVATION CO HEREIN IS CERTIFIED UNIDER THE 

PROVISIONS OF CHAPTER 489, FLORIDA STATUTES 

R&M ~ERVICE SOLUTIONS, LLC 
PO BOX 210155 

ROYAl PALM BEAC~ Fl 33421 

UCENSE NUM1BER: CUC1225260 

EXPl1RATION DATIE: AUGUST 31, 2024 

Always verify licenses online :at MyFloridaUcens12.oom 

Do not alter this document in ,:my form. 

This is your license. It is unlawful for a1nyone other than the licensee to use this document. 

-- - · - [ - 1 - 1 r- - 1 l l 
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-

~fate of jfhn:mlm 
Iilq111rtmr11f tif ~n1nromarntal l3totuticm 

orJntATOll CERTIFICA110 ~ PROGRAM 
2600 Bl,UR. STONE ROAD, M.S. 3.506 
D\'1,.L\UASSE!E, FLORJIDA 32399-2400 

(S5'0)l4S-7.500 

MICHAEL G. GEORGE 
10482 DUNK fRK ROAD 
SPR• NG HILL, FL 34608 

~tale ot jflo rilra 
Elcpm·baraJ al enbirommn11oJ ~ro'fedi.on 

LICEME 'O.! 0D1SS49 DATr. r.ssu:l!O, QJ!ltnffl 

a.ASS I DISTR.IBUT10N S'e'STL\1!. 

ll. ~UP ~llU fl'O\'lll('lllllflf"c.tWia.U.n(IIWAA :ff~ 

v,,un lclNTH.,; o,a<Jll/2fl5 

state of jflotiba 
l»cpartment of €nbiconme11ta{ l)rotection 

- lS UED: i03/29f2023 LICE!'l'SE NO.~ 0018509 

THE CLASS I DISTRIBUTION SYSTEMS OPERATOR. NA.MUD BELOW lS 
- LICENSED UNDER THE PROVISJONS OF CHAPTER403, f'LOR1DA STA11.JTES. 

VALID UNTIL: 041J0/2ij25 

MJ1CllA L G. GEORGE 

RON DESANTIS SHAWN HAMILTON 

GOV!ANOl!l 



                                                             Exhibit "A"

eTraining, Inc. 

QI.er± if icat.e .of QI.ample ti.on 
This certifies that 

Mike George 
has received trai11ing and has successfully completed 

Excavatio11 d re cl in ~ 1 1 1 e e11t Person 
OSI{A 29 CFR 1926.650-652 Subp'-1rt P - 5 Jlours 

April 08, 2020 Certificate Nu1nber: 14 J 467 

.etraintoday .coin 

.J,.,,, fl. ~in_ 

Ll'irry A. Jl.Ayfor. VP Corllenl Dcvctnpment 

l I I[ ( 
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"A
"

I t I ~ l ~J. J, J I l I 

eTr,aining, Inc. 

C!lertif i.cate of Qlompletiott 
This certifies that 

.Mike George 
has received training for successfully cornpleting 

OSHA P,en11it-.R.equired Co,nf111ed Space Entry 
,OS/1A 29 CFR 1910.146- 2 I-fours 

April 08, 2020 

Nial l o•Malley, Presidc:n1 

Certificate Number: 141448 

\1/\Wr'. eu·ai n today. corn 

d-i A. ~/n_.. 
l_..a_rry 1\ . Barior, V r Cc11Ut:J1t Dcv~roi,rrn.:nl 

l I 

) 



                                                             Exhibit "A"

r t 

FLORIDA STO·RMW.A TER 
ASSOCIATION 

Has Conferred Upon 

Michael George 

The Designation of 

Stormwater Operator - Level 1 

For successful completion of the FSA Storm wat,er Operator Certjfication Level 1 Course. 

Cour.;;e Date! July 30-31., 201.2 Cou-rse Location: cm, o1 Wellln_gtOn 

Certifica1a It 2.291 Elq>irM: 2011 

l { l f r r r I I I 
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l l ( ( j I I l II ( r [ ( l t 

~f ,::. -_, , : -.-

iRIDA ·:w ATER.AND POLLUTION CO 
-("_} 

OPERATORS ASSOCIATION 
. ·1 ,, - , r • r :-

VOLU~~)';@mnfl{)\TIQK P~ ~,, , 
I - L· ,t•·r,.:.,·.,... ~~ . , ~ - ff• ~ .,: . .J... •~• 

L -· I 

hetet,y certjfies ~a • ' ' • ·-

WC 
bas met the reouirements,fpr certis 

)'-,... .. ~ ........... 
~t" i"' t 'Tl ·~~.:.--, ,; L · 1 • ,~ 
.~ QpTuW.a er ~~C1J.A1-Cl~l1,,;; ._ t;ve~. • . .-

~rtificate. 

:,'.L:.,,,~,:,~ .;;;. ;.-.:,;..~~-~r~ :':. •• • jy~,~~b?",2..4.ra~ .p:.-:,,,::;2:£.~,,,...,.Af ,.,., • -~-;.,~-,< • - ---~ .......... _..,.._ ~ ~~ 

c" .. ,u . , .. _ - - -·~--'"!-. ,~;_,_., .. _;_i/ ts0ii-r.:,-;~~-;;x§~-~~,-. ,.£.9;·1,~~t~ z.--~ ..... 1, .. ..2i•~ 
. ~ . il• . ~'Lo:~L~~. __..-1. ... , _ . ;~..!r:»•;j '-".:.:i - ... - ·"'-.:;_ '},.. ,._ • _ .. __ .. 

I l I 

.. 



                                                             Exhibit "A"

-

-
-



                                                             Exhibit "A"
I l I l I ' I I 

Certificate: 

617714 

tMJCHIJ~ GCORGC 
Has Co:mpleted a FOOT Approved Temporary Traffic 

Control: Intermediate Course. 

Issued: 12/05/2023, Training Provider: 

Expires,: 11 /22/2027 

lnstructor:t C 

Safety Scotty's MOT Trainjng, LLC 

7790 Professional P,ace 

Tampa, FL 33570 

Ph: 813-787-3690 

Verify this Certificate at www.motadmin.com. 



                                                             Exhibit "A"
.I LV'I.I..J:Vl.1VU lL'DlV l .lr .lL..fi .1. .lLJl~ 

MikeGeorge 
OSHA29 

!Excavation am TreochiDg far die~ Person 
#141467 ~ 03, 2000 
CERTIFICATE NUMDE R El'.f"ECTIVE DA TE 

cT nm I L:lri! i 1u dn} .i::om 

20-60200557 4 

».hoar Coosb'11cdon Safety aad llealdl 

w, 

• Michael G George 

Ira_,.... 

~ 

Dri"'llfll LICQ~ Number; 

't 

C°4ntlot 11,o 

&1&1111 

-~ Sillnll:9,,.... R, 

state o( jftorilHI 
Erp.i!l"tnl nt Q.f (Enb1ronm e-n111l ~r:otrttion 

UAT& ISSUF.D~ Olft9,'l0lJ 

Li...AS> I DlstHIOUTION a.YSTI!.M5 

Mlt'IIAEL C. GOORG F. 

1',.'151fl"lS ~ tlllll'1D ,Ill ~ STAnr~ 

VA t.m UNTIL. (!~fJQllffl 

7256 Westport Place-Suite 
west Palm Beech, Fl .3341 

Bi'l-847•6747 

Mike George 
Operations Manager -10 #2728 

1RAJNING IDENTJRCATIO~­
Mike George 

OS 

OSQA Pemnt~CardinodSpaec &fly 
#[414411 os. :zmo 
CE.R'fJf lCATE NUMBER 'EFFECT I VE. DA TE 

g.. In c1m1ntu tty.com 

- CEaTIJ ICM 10 Ii 
C,11,RD 

CPR,AED, and Basic First Aid 

Mlchi:1 GitO:.f;!la:,O_~--­
hn ....u.n,rul-,i ~id .lltil COIIIIH!lllllodJ ~ 

N ntlliWfd ~ 81111 11. ... 00,IIClhoH b U. lllOllfall 

□ Ad c □ ,lc:,ttll1'!!Cnld lil'A11.a,~r.dlmlnl -
AMERICAN SAFm,■ -
- ME:AlJHi &MSTITm 

s.:i,e-tv ~auy, MM "train :,n, U.C 
PNO~: tU-1'117.J&!ID 
J' .0. Bl>a. 5151 
"Tlrrlp,ll f\. 
www.aaf1tys,cot1y Cillm 
mou.u pc~ls!M I hoo.CINII 

-
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7256 We-.slporl Plau:., Swtt" A 
West Palm &-ach. Florida 3"34 I 3 
877-847-674 7 ornce 352-201-1 716 Cell 
Email: tjemlgan@rrm~eJVicewluticr1~.c0m 
11nps://\w1W.rmservicesolutions.com 

Todd Jernigan, Chief Operating Officer 

R&M Service Solutions., LLC. 10il2i022-Present 
Resp on s ib iilit ies 

• Wow-1( wi~h leadership team to create efficient measures and reaUstic goals that align with the 
intended direction of R&M Service Solutions Shareholders and the Rangeline Group 

• Steer the Operations division using contlnuous process improvement and development of 
op e:rati ng procedures to stream'li ne policy and procedures 

• Oversee all Operatfons to include Maint,enance. Constructfon. Fleet Servic&S, Budgeting. 
Accountability. Communication Pta nn i ng, Custa mer Service, Em ptoyee Experience, Delegation, 
and Training 

Orlando Utmt ies Co1mm i s.s ion 04.1'21019 - 09/2022 
Manager Water Maintenanc,e and Ope·rations 

• Responsible torthe safe and reliahl<e operations and maintenance of the water distribution system 
• Provide direct supervision 1or the Water Operat~ons and Maintenance Sup-ervi,sors working w•thin 

th.e Distribution Construction aJ1d Maintenance Depanment 
• Respond to major system events •on a 2417 basis and pro.vi de leadership and supp>0rt for crews 

- Q u.ailifi c ati 01111s 

• Strategic Leed ersh Ip 
• leadership Development .... 
. , Operational Suipport 
• Project Pta nn i ng 

- • Operations Manasement 

-

-

• Project Man~gement 
• Busmess Managemem 
• Contra ct N egatiation 

Certifications. 
• FOE P Water Dislri butra n 

le\/el 1 

• Class C Stormwater 
• Class C Collections 
• Utility Customer 

Relations 3 

• Confined Space 

• Maintenance 
Management 

• Construction 
Management 

• Goal setting 
• Budgeting 
• Accou ntabmlity 

• Trouble Shooting 

• Excavation and Trenching 
• OSHA 30 and 1 0 
• The Leadershr p Challenge 
• Lea de rshi p ~sentlals 
• FEMA Basic Incident 

Command tor l'nltlat 
Response 

• Heavy Equipment 
• Blu eprl nts 
• Inf rastructJure Design 
• I n1rastructure 

Ma inten an ce 
• AiskAssessment 
• Rfsk Averslon 
• Servant leadership 

• FEMA Introduction to 
Incident Command 
System 

• un lversi ty of Cent rat 
Florida, E:ff ect ive 
Negotiations 



                                                             Exhibit "A"

Servt 

7 l$6 Westport Pie.cc, Suilc A 
W~:-.I P.1hn Rt:;\ ch, R.orrele 33•1 l 3 
877-847-'67-47 Oftice 3S2-~W1-1716 Ce:tl 
Emml: tjernigan@rmservlcesolutions.com 
hltf}S:/ /wW'W, rfllSOl"VICQSOIUtf 01\S.C.O ffl 

Todd Jernigan, Chief Operating Officer 

Professional Affiliations 
• A'WWA, FVVPCOA, FRWA 
• Manufacturers and 

Associates Cou nc II 

Education 
University of Phaeni'.K- 2016 

• Wi rmer Cfl airtes Hogue 
Ai.•,ard 2021 

• Bachelor's Scrence Busi1u1ss/Concentrat1on in Project Management 

• Co-Chai Awards 
commiltee, Co-Chair 
Outdoor Events 

-
-

-

-

..... 

-
-
-

-
-



                                                             Exhibit "A"
( l ( [ 

~tate of jflorfba 
~e,artnrent of ~nbira.1un~nraC i)roitetlion 

l 

iSS UED: OJ/30/2·023 Ll CENSE: . 0.: 0019084 

THE CLASS 1 DISTRIBUTION SYSTEJt..lS OPERA TOR NAMED BELo,:s.r IS 
LICENSED lJNDER THE PROVISIONS OF CHAPTER 403. FLORIDA STATUTES. 

\ · ALI D U 1TlL: 04/JU1-Z.025 

CAltSON TODD JEltN!GA . 

RON DESANTIS SHA \1/N HAMILTON 

GO\IERNOO DISPLAY IS REQUIRED BY LAW 
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7256 Westport Pie.cc, Suite A 
\V~M Palm Bc:u:h, florlda 334 l3 
8, 7 7-84 7 '"'6747 OtfiCf.l 352-40()-9757 CAI.I 
E:mall: tfullef@rmservicesotutians.co m 
hllps:1/ww.v. rmserviceso,utlons.com 

Travis Fuller, Field Op1era1tions Supervisor 

R&M Servi c,e S,oluti on s, lLC. 04/2023 - Present 
Res1p 0 1n si biliti es 

• Daily verificatiori through Samsara all Team Members have reported to their locatlon by 7.am 
• Ve r,ify ~nd submit au vehicle inspections for Fleet Se rvme.s 
• Coordinate repairs With fil.eet; verify and ,complet0 weekly truck stock forms 
• Assist Team Members and Senior Management With planning dally operations 
• Train Field Technicians and check da1ilyproduction of hydrant and valve operations 
• Visit aJ1d deliver supplies to Field Technicians; review, adjust and approve weeldytime sheets 

R&M Servic,e Solutio1ns, l.LC. 0212022 - >03/20123 

Field Technician 
• Per1'orm preventative maintenance and repairs on fire hydrants, i.e., cleaning, paintingt repairing, 

replacing, and/or lubricating .nozzles, caps, operatingnut.s, stems, gaskets, and chains 
• Per1'orm inspection and testing of fire hydrants to ensura proper operation and Itemize deficiencies 
• Co1~ect hydrant data through office and tield to create permanent recor,ds for reportlnc and safEty 

sheets w ith number, manulacturer, model, connectlon, year, v,alve opening :s1ze.. depth, location 
• Exerc,,e.e water distribution valves manually, requiring substantial mainual exertion 

Advanced Fi re Equipment 017/2019- 01/2022 
technician 

• Servjce, maintenance, and repair of pre-engineered lire suppression systems~ portable fire 
extingufshers end e>:1ttemergency liRhlS according to NF'PA codes and stan-dards 

• Working knowledge of industry tools, equipment, and materials to complfne the tasks 
• Maintain a good working relatior,s1hip w ith City, Count}' and Town autllorities and customers 

iQualifh:atlons 
• Problem soMng aind adaptability • Knowledge of tools and equlpmaJ1t 

-- • Effective commun icatt an with Team • Organization and planning 

-
.... 

-

Members and Senior Management 

Certirtl<catlo n s 
• fDOT Temporary Trame co ntirot 
• FWPCOA Lowl 3 Water rnstri butio n 

Technician 
• 360 Training Confined Sp.ace Entry 

• Engage in continuous learning 

• OSHA Excavation and Trenching 
• OSHA 1 o Consm.1 ction Safety and Heal~h 
• OSHA 30 Outreach Training Program 
• EMS s~retY CPR and Firsl Aid 



                                                             Exhibit "A"

Certificate: 

603936 

TRAVJS 1flll£R 
Has Comp'! eted a FOOT Approv,ed Tern porary Traffic 

Control: Intermediate Course. 

Issued: 11/28/20Tl Training Provtder. 

Expires: 11/22/2026 

lnstructor:L C 

Safety Scotty's MOT lrainin9i lLC 
77901 Profe5$ional Place 

Tamp~ Fl 33570 

Ph: 813c"787-3690 

Verify this Certificate at W\'Nlmotadmin.com. 

-

-

-

-

-
-
... 



                                                             Exhibit "A"
..._J __ ..L-__ -.:..__;::.....,_-'-----"-' ~-------'---·---------------

TRAI N ING 
~ 

CERTIFICATE OF COMPLETION 

This cert ifies that 

_ Tr.avis_Euller 
is awarded this cert ificate for 

OSHA 30 Hour Outreach Training Program - Construction 

{:;) CEUs 

l:.)-4 3,0 
~ Ll'\:!dll Hours 

V 3o.ao I 
n:J1 Co,,,,p !J Ii.. n _ ·, 

~ 02/23/2023 

~ Qw__ 
Curt is Chambers, Train~r C 26·011033-J. arid G 26~Dml2322 

"As;;in CSH.i\ OuLieach lrainir\Q Progruni t1a1n~1 I afti m ,hm I l'lal/8 co ducu.1a thi OSI 1,, Outr"'ach Tn:unfnq P, ooram nu riin(l c:le~ 
fr, accordance wll h OSHA Outreach T1 a·n·ng P,egram I equl~ment:s. I v.·IIJ dl)tt.lm~nt th s clas~ LO my OSHA Authorizing Tr al ln9 0r9oniz1nion. 

Upon 5ucte!::.sful review of my documentatfon. lwt I pra11lcte ea~n.sludent 1Mir course ccmple~ion card vnthin S0cale.ndar ~ ol ~ en1 o th{! class: 

'A!> an ACET Ace red ted Provider, 3601 ralolng.com Inc. offers IACET ctus for t~s learning eve!lts that cam ply wl h the ANSI/IACt:T 
ContinuirMJ Education and Imlninq Standard." 

THfS CERTlf/Ct\If IS NON·TRA NSFfRABLf 

5000 Pl~za on th1:1 LOkLJ, Sul lo 305 I li.U!';lll'\, TX 787"8 I sn 881.2235 I \W.tW.3H0tralnlng.eom 
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:i;tnte of jftor1b11 
Zltp,nli'lffltl1f o( e21blf.Ol1ffltl'lillJ {frtll('fiiOtl 

OP.EH.Al'OR CERTIFlCAT.[0:N .PROGRAM 
2600 BLAIR s:TO~ ROAD, M.S. ~:SM 
TALLAHASSGE., f"LO.R.LDA ~n99'.-241111 

(i:Si0)24.S-7.SOO 

JESSE. WILLIAM SEWELL 
11820 URADCO F'lAC E 
SUITE 103 
SAN ANTONIO, FL 335 76 

state of jflor1ba 
JBfllJrtmnLr at il!nam ro11111 rntal t,lra1trn'~11 

Cl.,\SS J DJ~Tl'IRUTIOS ~YST1;1,15 

~tate of jf(oriba 
?De:partment of <fnbfronme1Ttal .l)rotrction 

I UED: 09/2:U202J LICENSE NO.: 0019504 

THI::. CLASS J DJS"fIUBUTlON SYS1"EMS OPERATOR NA IIE0 BELOW IS 
LICENSED UNDER THE PROVISIONS OF CHAP16R403, FLORIDA STATUTES. 

VALID l Tl L: 04/l0/2U2S 

.r SSE \VILLlAi\'l SE\VELL 

RON DESANTIS SHAWN HAMIL TON 

DISPLAY IS REQUIRED BY LAW SECRETAR'Y 
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~hitc of jf£,oribili 
1eiintnmu or 1Enu1ro11mrm111 l}rotrtUau 

OPERATOR crRTIFICAl'ION .PJlOGR.i\t.f 
U.00 BT-.AIR STONE ROAD, It.ts, 1506 
TAU.ARASSF,f.. fLOR.IDA 12399-2400 

(IS-0):MS-1500 

JONATHAN ANDREW WISE 
20510 LAKE LINDSEY RO 
BROOKSVILLE, FL 34601 

1ezatc or .:lflonba 
E.rp!u:mitnf ol enu1nimn~nt&1[ ~ r otettilJJI 

ucr .. "l;c;T lll:O., IIOl-19',II 0 ..\. U! h .S t'ED; OJ/1Wlfll 

l '1 A'iS J l~l~TIIUllJTll.l'- :,\"STli:,.tS 

JQ""'-11iA.~ /\NOil[\\' \\lS,I;: 

IUI• '['-:,,UI I"'°'°' Ml' ,, 1.~ t •f l ' IL,_,nll "J. rulall\ SI Aftlh:J; . 
V~Llr, ~TIL=t-llJlll,tO~ 

-~~ ~-:-t":...._..: __ • - ~~_.:_~ __ --~ •···•-=~ i _: t ,,. ___ ___:_ .. , , _ .. __::_·. --L- ~ • • __ ,. · • •- ·~7-,---.. -:~ ~-=-~-~ •-..__- --:-,;.,.....,1,· - .. -... -~ -;---:-;~1:-,,.; . " ~ • - :-n~ : " -=- "' ~;_· · ;,,i . --.~ · -~•- .!:..... 

r 
r 
I 
[ 

rssuEo: 0JI08/202J 

~tate of jfloriba 
leepnrtmeut of ,~nbironmental ~rotection 

LlCENSiE NO.: 0027970 

THE CLASS J DTSTRIBUTJON SYSTEMS OPERATOR NAMED BELOW IS 

LICENSED UNDER THE PROVISEONS Of CltAM"ER4-0J, f LORlDA STATUTES. 

VALID UNTIL: 04(30/2025 

JONATHAN ANDRE\\/ \Vr: 

RON DESANTIS SHA \VN HAMIL'rON 

r..nvi::Rll1'11R DISPLAY 1S REQUIRED BY ~yv $1:~ETARY 
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Certificate: 

617709 

JON/-ITHAN W/JSE 
Has Completed a FD10T Approved Temporary Traffic 

Control: Intermediate Course. 

Issued: 12/05/2023 Training Provider: 

Expires: 11/22/2027 

lnstructo~I. C 

Safe1y Scotty's MOTT raining, Ll.JC 

779U Professional Place 

Tampa, FL 3357U 

Ph: 813-787-3690 

Verify this Certificate at www.motadmin.com. 

t I l 1 l l I I r J 
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his Ce i ies th~t 
JOHN DINOVO 

Has. Completed a Flor1Ida Cepattinenl of Trat1:sportatior1 ApproiJed 
Temporary Traffic Control (TTC• In m11diate Course. 

In tr uc. to,: S. -Colmna 

S-afe,ty Scottfs MOT Training. LLC 
Phone~ 813•787-3690 
2201 SUS HWY 41. Lol 7 
Ruskin. FL 33570 
WWW saf&tyscotty.cGm 
rt o upon, or@yahoo.c.om 

C artifir.ale # ~776tS 

FOOT Prov rWer # , 1 



                                                             Exhibit "A"a<l23 FLORIDA LIMITED Ll:ABll-l[Y COMPANY ANNU,AL REPORT 
OOCU MENT# L09000114038 

FILED 
Mar 31, 2023 

Secretary of State 
8808502470CC 

Entity Name: R&M SE~VICE SOLUTIONS LLC 

ClJ nronl Principa I P Jace Of Busi rtes.s ; 
7'2!i6 WESTPORT PLACE, SUITE A 
'M:STPALM BEACH, Fl 33,03 

Curirenl M.1Hin9 Address; 

7256 VVESTPORT PLACE. SUITE A 
\NEST PAlM BEACH, FL 33413 US 

FEI Nuimbe-r: 27-14:2:2665 

~time and Address. of Current R-egislerecl ,Agent. 

CORPQWl,TE CREATIONS Km't'ORK INC. 
601 US HWY 1 
NORTH PALM BEACtl FL 33408 US 

C:entiQeaiu~ of Statu~ De-sired : No 

l ,,_ .1tllwe ~ llfKII)' sullmb t.' !:II iSll1Jllmtl'II [l1f Iha ~ CJI cl'lanp,ng ~ ~"Mod O.'toGII U' IIIW5@1Wd llV!ffll', Of tlol1t, Ill 'IJta; Sl\'llo c,1 Fb1dl. 

SIGNATIJRE 

Trtla 

Nam~ 

Addr~ 

MJl,\MAGING MEMBEA 

RAKOCZY, JOtlN R 

7256 ~ESTPOITT Pt.ACE, SUITE A 

Ctty-SU\lta,,Z_¥J. WEST PAWi BEACH FL 33413 

T rtk! 

Name 

,._.Ef\4BER 

GEOR.GE, MICHAEL 

AdUtl!II-S 7256 ~ORT Pl.A.CE. SUITE A 

C1t1•-Stae,,ZiJ: WEST PAtM BEACJi FL 3~1:, 

T!Uo 

N3ffle RAKOC'ZY, COREY 

/l,ddrc$$ 125'!1 W!;STPOITT PLACE, SUITE A 

C1ty,-Sl£11&-Zl{Y. WEST PALM BEACH Fl :u.-i.13 

MEMBER 

BcKl:DETTO, TtlCJMAS 

Adt!l16S 7266 \NESTPORT PLACE, SUITE A 

Clty-S1a11l>-Z1p WEST PALM EEACl:--i FL 334,il 

1~,~-,......,,...,~._,.,_,-1,..~_.ih....,..-.a_tnrJllli,.,,./ ailtk.,,.: 
mi!,;.l'iiltl-•~~al'~o!ll'b~lliMilr:')·lllln i OIIN~ fll- • • ,"Kl • 

-~,.,..., ~ --
SIGNA TIJRE. JOHN RAkOCZV 

EIE!elronlc SlgnalL!re "1 ~Ing A1'lhcll1i80 F\Bf&On(s) De\all 

MANAGING MEMBER.BY 031'3112023 
SAVANAH STRYOOM, 
ATTORNEY-IN-FACT 

-
-

-

-
-

-

-

-
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August 2 , 2023 

REIM Service Solutions 

PO Box 210155 
Roya1 Palm Beach, FL 33421 

RE: R&M Servf oo Solutlans -
Experience Modification Factors 

. -- -

IOA 
I NSIIJ RAMCE Off ICE OF A MEE! me A 

Per your request we are provid[ng your &perfence Modffication Rate {EMR) as pertains to the 
most recent yi?ars for Workers Compensation coverage: 

Year EMR PGli'CV Termi 
2-019 1.44 9/ 4/2019-9/4/2O2.O 
2020 1.27 9/4/2020-9/4/2021 
2021 0,98 9/4/2021-7/21/22 
2022 D.98 7 /21/22-9/4/20'2.2 
2022 1.12 9/4/22-7 /21/13 
2023 1.02 7-21-23 to 7-21-24 

If imythi ng additional is needed, please do not hesitate to contact our office . 

Sincerely, 

C11nt Rogers 
Agent of Record 
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Ahac.oa Town Cente~ • 1200 Unive.-srtv Blvd, Suite 200 • Jupiter, fL 33458 
[561) 776-0660 Phone • (561) no-0670 FaJ< • www.ioausa.c,om 

... 

-
---

-
,_. 

~ 

I-

-
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r 

OSHA's Form 300A fR•v. oH101MJ 

Summary of Work-R.elated Jrnjuries and Illnesses 

>l,l"ut,t.ull:-!ir.u-~~ ·-.... ~-------, ........... .,,. 
..._ ~ •p.t ~-'TWJPc"°L~M-,.l'lll!lla..,,._,,~........, 

a,.. 1.oa-----,_.-aa,...,,,~ l'.'IM~-loip­.-., ..... ~-.__,_,,_,_,,,_lov. ·-•'ud----u· 

,-.........,,..,._,...._. Mtl----■;z ...... •hlilfttll-■"'" l>~,._,ffl 11 
11:1~ rl'or•---■11111~,-»Jw.tl!...,.._ :;.,.n-
,~ :Iii. 1110,..,.!f~~ ~- .,,._....,.,lo! N _,......,,,,_ .. """' 

D 
(QJ 

'l'IJYlr,,miNirQf 
i..1Hl...,.lllilly1 
_,.IWlmw:tk 

a 

D 

Q 

'l'r:1111 n11n;itf ell -• 
••.h )lll:l lrst.,l'r 
NillltaDl'I 

D 0 

D 

f'ao1 - !u-~ ~II• nm Fllillllllf 1 ui Aprlll 10 11r 1M .,-a.mlelli'lwtna tM fi'IM 91-d lfr 111a b-91 
...,_.,..,..lr..,_,. _ .. _ w l!if .,_,., "I. 

ll!N' .. !l'i4"'1111(HI .......... r, -lllllill"'l"AM•~IO .. _ol __ l ...,._,.....-1_.,.,. ___ .,_ ... -.---.. .,.~ ...... ~--= -lla.n-
llL-.mtVieftllr,--h-llM.ZIJ_..._,_ji'_Ol::m<~ lltl'll-h--■lhll~ 

Vt.ar~ ~ 
U.S, r:le\Hnmlllll ol LM:lar --- ------~-:;_---------------.. -L=-----==,,,..--..... - .... - ,: __ .., ... J,Ml!ll 

a1na.1-ni 1nroffll11JM 

'r•.>1 ~~- ..<ll:::W:.:S=::..:.,..,=,..,,.,..::"'-,..u,e-. _______________ _ 

- nm, Da ....aw. 

---~ ... - ... ---»-T!r:9 km tllffit'rl:1::::: 
.......... ...,,111C.1. 11.,._,..._._ ... # ;i 

_, -· -1.....J. 
OJI -~ ....,. C!Dsll,i!•l,._..,~_.-l<'l•- ~ ZI 

_!_ __ J _ 1 _ ___ __ I __ II 

~nt lnl'O,,=illon 

111¥ 

:S.l]ftl'lt.1'11 

1..0,,ftlll ...__..,, __ .,_._._ .. ,qrl..,, ~ 

~ 
....... 
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U.S. Department of Labor 

10/20J2021 

R & M Saviee Solutions 
tint! 115 !>IJDC'C!ISOl;"!l 

lll6811WY 105 
Conroe, TX 77306 

Dew- Employer: 

Oceopa.ional Safety and H~alth Administra:ioo 
,690 S. Loop 336 Wcsl 
Suite 4Cr0 
Como:;, TX 77304 

B:1,u;::Ji.,;scd you wi 11 find dlR1.ions fur violations of the CK~upat iorwJ Safety ilnd 1--Il!'.aldt Acl of 1970 (die Act) whtch 
moy hll'VC acco1111ip3n)'in,g proposal penl;!lric~. Also enclo.i;e<l is n booklet enlilled, L'Einp!O}'er Righu; amd 
.Rt:!iponsibilitie.ct following an OSHA. Juspection·', (OSHA 3000-04R.) revised 201 S. which ~plp:ins :)AOUr ri~Its 

und responsibi Lilies under the Ac(". If you .turN MY q 11cstions ;0.bouJ the enclosed cihJfons .ind pcnshic!i. I \\'OUM 
,ve lc-011,e- f'urU1er tHscussit'.lns in pcrs.o□ or by telephone, Plc:1,"<e con lac( me at (936) 7'60-3 SOO. 

You will oole on po,gc 6 ofdtc booklet th:n.t, forviolmions whitli you do not c;Onl~l y,ou mu.st LI) notif)' this. 
oftioo prornpOy by h:th:r lhzil you h11Yc takc11 upprnpricirto col'f"Cqtive iicr~foTI wil!hin Lile rime set. fonh on 1J1e 
ci111ti011. 11ad (2) pay any J'l8fl.lll tie:s ;11ssessed PJc:tis., inform me of the nlmtc.mcnL step yQu hnc tak""Cn and of Utcir 
dates tog~ther wil.h adequate .supporting dowm~ntaticm; c.g,, drawings or photograpl1s of contled conditiC>Jlli, 
pureh~.c/wo.rt orders relntt:d to abatcmcnl actions, air sam.plin& r,esu[ls. 1,ht~ 1niomHilion ,viii allow us lo c.Lose 
I.he case. 

As indialt.cd Qll pa.:,e 3 of the book.~I, ytiu Jnl))' request a□ infut1t1al oonfcre□cc with me dwing the l 5-workin~­
duy 11oti~ ofcontcsl pc:nod Uurins such :in intormil\l conforeuoo you may present rny e\•icknct.! or...,iewi. which 
ypu bdie.ve WO\!ld support an itdj,1sllilit:nl LO Ille citation or 1he pcnal1y. 

-

-

-

-
-

Lf you rue co1'1l1dering 21 n.-quest for :111 informal confonmt~ co dis.'CUSS :my Lo;sucs rcbo::d to this Cil11rion rlnd -
otific.nfon of Ptntdty, you musLbi.kc caru t:> s.c-hcclulc nearly enough tQ allow lime 10 oont~t after the info~I 

con tcrcmcc, should you deeide to do so. Plea.so keep ib •nind tbnt ii written l.:Ltc:r of tnt~n to co,~h:st must be 
!itlbmiUcd to th~ Area Director within 1 S ,,.·orking days of your a,eceti,, of the citario::1. The m11n.ing oflllis contest 
puriod is JlOl intcrrupcr:d by 11D informal con(crence. 

If you decide to rieq11~1 wi infomulll cc,nfi:ri:neo. plea~ eomph:k the attadtc:d notice: et lhe bottom oH11is lener 
and post h next :to th1: Ciwtions as soon as the 1ime., da.~ :md •he place of lhc rnf' I contb~noo hove bttn 
detcrmjned, De sure M brrng to the confort:n~e with you any and au wpportimg doi;um6'nfnti()n of exi.l;ling 
condi1toD.s as ,veJL =-is ofany abateme1ll sli::p.s wken lltus for. If conditions w•affll.nl,, ,~ can eater into aD informal 
!lt:ltlcmcmt o1tgreemcnt which runicably r-~1"1!s this mattur wimiLoot ~itigtllion or conl¾.'lt. 
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You should be aware that OSHA publi'lhBs in_f'omu1.tion on its inspection and citati~l nctlvicy on lh.e Internet 
under die prov~iol'IS of Elcctronio Jlrc:tdom of lnformBtion Act "Inc 1nrormation related to the~ alleged 
v~latiorls will be postcdl ,vtum our i)'Sl:Cm indicates tha1 you have reoe1,.•ed ta,is 0i,;;1J1ou. You ~ t:~Ul.(Juragcd to 
review the infomt~tion eo11eemi11gyour es•a.blu;lmn:nlul www.o.!;lui..gov, [f you ba..,._~ any dispute with the 
BCCl!lf'9C)' of tho information displayed. pl~~ COl'ltad lhi~ office. 

Sirit-0rcly, 

Rnclosures 
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U.S. De-p,3rCmeot of Lt1bo;r Oocupuionltl Snfcly and HreaHb Administmion 
690 S. Loop 336 \Vt~l 

I 0/20/2021 

R & M Se:rvi~ Solutioru; 
and tis suooessors 
13168 HWY 1 OS 
Conroe, TX 77306 

Dear ~OIJ)loyer, 

Suite 1MO 
Conroe. TX 77304 

The r-occnl inspection of your 1,,vorkp[~ce retealed no inslances of Repsate{!, Willful. or Fa:il11rc-Tp-Ab11itc 
v [CJ lotions, nQr- v.-m:: thi;:re a !iign ir.csnt rmmbcr of High Gravit)· Serious violations_ t\dditiomdly, the. comp 1 im.oo 
officW' lt1lS reportccl U1 t yell bllv..: ll good undcrsl1.1.11d~t1g of die ad.ions neei:ssnty '° (!llrf'eCl the vin-1atio~ c it-ed, 
and tha• you ere willing to make tho,-c com::l!:::tions by the datc(s) specified in the m~ehcd ci1atio11, ·1ne!i1! fiiclors. 
llllong with tJu: good taith you h;s,re e-"'bjbiti:J.1 n:mkc your finn -,ligiblc for .lll'I R:,cp(Nit«l 1nfornt.llJ Se:ttli:1m:nt 
Aglrccrnr.int (EiSA). tJmfel' ~bis- program, an employer and OSHA cart enter inlo W1 [afomrnl Settlcm1mt 
Agrecmcnl without going through tliie fum1LI procedure of meeting in the Arnn Off'11Cc_ HoW!lvc:r, if you clcc.idc lQ 

-e11lcr itilo llie E1SA, yotJ should oo ;1wm,e lh3L you relinql,jidl your right lo oonlt.o:sl tile oitu.Lions illld p~m.u.Ltk\!; of 
th i:c1 in!lf)oction. 

TI1e B!SA Clll1 be ui.cd only where the sole i:aue of dispULo ~t the dollar :lnlollnt of F roposetl penidlics. If yt>ll 

wuih to dis.cuss., chim,ga, or objcct 10 .1tny 01her asp<?cC e>r c~c ins~1 iQ11 rir cj•s1foni. - includinB ab;1U::me-JU dttws, 
volidily ofv-ioteticms, clussificatioo of "1<:1l111iom; - Lhtn the El A cannol loo used_ Hmier those circumslanccs, 
yo11 may n;qu~ fll'I l nfonnal Confe:.re1LCO with nu, .uttf/or ~ruisi: your c.011t4:i&l riglu as expl:iittt:id else"ifl~ 

You sJmuld Cilrcfully read the cnclo:;.l.!d EJSA to determine whether the terms of rhc agreement am 11CCCplehlc to 
yo 11. Key elemeots af lhe agl'e1:111en1. ca!J for OSJ-IA to ilgt~1: to 11 40 pt:tullt Nductiort in lho totftl p(Jlill~ atllOU!j\ 
propos.c:d; for lhc Employer to cOf?'C'et t!ho ,·bJatfoos by ths .1tb:us01C11t datc(s:) .~et fu-th in die ciwtion(s:); fOf" the 
Employer t<, proYid'e cvidi::m.c.c of t(1J'tl,,'".:.live actiol~ Llllkcm tmd lo provide; wriLtcM r,.1:rti.fi1 •• uio11 ch.it nll itc:JDS ha~ 
beea ~baled Bl lhc time of final a.baJ,cmcnL (The CertificB1ion Correction hciion Wcrk~hl?cl i!i attached to lhc 
C i11J.lt011 and olificalion of Penalty.) Please note fh11.t failnn: t() corn ply w:ith any of fhc tt.·m'1.s :seL furt.b in I.he 
3grcsmenl will cause Lhe pet}Blly to revett u: Ute initially prop~ed au1owu. 

The. signed 9!,"AA'llli:111 and a c.hcck for the ft.JI amount or I he r'Cduc.cd pcnsdty mU.'11 be ti ::-1 i '>'i..•C'Cd Lo lhe Are.a 
Office prior 10 thc e pjrutiolJ of lb,;: I S~-.~10rll: ing, dtl:)' ~011Li:.sL i,triod. If u1ililcd. Cbu Letter most 00 pos.tmMki.:d s10 

later 1han the dJtY that lhe 15-wo.rkiag cl:.ly contest period ends. 

If you bava :i"y questtons regarding die EIS-4, pl-oa-se contact lhi:s office at (936) 76J-38Q0, 

Si~ly, 

J_._JJ,~ 
JOODn 1. lf-igucroo 
Are:n Din!Ctor 

-
-

-
.... 

-

-
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[ TflF. MATTRR OF: R &. M Sc...,,.1cr..: SoJuLions 
OSHA rNSPECTrON f; 1552381 
JSSUED: 10/20/2021 

EXPEDrmo INFORMAL SETI'LEMEr-rr l\GREEME.i'JT 

Th~ undcr.1jg11cd F.MPL.OYER and 1thc uncl.usi:gncd Occupatiorw.L Sufety oml Ur:llltb Adminjstrution, (OSHA), tn 
s~u.lc:n1enr of lht: abuven:ferenced Citatioo{s.} ru,d Not'ific.:nlion(s) of PeDll!lty, whic.h w1.ire is.'luod on, h.crl!b}' 
ag.rioo as fol to,-vs: 

l. TI1c EJ'vlfLOYER a~ m COJ'N(:;l iJH1 vi=ilarioJlS 8S ci1ed in rhe. :;ib,avc rc:f~cmttd ciLa.Liom1. 

2. TI1c EMPLOYER ugrceI; ro provide evide;11ceuf Lht acl.ions 1aktm lu i;Ot"n,Cl the cited violat1oas. 

- 3. Upon correction 4'.lf nl I , •iolat.iuns, dae .E.Mm• LOYER a~u.s to provide wri ttel\ c ilicalion to the Area Director 
1.bot DH of llic via]~lfot1s hllVe bcGn c:om1ctcc. "Ilic EMPLOY Ra,~~ •o r~st a cop,y of Lhc written certification 
("or a period of throe d11ys •n lhe ptace the ci la.I ions were posted as deseribed in ~h 6 of lltis 
AGRHEMENT. 

-

-

-
-

-

4. OSHA agn:e.s thst lhc ~Lal _pcnaJty is arnc-nclcd to $2,-lS 7 .60. F'11ih.1.rc of tbc EMP.::..OYER to comply with lhe 
lc:nns of this. AGkEE.M 'T sbnll e,u.l.1$JC lh"' pim:,Jt)• to rev...:rt lo lh1: ii1ili11Uy propo:i\.-d p~na.lty of $1,096.00. 

S. In ccm:ddsrntion ofthc foregoing ame.ndm,cnLc;. and./or mod1fi~tioru; lo Lhc citalio:;is,, lhc IL\itPLOYER hereby 
waives iL'l rigf11 to contest said citt1timL'i pU:r!uant il4l Section I0(c) of the Oeoupiltior.al Sllfety ood H~tb Act of 
1970. Jl is under.stood ruKI agreed b>' the Oc,n1patioooJ Safety and Heal1h Act:rnini!m'!llfo,n and the l~MPLOY£R 
that llJo citation:; :is 111mcndcd n.nd/or modifitd by this agreement shall be deemed a ·1:md order nolsu~ecl LO 
r..,vii;:w hy nny col.JJ1 or agenc.y. 

6. TIJe EMPLOYER 11Wtes to imrnediati::ly ?O-St a copy or this Settleltlenl Agree1ue.1.t i'n I.he some manner Md 
p1iltc llS tb." Ci r.utio1's {Citnlions :w requirer. by l11w 10 be posted in R 1:111ominwll pl at 0r fl~ the location of 
il:l.e vio!olions), CjMtions rmi.s1 l'ffllfill:1 posted umil 010 violrf!tions cited lu1ve been cClrllCCl:001 DT for tlm.,-t- working 
day.s (excluding y.•eckcnd!> and f'cdc.ral Holi-:ley5, whichever is longi,r.) 

7. Bnd, party hcrcbr a~s lo bear its: m'>'n :c,e.i;; a11d other cxponse.s im;:,1~ by -~uch p:uty in conncc(:lfon with 
eny r.tng.c ortbis procccdiag. 

Company Officia l and "11tle- Joann J. Ff guc-ma 
Arta Director 

Datt,,Sig.ned 
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NOTfCE TO l!MPLOYEES 

·111c law gives you and your rep1:1es~l'lt.alive the opportunity to object to .my aba!ert11.::11t d.ale set for n 
v,olulion if you b~Hcvr.: the date •o b,c um1m.sonable. Any oont~I ofthr;: al.mt~rnc:nt d11Cc.-s of the citations 
referred to in paragra,ph 1 oflhiA s~ulem~ntAgreemen.t must he rnoiled to too address: belov.• within 15 
working days (excluding \,·-i.ekcrtds and Pederol Holidays) a r the roccipt by the .Employer of m.e 
original d tati:ons: 

U.S. Dep:irtmeDl or La bur 
Occuptllfliumt1 Safety and Health Administrat:io,n 

690 , . Loop 3 36 \Vest.. ui tc 400 
Conroe, TX '77304 

(936) 760-3800 (936) 760-3327 

-
-
-

-
-
.... 

-
-
..... 
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.S. Uepar tlilemt uf Labor 
Occupations] Safoty ond 1-Jc-alU, Admi11ir.1_mjon 
690 S. Loop 33ti West 
Staire 400 
Conroe., TX 77304 

Citation and Notification of Penalty 

To'. 
R & M Si:,rvico Solutions 
and its suoocs.i;on,. 
13168 u,vv I05 
Conroe., ·rx n3()6 

Jns pedion Sije~ 
L2L6S Hwy 7S 
\Villts, TX 77178 

ln."SpecUin r1 . umber: 1551381 
lnspec:tio a Un t:c{s.): 00109."2021 - 09/09/2021 
] uunoo OJ1tc: i 0/20,202 l 

T/1£ violahmrt\) d&·cr-ibed ;,, thi.s Cil«1ior, and 
Norijk.ar,on nf Pc;wJry Is (~re) al/~?gc.d to hrn11~ 
~c11nwl 011 or about tire a:i1M fhP rn.'fpectran was 
made u11Je.'i,,~ ot/Jm•wise ind·cated within the descripciem 
g.-wn br:lmv. 

This C1Latio11 11nd Nolificallon of Perm lty (thii; Cimtion) describes violsLit'ms of the (k.cUfMLI ton.i.l Saftty illld 
I leallhAd of l970. TI,e pcn&lLy(fos) lh11.:J :l'crcin is {.u.n:} based on tlm~e viol111tio1u. You must abat-e the. 
viofotioas refe-rJ1ed to LIi lh1s Cilillion by Lhe ,fates listed fl1Jd pay tht: l)~nt11ries: propo.:etl , u,1less wiU1in 15 working 
day!i (,~eluding weekend$ m1d Fade-ml holka.y!i) from your rcocipt of this CiCmion 1111d No1ifica1ion of P'clnally 
filll eitb er c:.i U: 10 si.:-hooiuh: ~n foforrrrnff cortrcrcncc (s(-c 1mr-11,:tapb b.c-lo·w) o:r yo J mail u notiee of c.ont~s• to 
m~e 'U.S. Oc;p:utme11L of r .fiber AfiCfl Offi«i 3· the address: shown above. Plca.i;e reter m 1lu,1 -enclo..i;cd booklel 
(OSHA lODO) which outl inc!i yot1r righls and respons ibilitics end ,vhit-h should be r.nd in conj unctiA;m wilh th [ s 
form. lss1iU1nee ofthil!. CiLatioo does 110c conHm1te a finding Lit.it iJ viofolio11 of the ~t bas ot,a1.m,d lirlles.s there 
is, a fai lure lo contest as, provided for i11 the- Act rn; if contested, un le~ thii. f'itaticm 1s affirmed! by 1'10 Review 
Commission or n courL 

fr'os1i'Qg - The low requi~ lbac a. copy ofuis Ci1Ati~n and Nolifieation of Penally be poSll}d immediately in a 
promintnt pl~cc al or near the loci.'Jrion of cho violo.tlon(s) cited herein. or. if it is noi practicable br:cause of lhe 
nidllre of I.be i::rnpioyer's operations, where ii will be readily ob~crvabla hy e ll affsc~d employees. Th;s Citatii,n 
must l"ffll.afn posted until tile vio1ali0fl(s) eiti:d herein has (ha\•c:) been a.bared, or for 3 Y.'Orl:ing days (excluding 
weekends runt P'cdcral holideys1 whreh!?vcr t~ longer. 

luformn] Conference • An int'orm:a l conference is no1 required. Ho,.wv~r. [f ycu wisb to lm.\·e such. a 
~oalbrmce you may request one \'iith Lhi:: Ar'3R. Dlrector during the IS worku1g day c.o11L~t ptriotl by calling 
(93 6) 760-3300. During SUJ;h :iii informal cooferenw, yo□ may present. any ovidenc,,~ or viG"YS whtcll you believe 
would support en 1utjustrnent to 1he citation{:;) amlf or p,eniilty(ic::S). 

OSliA.-2 
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If y.au nrc C(lllSidcring a .n:qucs.L far an in ron,:n I C()nfc1enco to d i~cus;s ~ is.sues. ro. ated lo this Citation z:tnd 
Notification of Penully, you must take care '10 schedule it c.arly enough to allow tim.: Lo contesl afler lhc informal 
confcrnw....e, !ihould YQU decide to dn so. Plc:&!>C keep iu u1iod ll111t a written leuer of inlenl to contest nmsl bt 
tub1nittecl 10 the Area D-irGCLClr within IS wcrldng days ofyo1-1r lllCcipL oflhis Cib!tbn. The running oftbi5: 
contest period is. not it1lerrupLed by fin i.11fomml con ftrence. 

If you decide l i.t requt::~t an iMfOm'lal confe~, p[easl! complct~. n:n'IO\!t: and post .ht: Nmici, lo &nployt:c:$ 11.mtl 

Lo this Ci•u•ion :rnd NotHic11tion of Pennlty t.s soon iJS the time, 011ito, 11nd pli,co ofth~-~nfom1:JI oonferience 111\Ye 
b~cn deLt,-nn[m,:d_ Ile sum.= to bring to lhe cor f crunoo any and all :,uJJporttns documc., latmn of cxistins conditions 
as ~ ll C1!l- w1)' ubatcnwat st~!; tu.ken I.hi.LS, far. rr 11-0nditioas wcrrunt~ \'A; Cill1 t:nitA:r Ullo au inronnllil settlement 
agroerucnt whkh omic11bl}' resolves Lhis nuner w fU10U1 litlgfftton or con•iP.i't, 

'Righ1 to Cootest - Vou hmic the rLghl to oontcsl this Citamm and Noufication of l'cmdty. Yau m~ conlosl 
;11 11 c it.Jt~on ilems or nnly indivit'hril i1t:•n.-,. You 1111.1y nlso confc:111 proioosed p -nallies and/or :tlNiH:111c11t dotes 
witlmur oontcsting the underlying violations_ Ua I !tis you info1Fm thl' A N.-a Dirccto r:- in \',,Til i t1 e a but !'0ll in lend 
iQ f-tmb.:sJ th~ 11,.--ihdion( ) amllor proposied pmnli,•(ics} wHhi a 1S ,.,,ri r,ldn g dlaJi-1ftcr ret1tin1t. the c ianlion(s~ 
and th2 p,mno, ,:d MJ1.-ltt(les) ~ ill IJ.1?1.Wmt :a fit1111~; or'd~r ir~r Ot~ Oi:: 't!PJ!tiftJI~~ S<lf'c.h nnd UeaUl1t_:Rgxie)l'. 
Commi. _ i□n nnd mny nal h~ n:v'rt!Wi!d hy :my couri g,· ngcnc1•• 

Pon a It~ Pay meal Pcnnllit:.l> are due with in IS wmling days of l'CCeipL of Lhi:s notificntion unless coni.tstcd. 
{Seo the enclosed bookl(;t aind rlle adr.lftional fnform11tLon provided related to the Dd>L Col!ectioo Acl of 1932.) 
Milke your check or n•oncy order p.ay.abfo tt ~ooL--OSHA ·•. Paemie imJic.aL~ ilit1 lnsp<.'d.i an Number on the 
rcniilU!noe. You coo alw m.ike }'OW' payaneo1 elecLro1lie..tl ly al ,.-.,;'/'W, pll)'.gov. A.L the Lop of Ch~ pay.gov ho11\1:p11ie1 

type 11OSHA11 jn 1hc Scaroh field a11d ~clDCt Seuell, 'From OSHA 'Pena,t:}' IPl.lymerr: Ji'orni .search result. select 
Coatil~u~. The direct link is: 

hllps!ll\lo'W\l,•_pay. go'1/P@;,sm·lionns/furmlnstnnco.htm1"1agc;ncyFom I d=53 090334 

You wi 11 be rcqu~roci to enter your inspe.:tion nwnber -...-..·lien nm.king tho Pf!Ytnem Pti.ymo111ts c.tn b~ made b}' 
c-n:ditcanl. Dr Autornatnd Cl-caring fiousrJ- (J\Cl-i) using your banking infarmation. !!=aymcnls of 1'2.5,.000 OT more 
require a. Tror1sllCtian ~. ,met: .ill5.0 must be piid \IS:ing ACH_ If )'OU n.-quirt111 T~m•Jtion ID, please ooolacl LbE:, 
OSHA De-bt Coll1:C-Lion Team at (202) 693·2170. 

OSHA docs lloL a.grcc Lo any resmricLions or oondUions or cndorsemcml.!i pul on illLf i.::hc-e:k, moni.,y ordi:r. or 
e-le,ctf'Qlllic JK1ym1,ant foJ' le~ tl1an dl.e fuJ I tun-ol.lJ}t due, wld wl 11 proooss the pnymen1s :1s. ff thuc res:trtction!I or 
condirfons do aa• c:,; ist. 

N otiflcatioo of Co •·~octh·e Action - Jot each violation which you do 1101 coac~1, you um:s,L provide 
ah-nie111e11t cer-liflcaJion to Lhc: Are.a. Dirt.--c.LoJ of the OSI IA office i;;suing lhe ieitatioti and idel'Jdfied allove. This 
;11bato111ent ClilrtificBilLOO is to be provided by letter within IO calendar days .after aa.cl• ~b;;1lt:11'L-c11I dale. Abatt:mcnl 
c.crtifi:rntion includes I.he dat.ic and method o.:-abe-rcme11L lf tl1c d t11tio1t indicn~ 01Bt Llle violf!Uon WM correc.u:i:1 
during lhe. ins~tion, no ab~lement 0e.rtific£.tion i.s required fol' lfmt iicm. Th 1: abalane:nl et:rtii-ficlllion Jcttt:r m us t 
be posLcd a t the locmion where the violation eppcart.-d and the tOrr'CCtive 8cuo11 toot pltlee or employees must 
ot.lu:nvise be: 1:ficictiwl>• it1 fonned about ob.u:.emQL11 aclivilies. A sample abaAcme111 ccrtifi~tfon letter is cmilost.-d 
witlJ Utis Citation. In 3dd itio11c, where Lile chatrnn indicates that a6a1e,-nen1 do.cunur-r:-1oti,m LS ntcess.ury, evidenice 
of the: pun:::hasc or repair of cquip1m:11t, phot.:,graplv.. or video, rocciprs-. 1n1foing reccrds, elc,, verifying lhat 
shatcmcmt has occurr-ed is required lo be pn:,'idod. to the Are111 Dit-eol0'.i", 

Empl.ey,er Discrimination Unhtwful The law prohibits disicrimi11!'rion by m cmplo)'cr :agarnst an 

OSEIA.·2 

-

-

-

-

-
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-

-

-
-

-

omploye.s ror rmnr a complaint or far ~ rcising any righ15 uru:lu Lhis AeL An ernpl oyoe who bd W't'CS IWlil 
.ht:lsbe bus br.wll discrimiunw.d agauuil may ftle a complaint 110 Inter thm 30 d:lys sf-er •he discrimi mation 
-occ11tred wjth tli1;1. U.S. De~rtme.nt of !.aoo: Are:i Offii:e at tho addrs51i. shown 11bo, o. 

Employ el' Riigbts and Respon si bili1ies - Thie em closed booklet (OSHA 3000) ouLli11es addjtional 
employer righls nnd t'e$pOnsfbi1ilies find shculd bo ~. cl in conjunction with 1hts 11011.Ficalion 

Notice t,o Em,ployees - Tiu, Jaw gi-ves tin employc:e or his/h~ n:;pn:.:;euttdi¥e tlte oppornm iL}' to o~et, co any 
.ubacen'letl[ date. set for n violat ion ff b.clshe ~lieves the d~ce to~ unrnsonsbls. Th::? conlo!il must be mailed 10 
tbe U.S. OcpllfffllCl'll ofT,.i.bi;>r ATca Office at the addro.'iS shown ebc~•c and p,osbnnn«:d w~tbfo I~ ,vorki.ng days 
(c~dudiag , i,rcclru11ds a nd Federal bu-lldftys) oflhe ree~ipt by Lhlc omploy1Jrof11tis Cftation and Noti~tion of 
Pen,.1ty. 

lo,spectio:o Activi1y Dafa - Vou snou[d bt: aware. lhat OSHA p111bli!ihe:J infommLioa on 1t:s inspection and 
oit.ation activity 011 die lnrerne.t under 1111, pr,1v1cSioas of the Electronfo Frcedtm1 Qf llllforml{tfon Acm. The 
i1aforma.tk1n relACed to these .l\lll)ged viol111tiou will be: posted whim our~ystem indicates that you lH1ve received 
lbis citation. You alJ'C! 1.Jnco1,1rabted lo n.,v lew 01t: iufonnlltion roncemi11,g your establ i ~hmom tit www.oshs.gnv. If' 
y<111 11:ive any di~pt,la with thtr accuracy oflho information displayed, please conta...-:: tlnh; oJlic:.e. 

OSHA-2 
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. ". Departmecot of Labo Iii 
Occupatiom1l ~~fety -lUld HeaJLh Adtuinismdon 

-
NOTICE TO EMPLOYEES OF INI-'O,wAL co·NFERENC '-I -

An informal conference has been sch=dulcd with OSHA to discuss the dtation{.s) issued on -
10/20/202 l. llrn conference will be held by telephone or at the O HA office located at 690 S. -
Loop 336 West~ Suite 400, Conroe. TX 71304 on _______ at ___ ____ _ 

Employees and/or representatives of ::mployecs have a right to attend .m iinfonnnl conference. 

-

Jiiiil 

-
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CE~flFlCA1'1UN OF CORllJ\.:CTfVF. ACTION WOllK ~HEET 

- Company , amo: R & M crvroo Solulion.'i. 
£11-.l),eci.ion Site: [2165 ll\V}' 75.. \ViJlis, TX 77378 
I!!suanre Dale: l on0/202.1 

-

-

-
-
-
-

List tho specific molhQd of correction lore.a,:h item r;m rhis en.atton in Lh1s p:,ckage :h11t doe!t not read ''Com:ctcd 
During ln~et:lion° and mum la" ' .S. beparrlm1mt Qf L:ibor - 10ccupa(jonal Safd}' :.md HcaHh 
Admini''itr,:nion, 690 S. Loa p 336 w~t, Snifo 4001 Conron~ TX 77304. 

CiLilLLoo Nun'lber and Item Numb~r _ wa.s eOl'l'ecied on ______________ _ 
By (Mcthnd or Abate~nt): 

Cilstion Number nncl Item N umber was con-ccrcd on ---------------By (Method of Abatcnw:nl): --~ 

Citation undx~r a.ud Item N umbt:r _ w,u, cor.rected o□ ______________ _ 
By (I\blhod of Ab:.uemcnl): _________________________ _ 

Citntiun N um~r __ and lh:in Nu1r1ber WdS corr~ted (>n ______________ _ 
By (Method or .Aibatcrncnt): __________________________ _ 

Clwtil'Jn Number aadl lh:m Num~ r wa.,; cC>J'TCclcd on ---------------By (Med•od of Abn.'l.c..met11): _______ -~----------------------

Cjrution Number Md I lcm umber was oorrtclt:d on 
By (M,:Chod of iHt.ot1111ne.Ht): _____________ -_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_-_: 

-. I cerlify that lho i nforrnllt iori coa,ained in i11 ., document is aoc11mte and Lh:Jl the !II ffcw:d employees and thoir 
rcpre;.w nlslivc.i;_ ha,10 been in formed of loo abatement. 

-
-
..... 

-

Date 

Type-cl or Pri.nt.cd N'ami:_ 

'O'fF,: 19 IJSC U 6(Jl) w~oe~'Cf lcl}(W,•inaJr 1TUk~ -:iry fnb~ ~ 1eme11~ Rfl"\!..'ICJIIIICiflo 4:11' r;.cmfir:ntio1 in MY nppfii;gtioo. r~Ofd. pl::,ci or 
1,1t'1t:r i;SQCl1111C11aR med C1J ~uired to be n:ttil'lt1i"nc.d i;,u-su;mt liJ Ille JV;t sf10U, 11pon coodctioo, be pimuhal lly • flllc of oot rDOR 111::n 
Sl0,000 OJ b)' [mpriso1um.:0L ol rn>t oiora 1h1111t 6 ru.omls or blMIL 

Posr~·c: Aoopr of completed {'.()tTcetlwi A,e!Joo \ Vort!.111:l!I sbouJd be pasterl f(Jrl l:lllp!oyet mvlcw 

Citll.On Midi flloulientioo n<l"t:n-'tY OSJLA-l 
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.. Department of Labor loS:Joo1ton Number: 15:52381 
Occupational Safety and Hc1dth Admh1istra:ion lmptttion Date(s): 09/09/202 1 - U9J09n.02 I 

Is 1u1n" Date: 10/20/2021 

1CH atioll nnd , • otilicu.tiotL of Penalty 

Co,n]:mtty nme: R & M ' i:n:fo • ol udforu 
lnc'lpedion Site: 1 21 65 H\vy 7S. Wi I Ii~, TX 773 78 

CiLation I Iti,;m J 1:ypc ofViolBtion: Set i1OUj 

29 29 CfR 1926.652(a)(l): Each eu!lpJoyee in i1i1 e>t~\•111io11 wa-s not ptotc:c.ttd c,;i,ve~ji1s by ru1 adequate 
protccti,•c iiy~ cm rlC$igttcd in siccordllllce with 29 CFR l926.6:S2 pma,grnph (b) Of {c): 

Ori or 1Jboul Sq:,tcrnbe.r 9, 2021, a.1. a construction s[tc: in Wi ll is, 1·.x, emprl.oy-oos .... uddng in an excavatfon wero 
exposed ta siru.ck-.by and crusJ1ed-by hazards while t}'i•1g i1110 ,a w-.ttcr line without .:.dequat~ pro ei;Ljon from 
cavc~ins. 

Oate By \Vhich Violation Must be Abate!d: 
Pl'oposoo Penalty: 

Corr~cted Dur~ng rnspecti,on 
$4~096.00 

OSHA-2 

-

-

-

.I.iii 
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U.S. Depsu!"lnumt of Labor 
Oce~1pu.tion1tl S11fet)' and He-.altl1 Adrnini!ttra:ion 
690 S. Loop. B6 'Yksl 
Suhe 400 
Conroe, TX 773 0-1 

IN VOJ E / 
DEBT COLLECTION OTlCE 

Cum rr»mr nm11:; R & M cnler: Soliu dons 
lmip~ tion Site: 12Hi5 Uwy 15, WilHs, 1' '11313 
J_i;s_u11m:c Datt: 10/20/2021 

Suuuu:uy of P<:t1(1Jlti~s ror Inspection N11mber: 

CitoLion I Jte1n I. s~rio11s 

TOTAL IPROI1osrn ll1ENAL'f1£ S: 

I S523&1 

$4,096.00 

To avoid .uddiliomd chnrgei., pl~ ri:mjt pil)'llte:nl promplly lO thls Ar«i Office for the 101,0,l mnount of '!ho 
nnconlested penalties sumrnmized ffbov~. Mi,k~ your cJ1eek or mon~)' order payable tn; "DOl .. -Os f-lA ". P(ca:sc 
iru:l icsle OSI tA's h1spcctiQn Nwnbcr {imllic.atcd above) on the rem&ttmce. You can (]so make y'1ur p.i::,•rnenl 
i.:lt:ctmni~lly bl w ~\',Al lhu lop orlhc p11y.g0-v bumq,ag..:. type ·•osBA~' in the Search field ant'I select 
Si.:.uel1. Fmt11 the OSH F't:nruit)r P,oimenG For1n ~h result. sot®t Cominuo ·rile dire-ct l~nk is: 
hllp$J/\1,.ww.r1:1:r.asovlroy:go\'/fom1~fonnln:s nf1cg.ht1111?nscncyf·~ormld SJnQ0l)•I. Vou wil l be reqUil'lt.'ld to cnle:r 
your mspcctiom number when m11king tho paymc:n\. Puymcnts can b~ nwde bi' c;redtt curd Cir Aw:om~ted Clewg 
1-fonse {ACH) using youi: b"nking infornrn1t-)fl, Paym.e,ll5 of $25,QO0 Of morn require 2 ' rrnn$8.C.iion ro, &nd BISAJ 
musl be pa.id Ulling ACH-. J f you ruquiro a Tmnsn.dion ID, please tontacuhc OSHA Debt Collection Teum at 
(202) 693-2170. 

OSI-I,~ does not agree to any ~ tric1 ion:!; or eondi•fo~ or endol'!':e:mcnt!> p uL ot1 any check, money order, oT 

cfoctmnic payment for le.ss. d11lll the full emc,unt due, &nd will c.isb I.he check or mMey ordt:f" illi if these 
resltid ioru. or conditioo.s do not exist 

lf .a personllll c.hcck is i:s~ued, iL wi ll be C.Olt\11:li'lcd into ea electronic fulld lrunsfer (R..,.,. TI1is mt:.'lns mat our 
b-'llk wm copy your oh.-c-ck and nse the ~c~nt infomuuion ori it 10 ele-eeroniciJlly debit your account for the 
amount of lhc check. The debit from your ac..rounl wi 11 lhc,n u:sua I ly occ□r within 24 bours. and will be shown on 
your resul11r ilccoWJl stnee111ent. You wm rt.01 t'tCt':ive yout originol cheek back. The bortk will dastroy your 
ongin11I ehcc~ but will keq, a copy or it. lf:hc BPT ca.nnoc be compl-ctcd btcau.110 cftn!)ufficic-nt funds or cll;)SC>d 
accounL. du, b3nk wiH ultc::mpt LO make Ute rrnnsft:r up to two limes. 

PurnVllllL to the Debt Collootion Act of 15.)$2 (Public. Li,w 97-J 6 5) RT1d: rcgulati1;.ms w 1h0 U,S., lJi11piarlll1C'Pt of 
l .abar(29 CrR P11rt 20), the OccupA:tfomrl S~foty nnd Health Admini!itrMion i i; rcq1.rircrl to 11ss,c;s~ interest, 

Citation • .d Nou/k.Jlu:,a or F't!Ulll)' OSI-IA,2 
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ddinqnenl cfouges, Md admin istrati Ye costs for lhe col!cr:tion of dclinqm."lll pemdt} dcbCs for v iol11ticu~ uf I.Me 
Occu parional Safety and Health Act. 

lpletf:-<~: ln~rt1sl cltarrg~ wiH bo assesS(ld man. rui1u11.d r-ate c:leter111i1~ed by Lile SeclJ'<lurry o(tlm Trc3sury cm :all 
pemdty dcbc llmounCs 11ol paid within one m::)nth (30 calendar days) of dte d11te on whi<:h die deb1 1trntlunl 
bec-0mes dL1e :.uitl payab!e (peJ1nlty due dmej, Th~ cun-enl inceresl ttite is one _pcrcen: (1 %}. ll'lterest wil1 accrue 
from ahc date QQ which Ehe pemdt)i amounts (as proposed or ~djus.terl) become a fi:nal order of the Occupariorui.l 
Safoly a11d Hc.1.Lth Review Com miss.ion (fh~ is. I S working days fu:tm your receipt of lh~ Cilil~ii.>11 nnd 
Notification of Peruilty} L11tless you me a rte tice of conlest. Interest charges will oo waived if the n.1 I I amount 
o,vcd is paid within 3-0 calendar days of the final order. 

Dej i1umen• C'h o a:;-e.,Q; A dd.,L is con.sid~rY;d del inq1,H!llt if it has ne>t htx'11 p3id within one month (30 calcn.d11r 
day.s) of lhe pcmLlt}' due date or if a satisfaci.ory p.t)'menl arra:ngwrtcrll hil.S not bet:11 Wide. If U10 debt remains 
delinquent fot more tlul.11 90 eole□dllr days, t delinquent ebflr,ge of six pcrtenl ( 6%} per all.l'IUtfl will be "5sessocl 
accru ins from the elate that tho debt bc.c.amc ddinqucnt 

f1IJ 1ini h".11i'\'. Cg-:1.:: Agencies of the Depanme-,u of Labor are requ[red to a.ss:ess additionnil c;l'8.f'SCS f'or lhD 
retmn::cy of clcJinq uenl debt,;. •1 hcsi.: addrtio.-d charges arc a.dminj:!itrativ.e caS>ts hlcl..lITIXi bi' Lbc Agency in iis 
8lt~1npt lo ooJJect w, W1paid d~ot. Adm inii.tr.1tive cOlillli will b(:. l!lsses!icd for (°k:mand 14:tters ~tl ill iU\ ~nempr co 
collect the un~id debt.. 

Ju;n J. q:t1C.rt»1 • 

Area Director 

1oboba21 
~ I 

Dace 

-

-
-

.... 
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-
Service 

- • SG ~ . 
:.._...,_ 

-
-
-

R&M Service Solutions -
Injury and lllnes,s Prevention Program 

2022 

-
-
-

-

1 

-
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Company lnJury mid Illness PrcvcntJon Ptottram Acl!.nowlcdtcmont 

Employee;: Acl'<nowlcdgrt'l~nt and Ag,e~ment let Participate in the Companv ln]ury and Illness. Pn~ventlon 
Ptograrn ~ IIPP~. 

EvefY employer Is required to pro'tl de a s.1'fe and healthful wonk!place. The Company is committed to 
fuUilllng Lhis requirement. A safe and nealU,fol worl(place ~ one of the hlgtiest prlorltles. oJthc 
Company. 

Em pfio~es have the following obligations: 
, Study the pollc.le:S and rules OOi'ltained In the company IIPP. 
• Dl:stus.s workplace situation$ with your s:tJpervisor. 
·• Attend c1II training ancl safety meetings 
" Read all pooS"Lc.-.s and warn logs. 
,. Listen to 1nstructmJ1s carefully. 
• Follow the employee :s.afety rules.. 
• Pil~clpi;!te rn accident fn•Je,stlg~tions as requesced. 
, Acoopl res po nslblllty ft'I r the saf ~LV of others. 

The sjgnalures. helow, document that the above crrtenlalion was compr~ted on th!! daN! lined. Both the 
empl"tlyer :and the cmploye~ aCCQ-l)t respon5lbtlit'( fair mainittiinrng-a safe and healthy work environment. 
ff y()\J are unclear of a nv of the policies with lo tf'le I IPP, p!~se i!Sk vour super\lisor for darlflcatlon. 
Failure t.Q rollow 5,c11fety polfdes and rules ls &:rounds ror lm1l!l~diati:!! lermiii\atlo". 

Employee's Sign;;iture 

Emp101,.ee's Printeo Name 

Trainer~ SiP11aturre 

Train~rs Printed Name 

Date 

(Remav~ and retaio thi$; ~hl!!et in the ErnpSo.yee'S; P~rscnnel FII/Jl~ 

-
-

.... 

.... 

-
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Company ~fety Okectol" ............. .,., ................... ..... ................. ............. ,. .......... ........ , .................................. 7 - Hatard A.ssesstnc-nt, Prc\lention and Control ..... .......................................................................................... S 

Accid~nt & rncident Reporting / lnve$tigation ............................................................... ., .......................... ll 

A« ldent and Incident Reporting ............ ,. ....................................... .,. ....................... ................................. 13 
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IP rogra m Introduction 

At R&M Se Nice Solutions, 01,.1r most valued r1?s01,.1 rces are c,ur employees, 01,.1r c1,.1$tr;,me1"$, and the 
CQrnmunlties we sel'\le, We are dedlc-1terJ to providing a sole il fld healthful c-nvlronmem. for omplo)'ees 
and cllStomer!., protetting the publi~ and preservine R&M S~rvice SOJu~ons properties and assets. 
lnjuri~.s t;ijn be prevented. In order to i:1thieve an accident free wor1cpl11ce, an orgc!'nizerj i!nd effective 
Safety Progra0t1i must be adhered c.o throughout the untirc organi:talion to be cfre«ive. 
The Injury and Illness Prevenllion Pr,ogram will assi:st rman,ag~ment and employees in controlling hazards: 
which will minimize employee aotJ cu!Pt.omer fnjurlC'.5, d.ilmi:!ge t o c~tomer·s pro,,perty and damage to 
Ft&M Service Solutioi\s ,property. 

All EMPl OVE1ES W1U. FOLlOW THIS PROGRAM. 

Please take the time to s-tudy and u nderstc1 nd t11ese safely poUcies. and procedure5,, ll is your 
responsibility (anti ours) to ni c1ke thh, program work. You are- a valued membe.- of th!:! r~am, and we 
care about your s-afety. 
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Safety P,ol icy Statement 

It Is the ,rolicy ofR&M Service Sol utlen5, lhat acdcl't:nl prevention shall be <:onsfdered 0f pJimary 
fmportance in all pha:sas or oper'atlon and adminl:strouo11. n is the Intention ofR&M Service Solutioris 
m anpsernent t0 provicl~ safe: i11nd llea1t hy wo r~ing conditions and to establish and im;ist upon Sci f ~ 
practrd!s at an time~ bv all employees. 

Ttle prevent-on of atddents f5 an object~e affect1rtg c111 le"'el5: of ourcom~ny and its ape rations. It is, 
therefore, a bask' requ lre?fl'll!li t tJ,at each supervisor ma kc the, Sail f oty of ,1 II ert1 pJoyees a rt i 11tesml part oF 
l'tis or t,er regular management func;tion. llt i$ E!qually the duty of ea.ch E!mployee to c1cc:ept c1nd foHow 
esu1bllshed safety regutatfons ;_md proced\.lre:s. 

Every effort will be made to pt'O'Yide adet1uate training to ernployee-s. However, iJ an employee is e;,iet In 
doubt about how to do a job or task safely, It i5, hi5, or ner-d1.1tv to ask o qu-alifieo person for assistance 
Employees are- e:xpected to ass.1st managernent in accident prei.ier1tion activities. Un!ia fe tondllions miM.t 
be reported rmm(!(:jiat,cly. Fellow employee!'S that need help should be assisted. Everyone is re5iponsitJ.le 
for the ho use keeping duties t;ha t pertafn to tt,e-ir jabs. 

E\lery injury that occurs on the jo'b, even a slight cut or .strain; must be reported to management and/or 
u,e recsponslbrn Safety Officer as. soon as poS&lble. Under no r:lrc~•mstances, e>1cept emergen<:.y trips 10 

the ho~ital, $hould an emf}loy,ce !nave the wor1< site w1lhoul rcpon:lng .an •nJury. When employees. 
h-il11'e an o0:ident, eve4)1Dne is hurt. Please wnrl'!: safely. SafE!ty is eVery'(lrie's. busin~s. 

s 
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Commitment aind Respo1n sj bi Ii ties 

lntr9d1,1gh;m to: Qyr Prwcami State and federal law, as VKlll as C'ompany policy, ma!«! Lhe safet',' ar\d 
heafth or 01.1r emjlloyees the first c-011S1ideratio n in operating our busines~. Sa fetv and health ln ou, 
business mus.\ be a part of eYe ry operaUon, aod eve{)' emplovee'-5, respons.lblllty at all levels. It Is. tlle 
,intent oF R&M Service Sclutio,-is to comply wjth all laws ctJnc:ernlng I.tie operation ofthe bu$iness and 
the. health and safety¢our emplttVees .ind the publie- To do thls, we m1,1St r;onst~ntly be ,ilware of 
cortditions In all woirk arei,5; mt.at '4!n produce or lead t-o, lnjurie!i. roto employee r~ rieq1.1lred to wor:k. ilt a 
Job known to be unsaf c- or d1mgctous lo lihelt health. cooparo,tion in detecting ha:tail'd-5~ re portiln,g 
dangerous condiuons and ci;,ntroll1ng workplace hazii!rds. rs a condition of employm~nt. f mp!Qye1!$ m~t 
inform th-ei r supervf~rs Im me-dlate I',' of any situation beyond Uiic Ir abll lly or ,a uthorlty to cor-tttt. 
Empfoye~ w,11 not be dis-<:ipllned or wff~r any retalialion for reporting a safety Yia1ation in isood faith. 

Saif@ty Fl/'$l Priority: The personal safely and health of ~ach emplovee of R&M Servi'ce Salutfons Is of 
primi!ry irnportc!nce. Pr-eventlon of occ:upatfonally-fnduce<:l lnJur1e-s ilnd lllrrc.sse:s is of such oonsequenec 
that it wm be given pr@i::edence O"llier operating producliiwity, whenever neces.sary. To :i;he greatest 
degree pl)S5ible. m.a~sementwlll p-rovl(le all meth1mlcal .ind phy~cal :.1ctMtie~ req11.1lre,d for personal 
~fetv :md hcoltn In kcepl~ mth the high~~t standard$. 

lndM.dya! Cooperatton N;1;;ce)-13£'f R&M Service Solullons malrnal11s a safot-y .>nd health program 
i::onforrning to the best praclk~s of our field. To be su~ce5Sful, such a pr-ogram mu5,t ~mood',' proper 
attuuctes towards injury and mne5S prevention on the part of supervisors iJind employees. It requires the 
cooperation in 2111 ,$afety and health martt~rs, not only of the ern p•oyer and employe,e, but between the 
employee and .ill co-woricers. Onl,y through such a r:oopef.a'tivc effort can a safety program In the becst 
interes,L of all be ~$tablls.hetl and preseJVe<I. Safety is no accident: think ~fetv and the job wili be sa te, . 

Safety Program Goals,; The objective o f R&M Ser.rice Solutions le!, dn lnjuty and Illness Pf!>Venllon 
Pl'Ograrn (IIPP) th.at will redLKe the number of inJ1,1ries.and illnesses to an absolute minimum, not merel,y 
in keeping wlth, l:lut su rpa~slng the best e)Cf)erlence of slmila r operations by ot he-rs. Our p;oi11 ls :iern 
accide ng and injuries. 
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Company Safety Director 
This ',,'Jrltten plan 9ive,s the identify or the J)erson wha is responsible for the s.afe-ty program. This p~rson 
rnus.L be someone of ~uffit:~en, 411.lthorlty lo rmplement the program. Jn additlan to oth~r t itles, this 
per.son iS dl llecl the campan'J' Safety Director. 

In accordance wJth lt&M Servlte Solutions Injury i;lnd Illness P.revenlian Program. the C:ompinty S..fMy 
Director ts tno designated lndi'-idual wilh riesponsiblllty and authority to do ttie fellowfne: in the ni!rne of 
R&M Service Solutions: 

1. 
2. 

5. 
6. 

' · 
8. 

10. 
11 
12. 
ll. 
14. 

Oe,-.elop and implement tules of !iGF-e practices, 
DCv(!-fop and Implement a system to encourage employees ro report unsafe .::ondltlon5 
in,mediatefv. 
Ens.me every em ptoyee receive~ site-specific o rientatfon. 
Conduc;t a thoroug,h inw:!Stig;;itlll n of each acddem_ wheth~r or not It r@5Ults i r1 an lnJurv, to 
detcumlne the r.ause of the accident ,and to prevent recurrence. 
I nsttui;t supervisors in $.l{ely res.ponsibiliti~s. 
DIMllop and lmplernenl a program of employeesafetv education. 
Conduct schedule,d a"cl unsched'ule<:I inspections to idl!!ntUy and correct unsafe working 
oondltions. Special attention shall tie given to notice of serious conceal-ed di;1ng,ers. 
Maintain racords of tr.1l11lnf, periodic inspections. corrective actions and lnveitigation:s as 
r,equired by li3w. 
Attend pre•eonstrnctlon meetings and re,.,i.ew permits, Jh::efls.eS. al.Jt~oriied, q11allfied ;;:1nd 
C(lmpe-tent person "pporntmenl letters. 
Coor'dinarte and tonductjofnt safety fnspections wirt-i Ven51i111e Los5 C4;intn;i!. 
Develop mergencv Action Plan an.cl conduct e,1;ercis~ for proficieney. 
P,etiodica ll\t monitor wceklv lalfgate safety meetfng.5. 
Re~ew Job Ha r,ard Analysis for upto ming ,votk. 
Rev.cw & m-on1ror hot-work permits fQr i!II spt!rk an-d flame creating activitie~. 

The Com,pa nv Safety DI rector for ~&IM Service Solutions ls Marissa laC_ava. R&M Secrvlce Soh.1t,lon!i ,viii I 
i nfurm every petson of the name of the Company S-a1fety Dlr~ctor and post her n.ann,e and 
telephone/office number on the bulletin board where all other safety Information ts routi,--iel~ 

- mai ntain-ed. 

DLities: Overall 1re,sponsibility and authol'lity for lmplementlng the lnjury Jl'ld lllne5s preventfon pr-osram 
- f.s ~e-sted In the Company Safely Director Manag,ement fully stippo rts the Company Sc1fe ty Dirictklr. As 

part of tJie job, the- company Safety Oiredor wJI I suppfeme-nt this wrltte n inj ury and ru ness prevention 
progr;arn by: establishing WQrkplace objectives and saf~ty r~ogriition programs; workl.l'ig with .ill 

- goyemrnent orndsals in boU1 aocldenl Investigation and safety inspection procedures: malhtaining s.arfety 
and individual tTilfning retords; encouraging r'eporting of uns.-fe tondilion.s and promoting a safe 
workplace. Some ofthcsc respon.sib11ttie-s will be de'legated to departmental man"gers and supervisors 

- for lmplernen~tioflt. 

-
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Ha:z.ar,d Assessment, Prevention arid Contro,I 

R&M Serv~ce Solutions shall ur1dertake efforts ~s outlfnctd in this section to oonrect or c.onlrol potent>ial 
hazards in a timely manner. 

R&M Servloe Solutions will 1m_plom~nt rnet'tlods to eliminate th-@ hazard and impl~ment pl'ocedul"es for 
~i!lfu work. Safe work will be done through tTainiqg, c.orreclllon or un~fe perlorml;!nte, and oompliance 
through I h~ disciplln;try system. 

The best method t:o establish a saterwortplace is to study past in,c.idel'lt$, ai;:clcfents, ne,ilr misses (Ind 
wortce-r wmpe11sation oon1pralnts. By focusing on past Injuries, R&""1 ServJoc So1utfons hopl!Si to avoid 
stmilar pr~bli!n'IS in the fllture. Th-ere fore, Wm!never ther·e is an incident, i!«:idellt, near mi$$, " nd in 
many i;a.ses 1Jpon review of past acx:id'ents, e-m ployees mil')' be reque,stcd to pa rtlc(p..i te in .i sa fctv audit 
lnl~rvl@V'I. 

Dutlng the interview, there will be questions al;Jout the nature of the investigatJ0n and the workpl;;ice 
safety reh1ted tQ ttie Jm:ldent. Please anS\'Ver tnese qucslfons honestly and complctelv. Also, plea~ 
vo1unte~r any p1?1,sonal obsel\lfl tao ns a ndf or $Llg&i!!stioo$ for impro11ed W(J ~lace safetv. 

Sased upon the swt:tv of past aocidQ-nts and indu!»triJ recommell\dations,, a sak!tv training rprogram hiils 
been implemented. In addition to oliher preventetive prm:th:es. there will be a Broup distuss,ion oJltie 
cause of the acddent andi methods to .:ivoid the type of acddents a1'1d mjury situations exi;,erience,d in 
lhl! past. 'Watk rules wiJI be ~"iewed and modmed b"sed upon, tl'Je st\Jcly of these itddents., 

In add~t.ion to historrail inJorrnauo", workpJace safety depends; Qn w~rk,plac,e Qb5erv;;itfQfl. Supervlso.-s 
are responsible for in$~ctfng working ar,eas under their oontrol t>efore and durine the, s.hift. Employe~s 
are responsible for ir1sp,ect1ng th@ wotkplac_e al~. E:ith day, bf!fore employees beg•n work, they must 
inspect: the area for~nv d'an-g.erous condition5 lnfomi -5ttperviwrs of imvttiirig s.i,Jnlflcant 50 other 
emplovees arKl suests are adv~ed. Emplo','c~s. may al$.O be gi..,en written r:on1ml,jn.h:ations regar'tling 
unsafe tondrtions or serious concealed dangefs. Review this co111rnunici1!tion c:.!refullv and adjust 
workplace be,tiavior to avo[d any danger or ha:zard:S. If th.e s,gnificance of tti,s '"rittl:!n communit.tlion is 
tn\d~ar, contact the superv,isor and revi:ew planned acticn5, before -5tilrting to ,~rk. It is better to wall 
r1nd chetk, than to go ahead and possibly CfJU1c an Injury to ~011rsetr aoo olihers. 

Miinagers must p~ovlde wrltten n~oe to employees of anv serious concealed dangers of which they 
have actual kf\O\ivl12dge. 11'.1 addilJon to pmViidlng wrlllim notite of all serioU!i canceat~d da nger's to 
ernpll;Jyees, managers are req\Jiretl to {e('.)(lrt serious conr::ecled dangers to eil11er OStM, orc1n 
appropriat:e ildmlnlstrative agency within fifteen days, or imme<fiately if such dafig.er would cause 
imminent harm1 unless t11e danger is abated. 

Mf;lr•etv identifylJ18 the problem is not suffldent. The danger muS't be reported ~o the appropriate 
S1Jpe,visor and lhc- Comjrony Safely Director, ,,.,h() then wlJI correct tl e problem. llflhe daingercannot be 
cortMtecl, then all employees will be warned to tc!ke protectl11e actiion SQ that the d,mger wlll not res111ft 
in any irljurfes. 

Worilcglace Inspections: In adcHtlm, ro u,e e>taminatton of l'ICCOrd:!il 'W'(ltk i)1ac:e samtv lnspl!ctloru wlll 
oe<:ur periodicallv. when conditions chang.e, or when a new prQc;e-ss or prnc~dure i~ im~le,nent,ed. 
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ldPntified Safety and Healtb Concerns: All it:lentified potential worf<pli!t.e sarety arn:1 healtll ha~ards 
should be reponed to th-e Silfetv and 1He<1ilth Director ora member of management. SftuatlClns that are 
unsare er posing as a safety atld he.allh hatai'd wlll t,e re-vie-wed and reported to FtlanaEemeot for 
correc;tlve action. 

~_ewty ltfentifie-d Safu1y and HeaJtt, Cgnccms: Anvtlmc a nev-, substanoc, procedure, c-quipnient, or 
p-roceS$ is introduced into the workp,ac;e, whid1 create!> or fs rep<:1Jted to create an unsafe condition at 
sk.uatlon, the Safety and t-,ealth OJrectorwJII evaluate the substance, procedure, equipment, or process. 
Ernplovees will have an opportunitit to :s,ubn'lit tht!ir recommendations and s.uggestrons r-eg.irding ne,•1 
w-orkplace hazard's at anv time. 

Hazards Which crcat~ a Rf~k of Imminent Harm: Wh,nn 21 hazartl {!-:inst! which R&M Service Solutions 
anriot control or aba~e irnmed~atety withoi.rt er1dangerlns ernpl()y-ees and /or property, .-11 exposed 
personnel wlll be removed from the lmme-dlate area or pote-ntial exposuref ex,ceft)t tihose employees that 
are ne1;4;:s;sary to correi;tthe ha~rdous i:omlftk;ln. All employees involved ln correi:til'lg the ha7~rdol.lS 
situi!llicn ,viii receive approprilne training and/or lns-t.r1.1ctJon tn how LO do .so. T~y wil l also be provided 
wlth tile .appropriate p.erS(ln\11 protei;tive equ lpment. 

Hazards W hic:h Do !'\lot Create a Risk of Imminent Harm: Unless there are factors beyond R&M Se rvir;e 
Solut.iol'lc-s reasonable con,trol, smh haz.ards ;ue to be .1bared within S davs or le:is. 

HouselreepJn:g. Good hou.sekeeping ls an lntegl'G'I part of any effel:.tive safety prosram. Keeping wortc 
areas neat" and clean redutes lM potenrtiil l Fot accid~nts and injuries. Each em!)!~~ is responsible for 
keeping his or her YK>r~ area neat, orderly, .and r,ee ofilny h.aiardous condition. 

Pre-Cons1:ructio~ M'eetl ngs 

Pre--1;1;mstrur;'.tio'1 rneetrngs a~ a goad tool 1n the aid of mil'lgpting risks as.sQ(lilted \vith project c;ost, 
lnsuffie:ler1t document.a lion, site sccur>lty, wor1":er s.afety ail\d publfc protection. Prior to t11e start of a 11ew 
subcon tractor, trade, or work c~w beginning kl work under R&M Service Solutions, a pre--cons.tructron 
meetlne shall ~ conduct€d. The purpose of this is lo c..oorcllnate atl 11rork to be done anti ensure that all 
Silfety p~cau~ions have been identifi~ as well as to ensure that al l ttades an-cl oontracmts adhere ta the 
safety r,cqulrements set by the G-ener.11 Contractor . 

Job Hazard Ainalysbi 

A job h.aZ,ii rd afliJlysls UHA.) r.s a t,ec:hl'l lque that foe.uses on Joh t.a sl<s as. a wav to fdentUy hazards. before 
thev occur. IL@nr~mpi!IS£cs rnlilllonslil~ betwC?en the work.er, t he trlsk1 Lhe tool~, and the work 
environment. The purJ>O$e of the JHA is to ir;:tentify uncontrollea hazards and H!~~ng the appro,prtate 
steps to elm1lnat,e the nsks totally or reduce the rls.k to an acteiptahte risk lt!'i'e1. 

The 1HA :shall be conducted prior to the oommcncement of lM ta5ks an.cl In the @V.enl that there Is a 
change fJom the origim11 ta$k being performed. This means that even though ltie contractor, 
s,ubco noa-:tor 0r gene r,1 I oontratror may need to submit mol'le aha 11 one JHA depending on the duration 
arid the rtatu I'@ of mne tas~ beaing tc11,dutt,ed. 

9 
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Prlo, ~o the commen~ment of th~ work id.entlficd by the JHA. all assrgned m@rnbc,rs of the crow will 
rnvi12w and s.ie,n the dCJcument as a (orm of acknowledgemel'lt of the identified risks a11d sarfe Ly 
precautions to be followed. 
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Accident & Incident Reporting/ Investigation 

II ls important th.al vou te-pon a II ac:cldc nu am! ;ncid~n Ls ch'lll r.csult ln i njk.lry1 mnc-ss, or d41 nrnge 
(however slight}¥ to your supervisor i:nimediall:e'lv. R&M Serwr;:e Solutions GI n learn how to p11!ve.n L them 

from occurrinB in the future. ~t ~ P&M Service Solutloni responslblllti,i to investigate ea~h incident, and 
your responsibili ty ta report them w hen 11.hev at.cur. 

My worker fatality wltl be r-eporte-d to OSHA within 8 hour~ ilnd any amputntiont los, or an eye, or 
hospitalization of a vrorbr within 24 hours. 

first Aldl rad Medk91 Tregtlnent: R&M ServlCt! Solutions prO'Vlde.s c1 Fir.st Aki 1<5t Ol'l ttie premises. It is. 
t here for vour use in the L~al lt'lerrt- or min.o1 scr'atches; burns, heacfachE:!s, nauseai ~tc. Ask 'f'Our 
iupervi.sor to show you its localilon. Let vou, supervisor know if you need to use the First Aid Kit . 

If you nave a work-related fnjury C)r illne55 lllirt reciuires professionc1I medi~I a55is.tance notify your 
supervisor and let him/her know he(Ol'I! you receliJe- this as.s1~tance. If you fall kl notify your supervisor. 
you may be ~nellgible foT W0rfi:er's Ct,mpen.sat ron, benefits tQ pav fQr doi;tor's bills, and/OT lost Wages. 

Firg Aid Prg<;:edure;;; and lnst ructrons: In all cases requi ring eme,rgency mediCill Lrea1rne111t, immedrate[y 
t:alJ, or have a oo,.wol1{er call, to request emergency med lcaJ ass~tance. 

EM ERG ENCY PHONIE N UMB'ER:S 

:Safety Directer: 8§0_.Sl&.1.Hll 
FTre Department: m. 

Minor Rrst A1d TrN tment 

Arnb Ut.Jnce: m Police: ID 

Firs.t aid kits are storec.l in the comp,aoy vehicles. If you sustain an fn]ury or are invtll"ed r n aJJ accident 
requir ing minor first aid tre.1tm@ir1L 

• Inform vo-u, su~rvl5,0r • 
• , Adni ini:sl~I' fir:M aid tteatment to the ln1urv ar wound. 
!! If a first .aiid Jell is Y$ed, indkate \Jsage on thie ,i1i;.cident lnve.stlga,tion J,eport. 
• Act:C!:ss to a first ilk! l'<it Is not lnte nd~ lo be a substllot,e for 1Y'led lcal attention. 
• P.avide dE:!'t'.11ls for IJie comp:l1l!tion of lhe accident investigation repo rt . 

Noni-Emel'J8eney Medfml Treatment 

F'or non-<emergency worlHelated irl]urles requlrfng professfonal medical :i~srstonc:e, management mi,st 
first authorize treatment. If you sustain an Injury r'E!qu1ring treatment other thaJ'l fir'$t aid: 

• lnrorm your supe-rvJsor . 
• PrQcee<i to the posted medic11I facility. Your :;upervisQr wm ass'sr with tnms.,portc1tion, ff 

nece55ary. 
• Ptavtde delalls for the complelio,n of the accicfent i nvestlgallion re port . 

Il 
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frnersoncv Mtd,cal Tll'(!Mm@nt 

If you sustain a severe injury requirlng emergency tre.a,tment: 
• Call for heff} and seek as.~lsta,1ce ftorn a rn-work,u. 
• U.!ie the emergency telephone numoers and instructfons posted in •{our work airea to 

request (lSSlStanr;e and transportatfon to the local l'lo$pllal emergency room. 
• l'fovlde details for the completion or the .iccld'1'nt. lnvtsLigation reJKJrt. 

First Aid Training 
Each employee wnl r~cefve lralnlng and in~truc~ons from his or her Mipe-rvlsor on our first ald 
prac~dures. 

WOUNDS: 

II 

M nor. CUts, laceratlon5. abrn-slons, or punc.turns-
o Wash the wound u~n& $0apand water, rinse it well. 
o Cov~r t~ wound using clean clrressing. 
Major. Large, deC!'p and bleeding 
o Stop the bleeding by pressing directly on the wound, usif'l8 a bandage or cloth . 
o Keep pressu,,e on the wound Ul'llll rnecHc:al help arrives. 

BROKEN f}QN~ 
• 
• 

lt'JR~ 

1)(1 not motJe the victim lm le$s it is abso,lucely ne,o;essalV-
lf the vlct~m must be moved, "splrnt" the injurnd area, Us.ca board, eard~oaHI, or rolJcd 
new.spap,u as a splint. 

• liheMal I Heat): 
o R1m;e tl'te bumed area1 without s.crubbing 1t1 and fmme.rse It in oo1d \\rater; do not use Ice 

wart.er. 

o Blot dries the area and co'iers It u-slne sterfJe g,a uze or a crean cloth. 
• Chemical: 

EV£ INJURY; 
• 

• 

o Plush the exposed area wrth cool water immecrrately for 15 to 20 mf nut es. 

Sm.i II Partic:les. 
o Do not rub your e¥es. 
o Use the corner (lf a soft cl~JI ~lo1h \o draw JJ~rtides. out or ho1d the eyelids opeJI and 

flush lhe ey~s oontinuouslv with water. 
lc:i rge or stuck parti'ctes 
o If a J)anicle is s:tucl< ln the ey1:1-, do not atte-mpt to r~mc:wei i t. 
o Cover botti eves with bandage. 
Chemkal 
o lmmediat,ely irrigate the evaes a1r1cl under the eyelids, with water. for lO mirntt~!i-

NECK AND SPINE INJURY: If th.e victim app~ars to ,helve in]ut1ed his or her ned or spiJ'le oris. unable ro 
mQ\l'e his or her ann or leg, do l!Klt attempt to rno,..e the vJcti m unless It 1is absolutely necessary. 

HEAT E.>: HAUSTION: 
• Loosen the v,ii:tim's. light clath.lng. 
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• Give tl'w victim '"sfp:s'' of c;oo l water . 
M.i k.c the-vlctlm If e down ill a ooole, place with the feet raised. 

Aoddent and l1n cident Repo rt:ins 

A prin'!.uy too l u~d by R&M Servlce SoluUons, to ident ify the areas.r,espansib1e for accidents or near 
mis.ses occurring In the workp!Qi:e Is a thorough-a property con,pJe~ed acd dent Investigation. The 
i;ompainv Siillfe.l)' dlin!ctor wfll conduct the accident lrnt~stig:nior'I an,d when poss.1ble, in,medlatelv correc;;t 
any ldenllfle<:I oozards a~ociated with th~ accident. 

Upon rompletlon of tne au;ident lnvestigaltf<m, the report will be reviewed bv the company safet-y 
diredor and the safety cor11mittee t:o det@rmtne lh-e cause and neoes.sary ,orrecUve actions-. 

A satisfactory accident r~port will answer th-e foll owing quesllons: Wtiat h.a ppe-net!? The fmestlg-ation 
r-epr:>rt should begin by deS1:ribing the atrident, t.'1e injury !iuitalnt!d, th!! cyewltoos.ses, U~c dat~. time 
and localNln o·r the Incident anc the date a,id time of the report R~member. who, wnat, when, where 
a.--d hr:>W ere the q uesttcms that the ref)Ort mu.st answer, 

2. 

3. 

Wily did llhe atr:ldent or:tur? l'he ultimat:c c.i LJ~ of the accident may not be kf'lown for 
several days after a II th:e di!til is ii nil lvz~d. H0wev,er, if ii n obvious cause sugge,sts itst!U, 
include vou~ co111:l1.1sion:s a:s a hyF)Othc:Sls at IJ'tc time you give v-0ur Information 10 t'-e perSQP 
IA charge oftne lnvestigation. 

What 5A,auld be done? On~ a repent determinM we causC!- of Lhe acclden.l. ll ~hould 
suegest a method for ,i!l'M'Qic.llos future accraent5 of a similarchai.!cter. This is. a deci~ion by 
t he company sa ret-y Dimctor al\d the supel'\l'IScOr on the project, .1s well a5 top management. 
Onoe a solution has been adopted, it Is evervone1s respansibility ta impll!meot It. 

What has. been d'one? A follow up report wm be is-sued after a reasonable amount or time 
to dete,nn,ne Uthe- S-1JggeS'tCH:I solutlon W&s lmplemented, and tf so, whether the llkelfhCiod 
or ac::cident has oeen reduced, 

Workers' Compensartl10 n 

Ev~rv state- has a Workel'S" C01nfu!?nQtlon Law t.o p ro~fde btl-nefits t,o em ployee:s for l'ost wages and 
medltal bills rerumng from a work-related l"jury or fitness.. You are c:C>Vered und,a,r Workers' 
Gompt!n1a1ion. You may request Workrus' CCJmp'1nsatlon be-neftt:s from yoursupe-rvlsor. Quallllcatlon 
for benefhs Is determine<! by the state, nr:>t ,t;&M S-ervlr;e S0lul10J1s your respr:>l'J5ibilities are lo keep 
apl'(linknents, follow all doci:or.s• ineSlruc:tlons on and off the job, maintain good communication with 
v01.1r supervisor, ancfi to tullvc.ooperate wfth i!II inistructiicms,you ar,e given. 

Wor~ef5' CompensatEon pr,ovide$ wages at a tower pay scale than what you may earn biv worldng 
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MQQ!.FIED WORK PROGRAM: Tills ?rosr.am allows employees to recuperate ln accordance wlth the 
nature of their injury and ii llows the emplovee to rl!turn to their job as, q uie:kly c1s JJO$'!.lbre and to 
contribute once again to the organization. The Safety Coordlnator and crarms Administrator- will work 
t()f:ether to lns-tLtute thrs modlfilco YI-Ort program within the companies. 

1. All employees who hc11te suffered an industrial injury and have been pl'aced on a ml'.>dified 
wor~ stc1tus. will be <1.ccorn moc:lated wltM a position that will not e-:xceed tlrle lmftatro11s ~et by 
the atten-d•ns physkl;m when app11ca blc 

~DTE; ANV EMPLOVEE w~:o CHOOSES !NOT TO TAKE THE UGIHT-DUTY POSITION OFFERED TO THEM 
Wmll NOi RE PAm ANY WAGE COMPENSATJON !! Ill 

2. Injured emplov'i:!'es are eliglble for lls,ht•dut.y effactive lhe firs-L d.rv .ifter phvsie:lan's release. 
Cont.I a.- the office fa-r r nfo rmatitln on be,ginrning your mo-diliec:1 work po sill on. 
Wages for modified won wlll be pald al t1'ie dlwet.1on of the company. Any supplernental 
wages will be paid Olil on a 30-tlay schedule by the Workers cornpensation lnstJrane:e 
c~rrler. 

Al a consptcuous foait,on on the job-s&t:eir the employ12r sh.all pos.t the followi1"1g,~ FC!d@ral and State Labor 
L.aw pos.te rs, OSliA emplQye,e rights and employer re~onsibilitie-S (It's. the li;iw Pos.ter). lo a,dditioo, 
OSHA 300A iorms sllflll be- po5terJ from ~ebn,111ry- April l'nd shall sumrnart:re lnjurie5, 1!nd illnes$€'5- fTom 
ch-e p evlous y,ear. 

Re-cords snall be maintain~d for a pe,lod of al IC!.>st fr,.•e (S) years. At the worlcslt,c as long as the: site Is 
OJ)en and in OJmpany Tec:cnds fo.r the r-emc1 inder Qr 5 years. 
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Safety Rights and Responsibilities 

Vou Hawe Safety n:igtits 
¥ou ha11e several import,mt Jlghts co nee-ming 5,c1fety, which are protecrecl by federal, slate and kl<:al laws 
that yc,u sl\o uld b(! aware of. l'he,y a re: 

The rlght to a safe work-place free f.-om recognfzed h.i:zilrds 

• The rilght to re-quC!st informatwn on S,ilfctyand he,i1llh oozards In the workplc1ce, precautloJ1s 
that may be taken, anA:l procedures to be folJowed if an employee 11s 1njur~d or C!llposed to 
to:<it su b,tances. 

• The rii13ht t-0 know a bout the hazards associated with the chemica1s you worlc with, and the 
$afety proced 1,1 re.s f(IU need t.a folJr;i.w to protea YQtJ~lf from those haqml$. 

ii The flight to question anv Instruction which requlries vou to d~sob>ev a sarety rule, whlch puts 
'IQ urself er someone else in unn.eces.sary danger of seri1;1us. i111ju ry or requires you to l)l!rform 
a task for wlilch you have no-t ooe n tira Ined to $ijfely perform. 

• Thr! right of fmedon, ftom tiH.:tliallon for demanding '1(11.lr saf(!ly tights, 

You Have Safetv Respo1115lbHltie$ 
You also have $<Jme imp0rtant ll'~spons.ibllltle_s e:onootnlns S'df~W- Thu~ are: 

• Reporting c1II ir,j11rie$ find i11nesses to y,;iur supervi$Qr, no matt,er how smi:111 
• Alway.!. ful!owinJ!: the safot',' rul~s for evory task yotJ perform. 
• Reporting any hazards yt,u se-e. 
1 Melplng your co-worlcers rer;-ogntze unsafe t1tt•011<5 orwndltlon5, they cau5e. 
• A$J;ing about tile .!iaf@ty rules YQ1Ji aro nat sur-e about . 

15 
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Employee Safety Rules 

It is. imp~5ible to ll5t or lm;lude all saifety l'Ules for all rhe pcossfble t-a-sks Y(IU mav ha1;1e to do. The 
follo,""ing rules have bee11 prep,ared to help ~•ou aV(1ld h;m1rd.s whlGh may c.ause lojury wl1ile dolne some 
of tM more CQmrnon tasks ~•tJu may be aSked ta do. 'fau sho111ld study and follow the rules provided in 
this booklet and ask your wpervisor for ;rdditjonal rules when .as,ke-d to d'Q a ta$k you are not farnillilr 
w1th that cols booklet does not cover. Failure lo follow safety ru les and/or safe prac:Uces. wm res.-ult In 
disdplitl,U'Y arhon, up to and includlng til!'rrninat1on. 

GENERAL SAFETY J\ULl:S: 
• Read and follow thE? silf-ety not ices and other informatioJI that is fl(lsted, 

• O~r,c and f-ol~w all safety lns.tructrons, signsS, orid operation procedures 
• IH~lp V(IUI' fellow employee, when tn~v ast: fof assistante ol' \\!hf!l'1 r\@ed@:d fol' their s:.aifet')I. 
• llleva, pa rt:ii;lpi;lte in "'hQ ™:!play'". Horseplay t ha't reS\llts [n injury rs often not covered by 

Workers.• Compr:ms.atlon. 
• Clean up spill.s immediatelv. 
• IAeport cill urnafe condl(lons. hel..1rd5, or equipment rmmcdlalcty-. Make su~c othN pcopl~ 

ar1! \vame<l of the probrem so Ulat tihey m;;1y avoid it. 

• Wear peiWnal prorettwc equlpment as tcqulred to reduce injury potcntl-i l. use glo\l~s. 
safety glasses, back $Uppart beit$, ret l~t[ve vests, proper footv1ear, etc., as ne-te.ssary, 

• Never stand on , ha lrs.. furn~t,ure, or anythin3 otner than ,an opprove<d l,a dder or step !itool. 
• fllever use lntoxlr-~ tmg bcvero_ge:S or controlle-d d ru15 before or durlng wort:. Presc,ipllon 

me-dirartion ~ould only be used at work v,ith your Doctor's apl)rova l. 

ARE SAFETY; 
I 

• 

• 
• 
• 
• 
I 

• 

• 

• 
Ii 

• 

Report alf ftre h,a,,1ards to vour supervisor lmmedlalely. 
En~ure c:ombuS1:iblt!$, scraps and debris are stored saM,.. al' removed from jobslte . 

FlreHghting equipment shilll be used only for flr~flghtlng purposes. 
USce hot~work permi ts w hen creating ~park o r flame (we,lding, cuHing, brazing, etc.), 
Ensure thal ;:iccumulatiorn; of d\1$t are removed from toJ1stn.rctfon areas. 
Smoking ls not pern, itted flt any time in the c1 reas wl\ei'lc " No Smoking'' signs are poste.d . 
Do not block off ~ccess t o firefighting. equipment . 
keep doors, aist,ecs, fire escapes and s.tairv,ays comple-telv unobstructed at all times.. 
In the aise o f a ~ire, y<J1Jr first consider i;Uion must be the gfefy of all pe~ns. Thi'.! n 

ilttentlon should be dlrec:t:ed to the protecUon of property. 
Change clothes tmmedra-tely if th-ey are soaked w ith o~, gasoline, and paint thinner or anv 
other Rammable liquid. 
Kn.ow how to report a fire and how lo tum o n a ftre c1larm if installeo . 
know the loeatlon of all flre extlngulshers., and how to use them. 
Kn.ow th@ fire exi~ l!O be u!ed in an erner"£@ncy . 

HA.ND I POWER I PNEUMATIC TOOL SAFETY: 
• Wwr pr-otNtive equipment necessary for the Job vou are performing. Dlsw~ any require(!! 

safety equipment With your supervisor as changes accti1r. 
• Defectlve tools must not be use<l. 
• Do not i::.arry s.harp hand tools in i::lol:t)ing. 
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Use tC>Ols as in'Lended DV tM manufacturer_ 
Check all wiring on electric tland tools for proper jnsulation and 3-prong plug groundiPB­
Hammcrs.. lJse eye protec:llon at .i II hmes. 
Screwd ri'o'l:!f'S, Use the rl&Jit $1t1! and typ~ of screwdriYe, far the job_ Do na t use a 
screwdril.!er as a c'hiseL 
Wren oh es. In using c1ny wrench, lt i5 better to pull thaiJl lo pu5h. If you ti ave to push. use 
your open palm. use Ule prol'.Jer Wil'Cl'lch tor thl? job. 
Handsaws.. ~ws that afle ~harp and rust free are less li:lcely to ilind or jump. lnsur'e tile 
object being tut 15 secured tfglitfy to a flat st.J rface. 
Pneumatii:Tools. li'i.Sp!:!tt all pneumath:: tMI~ t.0 e1uure that the ho!M are of proper 
diameter, in good c~m:Utio.n and u~ whip che-c:ks. at alJ ci:,nnectlons . .Regulate ttte Ot.Jtput ar 
the nozzle lo 30 PSI for deaning. 
PO\YdE!r Actuated TQals_ Onty trained pe{SOJJrtel operate powdeJ actuated toi:,ls. Ensure thal 
the proper powder loaid iSs used. Powder actuated tools not used near hazim:!o us. areas. 
En~re H'lil t the Powder actooted tool ~ not pointed in the dir@cr.io n or p-ersoMel. E Mure 
powder a~tuated tool in use :siign is posted in the area 
Jacks (Screw/ 1-tydraul le). En&u re that jacks- ar.c In good wo rtlng condit-.on a rid lubricated 
when used. Set jacks an Jevel grot.Jnd and 011li,i us;e within the load capacity. 

PROJJCTIVE F.IDJIPMHU! 
• Approved eye proi.@ct.ion ,safety gl.as1e~ with side shields., goggles, ~ti:.} must be vtorn at all 

llimes when the risk of eye injury~ ,pre.sent It is rmpDrtant ro check wlfh yo1.Jr supervisor to 
assure c:ornpllancc. 

• P,roperfoot wear must be worn at all times_ 
• Wear p,otectlve tl0l'1lng and equipment ilj ,eq lJired by your ]ob classlfi~tion to pratec,t 

against ha2ards at hand. ThMe include, buL <11'@ not llrni red to, dU5l masks, hal'd hats, eye 
prolectlon, re~pkators, ear prote-ctio11, etc. 

• Class H Reftettlvt! vest sha II be Wtlrn by all employee~ on ihe job-site. fThls aids in 111.srbility of 
personnel in h IBh traffic. are.as .and In tile event of emergenty rescue], 

MAIEB!A\ HAN0UNG SAfEJY AU LES: 
• When liftfnt, liJt pro~rly. Keep th~ back stralghtf st.ind d ose to the load!, ancf use vour leg 

musdes tQ do the lifting. keeping the load clQse to ttie bo,dy. Neve,-twist yo1,.1r upper body 
wl1lle carrylnE a load. 

• Whe,11 li fting heavy ,objects, utilfize 11ft assist devices, or, ask far' assisl;ante from a no the, 
emplo,;ee. 

• Inspect the ,obJect you ;;wre going to Ifft fol' sh~rp r;:ornl:!-rs, r1;;1tls. in~ Qr othl;! r things that 
n~ay cause Inj ury. 

, Use gloves when handling rt>ugh or sharp materials. 

HO USEKE£PING: 
I 

.. 

• 

Do not place mi!terlal5 in aisles, stairwilys., or any de-slgni;Jte<;I path of travel. 
Staci< material al a .safe hefe,ht so thilt matoreal will not f'all if ln1mped. Insure heDv\' loads 
tiave proper support, and make sure thue is no 011emaJ1ging OJ irreg1.11'ar stacking of 
mriterial. 
En.sure materii1l1 stacb are secured in a manner in which wind wlll not become airborne 1n 
the etJentofhlgh winds. 
Place all traS-h or scrap in plates pro'w'ided. Clean 111p all spills immedfately . 
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Report worn or brolcen flooring. stair tre;ads, handrail5, J\Jrniture, or other office equipment. 
Smokiing 1~ permftted only in tles{gnated areas. U.se ashtrays. for d'5poslpg of butts. Oo not 
throw bulls on tnc floo,. 

SCAFFOLDS: 
Scaffolcls shall be Inspected arid taeged dalty by the competent ,person prlor ~o use. Scaffolds 
not In :serviceablt! condition shall bQ "red tagged"' to ensure it is. r)Qt to be used. 

• Scaffolr;I foc;iti ng shall be p1r1c;ed ori arid s~red to mud sills on SQTt ground . 

• 
All :u·,e.is whc-re ernp:1oyees may paM underneath shall have falling o.b,Jcct protection. 
Scaffold'ing shall ha,ve an approved means of access which shall ~nsu~ falJ protecti on above 
hefghts of 6 feet. 

• 

• 
• 

seaffald's shall be er-ected arid drsmanued in a-ecor'dar\te witJ~ me ma,1ufartutei'!. 
l'equ:irernents. 
Cros.s braces shall not be tJscd to gain actt,ss to scaffolds . 
All rour· wbeels shall be lockied on rolling scaffolds; . 

AERIAL t.l FTS, SCISSOR urn~ 
• Each employee opoftIting .m aC!rial llftsnall bQ trained according to the mant.1f-aet1:Jr@fS 

oJ)erators manui!ll. 

No employ,ee shall use thf: guardriJi ls or makeshffl platforms. to gain grc;i)ter h(!-ight 
ln.:!:pectfons an lrfhi shall be completed daily and lr:epton ~quipme11t. 

Emptovees 011, b00rn lift-5 sllaill be tratned on and equlpped wil'h the prQper ni,11 a;iroter;tii:;rn, 

5USPENS40 N SCAFFOLDS: 

• 

Shall be installed In acror'dan.ce w,th th12- manufacturer's t,equlrernents. 
Shi'll b~ inspected and tcgged d.iily wrth greefl or red ti;lg by the «impetent per$0n. 
Operntors snafl oo t!l'alned to the ,~anuractur@(:s l'@QUlN!mMU • 

PU§L!C PBQIECfJQN: 
• The Job•site shall be secured in ~uch a manner in r,,yhic:h the public: 1S not ~x:posed to hazard's 

(This includes when work must :be conducteo ourtslde the job-sit:eJ. 
• Traffic control sh.ill b~ use-cl when df!liwry v~h•d~s @nter and @xiii: the JOb-~11.~. 
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Gen1e ra I Lockout/Tagourt 

The purpose of this program i5 to provid(!' g.eneral inforsrnatiDfl ,~1aticd to the- control of hazardous 
energy (locke>ut/tago'l.lt), ilcS well as precautions taken ~o adequately protect tl'le employ~~ of R&M 
Servlcc Solutions 
ll Ls the ctuty and tt!spons.lbillty of R&M Service soruuons. lo tmplement and ,eflroroe a written 
l0tkaut/tagout program when applicable. Affeded employees ml be made awa~ of th@:sp.et1fit 
hauirds and l"isu assoclatec with their d~1ties prior to performlllJ ass·~ned tlutfes. 

Ap I hn rJzP.P EOJ pfoveP.-: A per~pn who lock~ out or tags out rriar;hil'les or £!<1UJpme-n t rn order to perform 
s,ervldng or maintenance on the 11-1achlne or equfpment. An affect,ed employee becomes an authorized 
emplovee wnen the empkiyee1s duties include, performing servidngor rn-aintenante,, 

r■ 

• 

• 
rli 

• 

• 

• 

All maintenance pe-rsonnel are issued a su~t.able lock (or lodes). The lock h.acs the r ncflvidual 
worker's n.ame and identif'ic~tion on rt-_ E;;1ch worker will hi:lve the onJv k,ey to his/he< 
.issi,gnedlociL 
Tags. must be legible ;;1nd un<lers~no-able by all authorized emplpi,iees, effected empPoyees . 
and all other emplovaes whose work ol)emUoM J re or may be r n the area In order to be 
effei;tive. 
Tags must bl'.! s~cuffily atto1cMd to energy lso1ating dci.i~s so that tt\ey c-annot be­
iniildvertentlv or accidentalli,i decac.hed du ring u:se. 
The machine openitor is inrormed before ttie power is. t\Jrned off. The wor1cer checks to be 
s.ure that no one Is opetating ~'he machfnerv BEFORE turning off the power. Sudden loss of 
pow-er could Ci us,e an i;ICr;ide-nt. 
Stl'!'am, air and lwdr,iUlit lines should be hied, drained :ind clcanci,d ou There s-hould be no 
pres.sure ln these l ines or r n re5ervoir t~mks-. 
Any mechani$M und~r load or pres-sure, s.t1ch as s.prings, s,hould t>c relea~d and blocked . 
Eath person performing re-p41irs/rnalnten,m~ on ~he ml;'lthinery shi;1II ueili;u!! Jo~out/taiaut 
procedu~s. Ean:h lock mUJt ttMalin Oi'l lhit machine until the work is completed. Only lhe 
worker who pfac,ed the lock should remove hi$/her Jod. 
A.II enerev sourws whlctl tou•d ittivate the machine 1111..1st be locked oul. 
The main v.i IY~ or main cJc_ctrieal dicSronncet must be testc-d to be sure tJu11 power to the 
machirie is off. 
E'ledrlcal circuits mu1t bc mad:etl by quallflrMI parsons wJlh approtitiato and cautm1rled 
electrfc,al tefllnt equipment, An ele-ctrical failure could energiie the equipment, even if the 
s.wnch Is in tile off position. Stotr{!d rrnergy in f;l-lt2«rtcal capac:ltol"s should be safely 
dfictlarged. 
CAUTION: R4!lum disco11nec:ts -and oper.it:ing controls to the off posltlon after each test 
Attach cm:idem prevention ti!gs which stf! te the rei!SOIII for placing ttie t;;1g, (I~ te and Ume 
th,e tag WilS placed, name of the peTSIOfl placing mhe tag. how he/she may be c:onta,;ted. No 
one remD\les the lod without proper authotify. 

Affect,ed Emplo~·ee; An employee wllose job requ1re'S him/her to opera~e- ,or us a machine or equiprne-.nt 
on which servicing or malntenen,-e is being performed under lockout or la,gout, or whose job re{Juires 
him/her lo wo,tk in an ar'ea in whid, .sue:h .servitin~ or maintl:!nant:e is bl!!ing (lerfon-ned. 

19 
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.. 

• 

Each affected employee will be lnSitrncte<J In the purpose aod use of ene,gy control 
pr,oeedu.-e-s. 
Unauthorned employees are prohibited from attempting to ~•~rt/rel!n~rglz.e mathln~ or 
eq utpment w hich are locked out o, tilgged out. 
WheP a tag Is, attached to 2n ,energy Isola ti ng mean:sJ It Is. not to be removed without 
a uthorizatio n of the authorized perstJn resp0ns1ble for it, and it is neverto be bypassed. 
ignored, o r ottlerwise defeated. 
Tags m.w lMlke .a fals.t:! si!nse of s.ecurity, ne11Brassum'1 l hat a t:iggt!d-out machine-has been 
properly de-energized. 

NOTE: Adctitioli\al expos111r(l spedfic ttaini~ wlll be i)ll'Oll'icl'od along i.1tnth the policies .ind pl"O(c,dures 
J"egarding the IDCkout/tag,;11.11; program1 prfor to perforrmi ng assigned duties, 

io 

-
-
-

-
-
-
-

-

-
-

-
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Emergency Action Plan 

Pt1rpose; The purpose of thiii ~ection is. kl e~abfls.h the polity and protetlure~ l'@garding rn;magernenl',s, 
and employee's respon5e ~o various emergency sltualioM. Examples of an emergency are fire, ton'lado, 
ea·ri.h(luake. and bomb throat. 

Qia;N,iA».:,; The procedures cover the follo-\viftB topics~ 

l . 
1 . 
3. 
4. 
s. 
6. 
7. 
8. 

Fire Reportlng and Re$Jl(lnse 
Evacuation 
Tornado Preparation and Em~rgeocy 
BQmbThreat 
FlmAld 
Hi!-i~udous Material Spill 
Earthquake 
Robhelf 

~ : R&M S,e,vfte Solutiom. ha5 deveSoped pf,illllS thal address-emergency situations that rnav ari$e in 
R&M Service S(IILJUOM locations. and wh!th mny threaten human health and safety, and damages R&M 
Service Solutfons assets. Management ls responsible forimpler'neniting the Emergenty Action Pl:an:s. 
These Emmicncy Action Plans wlJI meet u,e follow[ ng obJe~tives.: 

1. 

2. 

5 . 

Provide a means of notifying employ~:s, cus.ti;imers. and toGJ1 authorities of ii n eme rg,eney 
situation 
Provide tor a $itfe and ordertv method of e'-'icuation of empfoyeei ~nd customers from 
R&M Servite Slllu Lto ns pr,cmi!QS 
Account for c1 II empfoyee5 who occupied R&M Service Solutions. prem i~s at the Cime of 
evatLtatlon, !ihould Olilel 0Lt11r 

Provide emergency first aid treatrt1en t (H summon emerg~ocy medlc:al a~sa~tanc.e for rnjured 
lndMduals 
Provide trat11ing and ne:~ded Information to those C!-mployeM rc-sp,o11s,lble for 1aklngacUon fn 
the event ohn emerg,ency 

- Slgns as requlred by orcflnani;,e, regulatkil'I, or lawwlll id·Emtlfv emerge'1r;y el(its., Employees are required 
to be fa rniliar with the location[s.} ohlarrn pull st.a L10r1S; and emergency elclts. 

- Training on fmergency Mtion Pla,uwill take place during new amployec oric!t1taUon, v.•hcn change.s 
c:n;;cur In fhe aClilon pl.a n.s, a"d period icallv ~ coordinated l)y tile Sa (ety and Hea Ith Director. 

-
-

Smoking is never allowed anywhere on R&.M Serv1c~ Solutions premises. during M emergency 

If llazat'dous matt!rials are, ln11olved~ disposal must oo done rn compliance wlth fooeralA staMt af\d tocal 
envlronmenta I laW5o, 



                                                             Exhibit "A"

erogedupe 

Fire Repartfng anfll Procedurre! 1r a fire alarm or alert i$ sovncl'ed or a fire is reported by all emplQvee, 
r-eg.il rdle5s of tl'le reason for ltle a I arm or the severf ty of the fl re, the f ollo•wins .action must be taken 
Immediately: 

Si:mlo r Ma nagomc nt 

1. 

2. 
3. 

4. 
5. 

6. 

Employee 

1. 

lmmedlatelv notlfies the Fire Department by aialfng 911 [unless a better option exists i.e. 
d lrect call). 
Gives R&M Service S<llutions; name, address, an,d i!ltea where the fltt? ~s loc.i.ted 
Assigns an employee to ,vait for llie flire department ootside A&M Servii;e Solution$ anti 
d'irect them to the fire's locatfon. 
A:l'lnounces evatuation lnstnu:tlon5, to everyone occupylPB the bultdlng. 
Once outside R&M 5ervite solution$. ~~$ahead count of ernptoyees to 1Mure a11 were 
safely evacuated. Double checks that all lndluiduals. are out ofR&M Service Solutions 
premi~$. Note: When one or more empfoye~ an! unaccaunlied for, emploi,tees arie Mt to 
re--en~rthe bult.ding to conduct a search, N0tify the f'clinlc1ng flre oJ Pl:heremergency 
response offlcla.l on ~he scene and th~lr approximate location. 
Emmedlat:elv after the fir,e, notify the President of R&M Service Solutions and all other 
m;m~g,emenl indiv1cluals, Coordfnc1te .anv salvage and irepoir operarion.s. 

itt~lned in the U$e of ffJe e;xtinguishers, ma¥ ilttempt w suppress. a Sfflijlfl fire, until rerievetl 
by the Fire- Dcpan:rr'u!nt or t1n.til It b@t:time.s ap,parent that th~ fire ~annot be OOfttralled by 
fire extinguishers. Note: Employee~ should neiver attempt to control a fire, which 
endaoRers thelr hec1 ltll. They must lmrnedi.atelv evaw~te the ,arec1 whefl it ~e0me-s 
apparent that the lir@ cannol b@ conlroll!<I or when cond1tloru be-come more ha:i-ardotJs. 

Se-nlor Management 

1. 

2. 

3. 

4. 
5. 

T@lephones the local C!'m'°rgency agency ,f-orcxamplil!, Hre, pollce, hazairdous materli815 
team, etc.). 
M'ilkes the fol,oWling .announcement on the publfc.-actdress.svstem, ''Laclie$,and Gentlemen. 
R&M service Solution$ i$ being temporarily closed. Pfoasri leaiJe· by the nearest exit 
immedlatel~. Thank you:' Will announce thls. lwice i!nd repeats fte,..ery minute, or more 
frequel'U~y 1f needed. 
Checks all areas of their respective dejNlrtments, restrooms, ;;ind public areas tQ verify that 
empfoyees and incli,.iiducil!S-are evacuated. 
Se,ures ,a,11 cash, checks., .and charge docu111ents in the 5afe iftirne permits. 
Oesignate$a safe area oulsld@ R&M SerYit~ Solutions .as. a gathcrrng polnr for all employees. 
Takes a head wunt of' employees. to insure all were safely evacua led. Note: Emplo~·ees. ili'O 

not to re-enter t:he bullding. Management wrn not.U~, the ranking lire or other emergency 
rrespon$e officic1I on the scene of a riotenlilallir mi ppe-d person and their a,ppr01clmate 
whereabouts. 
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6. Oism'sses all flon-essentl1JI employees. 
7. Te:IO"phoncs lhA? P,12sldeF1t of R&M Service Sol utio,~s and all oth@r management pC!tSiO nn~I. 

lornado Prep3r.1t1on .tl'ld E'mer,gel'l~V: Prior to ani,i tornado emergency, Mariagement will desi,Bnate safe 
shelti!r areas within the bu lldlng tor e-mplorvees and looMduals. The re a re some genf'ral gu d,ellnes that 
rnay be 1,1.5ed to aid in the selection of suth sp.aal!s... When $electiing a safe $helter, consider: 

• 
• 
• 
• 

The lowest Hoar. pre-ferablv a basemrmt 
Interior .spaces- roorns with no Wijlls on the eicterfor 
Areas supported by ~ecure, rfgld ilruct,ural frame mern hers 
:Short roof Sl)ans 

'll'ornado Watch IPrncedures: 

Senie)r Management 

L A Tornado Watch me~ns that conditions are right for$e\lere thunderstorms and possible 
tome doe5 to develc,p. When n01tlfled r;,f a tornado we:tcil In me area, Seni0r Mar,,.agemel"lt 
will hme th!'.! radio to t,he Natio Fl.JI weather s.ervlc~ cha Mel to stay current on the storm 
prc,:gre$S. 

2. Chcd:s lo e,1sutt coot all safe shelter ,areas ate unloektd and acees.s1ble. 
3. Checks. to be .sure that medical stipp,lies and flash ligh-ts are stored 1n the safe shelter area. 
4. n tlmC! permits, "X" the wiooows with tape or secure plywood to t tlc o uts.dc of w,ndows. 

Sen lor Maf'.Dgement 

l. 

2. 

3. 
a. 

A TQmiJdo Warning mei!ns a tQl'Tladl;) ha5 been 5een or detect•ed by radiir, Senior 
ManQJet.m@nt will Inform all employees .Jnd lndllviduals to liJl:e- rover in ~-helter areas 
immediatelv-
Mak,f!s th~ following ar1nou1Kerncnt on the P.A. Systam: ... Ladles and Gcfltlernen. The 
N,rtionill Wei!therServfce ha~ issued -ai Tornado Warning fo:r ~his area. Due to tnfs warning, 
Raflg R&.M Service Solullons rs being tempor,aril~ closed. Please do not leave the buildins. 
We reg1,1e$t that y,01,1 proce~d ~ the sh-elter area(s) l0Cc1 ted in the name of location(s):' 
Assligns oo-meone to shut off the mafn gas and electr u1 system. 
Aft.erw.nds. c:oordinate_s. first aid asslsr:.ince. to individuals. 

Bomb Threat: When son'leone call~ and savs the-re Is a bomb ,n the bt1ilding, the fotlow,ng s,taps wrn be 
performed: 

Emp[oyee (Re-relving Threat) 

1. 

2. 

Keeps tlile Cc1llerQn the line "s long as. p0$5ible. A.sks. ltiem to repeat lhe messag,e_ Tries to 
Wll'ite dmw, erwery word spok-en by u,~ caner. 
Asks the caller where the bomb is located andl when rt will go off. 
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l. 

4. 
.s. 
6. 

Tells the C:ii!11er thiilt the building is occupied! ii!nd detc;ination of a bomb could result in U,e 

death and lnJu,y 10 lnnooonl peopfe. 
Pa\f$ patti.::ll)lar aue,nion lG b.iiclc£round noi$!!$, such 3$ mu~h: playing, en.eine nol$CS, ct,:, 
Listens to tfle Yoice, male, female1 1,1ofce quality, accent, and speec:h impedimenu . 
Whc_n the ealle-r hongs up, do ,not han& up me phone I Sometimes, phones can be m rated 
back to the source. Immediate~ notify mana,gemen-tand tfe$(ribll!' tM tJ,real. 

S-enlor Man:agement 

1. Cc1lls the local Poliite or Rre Oepillrtment to report the lnddent, Follows all 
recommendations. and fnstruttJons provided by either department. 
If the Ponce or Fire Department dedines 10 give inS'tructfons to evacuate the building, sear'Ch 
the premises (U time perrnit:s) for any suspldous looking device or pad:ag-e. If one r5 fo1.1nd, 
follow llle Evacuation Pinn. Do not couc:h imv su,splcieus devtce or package. 

F'irst.A:id: If an employee/ individual is injured, the initial responsibility of manaeemenr: isto provide the 
needed first aid or ammge for eme-rgencv ~dfcal resi:,onse or profes.slomd medfical care. 

Senior Mi:magement 

1. Treats the lnjured TndMdual uslng the suppHes from R&M SelVii::e Sotutfons first aid kit. 
1. In the cv~nt an emp1ovee is scrlOus-ly injured and rn(Julres p-rofes,lon;il medleill care, drive 

the employee w a medlcal provider. If 41nyTndMdual rs noc mobile or has a life-threatening 
Injury or mncss, amina-c for emergency c:are and transportation tcall 911), 

Mar~rdous Materlal, Spfll: Managemenl will respond to lncid'enlal releases of hazardous substance-s 
when the subs.tanc~ can b~ abscrbed, ne!utrall:ted, or otherwise cont.rolled al the time of re1case by 
employees. In the immediate areijlf or by maintenance personnel. If a la rge splll OJ" fire occurs. that i~ not 
tontrollablc1 Management will oontact the app10prlate? local .iuthonlle-s, ~ch as the Fire Department 

Ea rthq1:1ake: Al I employees must be .aware c,f t~ potcntla I for c~arthquakcs and ttie resu I ling damage 10 

buildings and facmti't!s.. 

A. During an Earthquake: 
Employee 

l . If indooll's, stay Indoors, U outdoors, Sta',' outdoors. In earthquakes, most ln1uries oocur as 
people are entering or leaving bundrn~. 

i. lfindaors: 
1) Take col/er beMath a cf!!s.k, rable, :and: bench or in doorways, halls or agnlnst an 

interior wall. 
2) Stoy ilw.i,y from glass win-0ows and etass doors. and away from contalne1s hai\lmg 

hazardolt<S mate:r"ia1 stored. 

II. 1 r out<Joor~ 
l ~ Move a"ray fr-0m bu11cUn,gs aod all structures, 1md all over he-ad electrit.i I wi.-es. 
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2) If operating a vehlcle, stop as soon as posslble, buc: stay insidf! c1h~ 1J~hid11. 

B, Afte-r an f;uth~ua~: 

Senior Manag,emtint 

L 
l . 
3. 

4. 
5. 
6. 
7. 
B . 

Co4'.lrdl n~t~s first aid cffort5. 
Turns on the radio to get emerg,eocy intormation from local ~uthoritie-s. 
Chm natura l gas. lines for leaks. If a leak Is detected, shuts down the system. and notifles 
the f<lcal gas service company . 
Shuts off die electri<:al current at th~ main l!>~aker box it power has bee,n interrupted. 
Olrect:s emploi,ees and indivlduitls to a sarFe assembly area ouuf<le the bullding. 
iakes a head count to i n.SUI"(! all ernplov11es were safely e11acuated. 
Does not permit indivJtfuals to enter t he buih:finR aga in until cleared by authorities. 
AsSal,gns duties to dean up damage arld re:s.ume tm!lFness as soon c1s possible. 
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Progiressive Disci1pliine Program 

In order for R&M Sar.,ice Sofutions l:o func-tfQ:r'I ~fficiently, we, ha'w'e e:stablished rules whj(:11 govern how 
tile emproyees, managers ~rid all other c1gents of R&M Servlc;e Solutions are t.o behillle on the job, and 
how they are to ?Crfo,m tht!ir official duties. When people d(sot>ev these rules or behaves ln iii manner 
that 1~ n(Jt accepti:lbfe to R&M Sef\!ite Sc:llutions; it is necessaay to disdpliM them. Maintaining d~eiplin-e 
-itnd good order Ls an esse-nti~I element in making R&M Servicl!l' soru~ions. profitable and successfu•. 

R&M serviee SOlutio1u nas adopted a prog,esdve dlsciplinQ plan. llhat me,mst:11<Jt repeated violations 
of the same rule-swill re-s1.c1lt in [ncrea.sfnglfp' tiarsh dis.cipllnes c1nd finally, punishmenL 
VGrbal warnln&: lhe first ... 1olation of a ?Qllcy ot rule will result In a Verbal W.amlng. Verbal Warning~ 
will ,be given by an emP,ov~e's immediate s_upervisor. The warning wrtl be given to the empJovee 
V10rba1Jv .is soon 3S pos.-slble follow,ing a traosgtQ-!s10 n of m ies or poUcies. SupoPJfw rs wm document the 
followjng information abt>ut die incident~ 

• 
" 

i 

Narne of th!:! employee betng ~prirnandt!d 
Time, d'<lte, l rxc1tiori t>f the offense 
What happe-nedl 
wt,jch policies or rules were nO't followed c1nd the re.suits 
Time and date sup(!.Msor g.w~ the C!Jllploy~11 the verb.ail warning 

After chis documentation oos been signed and dated by th.e supervisor, i t wlll be forwarded to the 
Petsonnel Departmi?nt for inclu$lon in the empJoyr!e's pr!fSClnnll!I rec:ard. If no further violations or tihe 
same type c1 re ,recoird-ed 1n the emplCl'p'ee's personnel file, recon;t~ of verbal w;:urn 1ngs will be removed 
from the fllc aft@r 3 y,ca rs. 

Written Warning: The scoond viorauor. or a pollc:y or rule will result in a Written Warning. Wrltt.en 
'WamingS will be prepii!re(i by irnme<lii:lte S{lpervi5ors within 24 hours follQwjng ;a, transgression o'f rules 
or poJlcf.es, Su~rvlwrs wlll do(urni:mt th~ following information about 1.!he Incident: 

ii 

• 

• 
• 
• 
• 
• 

Name of th,{! omplo~·ce being repr,lmandcd 
nme, date, location of the offense-

What ha µpe ned 
Whieh ,polh::ie,.$ ot w les wel'e not followed and t.he tt!suJM 
Time afld date 5-Upef\!isor gave the ernpfovee ttle verbal wc1 rning 
Empt~e•s rebutta l or~:icplanarion llf l!:denuating dr'Cull'l:stlnr.es 
Goals. for changinB employee's behavior and a time Frame in wt,ic;h to «1mplete t hose GOilils 
Re~training shall take pla~ i f determined to be~ need 

Aft~ lihi~ documentation ha.~ been signed and dated by the sup4!r"Vi$.Oran,d lit@ emptoye-2, a c:opy will be 
forwarded to the Personnel Department for fnclus.lol'l in the empJ~e's personnel record, The 
cmplovce will also be given a COPV of this.document"i!Uon. If no furthervlolc1tions oJ~e 5ilrne type are 
recorded in the emplo~•ee's personnel file, records of Written Warni.-mgs wl11 t,a 11!!nrH'.Jiited rrom thfl fil~ 
after 5 years. 

S;uspepsfoo; The ttiJrd vlolation of a porlcy or rnle will , esu It in a Su-spens.,ion. Suspensions wi11 le1st three 
worl:ing days and time will be unpaid. The suspension will ~gin on the first w<Jrll:I ng d'ay f ollow:fr'1g the 
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inltlat.lolll of lhe SU$pension. Suspens-ioM will be pl'4;!pared bV immediate superv~or'S \'llilhin 24 hout~ 
follcv.-.,ing a transsre-ssion of rures or policies. S·upervisors wlll document the followins infor,matlon about 
the inddent 

• 
• 
• 
ii 

• 
• 
• 

Name oflht:! employee befng reprimanded 
Time, elate, locatiM of the offense 

'!iJlhat happened 
Which polldes. or rule-5 were oot follti\ved and the results 
Time and dalt!! supNvls.or nollfl(!d the e111'1ploy12e of the suspension 
Sta rt aod end da te!i of the suspension 
Emplovee1 s rebuttal or e)fipfanarlon ot extenuating clrcumstanc:es 

• Go.a Is for changing e.i11p1Gyec' s behavior and a time f rti me in whlch to complete those goals 

After tihi!i dotumentation has been signed .and d-ated bv the S1Up1uv,sor and the employee, a copy wm be 
forwc1rded to the Personnel Depart;ment ror inclu15ion in tne employee'5 personnel record. A c(Jpywl11 
be ki.rwardl!!CI to the Payroll Department bv Personnel. The employee will also be g,i.ven a topV of this. 
documentation. Secause of the serious nature or Sus~nsion,s, thev wilt becrime perman!!nt ,ecotds In 
the cmptoyee's personnel tire, and wlll nev~r be removed. 

Ter.mfm1tj0Qi The fourth violation or a p<:1fic;y or J1Jle will rewlt fn Tennin~tion. TefTTlinatians wlll be 
elfer::t'ive upon notificatiOtl of the employee 1nvolved. Terminations will b~ prepared by ,mmedlute 
supervisors within 24 hours folklwins fQ\Jrlh traJl~~fQn of rules or l)Olrdes. Supe{Visc;irs will 
document the foilmving information about the inddenl! 

• 
• 

• 
It 

• 

Nam~ of th11 cmpft,yec oo,ne, reprimanded 
Time, date, lo~rion. of Uie offense 
What hap,pened 
'Wt11d1 pol ities ol' ruJ1:i-s were not klUO\~d and tht! results 
Time and date su11ervlsor notified the emplovee of the terminatio111 
Emplovee,s rebuttal or e->cipianation of eJctMuating citc:umstances 

When it is ?Ossible, employees who a,e to be terminahl!d will be infttrrt'led in person. Th{!' Petsonnel 
'Manager or their designated representall'Je wrn be pre,5enlwhen no,ifying .an employee thc1tthey h~ve 
been termiBated. If ~n employee C-dMDl be infom,ett in person, the PQrsonn~I Managenvwll ensure, that 
\he employee 15 notified via CertffTe<I Mail. After approprrra,te dQc:umen tatio n has been :Signed and da t~d 
llv the s.tipcrvlsor and the employee, a copy will be rorw1mled to the P'ersonMI Department for inch.is-ion 
in the employee·~ persr;mnel ll'ecord. A copy will b,e fcm.v-arded 10 the Payroll Department by Pe~nnel. 
ihe employee will also oo given iJ oop\r ofthis doctimenunron. Notices. of terminatlol'l will be~ome 
permanent records in the emptQV,ee's personnel file and, will nev,er be remo~ed. Empfoyees who are 
ter.mi~red from R&M Service Solutions under the Progressive Dl.sdpllne P,ogram are not eligible for re­
hire. 
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Safety and Health Training 

Training is one of the most important elements of anv lnfury i:lt'ld Ulness PrevenUon ~rogram. Sud, 
trc1lnin~ ls. cteslgne~ to enable employees to leam thelr jobs pr-op,erly, bring new Ideas to the w,ortplilcc, 
relnfotce cx5stlng safety p~1fcies and put the Injury c1nd lllries.s Preverillon Program into action. 

Trilrning is required for both s.upenrlsors and employees. alike. The content of each trarntng s.e55lon will 
vary, b.ut each $!Ml on wi II attempt to leach the follo\\linis.: 

1. 

2. 

l. 

4. 

The su(ces:s ofth@ R&M 'Serv.c~ Solutions Injury and Illness PrevenUon Pro~r.1m depends on 
the ac:tiofl<5 of fndfvidval emplovees. as well as a c:ommltrmmt by Ole CompBiny. 
Each emplov~•s immedlatf!, supervisor w 11 r,o'V ew tJ,~ safe wort procaduircs unlq,ue Lo that 
employee's job, and haw these ~ate work procedures protec;:t against risk and clanger. 

Each employee wlll learn when personal ,prnte,tive -equipment Is required or necesSGry and 
ho~• to use and maintain th!:! equipment in good torldition. 
Ec111;h empl(Jyee wm learn what to do in i;ase of emerge-ncies. occurril!l! ill the workplace. 

51.JpeMsors are alwvest~d with spetlal dulie.s concemlns; the ~afety of emplcivees. The supervi5ors are 
key flgurns in U\e tstablishment and ~ut-c:e~ of R&M Servit,e SoluUon-s Injury and Illness Pl"@ve11tlcn 
rrograrn. They have primt1ry re5,pansibility fo:r implernentil'l8 tne Injury ;;md Illness Preve!'lltion Pt0gram, 
eSpecially as it relates dlre<ctly to Che workplace. Supervisors are re-sp;ons.lble for being f;imiUar with 
sarety 1nd he-al tn hazards to which e m1ployees a re exposed, how re retogniie th~m. the potontla I effaets 
of these hazards, ~md rules and J)rocecfores kir rnalntaining a sefe workplt1ce. Supervisors .snail col'\VE:',' 
this fnformatJon to Uirt ~p!oyees at the work,t)lac:e and shall lnve&tigate accidents atco,dlng to th11 
accident iRJJestlgatiof4 policies containe<I in this manuaJ. 

Periodic Safety Jrafning Meetfng:;;: PenCK:lic Nlfety meetlns5, wm be performed. The purpose of the 
ffl(!ellng'.!. ls to conve'jl sai~ty infarrnatlon ilnd answ~r emplo1a"ee questio~. The format of mos1t meetings 
will be to review, in r.anguage underst-andable lO every empfoyee, the content of the jnjury prevention 
program, speclal work s.ite hatartl:!, sel!'ious conel!alC!d dangers. and gfety data -shee-ts.. Whr!never il new 
p,.aelilce ar F)rQtedur@ is intri0duc-ed into the workplace lt will be thotoughly re ... fewed for safety. A .sign• 
!.IP sheet wi l I be pas.sed arm.md eac::h meeting. Employet'! attend a noe is mandatory and is compensable, 
unle,ss F)Qrt or .in offic:fa I state apJll'Oved training pro gr.am or p-te-ernpfoyment r1!!qujrien'lent. 

Em ptowe· Resp,onSibility ltir Waining: Teaching, safety i$ a two-wa')" street R&M Service SolutiioM ct!n 
preach safety, but only emprovees can practice safety. Safely edurntwn requires empJovee 
pinlltl pa tion.. 
Remember, the following general rules app•y in all siltuations: 

1. 
l. 

3. 

t1 . 

No employ~ should undertake a j Qb that appears kl be unsafe. 
No emplovee is expected to undertak,e a Job Urltil he/Sil,e has rec:elvoo adeq!.late safety 
iMtruttiOr\$ and is c1uthorized to ~rform the task. 

No employee should use t.hemlcals wilhouL full',' 1.mde,standfng lhelftoxrc: propertles anG 
without the knowle<lge required to work with the-se C!hemicals salely. 
Mecn.anlca• s.afesuard:s. mll<St be k,ept in plm:e. 
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Employees IIT'IUst report any unsah! conditions to their supervisor ani:i the Company Sa~ty 
Direttor. 
AnyworlHelaled lnJury or lllnes5 must~ reJ:)(Jrted to rnarn,ge-ment at Ollce. 

s . 

6. 
7. P@~fli:11 proteclJYrt ~oipme_nt n-lust be used' when an~ whm~ 11oqulred. All such e,quipmcnt 

must be properly mc1intained, 

Trainfng 11111.tsl include R&M Servk~ Solutions. hea1lh and s.afely orltrn1atron for nev11 cmplovees.. plus any 
,u;lditicmal tniining specific to the nature of hazards on ~he job; ernp1oyees. mun complete this training 
be fore they can work unsupervised. 

OSHt, and otherfeileral regulations. spell out several specific h.ea'lth and 5afe.ty training requjrements for 
spetlal hazarrJ:s. These Include, bul ilre no~ llmlted t.o, h.a~rd communication for ellipos,ure to hazardous 
substances, asbesto:S exp(lsure, riasplratot u!i!, hearing i:01'1SA!!r'Vi!ltio11. oonfine<l spai:e hazards, al'HI 
certlflcetrori for using mateOi.11 in mA;1vlng eQulpment sur;,h i35 fortlifU ;;md overh~~ i;r~ne$. EmpJr;>yees 
who do hazail'dous. wors~ sucti as. worklng witl"i h.Jgh•voltage ?0\1iter s.upplies. or who are members of 
buifdiJ'l8 emefgency teams are req..-ired to nave CPR and First Aid certmcation. 

Maoogers should ldentify tr~inlng fleeds. for the job da,s~fii:atiorn for whfc:h they ilJre resporuible. 
Please rerer to spcclfled'lapto.rs in this. ffl81'\Ual for further information on tra ning re(!uirements. 
Con.suit with the Company Safety Director about other training needs and requirements. 

All health and safety train1ng must be docomented. Superviso~ must note th~ parllc:ipants' names and 
employee numbers. topics di~us.sed, instructor{s), and date. 5upervi$ors are responsibl~ for 
rnaintainln& tiraining rrecords. A copy of thi.5 information s41ould oo wnt t,o the c~mp.any s.arcty Director 
lrafning/edui::atlon coordinatodor incll.1$ion in R&M Service Solutions training data ba.se. 
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Sat:ety & He,a ,~h R.eq uire1m ents 

All ernpJoyees wiU oonipty with the provisloJ"Js of the OSH Act of 1910. Therefore, anyemplovee who, 
k.nowlngly commits an U11$afe act or c:reaL~ .111 un~~fe c:ondillon, dis.regards the saf-el'/ pollcy1 or l.s a 
repea~cl si,fety or he;;i lthi offender, will be ~i$.cli\arged. Grounds for irnmedl,ate dischiuge are: 

1. 
2. 
3. 
4 . 

5. 
6. 
7, 

8. 
9. 
10. 

Drinking alcohol; and/or cl rug abuse prior to or dUriRJ!: workfng hours. 
Ffghting 
1'heFt 
Wi11fu1 cla rnage to property 
Failure to wear Pemmol Protec:tfve Equipment 
Removing and/or making inoperali\t~ ~f<!ty gu~ras cm taols Md €!quipl'J1ftnt 
Removing ba,rier$ c1nd/orgu41rdraJls i!nd not rep,li,c:ing them 
Fallu,e to follow r~cognlzed industry practices 
Engagi"g In dingerou$ horseplay 
Failufe to notify R&M Servk~ Solutions or a ha?ardousjituation 

The following s.1fct'p' al\d ac,cidcnl actl1w1idcs wlll be adhA!rod to: 

1. Report all lnjurles lmmedli3tc~v to your supervisor 
2. Notify your $Upervisor should you b~c,m~ ill while tin thir! J('Jb 
3. Inform your sup,ervlwr ff you haYe a dlsablflty or phvsic4ll handfccip-
4. N~ver move an injuted Qr Ill person, unJess ta pteia!nl fort.her mjury 

-

-
--

-

-

-
-
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Heat Aware 111 ess 

General information: This !ie-c:tion has bean dev~lopcd to raise awarren.cs.s and prOlllde all wQrtcers with 
baste' knowledge of the dangers refated when worting i.n areas \llith higher than usual Lem,:iemrt1res. 
R&M Servic--e Solutions wlll take the aipproprt.ate steps, In acoord:ancewltl) state aml feaeral OSHA 
reg.Yli)tlons, to implement and manage a heat awarnness or heat injury prevention proeram. Addltronal 
~:kposurie specific trainln:.g will be pJovided .altlng with the enforceme11t of a Heat Awares1e.ss or HE!at 
Illness Prew?ntion Progtam, pl"lor Lo perJorn'ling asslened duties. This written program ,viii be available in 
the office for re11iew bv any interested employee. 

( 1) IL ls the duty and responslbllfty or R&M Se-rvtce S4llutkrns to irn pfement ct writ1.e11 Heat llln~ss 
Prevention Pmg~m- Affected employees ,viii be made aware or the hazards and riru assoclatea to 
heat related lllnes.s. 

(2J When th.e ambient temperature exceeds 95 degrees or hfgher, R&M ~rvice Solutions will omcluct 
spc,t checlcs ta ensure the re is adeqll,ne ilmo untH1f wcite-r per employr!e i)c5 well as a,ece:s.sible- shade. 
Du rf ng the~c spot c:hed,;s R&M Service Solutions-will increa~ the n1,1ml:Jer of water l:Jrea ks and provide 
10-minute cool-down l'E!$t periods.every 2 hourS. Th~ sup_arv~sor s.hall also remind workers ltirougoout 
lhe shift to drint waler and remain properly hydrated. 

(3) .Shade shall be pre~nt when the fiemper:ature ,exceeds 80 degrees Fahrenhcit. When tn.e outdoor 
h!R'lperatur-e In the wost area e1Cceeds.SO degrees Fahrenheit, the employer mall have and maintain OIU! 

or more are;;is w[th $hi! de at all t im!:!$ while .emplay@es. arr! present til'lat arc c lll'ter open to the air or 
provided w1lh ventilation or coolins, The arnountof shade present shall be- at le,a$t enough to 
ai:tommi;td_ate t he number of ~mp1oy1H!S on r@C:OV@ry or lff!St pc-riods, so that they can slt In a normal 
posu..1rc- fully In the shade wtthout havfng robe in physical contact with each other. The shade shall be 
located as «:lose, as practic.Jb!i? to lhe nreas where c-mployec-s are working. In addftion to shade, an 
ample i! mount of potable dririldng water 1>er em1>loyee i.e. water bottl'es1 i~loo tantain~r '>'41ith I~ ccld 
water, paper cups, etc. wlll be provide<!. 

(4) Employees shall be alf4:lwed and encouraged to take a preventative ct)OJ-cfown rest fn Cihe shade \l\lt1e,n 
they fe~I tl'le need to do so Lo proloct themselv@"s from overheating. SJJCll 11cress. to shade shall be 
p,ermitted at all t.ime5,.. An individual employee who take~ a preven:tative 1;001.--down !'e$'l 

a shall be monitored and ;uked if he or .she Is ~erJenclng symptoms of heat illness 
o shafl be encouraged to r'E!main in the shade 
o shall not be ord~re-d back to work undl any signs or syrnptom.s of heat lllneis 11:ave 

abated, but in no evt?nt less than S n'nnuM!s in additcan to the time. nr!eded to att12ss me 
:shade 

ts, If ii!ll employee exhibit5 :;ign.s or reports symptoms of heat i llnes;s while taking a preventati,.•e i;,001-
da\\ln l'@!.t or dtJting a pfe\/enlati,.ic, cool,down rc:sl p-0rlod. the emplo~~r s.~,aU pra'irldc appropriate first 
ajd or emergency re.spcnse according ta sub.section (3) of this sei:tlon. 

[6) High-heat procedull'es. Tl'1e employer$hall implement hi~ll-hear prO(e,dur~ when Nie temperature 
equals or e:.:ceeds. 95 degrees i=,allrenheit. These procedures. shall Include lhe f,oUowi ng rn the extent 
practlcabt~: 
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o Ensurfng tha,t effectwe communfcatfo.n :tJv volce, obrervatiori, or electronk means ts 
mafntalned so that emplo~•e-es at the woa site can cont.Jct a supervisor when n@ce$$ary. 
An ~k!clroniG devite1 sud, Ma cell phone or te.xt messaging de11fce, may be used far this 
purpose only if rei:ept~n in the aret1 i5 reli~ble. 

o Observing employees forill1:mn.ess ilnd signs or s-ymptoms of heat i11Ms'5. The ernployer 
shall ,enSl.ll't! effect[~ employee observation/monttortng by impfementing one or mare 
of the followlng: 

Supel"\llsor or d'c5-l,g11ce obsetvaliio~ or 20 o .. Fc\\!Cr c:1mployecs 
• Ma ndatorv buddy 5ystam 
• Regula.-cor'llmunrc;:ation with sole emploi,iee such as by !"idio or cellular phorie 
• Other effective means of obs.ervallon 

o Des.lenatr ng one or more omploytts on cad, ~• ksitc .t!!i autJiorl:z.ed to call for 
emergency mec:liGil sel'\lil;es and allowing ottier employees w ~II toremerge'1CY 
sewices when no desfgnated emprovee Is available. 

o Reminding employe~s throughout the work shift: to drink J>lenty of wat,e,. 
o Pre-shift meetlng,5 before the commencement of wol'i'k to review the hist, heal 

procedures, Cfioour.1g,c emplovee-s to dtink ple,nty of warnr, anti rernt,1d employee.s of 
lheir right t:o rake a CCJClJ.down rest when nec,essary. 

o Supervisor5 or desTgnee wUI also condua periodic checks, at Fea~ once e°"'erv hour, t.o 
ml\S.UfC! ample arn01.mt of wa,ter' is available whether it is irestockine water bottles in a 

coi;der, re$Wcl(ing of ICie, or refilling Igloo containers wJth cold waler ro e1uure everyone 
Is prop@rly hydrated. 

Enw:rseow Response rw~t1,c s: 
(tl Ensuring that effed10Je communicalfan bv vo•ce, ol:lsefVcltion, or etec~ronic mean$ ls; rnalnta•ned 5,0 

that employees- at the work site ,an contact a supeNi-sor or emcq~cncy m~ical se:l'\l'lc:cs when 
nf!c:~s-sary. A.n ell!ctronic device, such as a cell phone or text messaging devi te, mav be u~ for this 
~urpose only if reception in the r1rec1 is reliable. tf an electronic dev•ce will "ot furnls.h rerlatle 
oommunlcatlon in lhe work area1 the emplover wlll enst1re a means. of summoning emergency rnedkal 
services is available. 

[2) ReS}Jonding ti;, signs ancl symptoms or f)Ossfble heat illness, lnduding but not Hrnited to first aid 
measures on-d tiow emc rgency m edlc-a I service? s \'YilJ b@' provldcd. 

(a) If a .superv15(1 r observes, or any emp'loyee repom, a(lly slgll5 or 5Vm ptoms of neat 111 ... ess ln 
illn;i employ-e~, the s.upei"!li!Ot sh-all take rnmetHat~ aclio~ IX!rnrnen.sur'ilte with the sevC!rity of 
the illness 
(b) Ir the sfgn:s or s-._.m ptom.s 31"@ Indicators of severe heat Jllness ~ sue h ast but not limited to, 
decreased level of col'lSc:ioL1Sness, $tig:g,erfng.. vomiting, di.:sorientatfon, irra ti on.a I behavior or 
convt1l:slons), the, employer must irnplemeM emcrgeney respons<? procedures 
(c) An employee emlblt1ng signs or symptoms of h.-e;;it illness s~II be monitored and shall net be 
left alone or sent home- wfthout llelna offered onsite first aid and/or being provjded wilh 
emerg~ncy medka I .serviOOs in accorda nee with the employer's procedures. 

(3) C.antaclilng emergency medlc:al seNlccs and, if nece:s~ry, lran~portlng employees. lo a place where 
they can be reac.hed by iii n ell"le-rgency mediGI I ptoi.1ide r. 
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(4) Ensuring lhat, ln the event of an etnergency, dear and precise directfons kl the work site can and will 
be provided ,a.s ne,eded to emergency responders. 

Acclirnati:zation: 
I J) .All employees shall oe cflosety observed by a supervisor or des~n,ee du ring a hea,t wave. For pu !"poses 

of dri~s section only, "heat wa1Je" means, any day In which the prcdrct:ed high temperature for the day wm 
be at leasl 80 degrees Fahrenheit and at least te:n degrees Fahrenheit hither than 11.ne aye.rage high daily 
temperature 111 the preceding. fw,e days. 

12) An employee who has bee-n newly assfgned to a hf§h heat .area shall be closely absented bv a 
supervisor oraesignee for the first 14 days of the employee's empfoyment. 

Training: 
tl) Emplo'(ec trainln.g. ffferttve tra4nlng In the following 1:o,plc,s shall be pro\lidcd to each st1pcNisorv .ind 
non-supervisory employee before rh~ employee begins W(Jf'k that should reason,abl'I' be a11tidpated to 
res,ult fr, exposure to the risk of heat Ulnes-s: 

(a) The erwironrnerrdal an.cl personal risk fadors far heat illness, as well as. the adde-d burden of 
heat load on the body c.a,used by exe-rtEon, dothlns., and personal protectill'e ,equipment 
(b) The empkiyer's. procedur@s. fur complymg with the r,equit2ments of th1~ !it:mdt1,rd1 lndutl ing. 
but not lfmitecf to, the employer's responslbrlity to prn,.,ide w~ter, shade, coQl-dowfl re5t5, and 
ac-ees.s to r,rst ald ilS well as the cmplove-cs' right lo e:i<erdsc their rights undcrlhls standard 
witt.out retalijatian 
(c) The lmpoM.tincc of frequent eonsurnptlon of s1T1all qoonta~lns of wator1 up to 4 cups per hour1 

when the won em1i ranment is hot and employees are likely to be ~weating more than usuc1I in 
the performa,nce of their dut~es 
[d) The concept, importance, and methods cf acdrrnati~ation P-ursuant to the ernplo~r•s. 
procedures 
[e~ Tllfl differont types or heat illooss, t~ common signs ond symptoms of ht:!8t iltness1 all\d 
appropriate first aid an.d/or emergency responseS to the different types of heat illness, alld in 
addltlon, that heat Illness may pro8res.s quick~ from mild svm ptorn-s and sigl'l5 to serfous and 
life--th reateni ng illness 
[I} The impartilnL'.:e to @mployees of immediate Iv reporting tiO the employer, clirec.tl~ or throu:sh 
the em ployee•s. supervi$0r, symptoms or ~igns of tiea t rllnes!i in themselve$, or in cO-\VOtkers 
(g] The f"mptoy~r•s procedure-s for res,pondln,g to signs or sym:Ptoms of F)DSsible hec1t i1141e,s5,, 

inducting how ernergerw:\' madical seri.tlces wlll be ptovlded 5houltl they b@con,e ncce:ssary 
{h~ The employer's. proc-edures. for contacting emergenr;y mediarl services. ancl if necessary, for 
transporting employ!!1!s to a point where they can be! ri:rndu!d by ilf!I em0-rgen-cy medlcal seri,,[ce 
prowrder 
(i) The em_plovt"?~s procedures for crn~unng that, fn the event or an emergency, dear and precise 
directions to the w~rk si te can allQ wm be pro\lided a.s needed to eme.gency rt!$ponders. These 
pto~edures shall lm::ludC! designating a person t,o be- D-.iail:ab1e to ensure that emerBency 
procedures are invoke<! when ~ppr,oJJriate 

12) Supef\llsor train]ng. Prlarr ~o :supervisi11g empJovee.s performing \\fork that should reasonab.Jy be 
antrdpatcd to result In exposure to the risk of heat lllne55 effective training on the following topics strall 
be prq,vided Kl the supervisor: 

(aJ l1he In.formation requlretj to be provided by sectlon (l)lal rJbove 
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(b] The proce(jures tht:: supervisor Is. to foJlow to implement the appl,C-elb1e provisfc:ms. ir, tihis 
seetion 
(cl The prQcedures t h~ superviso.-is tQ ronow wnen an emplovee e,chibfts signs o.- reports 
symptoms. oonsiS-tcnt w•t.h possible heat lllnes.s, Including emergency response proce,dur~s 
(dJ How lo rnonlto.- weather reportS an<I hiow m.o r@Spond ti:, oot wec1ttt~r .id"1sorieS-
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Are You Hydr~ed? 
Take the Urine ©@i@J Test 

I J 

ca ,. 
:c 

Urine CoJor Chart' 

0PTIP.W. 

' I 
I • I 
I 
I 
I • I • : 
• I 

t 
WEU. HYDRATED 

DamJRATED. 
You Med ID lit!M ffl0C'8 .inltef 

' t 

SES. MeOICAL.MO: 
Ma, lndlr.all! blCCCI ~ 1i1r1e er ~v e1~ 

"TI\IIGIIQI' GNl119nlll t;r ck'.yj 11K 

Water Consu mptJon Tabte 

hill' Wl:lfk lilrcl 'Weft 
"'->11 MWT hl~l---------+-----------1 

Cllll9II'}' .,- Y>'~l'V' ""~• Jl'alal" ~ 
rOvMt1-lai..l\1 ro~ 

_...,__ 
._..,_...,........,..ll..-._ .......... ......a..._ 

Purpose • ----------+-­
Willi 11iamul l.iiluL-y I wicL1fJl1. )QUJ-

k,'E'I ofhJJr.111011 i!i indie11rl:\l 
by 1k ('Otar ii>f }'OUJ' mtl>t. Same 
\!Jl.ifflJlh ail.I ,uppcmc::01"' Ill.II)' 
GIii.~ ai dnri'..: 11i11r; of L]JJ:: llnac 

11nrdJ.ll!'di 10 lkL} drwion. 

• Sini.~ bc-;aL-muJ~ illlX'~ C1(k11 

follcw, d.:h~-dra1l.10r1. Lill · 'iimr,11!' 
lest wiU Jiirll" proca:1 )OUr IM'alili. 
IJ.!hydr.1ln:io ;!ii= mL-reii.-..:.~ lU1JI" 

n,;l (lllf krd'ri,:y ~ln11,;"", 

How do~-5 H work? 

tu1cl1 oor 11ru.:: roJur 10 t'k•~ 
co1e1r i11 llfli: r:;h.Irl :111,;I R!:1d 1~ 

h,ydm1km (e',,cl 011 ~l.e d 1a11. 

• \\'fileh Ux wi™' ,;L~ not 1hr 
ru1 k-t ..... 11.cr • .u. .. 1hc ,1.aJl'r 111 tJ11i1 

lni le4 \lo i II d1Mi: ) 'l'llT urine l'IJcl'f: 

-.. • 'l 11 N.::-pt.11~ lu J.:h) J mallurt, di.: 

Udr~}~ llul'IM:rill' 't\":llrr :ind ~l·rr~ 

mnr~ ~ 1Ki:nlr.it,:d 1mne; lh,c more 
eooi:cmr.ut-d 1he urin:c 1bc, cbli:tt 
lherolor. 

Prevent Dehydration 

• No ;ama.111t (:Ir 1rn~11i11" or 

;.rdiinal,ll:llloll e:'JII h'dlX:4! die 
hod)" R (J),IU-.:111r:lll for \l,"iJrer; 

Folli,\lt 1JIC' W.tll!'l' oon.,umpbort 
:guidc:-1 lni:-,. in the: \\-1\1,:r 

con~ump1t011 td1lc. 
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Hazard Comm uni c:.atjon Program 

GP.n;emtjnformiJ!ljoo: In order to oomptv wfth OSHA's. Hcn:arcl Communication Standard, 29 CFR 1910. 
1200, the followir1g Writton Hazard tomrmu,icatio.n Program h:as been es,tabll~ed for Company Name 
The purpose of this program is to pJovide employees wtth basic lknawl~dge, prior tci asslgmne'l'lt. This 
written program wlll be a,val,eble in the offJ<:e for re,..iew by any interested employee. 

Container Labeling: R&M SeNic~ Solutions wl11 verify <111 contillners recsi!Jed for use wlll: 

• Be cleatly labeled as 10 the conl~nl:S; 
• Note the appropriate hiitiard Wflming; 
• Lt~l the name .ind add<e.ssof the manufaciurN, 

R&M Si!rv,ce SolutiOfls wlll ,msur~ thsol all ~econoory containers ore l,abeled with efther an eletra C1JP'f' of 
the oniginal manufatturer•s labei or with the generic l·abels, whicl\ !lave a D11!')dl, (or' ithmth',' il i'ld b1ow 
for the hazard wamlng, for helJ) with lt1be-U11g, please 5<ee the safety/he"ttt, offker. 

The followlng ,is a rec.ommentf ed generic Ii ~I format: 

WA!RNJNG o:r CA.Ui'TIOJ\,I orOANGER 
substanct- Cla:s,,sification (caust:ic:r O):tcf i:r:~r. canc:cr-ea~ln,e, e-tc.) 

ChemCG1I and/or Prod'urtN:ame {must be s.ame as name on MSD5/SDSJ 
ln,.1house J:t-,rt NLrmber (If :app;1le.1blc) 

Hazardous ~rn,ponerilii 
Wc11rnlnc: Sign$ of Ow-er-£Mpo5,ure [e.g., l'U!IU!Sei!I,. he-adai;he, cfizzines,s, etc.) 

FitstAid infonm~tiar, and Phone Number 
SEE SAFETY DATA SHF_ET FOR. MORE INFORMATtoN 

All intorma.bl1;;1n fer fabe-ls should come from tihe, suppl:ier's ori.gi naJ label and/or f rom the MSDS/SDS. 

R&M 5erv~e Sc:Jlu lion$ will review its labeling sptern and update a1 requ:ire.-d. 

M1tt,c6al Saf~tt Oata 5ht?ttts (MSDS~{S;i r.cw Data Sheet.sJSOSl: R&M Service SolullaM Is responsible for 
ohlaining ~nd maintaining th~ di!t.t she-et system for ttie company or wor.lc,pti;ice. lncqming data sneet$ 
w,11 be 11cvJ0wed ror nei,, ,:n-.d sieniflcant hccal th/safety lnrormallon, Whe-n a new haui rdous subslane:e i s. 
to be brought into tlu: wQl'ksite, R&M Servir;:e Solutions \!All revtew the toxici ty Information befol'e the 
final dcctskm Is made t<:1 ae(!uir-e the s.ubstanee arid detetmlne whethC!r a less toxh: substance -e.an be 
u5ed and whether addltiQ 11c1I efl8ineeri ng i;o11tro Is i::lnd1 persc;m~ I protectiv,e equipment will tie needetl. 

Copies of M5D5'$/5D5's for all hazardo 1,15 che111 ici::115 to which employees mav be e:icposed will be kept at 
the 11ro11c..sEte locat on. MSOS's/SOS's wm t,e a1Jai lable to all employees In their work areas, for review 
during @ach work shift. if MSDS'$/SDS's are not available, of new c:hemi tals in U:S!i do not h:i11e 
MSDS's/SPS's, immedi,nety ct>ntacttlle Company Safety Director. 

fmplovee; Traini:ng and lnfurmatjon; ~&M Service SolutloP5 is respol!lfii,b1e forell.po5,ure spetific 
employee training. Ccimpany name will eMure tnal .ill t:!l!:!M@nts specified below are caniied out. 
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Prior to st~ rting work, e"dl new em.p1oy~e will attend a hea Ith and s-alety orientation c1nd will rec,eive 
l tiforounJon and tralnins on the foflowing! 

• 
• 
• 
• 

ii 

• 
ii 

• 

• 

An overview of the requirements contained in liht Law 
Chemic.a ls pre5ent lf'I ltieir workplace operations 
Lo~,tion andl availability of U ~ written hazard progrorn; MSDS's/SDS's, ond Labels 
Physiu1 ,i1ind health effect.-. 0f the haza rda,us chemical 
M~\Mds of dct-ectlng an~mployee's ex?l)sures s,uch as air ssmpltng. IJ.lologlc.al monitorins. 
vtsuaM or odor identifii:-at:1on1 w.irning pro~rli(!-.S of too ha tardou~ chemicals, and any 
ne-«:es:;a ry stand'ard industrial hygiene techniques 
IEmpJoyee rlattn 
How to ti?ad labels and re·Jiew MSDS,s/SDS's, to obtain Appropriate ha:rnrd lnformatfon 
Emergency pFocedures sutfl a5 ·first aid, e'-'('ICUation, or911 
How empl6yee.s can prot,ect thernll@lve_s bv prw!:!nling or r-edui:lng e~posure to hazardous 
cl'lemftalS- thro1.1gh the use of control or worJc prc11c;tic:e5 and persQnal protective equipment 
Training rnc:ords ,J,otjld t.l? 1k.ept for 3D years after employee- ll:!rminatkrn, to protect the 
co111p,iny, If q1..Ie5titm:s, arise in the future about possible health effects from emp1ovee 
e~pos1i1rc to hau1 rdous chemlrals 

Afrer ac.tendins the m,inlog da5,5, each ernplo't'ee will slgn a form io verify that they au-ended the 
training. rec-ei ... ed me written materials, and understood Company pollc;les on Hazarcl1 Communiution. 

Prior to a new chemic:.! natard being rnoocluccd lntoanv section of this wol'IGpt.ic:e, each employee of 
that s.er:Uon will be given information ijS outlined above. Also, if anv employee is 11,msferr-ed into a new 
area wherie exposures to h.UilHk>us chemicals can octur, that e,mployee will recenre additional training. 

R&M Service Solutlo11s i5 respons,lble for en5,1.1ring that MSDS':;/SDSis on the ne-w diemic::als are available. 

l;:lararrlous Cn.emjcals. Inventory~ A li5t ohll known Ha~ardaus Chemicals used by employees. Further 
in,formation on eacti noted chemical can be obtained by r@tJi~wing Safety Data Sheets located at the 
work-sclre location. 
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Empl0,vee Traf nlnt on GHS. 

1- Jhat i!i GH5£ 
GMS Is a sys-ten, u,at'1 bee-n eireak!d by th~ Unitetl Nations-for StilndardiLin.g the clas,sifkalio, and 
labeling of che:mirals throuihout tlle world!, 

,Vb'a'.§HS? 
To hi!!Yl! r:1 worildi!."lide approach to cla~s1fying and communicaUng chenikal hazar'tls. 

• Deiinil1ions Qf h;;mm:ls 
• S,peciffc crllcrlo for ltibels 
• Same form a c- far saf'ew data sheets 

Overview - Tril ining will cover 
(I) Hazard crasslficatlon Protess 
(II, D~flnang Ha:tilrd~ 
(iji} Physic..11, HecJlth, Mixtures 

• Ubel Elements 
<> Prctograms 
o Signal Words 
o Product identifter 
o SuppUer ld~nti'fication 
o Haiard Statements 
o Precautionary State-men~ 
o N~ S DS Format 

Wba.t Is MSDS,? 
A M~lerial ~fe,y Oiltll Sheet f MSOS) i5 a ,document that t"onl1tins informatfo11 ,;,n the potential bazar(!s 
{health, nre1 ~aa,v,tvand environ.mental) a11d oow lo wort safely with m~ c:hemicat prtl~uct. IL is an 
essent•al starting. p<JJnt for the development of c1 complete tiiea1th ilnd Silfety p10gram. 

What is SDS? 
A Saf~ty Datfi Sheet (SOS] l"5 a doculin£lnt that i:ontdins information on the pou~ntial hazard~ (hec1llh, fire1 

reactivlty and environmental} and haw to work safely with lhe chemical product. It is an e~entiil l 
starting ~Int for the cte\!elopment of a complete health and s.aifety program. 

Har,ard CIMsifiG'tion Process 
1 "'Identify" rele-van-l data regarding the hau1 rds of a su bsta nce/rn il!.t ure; 
• "'Re..-iew" the data to determrne the hazards as.socialied witih the substan~ /1111:w:ture 
• "'Deride"' whether to classi fy as a haia rdous su~staoc:e/mhm.rre ind the degree of 

ha~ro. 

De-fh,,ng Hazarct Cl.i ss,ficaUon 
• Chemi~ 1/i>hysiCil I 
• fit2<llth 
• Mixtures 
• Environmental (hazards Not OSHA Mandatory) 
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Signal Words 
Alert the user oJ pot,entlal 'hazard[s) and Is determined. by the hazard dass arid ~tegory ofthe c:-hemic:al 

• o10anger" 
o for the more je'llere hazards 

• "'Warning" 
o for the less severe hazards 

l!rod lJCt lrtf'□ t(rr.er 
Name/number u.sed for a hazard cu$ i;hemkal on a label or tn the SDS, whkh allows you to locat~ it 
quickly. 

• chemfcal name. 
111 a pr'(Jdui:t name. 
• other unique identifier 

Supplier Identification 
Th-e cnemia1l rn;anvfai:turer, frnport€rorother responslbte p,arty's 

• Ni!me 
• A.dd!11!!$:S 

• Telept,o,ne Number 

Hazard Statement 

Oe-$1;,ribes. tile nature of a chem lea rs haum::l(.s) and the degree of the tiazard[s~. 
• btimple for Flarnmabllf! liquid's 
111 htreme hf fl.i rn ma tile liquid !:3'1d vapor 
• Highty flammable liq uld and va p-or 
• FJam mil b1e riquld c1 nd vapor 
• Comlbustible Uqu d 

Pree ;utt1ooary S\at>Qm@nts 
Ill 

"' 

Ill 

Pro'l!ides me<1sures to be taken fn order t,o minimize or prevent ad,.,1H-se effect:$ from 
physicat health or environmental hazards. 
FlrSI aid i~ ir.clltded in precautionary tnformation 
PretJentfon. Aesponse. Storage, Dlspo5'al 
E>ca rri i' res : 
o Only use non~sparklng t,ools 
o Keep container tightly closed 
o Use with explos.1on•proof equf pment 
o Wear splash protection for fac~ 
0 Wast, h.i nds after handlll'lg 
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New Safe,ty Data Sheet (SOS) Format 

1. tdemlfication 
2. 1-tazard(s.~ I cleJ1tiflc:ation 
3. Composltion/lnfonnation tn 

i ngredie11lls 
4. first-aid measures 
5. Fire-fighting measures 
6. Accidental rele.ase measures 
7. l-lan ell Ing and storage 
8. ExpoS111re control.sf person a I 

p rotectron (PEL,, l"VL, OEL) 

9. Physf ~I and chemrca1 pro 11erties 
10. St::i billty and re.activlt-y 
11. T ox:icologic:al lnformatiori 
12. Ecological infotmation 
13. Dlsposal conslderation.s 
14. Transport information 
lS. Reg,u I atory i nformatlon 
16. other tnfomation 

Vou sh II Mve rep'l:nced· :n11 MSDS w5~ SDS format5. M.1nufi!-ctul'er dectdline to update t o suss ls June 
1, 2015 .. 
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Hazard Communication Tratning Certificate 

I have received Haiard co.nm unic.J<tfon Tr-a ining as deS(tibed rn OSHfl!s Haza~d Co mrnunfcation Standard 
(29 CF"R 1910. 12001. The training was c:onducted cu, ___ .ilnd covered the followJns topics, 

Prior to starting work. each new employee Will attend a health and safety orientatir;m and will receive 
informatilon and t raining on th~ following: 

• 

' 
I 

• 
I 

• 
• 

An overvie-.·., af the requirern~r1ts tornained in. the Law 
Chemii:al$ presient In the irworllpl-9te operations 
loC3tion and availability of our written rnmird progt.im, MSDSJ!/SDS'~ and La b~ls. 
Physkal al'KI health effects of the naz4'rclous dlem1c;:al$ 
Methods of detecllng an emptoyee"s exposure such as air sampllng. biological monitoring. 
visual or odor identific:alion, warning propertie$ of the h4"ZardQ~S chemit:ills., ~nd any 
ne-cesSi rv stamJ1m:l rndus.trfal hvslen.e tec.hnlques 
Em,plo~e rights 
ll;)r;a ti r;m I){ MSOS' s/SOS's ti ml l~t of hi)ii:i! rdOU5 ,r;he111 ic:als 
RaJroshe.r train Ing most be givon al Eeait one:~ ~th vea r 
How ~o read labels am:! re'lliew MSDS's/SOS's lo obt.arn apjl"roprf;ire h"zard information 
£me(IQncy ptoe@duros such as fi~t aid, e1t1ac:uation, or911 
Htlw employees ti;!J'I protect t hem~elves by prever1ting or reducing ex~sure to haz.ardo1.1s 
ehemlcal!'; through lhe u~c of oor1t10I or work pr-ae~oos and prirsonal protect.Ive ~q11lpme-nt 
Steps the comp.any ha~ taken t o prevent or reouce exposure ta hazardr;>us chemicals by 
emproyees 

'"' Training 1'1!tords should be Ice-pt for 10 yfi!ars after t em'lination to protect the company if 
q:uestions arise in the future at.out possible lieiJlth effects horn employe€ exposure to 
oou1 rdm1s chemlcal;s 

Emplo','ee Signatu re 

Trainer S ~nature 
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(Put th 1$ ii$ the last p;;ige ln your ~nua 0 

Injury and II ness Preventlon Program Review & Updates 

DATE: 

DESCRIPTION: Manual revr~w 

SIGNATURE: 

DATE~ 

DESCRIPTION: 

SIGNATURE: 

DATE: 

0£SCRI PTION: 

SIGNATIJAE; 

DAtt: 

DESCRI PIION: 

'SLGNATIJRE: 

DATE: 

DESCRIPTION: 

SLGN/1.TURE: 
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TOWN 10F JU PIJE R 
UTILITIES DEPARTMIENT 

VALVE AND HYDRANT MAINTENANCE CONTRACT (W2423) 

PRE-Bl ID :MEETING MIN UfES 

February 22, 2024 2:00 P1M 

A pre-brd mootine was held at the Utility Field Office for the abov,e refere11cecll project 011 the date and 
time indka-ted abov~. A 11st of the attend~~s is provid~d In th!:'!' sigin In sh~~t. 

l. SIGN IN SHEET 
A.. A list of meetl ng an end ee.s is attached to th 12se m i?etf ng m I nultes. 

- 2. INTRODUCTIONS 

-
-
-
-

-

-
liiiiil 

A The following people we.fie introduced as. representing the Town of Jupiter for this. project : 

Nam~ Ager,cy Title 

Jana than Bat ista, f .E. Town of Ju plter S@nior Utillti~s En2iriieer 

Riodnev Catroll l own of Juolter U tllilV Service Manasrer 

Chrrts Crolt Town of Jupiter Utility Field Operat•on:s Supervisor 

3. PROJECT DESCJRI f'TION 
A. The nature and scope of the work is to perform water distribution system valve and hydrant 

maintena11ce on a resular basis within the lown of Jupiter water service area. eidders 
encouraged to re\liew S.e.etlon 0 1010 Summary of Work for mo re d eta II~. 

B. It Ts anilfclpined that one third of all vah,,e:s, about 2,231 genm"".a lly between 411 an:d 12"' in siie. 
w ill be exercised ilnn~;gilly. Work is to be performed in a«ordaf\c:e with the latest e<ll~tlon of 
AWWA Manual M44. 

c. Int ent is for all hydrants ,(3,813~1 in:spected and maintained annuall~. and one-third of all 
hydrants (1~271) fire filow t este<:I arn1uanv !tlc:h that au hv,drants ai.-e fil'e fllcw teisMd w rthln a 
3-year pe,niotil. Uni:'!' item fer HushJng hydrants only r,~qulres u!e,cf one hydrant whlle line ftem 
for fire flow t <R-"S-1:ing requires following AWWA Manual M17 ,procedure usin.g multipfe 
hydrants. 

4. COITTRACT DURATION 
A. The c:ontrc,ct durations are as follh,ws~ 

St1 bstanti.al Completion: 730 cal@ndar da'f.i from NTP 
Final Completion: 730 calendar davs from. NTP 

s. Owner may at Owner'!t sole discret ion renew t his Contract fo r one addrttonal two 12) year term 
and one additioni!I o.ne [1} year term fo:r a tolail Co11:tiract petiod of five (5) year!. 

w.24 ~ Meeting Minutes, Pre-Bid Pa&e- 1014 
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c. mt ~s antltlpa«!d that ai retommendatltin f.ot awatd wlll be made to1 t:he Jupiter Town Coundl 
in Marc:h 2024, followed by iswanc:e of a Notice to Pir,oc:eed in April 2024. -

5. DEMANDSTAR 
A. Bid documients are available th r'i:n..1.gih www.□emand5tar.com. Instructions fer obtalning the 

plans and specifications from www.OemandStar.com are within in the Invitation to Bid and the 
insttuctrons to Bidder's in the Front End IBid Documents ror the project. 

B. Prebid meeting minutes and addenda will be po~ed to www.Dem't!ndstar.com. 

6. Bl D OPENING 
A. Sealed btds must be delivered to the Town of Jupiter, Town Clerk, at 210 Military Trail, Jupiter~ 

Fl 33458 before and' up to 2:00 pm on Mardi l:Z, 2024. Bids received after this bme wm not be 
accepted. iBlds wll l be publldy opened and read ailoud in the Town Council Chambers. 

7. au ESTIONS CONCERNING THE BID 
A. Ail i questions concerning the bid shail be directed to Jonathan A. Bartistai, P.IE In writing by 

email (JonathanB@jupiter.n.u:s). Questions delivered by email should contain the name of the 
Project/Bid in the subject heading Qf the email arid be sent with a rea-d receipt to en5'1.lre 
succes1rul receipt of the emal l by lhe Town, C1ar'ification al\d changes to th.e bid documents wlll 
occur by addendum through www.D~mand5tar.com, If needed. 

B. Questions recefved le5s than th ree days prior to the Bid Opening daite may not be answered. 
Only que5tions answered b~ formal written Addeflda will be btnding. Oral and other 
,nterpretations or darificat>ions wrll be without legal effoct. 

8. 61 D SECURfTY 
A. Bid security in the amount offlv~ percent [5%) ohhe bld mug accompany eac::h sealed bid. Bid 

security must be in the form of a c:.ertifred c:heck or ban1k di eek, or a bid bond issued by a Surety 
meeting the requfremenls of the Bid Oocumer1its, 

9. BID EVALUATION &AWARD 
A. Bfds will be cvaluat{!d based on th£! lowest Total Brd Priloo submfncd on the Btd Form (Bid 

Schedule of Values) with the Bid an,d evaluated by Owner to be in the best interest of the Owner. 
B. The Bid Schedule of Values is inclusive of the variQIJIS tasks e:x:petted to be lmplemenbed under 

this Contract, and represents a '"menu" of options from i.v:hich the Tow,n may select ta ,oompfete 
various maintenance of water _system components. Quantities provided for each Sid Item in the 
&id Schedule of Values are not neces-sarUy the quantities that will be completed during the 
contract but Instead al'e proltlided as a means for' evaluating bids and obtaining balance-d bids. 

C. Tne Bid Documents provJde a table of estimated fundfng for each year of the contract, which is 
based en the pr'□jected blldgets for maintenance 1n tho~ respective years. Estimated initi.a1 Z­
fear cont,rad term tota1 is $500~000. i,towe-ver, tile amount of work authoriz@d under thijs. 

contract is dependent upon fiscal year funding. 
0. Bidders are requtred to s,ubmit bid pric;ing for all brd items inch.1di111s -addiuve alternates. 
£. Btdcfers are responr5ibl1e to irevie,w Section 01025 Measurement and Payment and alloc.at~ 

costs for their bid aeoordlngly,. Any cost not specifically fdentiifie<I in Sectio11 01025 shall be 
Included f n the IBi d Item delenni r\ed most a ppro prrate by the Bidder. Bidder is so lelv iresponsi bf e 
far ensuring that all costs required to complete tihe Work are Included •n their bid prke. 

P,J,Qe 2 of 4 
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10. CONTRACTOR QUALi FIO\TIONS 
A. 
B. 

C. 

D. 

Bidder mu-st perform 100% of the total val~e of the corH.ract with his OWfl for<:es. 
BIDDERS WHO HAVE EXfRCISED LESS TI-flAN 2,000 VALVES ANNUAllY AND IMAINTAINE1D LIESS 
THAN 2,000 HYDRANTS ANNUAllY FOR liHE PAST FiVE YEARS Will BE DEEMED 
UNQUAll Fll~D. 
Brdders m1.1-St inc::11,u!le the niir11e5 alfld liteosie 1·n,111111ber5 of the i11divi,;1h,.1i;11rsS whQ h1;11d Water 
OT ~ribution Syste_m Operator Uc:en,s,e,s I 111 tlrle State of Florida that would porform the Work 
for this Contract. 
Bidders must complete an cl s,ubm it with their bid Hie following: 

• 
• 

• 
• 
• 
• 
• 
• 
• 

B1d Propos.al (B[d Schedule: of Values) 
A mloimum of five (S) reference i:Jroi~ts completed in the last five [5) years thiift are 
c01Tiparab le rn size and srope of work to the pr'oject her'e~n. 
Us.t of equ I l}mrertt own~ d by the b ld der to complete th'1' wa rk identified! for the project 
List of eq uiprn ent to be rented by the bidder to complete the wofk identified for' the project 
Ac:knowled1gemen1 of receipt of addenda and other bid acknowledgements 
Proposal signature page 
Contractor Safety QJ.talific.atian Form 
Sworn Statem er\t 
Bid Bond 

• Proof of insuranre 
• E-Verify Affidavit 

11. PERMrTS 
A. Contractor ~s r~pon:Sible to perform the work in acoordanc:e wltlh all local, State, and Federal 

regulations. 
- 8. Some w.orilc areas will require the 1C0r1traaorto pr-0vide maintenance 0Hra1ffit- Corrt:rractor is 

-
-

-

respomiible to obtain reg11.datory approvtds 011' permits as may tile req11.dred to, comprete the 
W,ork. Acceptable Temporary Traffic Control (TTCJ Is the responsiblllty of the Contractor. 

12. CONTRACT ADM I NISTMTION 
A. Conb'actar is rcsponislble for de-veloplng a monthly s>chedufc for completing the Work ofthicS 

contract1 for discussion and appr,oval by Owner. Contractor shall pro,,.,ide to the Owl"ler 8111 

update of vah,es e:ic:ercicS'ell an cl hydrants mainta i 111eeil "tttja dai ly work Jogs ot .an online 
<dash'boar,d. 

8. Contractor shall not operate any of the To,wn1s Villv~s without first notifying the Town of the 
work planned forthait day. 

C. For v-al11Je eJCerdslng activrti~. Contractor shall discuss hytl r'G111t flushing with Town. to n'l In im lze 
water quality c-0ncems from custome-r.s. 

0.. Contractor shilll not operate iirly valves largeir than 12JT or tho~e that are :ai:;sociated with the 
primary source of suppty In a particular area without Town's written approval, Generally, this 
oontract inc.lu des exe rel sing gate valves 41

' through 12}.,. 
E Prouess M!?etlngs will blil' sche-duled on an as-n~eded basis by ttie Owner. 
F. Work Hours: Regular work hovrs Ullder' tM-s contract are Mor1day-Firidav1 8;00 a,m. ;;irn~ 5:00 

p.m. EST. No wort wlll be permitted on weekends, Town observed hotlcfrays., or outside of 
normal wor~ hours ~lthout prior writ.Un a1pproval by the Town. Contractor must request in 

W2.4.23 Meeting Minutes, Pre-Bid Page 3 of 4 



                                                             Exhibit "A"

writing, from the Town1 permission lo work outside! of normal 'l!ior'k hours at lec,as-t tv.io week~ 1n 
advance. 

13. OTHER rrEMS DISCUSSED 
A. N/A 

14. QUESTIONS ASKED 
,''J,, Que:stiom DtJring frreflow testing,. should the pressure drop be at least 10 psi? 

Response; Yes, for hydrants that are fireflow tested they should fc;il,aw the AWWA Ml,7 
standard, whern thl! press-ure drop tu~twl!en the static and the res.lduail pres.sums should be at 

least 10 psi. 
B. Question: Do m.1.dttpl~ hyd.-.ants need to be used during fireflow testing? 

Response: Follow the AWWA M17 procedure forflrcftowtestlflg. As per Technica l Spoc_ificat◄on 

Sectron 01010 Summc1rv of Work, flushing induded in Sid ~tem ff3 doe:s not require following 
the A.WWA M17 procedure for fireflow te~ing t,,vhi le Bid Item #IS does, 

END OF PR EBID MEEltNG MINVTES. 

e:c: Deman(l~.1r ,n P-.art of Addendum l 
V.12423 Meeting Mi.1"1.1l~ Flfe 

fj,k"<-'11nP. Att~ndee:s 

W2423 M1e:ef rig Mmuttc-s, Prc•Bid Pa8e41 of 41 
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                                                             Exhibit "A"Town of Jupiter Utilities 
Va~ve and Hydrant Maintenance Contract (W 24 23) 

- Pre~B ld Meeting Sign-In Sheet 
February 22, 2.02.4 at 2.:00 PM 

Name Com,pa nv Na me Phone Numbeit Em.ill Addtl'\H:S5 

-
1 Jonathan Satista ToWfl of Jupiter 561-741-2.531 Jonathan B@Jupit~r. fl µs 

-
2 Rodnev Carroll Towfl of Jupiter Sol-741•2713 Hoan evC@jupjtet. flus 

- 3 .- r / r,. •~- CF,l • , _,1 .ii. • ,rh/n 
,_ 

9's1r.s:J½> ff"ZA. •-:Da .. &~r • .. :, . . ~-":, ' 
'\ CI l1 ,A _ ., "' • -.:.. 

I 7 7 

4 ;J';~ A .. .,~,r.·~• -£_,.,,.,.J_, I • f)~.,,.~ _z:::.t ~-r 1 - isi- ,:)Jt;. f,11.4-J£_£~ f!'.r.1"0:/.vt',iJ"~"'"" .. .......... 

- 5 Do,, t)J )1 <r C:o/r;. +- ,:14:,._ 5f1 -Jlf-1>li di)vt, /)-e i 5-/d £ c ,;>,'1,Ul•.i~r..---, ' 

- J)r'\(J. 1 l...c ,>'\, 
(l.-) /I,,. Si! ~v·, ~ 3S~ _ .Ht --5'1'/D J w• i;,_ Q,..-..,,;w '-'•c~s .. Ju:4 ·,.,...,.- • (.!I )'Tl, 

s.,, .... ~ 11.1.,,-< 
6 W1.t;£-

..Ght ... )"l-ri('!"" H1,dr i::mA.)(' usn- -, ;;, -tf fi,3 -'ii~, ,5.hW'lffll'll, ~ .. t.. ~H..,&-o-nt,.... I( ~s 
7 c,.ce-cL_ 

8 
N\L~ \ 

nc..... ... 1.-h,...,.\ t ~r A~ rACI\" ~ 8!J. -sl,---Lt.t;q lil ; tit. ,~~'h·ir; 1\~ (f\,qJ.~ ,, ... ¥u.S 

-
- 9 a,,.-5 ~rc..f+ 1wr1 of. Jor.fq- btt}JC;;<-B~ ci~i~c@ ~~p;kr_../-/, u5 

I v I 

10 ft:·'(.;,~-!a ....,;, ,.,. ~ i.J X'ILev'i ~, 3'-'?Jy..&11~ Jf,JJ1f"6-.t., frtt fl.e.x:,un ( 

11 

-
12 

.... 
13 

14 

- 15 

-
...., 
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UTILITIES DEPARTMENT 

ADDENDUM NO. 2 
TO 

CONTRACT DOCUMENTS 

ISSUE'O: MARCH 6, 2024 

PROJECT nnE: VALVE AND HYDRANT MAINTENANCE CONTRACT fW2423] 

l"O: ALL PLAN HOLD:E RS Of RECORD 

This addendum shall modffy, clarify, change, o r add information and become part of the above 

referenc:f!d Contrnct Documents. At'knowledge re<:e ipt of th is Addendum in the s, ace 
provided on the Bid Proposal form. 

The Contract Documents s haU include t he following; 

GENERAL 

lnduded bel'ow are the Tow,-.-•s ~E!!S;ponse to questions received from potential vendon 
r,e~arted to me Bid, 

Que:stio"• Withiri the W2423 ter;h S,pe,;s document, Section 1.02..0, J1,1plter requires thie 
contracto r to operate each varlv@ while flushlng from the dosest h\'drarlt on the same main to 
prevenit sedirnellt or debris f rom re<G1chitng service lirie,s, rs lt the im:ent of Ju pit.er to have the 
rnntrartor flush firom the ~losest hvdrant for ~ach valve assessment? Thts m!!tl1od'olcgy wm 
require a t re-mendous amount of water to be flushe.d and require additional staff support 
whic:h wtll greatly imrpar;t pri1;;lng, As an alternative, 'Will the Coun :y (OJ1Sider 411llowing, the 
contractor to flush as ne-eded if dlrtv water compla~nts are r,ecelved, or flush from a hvdran.t 
mn th!? area whl1e asses:sing multlp'le vatves on the ~me distribution main? 

RespancS<I:! : T11e Town wlll consider as an alte11natlve to flushing from tl,e closest hydrilnt t h&!' 
fallowing: flushTng from a hydrant within 1,000 feet of tl,e multiple va lves. be-1ng exercised, as 
well as coordlna,tlng fi re flow testing with ...-altle exercising in the ~me ;area. 

!END OF ADDENDUM 2 

PROJECT W2423, ADDENDUM H0.2 1 PA<iE 1 OF 1 
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UTILITIES DEPARTMENT 

ADDENDUM NO. 3 
TO 

CONTRACT DOCUMENTS 

ISSUED: MARCH 8, 2024 

PROJECT lllnE: VALVE ANO HYD1RANT MAINTE'.NANCE CONTRACT (W2423) 

"TO: ALL PlAN HOLDERS OF RECORD 

This addendum shalll modifvr clarify, chanRe, or add informatron and become part of the above 
referenced Contract Documents. Acknowledge receipt of this Addendum in the space 
provided on the Bid P,oposal f,orm. 

The Contract Documents shall include the follmving: 

IN THE fRONT-ENC DOCUMENTS 

Bl'D P1ROPOSAL, B1ID SCHEDULE OF VALUES 

DELETE the Bid Schedule of Values lnduded 1n the Front~End Ooc:uments in fts entirety and 

RIEPLAC1E it with the irevJsecl Bid Sc:hedufe of Values induded in this Addendurn a!ld titrerl "Bid 
SctiedulC! or Values. - Recvlsi?d by Addendum 3, Valve and Hydrant Maintenance (W2423t. 

[N THE TECHNICAL SPECIFICATIONS 

SECTION 01025 MEASUREMENT AND PAYMENT 

DELETE Sectlon 01025 Measurement and Payment in its ~ntirety and REPLACE ft wfth the 

revrsed Sec:tion 0102.5 Measurement and Payment, lm:luded in this Addendum. 

THIS SPACE WAS INTENTIONAlLV LE.FT BLANK 

PROCEED TON EXT PAGE 

PROJECT 'W2•1 U , AOl>EM DU ,l H0.3 f PAGE 1 OF 7 



                                                             Exhibit "A"

Bid Schedule of Values - Revised by Addendum 3 

Valve and Hydrant Maintenance (W2423) 

-
-

""TiJi5 pr,1ge shor,,ld be de<1rly marked with a tab Jo,: easv identification during the bid apfmf "fl pr.oe,ess. -

BIO□JNG COMPAN'Y NAM E: __ R_&M __ • _5e_rv_ic_e_S_· _o_lu_b_o_ns_,_L_L_C_. _____________ _ 

BT'IMAUD 

flEM ANNUAL TOTAL ANNUAL -NO. ITEM DESOUPTtON UNIT QUANTITY UNIT PRICE VAlUiE 

BID ITEMS -
GENERAL CON o rnoNS 

1 Cansldl!ratfon of lnderrmlfkacion I s 100.00 s 100.00 

1 Bands. gncl •nsurar:u:e LS ! s 6,540.00 $ 6,540.00 

MAINTENANCE -
l Ext>rcis,e W.iter Maln Valve wfth H'{drant Flttshlni EA 2,231 $ 42.00 $ 93.702.00 

.:! Inspect, M:,lnt: In .nn-d Flu$h Hydrunt 2,3-67 $ 47.00 $ 111,249.00 

i l~JI ·ct. Maintalri, Flush, iJind Pil•nt Hvdrant EA 175 $ 65.00 $ 11,375.00 

g lmpect, Maintain, and rl1e flow fe$t Hvtlr.mt EA 1,271 s 87.00 $ 110,577.00 

TotaC Bi li! Amount (Item Nos. l - j) ■ $ 333,543.00 

• Rcf~r to Scdion 01015 Mca1urcm1J11't and Payment of lho ·tHhnl~I spcdfications, for ildd1tiorni1 dclalls for .il l PirY t'tcm:s 

Tot:11 Bkl M'lount ~lle:m Nos. 1 -j] Ir, Wotd~ -
Three Hundred Thirty•Three Thousand Five Hundred Forty-Three Dollars and No Cents 

Erid of Bfd Schedule of Vijl ues 

-
PROJECT W2423, ADDENDUM t~0.3 I PAGE 2 OF 7 
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PART 1-GENERAL 

1. 01 GENERAL 

SfCTIO'N 01iE'.125~ Re-vised by Addendum 3 
MEASUREMENT AND, PAYMENT 

A. Payments ta the Con~rador shalJ be made on the basis of the Contract bid items as full 
and comprete payment for furnishing all materials, labor, tools. and equipment and for 
performing alf operadons necessary to con,plete the Work ineluded in the Contract 
Documents. Such compensation shall al&0 include payments for any loss or damages 
arising directly or indirectly from the Wm1<, from any discrepancies between the actua I 
quantities of wonk and those s'hown in lhe, Contract Doouments, or from any unforeseen 
diffic-Unies which may be encountered during executio:n of the Work until tlhe final 
accepta nee by the Owner 

B. The prrces stated [n ~he proposal include all costs and expenses ror taxes, labor, 
equlpmenl, material's1 commissions, transportation charges a,nd expenses, patent tees 
and royalties~ and labor for handling materials during inspeotion, together with any and 
all olher costs and expenses for performingi and complet1ng the Work specified herein. 
The Basts of Payrnent for 21 fl item at lhe prk:e ~hown iri the: Proposal shall be in 
accordance with its description of the item in th is Section. 

C. The Owne'r reserves the right to increase or decrease the quantity or any item or portion 
of lhe work during the progress of tlhe Work in accordance with lhe terms of the Contract. 

D. Payment shall be made for the items listed on the ,Btd Form on ~he bas1s or the work 
actually performed and comple,ted, such work including but nol llmited to, the furn ishing 
of all necessary labor, equipment, tools, lransportation, defiveryt disposal or waste and 
surplus material, and backfil1ing, a,nd all other appurtenances to complete the work . 

1.02 SUB MITT ALS 

- A. Project UnU Costs and Payment Information: 
1. ApplicaUon for Payments 
2. SuppQrUng documentation including da,ily work logs, material invoices, 

- subcontfactedl services invoices, partiartfinal release of liens, etc. 

.... 

-

3. Fina,I Applrcation for Payment 

B. Submittal:s shall be in accordance wilh Section 01300 

1.03 APPUCATION FOR PAYMENT 

A. Submit application for paynnent. a listing of m~teriafs oo hand as applicabre, and such 
supporting data as may be requested by the Owner. Include accepted schedule of 
values for each portion of worlc and the unit price breakdown for the work to be para on 
a unit price basis, and a nstijng of Owner sel'ec.ted equipment. ff applicable. and 
allowances, as appropriate 

Pf.!0.IECTW24l3, f-Dl}ENOU '.t N0.31 PAGE J OF7 
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B. Include Owner's Application for Payment Cover Sheet and partial or Juli re1leases of liens. 
as appropriate, for all subcontractors, suppljers, and Contractor. 

C. Pay applicat4ons shaH be prepared and submitted in accordance with Section 01300 and 
Article 15 of the General Conditions 

1. 05 MEASUREMENT - GENERAL 

A. Weighing, measuring, and metering devices u,sed to measure quantity of malerials for 
Work shall be suitable fm purpose· intended and conform to tolerances and 
Specifications as specified ln National ~nstitute of Standards and Technnlogy, Handbook 
44. 

B. Materia Is that a re specified for measurement by the cubf c y.a rd measured in the vehrcle 
shall be hauled in vehicles of sucil type and srze ltlat actua l contenls may be readfly and 
accurately determined. Unless all vehicles are of uniform capacity, each vehicle mu.st 
bear a plainly regib!e idenliflcatroo maric: rndlcating its waler le\re1 capacity. Vehio1es shall 
be loaded to at least lheir water level capacity. Loads haufed in vehicles not meeting 
above requirements or toads of a quantity less than the capacity of lhe vehic1e, 
measured after 
being leveled off as above provided, will be subject to rejection. and no compensaition 
wil1 be allowed for Sllch material. 

1. \r'!Jhere measurement of quaintitfes depends on etevalion of ex~ti ng ground, 
elevations obtained during construction will be compared wtt:h lhose shown on 
Drawin9s. Variations of 1 foot or less will be ignored and, if shown, promes on 
Drav1.iings vuUI be used for determining quantities. 

C. Units of measure typically shown on Bid Form sha II be as follows. unless s,pecrned 
otherwise. Al1 methods of measurement shall be approved by the Engineer or Owner. 

Rem 

AC 
AL 

CV 

EA 

G.AL 

HR 

Metkod of Meas llllreme nt 

Acre - Fie'ld Measure or Ca lcutation based on survey 

Allowance 
Cubic Yard - Field Measufe w1~hin limits specified or shown, or 
'measured in vehicle by volume, or calculation based on survey, as 
spedfred 

Each - Field Count 

Ga Hon - Field Measure 
Hour 

LB Pound(s) - Weig,ht Measure by sca,e 

LF Unear Foot - Field Measure 
LS Lump Sum - Unit as one; no measurement ,.vm be made 

SF Square Foat 

PROJECT \'D."" 23, AODENOUP■l NO I PAGE 4 OF 7 
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lt·em 

SY 
TON 

Method of Measurement 

Square Yard 

Ton - Weight Measure by Scale (2,000 pounds) 

1.06 PAYMENT 

A. Progress payments, 1f appUcable, vJill be made monthly in accordanc@w,ilh tha 
Conlract Documents or upon c.ornpletkl:n, inspection and approvar. 

8. Payment stt,all be by Contracl Item as listed on the Bid Form and approved detailed 
Schedule of Va1ues. 

1.07 NONPAYMENT FOR REJECTED OR UNUSED PRODUCTS 

A. Payment will nol be made for following1: 

1. Load•ng, hauling, and disposing of rejrected material. 

2, Quantities of excavated materia I wasted or disposed of in manner not called for 
under Contraot Documents. 

3. ReJacied loads of material, including material irejec1ed after it has been plaood lby 
reason of failure of Conlractor to conform to prov~lons of Contract Documents. 

4. Material not unloaded from transponing veh ide. 

5. Defective Work not accepted by Owner. 

6, Material remaining on hand after completion of Worlc, 

1Jl9 ITEM OESCRIPTIONS 

A, INDEMNIFICATION (Bid Item No. 1) 

In recognition of Contractors indemniftcatlon obHgetions. the Owner will pay to lhe 
Contractor lhe specific cons;deraUon of one hund~d dollars ($100.00). Payment of 
said specific consideration shaU be made at the time of the payment of the first Work 
Order and the Contractor shall acknowledge payment of thrs consideration by a Jetter 
to lhe Owner after receipt of the progress paymenl 

B. BONDS ANO INS UR A NC£ (Bid Item NoA 21 

This pay rtem shall include 1he cgst of required and acceptable bondsand insurance 
in place for the initial contract term. Bonds and rnsura nee shaU be patd in full on the 
first Application far PaymenL at the Line-Item Lump Sum Price a,s Usted on the Bid 
Schedule of Values complele and aooepted by the OWNER. CONTRACTOR shall 
provjda OWNER wjth Certificates of 1nsu1ranoe and Recorded aonds durjng the 

PROJECT WN23, ADDEtl DU 1,1 N0.3 f PAG'E 5 OF 7 
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CONTRACT e><;ecl!Uon process .. Bonds ~nd ~nsuran0;1 §hiiJl not exceed t;vo R§!C§JU 
~¾J of the CornractValue. Recorded bonds and cur.rent aind acceptable insurance for 
the Contract must be in plaoe al all times during the course of Ile Contract. 
Contractor's proof of oayment toe bonds and insurance shall be provided wjth request 
for pa__vnent..Qf.!b!.s Hem_ 

C. EXIE1RCISE WAT1EJR MAIN VALVE WITH HYDRANT IFLUSHliNG (Bid Item No. ~ 
1 . Method of Measurement The quantity to ibe paid for under ·lhrs Section shall he 

for each valve e-xercisE-d fully. 

2. Basic& of Payment Payment shall be made at lhe Contract Unit Pnce per valve 
exercised in accordance with AWWA M44 IJistributron Valves, Selection, 
lnstalration, Fie1d Testing. and Maintenanoe, ~rd Edition. including but not flmited 
to all labor; equipment1 tools and materials1 hydrant flushing, management of 
fl~shing waler, maintenance of traffic and au other work as may be required to 

-
-

successfully exercise I.he valiVe for 0wner"s acceptance,. -

A. I NSP1ECT~ MAI Nli Al N AND FLUSH HYO RANT (Sid Item No. i) 
1. Me~hod of Measurement The quantity- to be pald for under this Section shall be 

for each hydrant inspected and maintained. 

2. Basis of Payment Payment shall be made at the Contract Unit Price per hydrant 
inspected, maintai.ne-d and flushed, including but not llmited to aH labor, 
equipment. tools. materials, management of flushing water, maintenance of 
lraffic and all other work es may be req uire-d lo successfol ly e~ercise lhe valve 
ror Owner's acceptance. 

B. INSPECT1 MAINTAIN, FLUSH1 AND PAIIINT HYDRANT (Bid Item No. fil 
1 . Method of Measurement: The quantity to be paid ror under lilts Section shall be 

for each hydrant inspected, maintained, flushed and painted. 

2. Basis of Payment: Payment shall be made at the Contract Unrt Prtce per hydrant 
inspectead, maintained, flushed and pa1nfed, including but oot limited to all labor, 
equfpmerit, tools. materials, management of flushing water, maintenance of 
traffic and all olher work as may be req uir,ed lo successfully exercise lhe valve 
for 0wner"s acceptance. Same basis as Bid Item No. 3 with additional painting 
task. 

C. INSPECT, MAINTAIN1 AND F1l1RE FLOW TEST HYDRANT (Bid Hem No. fil 
1. Melliod of Measurement: The qu anlity to :be paid r or under lhis Seclion shall be 

on each hydrant. fire flow tested. 

2. Basis of Payment· Payment shall be made at the Contract Unit Price per hydrant 
inspected, maintained, and fire flow tested including but not limited to aH labor, 
equipment, tools, materials, management of flushing W'a1er, maintenance of traffi:c 
and all other wnrk as may be required' t-o successfully exercise the valve for 
Owner's acceptance. 

PROJECT W2423, ADOl;NOU > NO.JI PAGE 6 O.F i 

-

-
-
-
-
-



                                                             Exhibit "A"

.. 
..... 

.... 

... 

-

-
.... 

-
.... 

-
~ 

liiiif 

-

PART 2 - PROCUCTS (Not Used) 

PAIRT J -- EXECUTION (Not Used~ 

- END OF SECTION 01025-

END Of AD DEN IJU M :1 
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P3jle 1 /6 

Sat ety Data Sh1eet II RUST-OLEUM 
CORPORATION 

1 ,1. ~d!entlficalilon 

Product Name: 

Produce ldcr11ffiar. 

Ftecomrnendcd Use<: 

Suptliier. 

Erriorgancy Terephone: 

• 1ru8ffll!I Qu.ellty 3'rlce 1921 • 
~~M.O\)f11 

ENAMEL 1 ·GL 2PK GLOSS FIRE HYOOANT R8M&lon Date; 
Fl'EO 

121(11,02 

T ot,CQa cf Alk}id 

Rust-oleum Cori,o~~l 
11 HaMhom Pmkway 
Vernen HIiis, IL 60061 
USA 

Rust-Olmlm CllMdO (ROCA) 
200 Confederation Pmkwa:,­
Coooord. ON UK 4T8 
Canada 
Eme19C:"Cy' P1'1011e: 800-387-36:lS 

~•l~ory C>,ep811m~•,. 

24 Hour Hotline: &47-367-7700 

zr.m2020 

r<1.11i1-0l~Ul'TI CQ,pora1lan 
11 li.r.v.l\hom PorkWilt 
Vernon Hlls, IL 60061 
USA 

I 2. Ha:zards ldentificatiori 

ClasstfTcadon 
Symbol(&) ar Product 

5'gnel Word 
Danger 

GHS HIAZARD STATl:Ml:NTS 
flill'llt'll3~ l.ctuitl <;8tt.'90i)' 1 

Gt!rm CeU Mul;~cllf~, qil(!go(y 1 B 

CwtfrtQgcnrdty, Ci1ll'Jlll01l' 1 B 
Slofl Serisibztr0 c.J109Q,Y i 

F'11mr~ble iqukl find vaptw. 

M~ CZILl!'iC g<!n,!?bc dlJl'ccis, 

M.iy CiH.t50iCl!l'ltcr, 

Mav Qain;e .i11 alergc :&ki" fUf.lloo. 

GHS LABEL PRECAUll ONA.RY STA. TEMENTS 
?210 l«Jcp i.l'-'-.J1 from ho.at h,iit :r.urfar;oo, :spart:s, oi;,en n~~ .ind otllor i{Jl,l t1on $(NJl'(ll)SI. NO 

SMOKING 
P233 
P'280 

P3DJ•PJ61-tP355 

P370+P378 
P4.Dl•P13S 
P-501 

Kffp oootaloor bglr'Jy closed. 
Wear proooe11...e gkMl&.'pro1.ecui/e GI~¥' 11r<1Cf!GUor\1'1ace protectlon 

IF ON SKJH (Of hei,l: Ti11k.e olf lmrMIW!Le.l)' el IIXll'ltam at.oo' dol})lll.g. Rrns.e 'MO! waler/ 
!U"IO'lktr. 

In Cl!l!;O or~; U!W lootio'l lilm [Of'IT'IS'l!ll l'o!lrn ~ dlQn:11), r;II}' cfiCJ11J¢01, dry !j,~M CO t):1ti~1[$h, 

StOOI in III wllll-vG:n led pl:ace. Keiap cool. 
DI~ ot oonLentsteomBlfll!( if! see(Jr-cfanoe 111;th loesa, reglooa1 11111d IIIBbOOal reig_1JIMlons 

-

-
-
-
... 

-

.... 

-
-
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O ·o Pnn1cd. 

1'201 
P308+~13 
P405 

P:261 

1 U1a/2"020 

Obwln r.p(l.Q,.11111$'.!~i ~c ~ . 

IF ~e,d or t0ri,::,m-r11:d: Gt!t mc,;licil n.d'l)Ulll'!llllntkln. 

SI.cwt! lot:kl!ld up. 

A\IOid breathing duWYtime/j),a~por!ll?lpta:,. 

P. gc 2 16 

P272 

P302•P'J52 

Contsmlmv.ed wortc elotling slllOl..llU no1 be allowed 0111 ol ll'te WOi~SJCeo. 

IF ON Sl<IN; •~h w.th plenty 01' aoap .and war.er. 
P333~P31J. 

Ji1321 

II sliln lrrlta6on or l'1iSh oooors'. Ge1 medical BdMcei'sl.teflliOn.. 

For sp,ec.atic ,re-atmeouee lal!ii!I. 

Gt-IS SOS PREC,MJTIONA!RY$TATEMBNTS 
P2';0 &01911'.i!lbo,11~ oonrslr,er and rooaMng ,equipment. 
P2.41 U&e 81(pto&loo-proo1 clect1tJalfven1JlaU1g!llghbnQ!t1<11l!pment. 

P242 Uso ooly llOl}-:;pa,rfang loot&. 
P243 T M:ff prnrJ"111l11;11\.1ry mc;i.wros 11.11;,ln$1 ,;t..Jh,; d1S01-lf'18, 

P363 WMfl CQnll11Ml;JI dotlii11g bc1'otc ~ . 

~I 3. Comp_osltlon J Information on I ngredtents 

HAZARDOUS SUBSTANCES 
Cbemk;al Name 

Hydr0troatod Ugh1 Dl:l.\lll.:1to 

Me'lh~ Ethyl Ke1f00fll& 

NaJ)h'lh.i, H'ydr01rci.110d Hc~vy 

Soy Leathln 

C~t -z.e,nyO!~Ol'IO/Jte 

I 4. First-Aid Measures 

o. 

64742-47-.8 

96-29-7 

64742-48-9 

100-41-4 

8030-76..(1 

13&-52-7 

'WI 

46 

0.3 

0.2 

0.2 

0..2 

0.1 

Gl;IS Sy:mbgl!li 

GHS08 

C3HS05-0HS06 

GfiS08 

GHS02-GHS67-
GH$08 

l'Wl Available 

NQtA~llabli! 

GHS sta,emenl::9 

HJW 

H302-312-317-3.18-331 

HJ04•340-J50 

H225-30-li-332-351-373 

Nat A'lailable 

NotAvslBNe 

FIRST Al□ -EVE CONTACT: lmmedr;e~ely lwsh eyes 'With pl-e1111y of water 1or at lea!ll 15 mlnuces hmdlAg ey,ellds qp!!ft. Get med,csl 
01.1r..inLbn, Do NOi allo'..v RJbtliflg Of ey ~$ or lileeplng ey~ d~ed. 

FIRST AlD - SKIN CONTACT; Wash skin wfOI soap and wal.'ef. Ral'OOYS col"(!Bminsl8d do=hlng. Gel medical attention I( fmla'lioo 
develops or pers!sts. 

F IRST /!,ID ~ lNHALATIOIN: Remove to fre~ air, tr iiol breathing. gwe arti11elel rP.$PJr-All(lf'I.. U breai:h,n,g Is dltheutl. giOJ-e o,xygen. Gel 
il'l'lf!flCdi~te ~ I 31ten1I0'1. 00 NOT use 1,io1,1lh-10-fl'lt)ylt\ re51J$Ci~iOf'I. II~ e~o (ffl'iCJJILy 111 brMlft.ng. reti,\'O CM Or'C~ \I) 
obi:~r rrc::sti .!if, "COl'itmucd difflci.ilCy IS Ol!Fi()l1Cl'li'lcd, 1)e1 n'IOdlettl tJMi~MOO immcdiatofy. 

FlRST AID • fNGESTION: Aspltalioo Rtllard· Do no, nduoco ,mmhlng or gMI anything by moo1h because ltli.s material can enter Iha 
lungs and calil6e seYere lung damage. Get lmmedia~a medical attention. Ir swallowed, ge'I. medical attention. 

I 5. Fim;e-Fighting Measures 

... EXTI NGUI.SHlNG MEOlA: 

UNUSUAL FIRE A.IND EXPLOS10N HAZARDS; Thennel deoomposlbon produces acrolelA, carbor, monoll»de, carbon d,o:iclde, 
- n1'mgen 001ides, and oxides at phosphorous. Keep cootalmers tightly dos.ad. No unu!WSI f11e c,ir e~plo11kln ha:urd$ noted. Clo$ed 

oontillners may explode wtien m:po!l.ed to ~eme he1:1t due tc buildup 0, st~ftff1, l!!Otat~ h-om he.aI eleetrlc."1 QU1~~I ~$ Md 
open flame. 

.... 

SF'ECl1Al r:IF'(EFtGHTI!lfa PROCEOIJRES; Wat,l'J' may be used 10 cool dosed.cori11tll'IOl'S to lfflM)nl pros.tiur'C bo!loop and JIOSSlt. 
i'.lu~itlliion or c;q)JO:;too. l:V<!OIJIJ'lll ilJ'C.il and fighL ffrc from c1 saf~ dis'lance, Use water spray co keep file-exposed c.ootalnen. cool 
Con1ainm; rr.ay m:plode when hea:ed, 

Special Are and Exj!llosloo H~rd (Conmusuble Dusi): No lnfom,aUon 
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I 6, Accident.al Release Measures 

$1EP$TQ BE TAKEN IF MA.r l:J'IIAL ISRElEAS50 OR SPILI.e:O: COi 1, In ~F)llled ~ ... -1h ~And or ca.uh, 00 NOT uoo 
OOM.~ll- 11'111COl'irll5 .!'..von .!!$ :.{lwdUM. Oi~p()l";4) <,J l'IIXOrtlir'10 ~ l~I, $t3lC. (J)i'Q\linoi3'11 nrtd r~dnri,I l"(!g1,1lttci0n:}. 00 Q0II irl.:;irmr..itc 
closed COOffiiriett.. flell\()\'e .ilT J.OUroos or igmtion ~lili'.lte aroa tlnd remo0w10 wl1h ioort abtiorbenL and non-spalking tools. V,0milaco 

-
-

urea, isolare spllEed material, and romova with inert. absorbent. Dlspose of contaminated abSOl'bie:m. container, and unused cootant.s in -
aooardaooe with local, state, and federal regulatlOfls. 

I 7. Ha ndlfng and Storage 

HANDUNG: Wash 1horoughl1t after nandlln9, Wash hands berOl'f!' ea1Ing. Fallaw ell SOS snd. le:bel precautions. even after container is 
emplfed because It rnay 1'$1n produG'l 1esldues.. Avdd breathing fumes. wip,om. or mist. Mold 000\aci wilh eyes. Remo,.ia 
OQAblmlnated clothing and launder before reuse. Use ooty with-adequate 11e11tilst.on.. Avol.d oontact 'M1h eyas, skin alld clothing. 
STORAGE: Keep oontBinera b9Mly dosed. Jsolale rrom llea1, electric.al equlprnen'I, sparks nnd open flame. Keep EM'ay from !mat. 
spark.a, fl.ams and sourOll'!I of Ignition, Keep conQ11ne, closed when nol In us.-e. Product should be stofed In tlgh~ sealed cont,.elners 
and protected ,rom heat. n'!Olstur,e, aoo roret90 l'M,eril'll$.. SI0re In a d,y, wet \l'i!n•il"ted pli,ee K~ri cor,w~ h(llllcl~ dosea wne, .. not 
in use Avoid t.'1:ClllU heat. Do ooc MOfO .roovo 120 • F S'toro liM'ge quantitios In ooifdillff!S desl\';lncd and proi:~od tor :.tomQo of 
NFPA crass ll oombu&1ible r~. 
Advioe on Sm Hiilding oJ combustible Dust flfo fnforrna,ion 

I a. Exposure Controls I Personal Protection Ill 
"'T 

Welflhl ,._ ACGIH 1\.V-
U!M Tl\an lWA 

~=""=';.::,::,.;::.,-=,====---1-.:;~:,,:7c,,:4'='2-'1='-ifl-3 5Ct0 
96-29-7- 1.0 

fd'!Jlbl!_ru..ene . -- - 100-41◄ 1.0 

ACCllH Tl.V-
STBL 

N,E 
N,E.. 
Nl: 
N.E. 

~ (! ~,.c2--1a.,~.o_ 

~ Lco:hln --t---'8~1)3,c,;0-7tWI 1;o~=- =_ =t-+-i= 
t:.obilf 2~lh)"loo~O!Re 1 - s.2.-1 1.;;;.o __ ,=='.:= ~=""= 

NE. 
N:E. - ---..-

PERSONAi!.. PROTECTION 

OSl-lA. Pa­
CEILING 

ENGINEERING OOr,,rmQLS: Uso proocss onr;b;uro.s, Jooll ~l:ullilsl vc..iil.illon, orothc, onglnconriQ 001111r'Ols to eootrol , rbomo 
Jovel& 'below rucommondod 111:q:iosyrti: mits. Provent build•up ol .,.ilpo!'S by opmfog all door.; arid windows kl tu;li ~o cross-·.-cn1ilaaon, 

RESPIFV.TOR'V PROTECTION~ A re,ofr.11~ory pt,0t~1on p~ ,h~t m~ OSHA 1910.13-S .and ANSI Z&8.~1equ,.-ementscf'lU!1.! be 
fdJo;.,.'Cd wticno•,ct wodo;pl~ coodiMns Ylnll'ilnl o tespimlor'.$ uso, A NIOSHIMSI-IA approvod a purifying rC$Ptrotor with 011 o,gunie 
vapor cartridga Ol canfster ma~ ba pennisslble under certaln i:itcumstaooss IAheie airborne oollC:eritralions arn &xpectsd lo ~eel 
exposure limits. 

Protcctk,n pro•~ by .tir purifying respiracon; ifi limited. Uso o ptJ&itivo pressure air supplied rcspin,ror ,r 1hcr'e ~ tin)• Pl)':Onl.t.ll ror 3111 
unoontrol ed release exposure levels are nae known, or In any o'Jier cirGffll1S.lences where air punfying r.espi:raior& ma)' nol pr'Ol.lide 
adequate proleclJIOn. 

SKIN PROTE.GTION; Use lmper.1ou& glD!19S to pre"'8Rt skin cootacl end absorption of lnis malerial lhrOtJgh lho :Skin. 

EYE. PF101ECTIO~ u~ ~,e1y C'jl!JWC3f ~gned 10 f.1,0C~ ;cig;1l11s1 $pl~!!.tl or llquj(IS,. 

OrTHEA PROT'ECTIVE EOUIPMeNIT: Re1er 10 safety superv.lSQr or lndustnal hyglenl~l ior furtlte( mrDmlaboo regarcing permn.al 
protective equ,pment ena I~ ap;ptlcetlon. Rder 10 sarety superv !WI or lndu~rlal hyglenls1 for funher guidance ,egar<t.ng types of 
personal i;irorecitv jlimCnt 31ld 1J1e,r oppliCiJll0r1-S. 

WYGI EtillC PAAC'l'106$: Wi"lsh !M)f(lt~ w1rh ~ :'ll'd w.n,nr ~OM e:iti111g1 dllll'!kll'l(I c:ir SIYlOkin!J. Remove conramln~ted do.1hlng 
irnmcdtil;oly ilnd launder blJt(lre reuse, 

Engineering Me;:,s.wes. ,Of Combustibl'c Dust: No 111tonru:,i..on 

-

-
-
-

-
-
-

-
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19. Physical! and Chem1cal Propeni~s - Appomt:1nOo;; Uq._ild Ph:t,S1¢al SII!to: Liquid 
Odor. SalvBrtt Q: Oda, Threshold: N.E 
SpecHle '3rsvil)r. 0 . .925 pH; N.A. - Fre~c Poui, •e; N.D. V1$C0$1ty: N.O. 
Sarubllily ln Wmer. Shght Partltion Coafftdan't. n-octanoV 

N.D. 
Docomposlfion Temp,, •c: N.D. wa1Sr. 

Boiling Range. •e: 13'1,~ 537 ~Osivo llntlt5. •tcif,i;: o..s •6.6 
f larl'l~lly, Supports Cambust.oo Fl!l3h Polr'!I, ·c: 37 
evop(lffl\foo R te: SICl'f,iet than Eifler Auto-lo:w,ltlon Temg,, •c: N.D. 

- Va,por Denslly; Heavier lMn Air Vapor !Pressure: N.O. 

- I 1 O. Stabmty and Reactivity 
11 

-
-

-
.... 

-
-
-i 

Conditions lo A.\'llld· AW>ld all pos9Dla :.ottrcos. of '9rtilion A'VOid Lcmpcm1urtJs obovo 120'F (49• C) 

lnoompatiuU;ty. lnoompatibla with srrong o~ng aqoots:., s'lr'oti'ISI add!S .ind alrong 0Jkc.11le:s 

Hazardous Decompositionc By open flame, carbon mooo.Jrido .tmd calbon dlollido. Men hCaled 10 d'ctorripOtltoo, 1\ CJl'li!~ acriid 
smoke aoo lrrlmllng fumes. Contafna soh.rents which ma)' form carboo monaslilide, carbon diOxlde, and formafdetiyde. 

Haz.erdoui;. Palymerizstlan: ¥Iii net occur under normal oondilio11& 

S1sbil'.lt.y~ flus product is stable under IIOffTlal siarage c;ondiliollS. 

I 11. Toxicological lnformalion1 
EFFECTS OF' OVERE:XPOSURE. EYe CONTACT: C~u~os Serious Eye, lrriUllliOtl 

EFFECTS OF" OVEREXPOSUR£ i SKIN CONT ACT: M~ ~I.JOO Gtin ir'"o!l.oo. Causics skin ltricmior, ~-git: ~<:~ a,e po_'l$1ble. 
EFFECTS OF OVERE.XPOSURE - INHALATION; 1-f.mnfvt if lnhah:id. May t.ilJ~ hMdilchc."!1 ;11111:! cfiDine.ss, Hi9ll v.llC)(W 
concent1a1Joni. ere imte1-lg to the eyes, nose, lhroa, a11d lungs. High g.i~, Vilpot. mist or dust ooowr'ltm1ior'ls r'llu)' be halmtul ir 
Inhaled. M"Old llreaching fumes, spray, vapors, or mlsL Piotonged or l!t)IC&Ssive i11hati,ion may aiuse r'8Spira1.ory llild. irritmion. 

E:rFECTS OF" OVEREXPOSURE - INGESTIOflt AspiralJOO hazard Jr swalJIJWe(J; can onter lung:; aAGI causo dam<1QO, Harmtul i• 
!!,\'~allowed . 

EJFFECTS OF OV&RE:XPOSUAE - CHRONJC HAZARDS.: IARC lists E1hyloon:zene as a 'J)QSSible human carcinogen (group '2B), 
Repo:ns; hove ~.socfmea repeated i.,nd prolonged or.oupa:11onal overalq!!Q!!ure lO SQlven~ with J!ll!lrm&nenl brain end nell\'OLIS system 
darna,ge. High conoc~lrtltKms m.i:t lc.:icl ~ c:cntrtll rvou:. :.v~1om al'feets. (drOW$lnCM., dlalno~, AOLI~. l!le11ctache.':, paralysis., and 
blurred vl&lonl and/or damage. 

PRIMARY ROUliE{S) Of ENT'RY; Eye Contact, lngastion, lnhalallon, Skm Ab$()fJ)tjon, Skl111 C0rltod 

#\CUTE TOXlCITI' VAUJE:S 
The aCJJte et"l'ects of o ,i, pmmd h:al>'e nol beeil tasted. Data on lndlvldlilal co~n'IB are t,abuleted befow: 

CA~No. 
64'7111-_..7.a 
9(1.29-7 
64742"'48-9 
10~11-4 
136-52-7 

Cl!JerolcaJ Name 
Hy,drotrea•.ed Light. Oist.Jla1e 
Memyt 51hyl Keto1tirne 
NilJJhtha, l-l~lltcd Hc.i·..y 
Eth','lbenz.ene 
Cob.ali 2-Ethylhe~te 

N.E. • Not 5stabllslled 

OrafL050 
,-5000 mgtk,g Rat 
930rnglkg~ 

>oOOO~Rm 
3500 mgr'kg Rat 

N.E 

Dermal LOSO 
>2000 mg/Jrg Asbbi1 
1100 rng.rkD Rabbit 

>-3160 n,glkg R~bbi• 
f5400 mgi'kg 'Rabbi, 
:>5000 mglkg Rabbh 

~ 
>5000 mgl'l Rat 
::o,4,83rng,it.Aat 

r,1,E. 
17.4 mgi,. Rtu 

N.E. 

- I 12. Ecological irnformatfon 

ECOl:.OGICAL INFO RMATION; Product is a minure of IJS!.ed components. Pradu~ Is a mlxtJJm of listed oomp(ments. 

.... I 13. Djsposal Information 

-

DISPOSAL INFORMATION',; Dis.pose ohnalori~I 1n atc0rd.inoo to loca1, stu.10, and rooeral ragulatiom.and ardinanC'l8S. Do nae 
"ncfnera,e dlosed contamers. 
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I 14. Transpcn lnformaliom 

DoNlk [USDOTI 
UN Number. 

P.iint Prod~ 4n Limited 
Ouan~ities 

Hazard Class; 

Packing G~; 

Umlted Quantity. 

I 15. Regulatory Information 

U.S. Federal Regulations: 

CERCLA • SARA Hazard CalllOOIY 

N.A. 

NA 

Yes 

lnl(lQ)j11JOJfls1[ {rMIK,,) 

1 :26J 

Pai111 

3 

Ill 

Yes 

AlrjlAIA) 

1263 

Pelnl 

3 

Ill 

Vas 

P ge 5/ 6 

IlXUQa llilda_) 

N.A. 

Paint Produc:.1& in 
Llrmed Ouantlties 

N.A. 

~A 

Yes 

This prtld!Jd has been reviewed acoord.ing t.o tile EPA 'Hazard Cetegooes' prnroolga1ed under SeciloBS 311 end 312 of Iha 
Supedund Amendme.nl end Aeeu1t1ort~tl0111 /l£t at 1 gss (SARA Tnle Ill) and I$ co~-ed, WMlel a~plleable detlnitlPlls,, tc:, 
meet ~ fottowlng cmegorl~ 

Flammable (gases. aeroS(lJ9, liquids, or 9(11,ds). ~roll'0Qe~lcitr, Respiratory o, Skin .S.Cnslti~lion. ~M'l ~II "11Jl~ity 

SARA Section 313 

This pradl.KJ cxmtsins too folowlng substances stlbject to lhe @parting ~E!fJients 04 SechOII 313 of n 11e Ill ot th!! Supetft1111d 
Alnendrne111 and Reautoon:zat.ioo Ad or 1Q86 and40 CFR pan: sn: 
Chemical Name 
elh)'lbon~ 
Cob.a 2-Ethyllie1"BOOBle 

Toi'(ic Substances CQPl:rol Act 

CAS-No, 
100---41-4 
136-52~7 

Thl5 prodoo oonlalns the rol!owlng chemical sultslances ~l Lo 1ne r-ep(lftlng ,~t11•e•ru:nlS ol i$CA 12{b~ ii e;!PQl'ted flOO'I 
lhe Un,Le!l Stale!! 

rlo TSGA , :!(bl COfl\J)One:Ms eillSI ,n 1l'tiS ~ -

Li. S. Slate Regolations: 

CaJJramla Proposition 65 

WARNING,: Caneer 21n(l ftepr-odoc"'11e H21rm • ~P85Wami~.ca.gov. 

-
... 

-

... 

-
-
-

-
-
-

-
-
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Date Pnnted· I /13/2020 

I 16. Otheli ~nformatl.on 

HMIS RATINGS 
Heafth: 2' f lemmebllty.-

NFPA RATINGS 
Heanti; 2 Flt1mmalllllty., 

Valatlle, Oigan1c Compc1u111d1i: 

SOS :fU:\/1StON tlATE: 

REASON FOR RcVISION: 

l 111312020 

Phy&Jcat Hrmmt 

~nstallllty: 

4509-'L 

Prod!Jci Ocimposltk,n Chan0ml 
Subs4ance Hazardous f lag Changsd 
Substance Chemlcel iName Changed 
Revl9loo S!stementts) Changed 

a 

0 

NA - Noc Appbcable, N.D. - Not Detenmlll!d, N.E. - Nol Established 

:x 

l l'!e msm:11ac.turer oel,e•, es. lo the bes1 of ita "1nrrwiedge, lnklmlat.on end belief, the lnfonnel«!n conmlned hef'e+n lo be acan1e and 
leliilb1e :is or ttt-e d~re of l1llS ~ f~ty da~ !lbee1 However, b~e n,e cor,dlb!On:!1 ol lwldt.ng ~a. and storage cf these meteri.al!I 
arc bo)'OA(I 01.1r coriltOI, we os-!lllli'Y'lO rio respoosib1hly or ty l'oc persoottl In JUI'/ or propeny dBmflge mcJ.JrrfX! by 111,a use ar thea.e 
m.ilcrials The monuraaurer make, 110 w.irmnl\', e~sed or 11t1plied, reg:,r(.lir,g Che :JCOJF\ICY' or reh.ibihty or 1I,e dat~ or re$ull!!. 
ob1afnod frcrn lhcrr u:so. All mutcri81$ n'l~Y pre~, un: nown t,in I'd$ Md :lt!Oll!ld: be ~•Sled >M1h ctll.lhM The h'lfOffl/lflliM cll'ld 
rooommsndabonli in ~ matCDii4 $cllol"y dl.ala sh~cl mo o1f :n:<I r« iiO u:MiS't' c.on~1lon and ~m,n boOilt, 111$ lhe- i'C9P0r'ls1Ck 1y 
of 1he u ser 1o deIorrmoo lh8 l'rnal suiti!bilit.y of this infGtmaLion ond lo cofllillv wilJi'I .. 11 ~PJ)hc;M)Jc inttma1i011ol fe<9brot, swte, Otld 
local laws and reQUfabons.. 
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PURCHASE ORQ_E,R 

~ !~I 

Ri'tM S.F.RVI( •• SOI l IJON~ l~LC 

72:SO \\'l!STT10lt'I rf./1,Ct: 

WCSl PALM BEACH Fl H-UJ 

m 1~1£NF.SSi rtlONE· (~771 ~7..f,7-11 

No: 21 -00920 

OR-11-fR Dl1.TP,; 
1)1!1 I vt1R 'I' UA I l 

fHIJ I /loZ I rRP.lGHTWRMS; N(lnc 
CO'\tl• IRM HJ: 

BEU. liO! 

I I)\\ II 11( l.1X11:1,bo.lf K ~ 

501 8t1)' 1-.1~ ll.ood 

1 11<1~11 Key, Fhlfio., 'N:US: 

('!141 1311,-.1999 

HIP 0: PllBUt:' \\'O~S 

60() rn ERAL II,\ ltRIS ST 

LONGBOAT KEY. I L .H218 

S<'II JCIT,\nON 'O· 
llF.P,\R-1 ,,_W~7' : uni rrrrs 

.\L- 11'1:M M n· Ut:. D 11..Wl!:lttD I • ·mt: mL B IUlli'lo,'G "r'O Ol R Pi:CIFIU), U)C,\l IOS 

Cnn•l'Jlr-r ',n,: 

Si!lrt Ible: 

--1•ltall it Dlllll'~ 

rl\o11(. 'o.r 411.7718'17•1$74 7 
F.n1 ■ii: 

l in.: fl~ U.:!>Ctl pliunt Accw.nL 

FIRE I IYOR ,\NT I Pl:CTlflN ,1.~l'J ~ I. \INTF.N •,NCF. 

Onh:n.:,d UOM 

1.00 EA ss. Ol)Al(l 

11,i:i. t->u.-ch11sc Order i~ i~ ucd ~uhjcct m the terms :md condit ifln~ pFC$Cnlcrl on WW\\,'. lon~botrtkt')'.orµ,/pun:h:is.i.fllg_. 

uni~~ othtrn•isll noted ::1h<wc. 

Sll000.00 

-

-

.... 

-

-
-

-
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-
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PURCHASE ORDER, 
o: 22-00998 

IUU. TO: 

I O'l\111111 oo~~ 
SOI Rn~ lsk,. Road 

r1 ORIDJ\ S r EST \ ' fXI[,', t rllH'.'. NO. A.W:01 Ui-221 WC-3 

l.llf'I~ KC}, nrin.sa 3..llllt 

(•lH131~Jm 

\ 'lL~DO R: 10J.S I 

R&M SF.R\ 'ICE SOI Lrl [()Nl-, 1 1 C 

715G \\• ESTN1RT Pl C 

Vt/~, 1°AL\I Ul:.\C.:H l·L3li l1 

ORl)E..R DATE: 
DF.I IVPR V D lli: 

Fltl.f(HfT TT:IH,CS; l\"(1~ 

CONI IR'.\-1 TO. 

SJllr TO: rmu J(_' WOJtKS 

~1)(1, GIU\ 1-Jt \ I 11,\ RR.IS ST 

LONlinl>,\T t.;.EY, 11 H., II. 

SiQlJCfT\TION NO; 
1,)11:('J\R rML r- LJI UJ 111.S 

Con.crad , ~: fl kS~ntNio<111: 
LUI l!fa1t: 

E.111ir.nein11 Dri •~= 
r tum;e l'io..: ('87 71 ~7..ft7-t7 
[ 1 all: 

UOM 

1.00 EA S S,000, Od .S8., 000..00 

·111is Purdwt..~c Orck.'1' i::. i!i.~l!lcd s.ubjcct In the Lcnn!i. and c.Qn-ditfon~ prcsc-11tcd on www.kmgbaatf..."'t.")'.i:)r.! pcrrcbi.ing.,. 
unlt-ss o'ltlt'rwise no1.1..'d a.bo\-'e. 

PURClL\ h~G AUTflOIUZA.TION; 
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Vt:..~DOR: 20 )<; I 

PURCHASE ORDER 
No:2"-013[0 

FLORllJA S,\I f.S l AX tXEMJ"LION NO. 8:5-81'11?6-16331C-7 

BILL 'TO: 

fown m Lnngboa ~ 

.SO~ lia.)' l!>I~ R'lkltl 

l.angbo ~, rlu.rid.t J~l2R 

~911 lll.6-19'99 

R&M SF-.llVl('f: soun llNS I!(! 

7256 WJ::Sl JloURl PI.ACL'. 

smir 1"n: Pt 181 Jr WORKS 

\\'ESI 11,~L\l ll l:,\CII I I. J)41l 

BUSINESS PHUNE: (ll77) ~•1"7-67-1'? 

UTtUE.R IJA It': 
r>Er IVF.RY r,,\TE· 

1J.1r10,'20!l l~l!:IOILr I t.:.fUi.iS 'J\111111: 

l'ONFIICM I 0: 

600 G hKAL 1-JAIUll Sf 
1.0,"lfQDOAT Kl•.Y, Fl 342.?K 

SOLIC:11 \TION NO: 
01:f'Mt I Ml. f• U Ill 11 11:::.S 

AU. IT"'fS I\BIS'il" RR IWI .IVJ:R'F. ll 1'1Sillll[ Tilf-' H, IUllNG ·rn OUR . PE~IF'UTJo ,.or. Tm:-,; 

011mrr11d. D.. lni tmrHon.t; 
S ii.;11; I) ;U(': 

1: srri1mtio11 D!!i~; 

1'110111: l'io.: (8771 IJ.l7-67,J.7 
[ tDalt: 

Liat lli:i?I Ocs_._,ip<iL'ln, \cc11>1m1 Or4:rcJ [ IOM Uml friu f,_'dcndod l)rlci:: 

I VI RF H"r'DRA ~ I 1.0() r:,\ SS,000.00 .Sfl.(ln(). 00 

6• lN ·t-:rtt VAf.\ tf: 1,00 r'.A ln,K0?.00 I f),1102.01) 

INST 11 V I W nrrn llYDR•\Nl 1.00 f t, , riJ. I ◄1(1 r,,. 'l.f I.I'll) 

4..."0 t:O:.. T IJUE •\ LlDl:lJ SERVI Cl:' 1.00 11-\ 1., 713.()(J 2.713.00 

Tn.l1lOnlu: 78.4!ti.OO 

TI,is P111tcha..o::.-e Otder i.s i.m.1ed MJ.bj.:ct Lo rli1e lem,s a.id eo11ditions presemed_ on W\w.•, longl'l(lalkc.y.nrg/pur~h;:isin~, 
unless omenvj:;,e noted above, 

rURCUASJNG AUl'HORIZA TlO : 

-
-

.... 

-

.... 

-

-



                                                             Exhibit "A"

-

-

-
-
-

-

P RCHASE ORDER 
No: 23-01316 

UIIL.LTO.: 

Tov, u or Lon~ll Kc} 

50 I 1¾y 1!111.lS R1.1.t.d 

1,1..UIUl.>A \LI~ ·1 AX liXfil.Wl ION:-..'{), KS-HO l16.16J31C'-1 

l,r,119:bo"lt +.e}, l'loridn l-U2R 

(11~ I 13 lf>-l 'Jf>l-il 

£.; DOit~ lOm 

R&M SER\ I Ct SOLtn JONS L I .C 

7254S l.\'£'.S.l l'OR.l l'L \CE 

WE.'TT PA l.M BF: 0 1 Fl. lJ-U ~ 

DU~INFSS E'I I0..,,1'.: (Sn, SU-ti1',H 

mm Hi rM n~: as Ol '1023 
DJ~I. IVfJl'f 0 ,\ LL~ 

C.0111rats1 N'o,: 
!i!IP rl D.11~; 
t,pht11.Lli,1, bam 
~JOit~ (M771 :K 17-6 7.17 
~m:11J: 

Um: 111.:m 

f'IRij llYIJR.,\Nl IN$1'Ff"llON \Nr> M,\11,'Tli.~MNCE 

:,@-' l 'CIU:-. \S 

SH Ir TO: N. BUC: WORKS 

600GE'IIE1Ul llARRJS S1 

l.t)'-GRO,-\T Kr-:,•, R 342.lR 

soucrr u 1nN NO: 
tl1.f',\R1 ME~'T-

Ordo."t.:J UOM 

I ,QO E.A 

I 4)!i l:J\ 

UTILI LIES 

IJnil Prk.e 
S-8,1)11000 

:t,Gl(IOOO 

I· eAdcd Prii;c 

SR,Oil0..00 

2,900.00 

'rollll Order. S6(J.!NJ .00 

This P11.trduJ..sC Ortler ii. iS-'!.ucd IS'llbjeci. lo d1i: tenns o.nd c.ondiuo11t. p~~1Hcd 01• \.\'\V\V, lougboamkey.org/pul'Chnsing, 
unl~-..s othi:l'\'\tisi: 11ot'1d a.bm·e. 

PURCUA H G AUTlflOlUZA'T!ON; 



                                                             Exhibit "A"
TOWN OF ILON,GBOAT KEV 

501 Bay Isles Road 
Longbo~t~ey,FS3422a 

(~1) 310-1999 

I DATE 

PURC-HASE ORDER 

;49531 

I VENOOR. I 20451 I TERMS 

I DUE 

R(!mit 7256 WESTPORT PLACE 
SUITE A 

DAVID MILLS - MANAGING PA {877) 847-6747 
(152} 588--10'17 

I Rea. NO I s2-11-001a 

I PO TYPE I BLAN KET t ACCT# J 
R&M SERVICE SOUJT[ONS LLC 
14749 MATT BARTJ-lLE ROAD 
DADE crrv. F'LORIDA 33525 

QUANTm' 

INVOATE 

I 
I 

UHIT G & S # DE:SCRlPlJON 
R'FP #15-00.5, f 1r-@ 1-fy<:trant 
Seivice5, lncludiner 

M'afntenance of 394 Hydra.ncs 
REpalJ's and replacement as 
necessary ,nnd replacement e>f 
asptialt wh~ra needed 

RECORD OF PARTIAL PAYMENT 

It-IV AMT BALANCE INV DATE INV AMT 

I 

SHIP TO: 
TOWN OF LONGBOAT KEY 
WAT!~ DEPARTMENT 
600 GENERAL MRRIS 
longboal Key, FL l42281412 

UNITP~tce 

APPROVED 
BALANCE 14953 

401. 5200. 53(i.4604 

I 

(COFIV .AS NEeDe-D ~0~ PARTIAL PAYMWT• SUSMfT o~e, COPY FOO e11_cH PARTIAL INVOICE 

o:e1PARTMEN1' 

TOTAL PRICE I -
s1,1n.9o 

-
-
.... 

-
-
.... 

TOTAL 

57,777 90 

57,777.90 

-
-



                                                             Exhibit "A"
FLORICA Slu..'ES· BS-80131'08914C-O 
=i:DERAL SA.l.ES.'USE· u-61J008q6 

s 
-t T 

0 
p 

SEMINOLE COUNTY SERvtCES 
BUILDING 

110 I E. 1ST STREET 
SANFORD FL 32771 

~1 SeRVICE SOLUTIONS LLC 
J90Hi COUNTY ROAO 54 
ZEPHYRiHILLS FL 33413 

DELIVERY 

ra;11"' QTY UNIT ITEM DtSCRIPTION 

Bo.a rd of County Comml:ssi<:!Mrs 
PURCHASE ORDER 

EA 
lf)t!rinil 1111d V.!fore Mtlintenante,■HydrunC .ind Valve Main~:mce._ 

1.00 01 0500 &»c.GQ 

-

-
-

-

Ml. PAC)W!C SUI\S 1h•l01CE$ .-.MD C:ORl<E.9'CJM:iE.liCE 
MU8f REfUt 10 ffltSORDE~ t,I\J.14!1Efl 

ORDER DATE OM1612621 
R~QUISITION '!'t:2.3- OB 
REQUESTOR Re.YES.CASSANDRA 
VENDOR# 3,51,226 

ORDER ll«llJlRIES 

PURCHASING AND COtfTRACT DIYISI~ 
1'301 EAST SECOND STREET 
SANFORD FlORIDA 32711 
PHONE 407' (..71 11) I FAX 40 !1-7g56 

ANALYST REYES.CASSANDRA 

UNl'f PRLCE EXiEN OED PRICE 

1)00 35.MU>O 

THIS ORDER IS SUBJECT TO THE TERMS & CONOITIONS 
0114 THc. R1E.V!EJRSE SUJl~ OF nus OIRDER. 

TOTAL AMOUNT 35,141.00 

- SUBMIT Al..l lNVOlC~ IN DU PUCA.TE 10; 
CLERK • S.C.C. Fl1'4AffOE DJVISION 

POST OFFICE BOX 8080 
SANFORD, FL 32772 

Accls. Payable lnquirias, - Phone M07) 665 7656 

Page l of I 



                                                             Exhibit "A"-

-
-

-

-
.... 

-
-
-
-

PLJRCI l,\ S l'NCi i\ND CClNTIVLITS. nl\f!SIO.\l 

Sir\11 'Ol.F.COHNl "t' (l{)VJ"RNMI IT 

I JOI fu\ frl s1:.cmm S"lll E I 

SA 'rOKD, Jil, l:?77 1 ~1161L 

r)J H U L•l07Hi6:t-7 116 

I','\ X (4M) MS-7qs~ 

Slnpr,:,d f1r...,m R M Sl:RVIC'F: SOI lf[IO~S I I 

~901S CO[.J}\,TY ROA.D>-1 

Line RC\' 

lE11HYRHILLS 11.,.:i.M IJ 

SOUL l 11:AS. l REOION,-\l. WAl.liR Utli/H MEN I PLAN I 

J300 IJJKE. ROAD 

\\'lN"L • ll l'ii.KK l'L J2N2 

Ordered 

I 000 0 I lyilmm 011,J \'all\-.'." Mairlt~•tuin ... 

•160087 ~u 

r~~·d'rnnL ml \ \11\c M ·mcnam:c, 

UOM 

EA 

l:A 

- 61luK71U 11 

-

11/2'1 ~Cl" 1 

PnAC• 
Cll'tkr :Xumbcr s196-1 ooo or 

Rmfldl Pinnt IW!78r 

Rcq.ic:.-llll REYF , tA \NDR \ 

351.ll<, 

l,"Jlll J'rkc 

0000 '21).70-1.08 00000~3 01 

ll'l7800.Sl0J60. l ,IO 

101,295,9.l 

J'75.000 00 •• • l tJUlJ Orda 



                                                             Exhibit "A"l'ur~ Vril.:t 

PUJtCt t \SJ~G ,\ ND C(l}o. fft-\C I DIVI l(J, 

s \.\J OL - CQU I,• (lOVCllN \.Ir.NT 

1 lOI EAST S[ OND Sl"R F.F.T 

S,\ f"ORO, H . 3277 I •I 16* 

OJ 1· 1«.: E 1 ·1071 ~S-'Hl6 

I- '.',,; 4-J.07 I M.J.. 7<)56 

:ShJppcJ FNt!'l1 k.t.M St:..IWLU:: ·oL IJON:s llt' 

3901 :5: CO N ry ROAD Sol 

:ShipT., 

Llm: R<-1 

ZLl'IL VRI II LLS l'L l3,1 1.l 

SOIJTltf:AST RrGIO~AJ. V.'I\TER TREAThll: ,-r l'I.A r 
;}JOO DII{ E ROAD 

W fNTP,lt JJARK re. Jl792 

01dered UOM 

-
11/ll/"lfl:!l 

Bmndl Pl nL 4WIT800 

Jl.cijtil!Slur Re \' ES. r A \NDRA -
-

.... 

U nil l"rioc OnkrN,;1 """ 

IU-.Yl~S, l.A:SSANDRA 

-



                                                             Exhibit "A"-
.... 

-

-
-
-

-

-

-

.... 

l'URf"IIA l~G ND cm-TRACT UI\I[ ·ro~ 

5ifT\11fN{l1,F; COUNTY G<'l\!PJI. N'l-.fr::NT 

llOI F.Alff "-Er'.ONO SlllF.M 

Sr\ Fl}Rl), l'L 32771 ~146K 

m--.1c.1::1 um66s-11 ~6 

FAX (407) 6"6i-7•)jt', 

Sh1J)f'led Fr{ln, R.&M :SERVICf: ~01 t.mC>NS 11 C 

J9015 COUNTY RO.i\D ~•l 

Stup la 

1.000 

ZEPHYRHJLLS irL 33413 

l:N VIRONMENlAL ~cRVll'l!SMI ILi l li:5 

500 W, I.AKI:. MARY ULVO 

SANFORD ~l.12773 

11.) dM!lll 31 \'.ill\-.:: Mlliutmru1cc,, 

+6008 78211 

srn11 ·1 o 21135g 

Ordered UOM 

.l:J\ 

f'ORADIJt 11(.l~At. INFO CO~'TACl' CtilllS CiRAYDO!:.CIJ X 27,1::! 

4~l.33 000 OP 

~raneh Pl311l 08:7~1 

l{(',qllt'5tor Ile 'I'~. CA~ANVlv\ 

3:S I 2:2ti 

U1111 l"rice F.-=tcndw Price 

.0000 25Ll,t);I0.00 00()(11)92.J 01 

tl8?806.Sl0¾£I.140 

2,0,000.00 • u TntJjl Onie 



                                                             Exhibit "A"

Fl~IOA SAl.ES. &5-80137Cl8974C~ 

~eoeAAJ. SA4.ESl1JSE ~9-60008!8 

s. 
ILi T 

0 

$0VTHE'A$T REGIONAL WATER. 
TREATMENT PLANT 

3300 rnKE ROAD 
WINTeR PARK FL 32792 

R&!M SERVlCE SOLUTIONS LLC 
39015 COUNTY ~QA□ 54 
ZEPHYAHII..LS ,-1. J:3413 

OROER 
'NQUIR1ES, 

..,.flSM # QTY UNtT ITEM DISCRIPTION 

Boa11cl ,of County' Commlssloners 
PURCHASE ORDER 

Hyd"...,..l end Vat.-e MaW.et'IBl"IC!!,·Hy,d'tanl and Vab-e Main'lenarict!, 
1.00 EA 087(100-5:!0400 1.110 

- Hy(ifll 'll and Va'tw<e MQf~l'l81'1Cl!' -li)'dranl and VIIM! Maitl1i!ntl r.ce' 
zoo EA OS780&-630400 1.110 

-

-

,tU PAfllol~ 8!.IP!I INo'OICEa MD OOPJIESPONOENCE. 
l)ST REFll'l:TO lHl! QflflE"R NUUIIER 

ORDfROATE 1atJirao23 
REQU1SITION 923 • OB 
RE:OUESTOR. 
VENDOR # 3!5122,6 

ANALYST Rl=VE:S CASSANDRA 

SUeMll ALL INIV01C56 TO; 
AP@!l,e.mlnolooh!rk.org 

S:ernlnola County Clerk & Comptrolter 
POST OFFICE. aox ltGRO 

SANFORD, FL 3V72 
Acct&. Payable lnquiri~ - Phone {407) 66!5 

7656 

UNITMLCE EXTENDED PEUC:E 

l'-410 

IHIQ 37-S,000.00 

THFS OR□l:R IS SUSJECT TO Ttlll: 11:RMS & CCNOmONS 
OM lHE RE.VE.RSE SIDE O:F Tl'-flS: ORDEJ~. 

TOTAL AMOUNT 

llRctiAS!NG ANII CONTRACT llMSI~ 
,ot EAST SetONOSfflEET 

~FORD FLORIOA ~771 
l'HOl'-E \-4{17) 665-"l 16 / FAX (407) MS-79Sli 

- Page I of J 



                                                             Exhibit "A".... 

-~ Volusia County 
fLO~I D A 

Master Agreement 
TERM: 2018-06-04 to 2019-06-04 

NO. 780 38JJA - i 

Page I cf 2 

''''" 0 ~ l~su.ad: □5/J0/2018 

.... 

.... 

-
.... 

.... 

.... 

-

Ve.f\dor coritac:t: Ccn.1nty cont.act Bill To: 
Co1.H'tty or VOllliilil il Nam~: RUSS JAC1t50N Name: OOROTlfl' FOSTER 

Phane-: ii-28 529-M:!.il ~ L : Pnono: 3!5tt,- 1!.22,&l.65 Ert.: 1 ~.el6 lITILfflES OPERATION 

,c-m.ill: E~man: c'-osie+oluslll 1;111 3-1.5,, E ~ll'N font P:to ' 21-.:1 Floor 

OEIAND Fl }2724 
Vvnd'or Namo: Vaindor No. vsn·ia Ship To: 
fl.5'-1 St:1111G1t $01ullan.., lLC UTILITIES OPERATION 

~OJECT ~ITE'"" 
72;6 '11-'ESTPORT PL.Ii.Cl! 
SUTTEA VOi.USiA COIJlfTY, FL 32724 
WEST PALM BEACH, FL 3'3'113 

Purichaslna ~TORIA IRE.RTL tlG .·b sonc lt.aUon N'um bor; 1 !l,,.B-7!A1< 
Phorio= J8G--~ Ext: 
e-m,11: ,.c,entt,g ~lit c,19 

Award Dato; 2016--0~1& 

Paymolft Torms: l'lfoc 45 Doys FO8 Oesl F1eIgh, ttlfowed 

Awa rd AudlorlDUon: COUl'-'CfL 

Oocume nt 101l!&crlpllon: 
l!i ~ H)•IJl■r.! ~ice 111111 RripJlr 

Line iCommodify Doscrlptron 
un,L Price or 

Item Code Unit Conlnn:I Amounl 

1 9$633 eA Fire tiydranL arvlcc tino reJ)D·1r, per atU1Cl'lad prioe :n 0 000000 

Ji:-~ni{.~ .h::nnin~~ CPrB 
Purdwsim! & (;ontru ts Diroc1<.11 

R-omcmdor of pa9t1 rs blank 

r ·mmly '-'} ~'olfl!lltJ 

s .. ,,~, T,,~ Er, mptfo•t /fNrf7ntT 

S5--l0)?6:::J~JC-IJ 

A~ •CN cr.lW •• rc,!lu.-.d to, ll'IO M OI ~ I kf'o r,crn r.lt 11!1 .,,...ad IIJ.n~ ,\~!II If.~ ~r IS. ~•t-ra~ t-of1 ~ lfl!l'I' ,...~ o:no !:l:'-1 d 
Uil IO':cta"cnt,eco'.1'4 p-,1 ::d!fllt 1J::. ~-,,, ~ '"Dlnl)OCHl' !.od ■ Nt p;:it:-; :.0 -.«kit ~r>t-:10.~0l'0.:.1'1~0:0tl' 

Co;.~ , 'P'erim o1nd ~ ~• .lief' '11il'tM ~• ~ mt& no~ 



                                                             Exhibit "A"

-
-

-
-
-

r 

s 
I-IT 
• 

Bo11rd e>f O:iuoty Ccmunwiiooi; 
semt~ Coumy. F/ot:id.Q 

PURCHASE ORDER 

SOUT1iEA$T REGIONAL WATER TREATMENT P 
3300 DIKE ROAD 
W4NtER PAm< Fl 3V92 

ORDER NUMBER 41178 
,~_;·r :.~~ ;,1:...• 1., :~'• _. : 1,. __ :: 1,1 • ... _. _;-.• '-~'-

...,, _•4::~;..!\ i_ •1- ~•_;•_ .. ~~_LT·~·,,.•,. 1. 1 -_I--

0RIJeR TYPE OP 

ORDER DATE 10/31fi017 

0 
p REQ.. NUMBER 00057068 O'R 

~ _ _J. ANALYST FIGUEROA, LJEn( 

,r 

V R&M SERVICI: SOLIJTIO S LLC 
I: 300-15 COUN1Y ROAD 54 
N .lePHYRMllLS FL.33413 D 
0 
A 

("oeuvERV J Boll Green 407-685-2737 

ITEM# QIJANT1f¥ U.Nlf 

..... 

.,j 

VENDOR rtl.JMBER 351226 

--- - ---

•t=- 1\./ '". _ ;.;1 •·.,;._ .... T .. -~-~-- ,- 1
1·: •• -

- -- - ---

I ~NCD~EMSICIN 
IJIJl,IST$tO)l(J f;JJlfl f 
8,l,~f1,~ID'1J 
PIO£tQ)AWllflfM.~IA-1ill 

EXTEliOED PRjt;:E 

) 
m.,.----..i.----"""'"'"'IV""--~------------------........ -----J,------..... 

1.000 EA 

0811300 

VAJ...VE. & HYDRANT MAINTENANCE 
Order in acoordance wfth Cami.$ and GOIIQ.1Joll6 of 
IFB-6Q2.347-15t'GOM fOf Hyclrent end Valve lnslalla1.I011. 
rcp.~lr. 0l'ld mainteMl'10e. Cmlracl Expires 1 "'2212018 

0878fJ6.530400.1140 

WILSON, FERN 

THlS Oim£!1 IS SU.BJll!C'T TO TIil 111!11MS &. e ClfmCIJON5, OtfTIIIE fl~S,E SIDE OF THIS ORD 

&USl'l'IIT AU. lrfVotCES LN DUFII.JCA'TiE roe 
CLERK ~ e_c _c _ FJl'\Lll,NC"E DMS,tON 

0.0000 200,000.00 

TOTAL AMOUNT ' 200,000,00, 

POST OFFICE BOX 0000 

SANFORD, FL 32n2..Q86i 
Al:m. PA'jltia '"4,1_, - f't4la (~06!i-1Ml1 

i9J(li~IN'l1!;CII.G'Jfl.> CM510t4 - i'IJJ'IHCIRIZED ~tl'fATURE 

1~ '-"ll'J~ •COUN'IY ~ (IF CO!.INlY CDMfl!JSSION8115 



                                                             Exhibit "A"

BOARD OF COUNTY COMMISSIONERS 
CITRUS COUNTY, FLORIDA 
SM Tab~ I 1~7-01lZ'19-!3C 

V r 2l205 PAX: 5~1-798-21H 7 
E R & M SBRVl:C'E SOLIITIONS LLC 
~ 7256 WBSTPORT PL.ACE SUITR A 
0 WEST PALM BP.ACM FL l3413 ~L ~ 

OflOER DATE: 02/26/19 IN'll'ati TERRI KEENE' 

ffV.• Q.UANTTTY llOY DESOW'T'IDN 

!PURCHASE ORO ER NO, 802 g 1 

PAGE NO. l 

~ IME'.Anm~EST W/W TREATMENT PL.roll' 7 
~ 6 DO O W FRONTIER .IJ\NE' 
P BSVE.R.LY HILLS, FL J~465 
T CS2'~ 527-7650 _j 
O A'J'TNr 

ru:a ND. 503J2 Ali:O. DATL 

BIL1. TO L ClTRUS C'OUNTY Ol'ILITI OPERATIONS 
1 lO N APOPKA AVE, :rNV~SS, FL 34 ~ 5 0 

01 1.00 

ITEM 

01 9000 

OR accta,!'nlyable~tcruaelerk.0Yg ··•·*-~•-·-··~ ~········~~*~~••~t~•-·····••*•i•••·~~--· VALVE HAUITENANCE, PER PB l.!il-OlE>, GOOD 
TimOOOH 'J/l0/19. Atmi PERS: SE'E LIST 

ACCOUNT PJIIOJTCTCOOI 

53400 1.50, 000. 00 

APPROVED BY 

lS00°"0 .0000 150,000.00 

PAGE TOTAL $ 150,000.00 
TOTAL ~ l50,0 .00' 

► ~ amEJI lflllll8' 11,1,aafANt Ufl'.AJI (JI AU. or.a:u. ~AQWiU, 
PUASf PM;IWI !tDl 1914"""° i■Al'DII AAO 

NCffl QI 1.U ~~ 

llll'l'UG ~ .-U DU.M.~U km· .. ~ 

-- -p,("'10'4."ll>,.~!D ~ -­IIIIWl __ .. .......,.., n~ 111•-

-

.... 

.... 

-

-

.... 

-



                                                             Exhibit "A"
-
ijjii 

-

iiiii 

-
.. 
-

BOARD OF COUNTY COMMISSIONERS 
CITRUS COUNTY, FLORIDA 
~ Tu ~llfffi:t""'1 # \l>-07.011249-~ 

V j 21205 FA.'<: SGl-79'8•211J 7 
E R ~~SERVICE SOLUTIONS LLC 
~ '7256 WESTPORT PU'i.CE SUITE A 
O WEST ?AUi 'B~C'H FL J 34 13 

AL ~ 

ORDER DAm10/0l/1e !WY[R: TERRI KE£r.JE: 
'WIMS: Jl.'IS'l' JO DAYS 1,.0.8 ,; 
,n.,.,J CHJll,NTITV I UOM I 01:scl\1F"T1ot, 

;!Jh 
PURCHASE ORDER NO. 79851 

:?AG£ NO. 1 

~ f°'MEA.')OWCR~ST W/k' TREl\'!"NE.\"T PI.AtIT 
I 6000 W E-~'T!F.R t..J\.'ra 
P BEVERLY KlLt..S, FL :l•J..1165 
T 3S.2-5::'.7-76S0 
oL 

J\TT:N' 

REO. NO.: .; 9993 fRrn, DATE• 

COM,: O'K•Jp_ 
tJt,,il PRJCE j f.X7B:SIO.•J 

t' .. t y ,t 't" ~ ■ • # ■- •. • • ,e, ._. • .. .. T *"'.i "j • ,_ ~ • ■ • 11! -. 4 T .... i,, 'IT-~ y • ·• · ~ • . ... , • r • • _- . -~ -,.TT 

SILL TO; C'I-TRlT-:9 COUNTY L'TILIT'1' OPEAATIOHS 
110 .N APOPKA p..,.,E, INV£fil:ESS, fi,. )•~•l.SO 
OR oe;Qtspayableaicl<:rk. citr..ie. :! . Utl 
f:T Y T TT :'ii•• '4i-. '- W ' 1' i · r-.i .. ♦ r-t -t'C ,ii f • • ,ii ia! ' ti ~ "I •• 19' ..- ,.. .. ..-_,: "l:w \i • -W" t 1 ;, ilt ·'I ·• -• • •• a it 

7 

_J 

O;l. l.1JO HYDRA.NT MA.!NTEN~i'CE, TESTING Gr Pr-:n'TING, , 10090:). 0000 
·PER !TB 1s-o .. ~ - GOOD THROUGH 10/12/10. 

100,000.00 

Aln'H PiE:RSi SE~ LIST 
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Notice of Intent to Award 

DATE: ~ - l li ~ z l.[ 

TO: R & M Services Solutions, LLC 
7256 Westport Place, Suite A 
West Palm Beach, FL 33413 

ATT: Michael G. George, General Manager 

Project: Valve and Hydrant Maintenance Contract {W2423) 

Gentlemen: 

This is to advise that on April 16, 2024 a recommendation for award of the above referenced Cont ract will be 
made to the Jupiter Town Council as a result of your bid in the amount of $333,543.00 submitted to the Town 
of Jupi ter (Owner) on March 12, 2024. 

Two (2) sets of the Project Manual for this project are at tached. Each set contains an unexecuted agreement. 
Please sign both sets of the Agreement and include the fo llowing addit ional documentation necessary for 
execution of the Agreement/Contract. DO NOT DATE ANY OF THE DOCUMENTS. The Town will date them upon 
execution. 

• Two original signed and notarized Payment Bonds (on Bond form included with each project manual) . 
• Two original signed and notarized Performance Bonds (on Bond form included with each project manual) . 
• Four original Power of Attorneys; one to accompany each Payment and Performance bond. 
• Two current Certificates of Insurance naming the Town of Jupiter as an additional insured per the 

requirements of the contract. 

Please retu rn both signed Project Manuals with supporting documentation to our office for final signatures. 

Your attention is invited t o the provision whereby your proposal guarantee may be forfeited in the event the 
Agreement with satisfactory bonds, insurance, and power of attorneys, is not executed and delivered to the 
Owner within fifteen (15) consecutive calendar days from March 22, 2024. 

One fully executed original and one copy of the executed Agreement/Cont ract will be provided to you along 
with Conformed Construction Documents on or before the Pre-Construction meeting. 

Town of Jupiter Utllll les 
Valve ar1d Hydrant Maintenance Contract (W2423) Pilge 45 

Sincerely, 

%-~ 
Jonathan A. Batist a, P.E. 
Town of Jupiter 
Senior Utilities Engineer 
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hjotlc,e of Award 

DATE: 

TO: 

ATT: 

April 17, 2024 

R & M Services Solutions, LLC 
72S6 Westport Place, Suite A 
West Palm Beoeh, FL 33413 

Michael G, George, Genernl Manager 

Project: Valve and Hydrant Maintenance Contract (W2423) 

Gentlemen: 

This is to advise you that on April 16, 2024 t he Jupiter Town Council approved award of a construction contract 
to your firm, t or the above referenced project as a result of your bid on March 121 2024, In the amollnt of 
$333,543,00. 

One fu lly executed original and one copy of tho executed Agraoment/Contract will be provided to you alone 
with Conformed Construction Documents on or hofore tlai date of t ho Pw-Constrllctlo11 mootlne. A Notice l o 
Proceed wlll be Issued for commErncement of the Contract Time. 

Wo look forward to workine wi th you on this project. 

Town 11! JUP!W UtllltlQl 
VOlve und rlvdrunl Mu!n1en~11«1 Contt~•I (W24iij) 

Sincerely, 

Jon,ithan A. Batista, P.E. 
Town of Jupiter 
Senior Utilities Engineer 
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8greement (Contract) Between Owner and Contractor 

This Agreement (Contr;ict) rm1de this ::,c::) day of A \?V'I I , 'Z02Lj by and between the 
Town of Jupiter, a public agency of the State of f,loric;h1 hereln<1fter deslgnilted a~ the "the TOWN" alid "OWNER11

1 

i;l l'ld R & M Services Solutions, LLC, 7256 Wostport Placo, Sulto A, Wost Palm Boach, FL.3,3413, a Corporation, 
whose H IN number Is 21•1422665 (FEIN r,ilmber) hereirtilfter designated c1s "the CONTRACTOR", In 
consideration or the mutual covenants hl!reiMfter set forth aeree as Pol lows: 

ARTICLE 1, WORK, 
1.1 CONTRACTOR shall complete all Worl< as specifi ed or l11dlcated In the Contract Documents, The Work Is 

generally described as follows: 

The n1;1ture and scope of the work Is to perform water distribution systom valve and hydrant 
maintenance 011 a regular basis within the Town of Jupiter water service area. The scope of work 
assigned under this unit price contract may Include, but Is not /Im/tad to, the fol/owing types of 
tasks: exercising water main valves, inspecting and maintaining hydronts, fire flow testing 
hydrants, and painting hydrants. The work Is to be performed In accordance with tile latest 
edition of AWWA Manuals MJ.7 and M44 that describe procedures for valve and hydrant 
Inspection, maintenance, testing, and reporting. 

1.2 The Project for which the Work under the Contract Documents may be the whole or only a part is 
generally described as fo llows: VALVE AND HYDRANT MAINTENANCE (W2423) FOR THE TOWN OF 
JUPITER UTILITIES, JUPITER, FLORIDA 

ARTICLE 2, ENGINEER. 
2.1 The Project has been designed by the followllig: 

Town of Jupiter Utllltles Department 
210 Military Trail 
Jupiter, FL 33458 

2.2 Town of Jupiter wlll administer the Contract during the construction phase. Engineer will participate In 
the Contract during the construction phase. 

ARTICLE 3, CONTRACT TIME. 
3,1 The Work wll l have a substantial completion dAte ilnd a fl11a l cort1plet ia11 date after tt,e date when the 

contract Time commenc,M to run as provldod in Pnragrnph 4.01 of the General Conditions, and as 
outlined below, The work wlll be completed and rei!dy for s1,1bsta11tl~I and final payments In accordance 
with Article 15 of thil GM(mil Conditions and as outll110d bolow: 

Substantlal Completion: 
Final Completion: 

730 calender deys from Nctice to Proceecl 
730 cale11d.ir days from Notice to f'roCQ(ld 

3,2 Unless e><tended or ten'l'llr1ate, thc:i pc:iriod of porfom1onco of this CONTRACT shall commence upon the 
effective date of execl•tion by the OWNER and continue for a period of 2 years or seven hundred and 
thirty calendar days (730 dnys). Writt<rn Notlco to Proceed will be mutually agreed upon by both the 
CONTRACTOR and OWNF.R. The CONTRACTOR $hall not proceed with work under this CONTRACT untll a 
wriltM NotiCil to f'rocood Is rncolVCld from the OWNER. 

Town of luplt~r l)tllltlP~ 
Vulva ~nd H\dranl M11lntormncc Conlrnct (W2423) P,1RD 47 
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3.3 The Initial term of the Contract will be two yeors (730 calendar doys) from the date of Notice to Proceed. 
Owner may at Owner's sole discretion renew this Contract for one additional two (2) year term and one 
addltlonol one (1) yoar torm for o totol Contract period of llYc; (S) years, In accordance with the Town of 
Jupiter's Purchasing Policy and terms of the original Contract. Renewals will be In writing by change order 
to the Contract and ore subject to the same terms, conditions, and unit pricing set forth in the lnithil 
Contract and any written amendments/change orders signed by both parties (Owner and Contractor). 
No compensation shall be made for costs associated with renewal of the Contract. Renewc1ls are 
contingent upon satisfactory performance evaluations by the Owner and subject to the availabili ty of 
fiscal year fundln3 approved by the Jupiter Town Council. Contractor may elect not to extend the 
Contract witll 90 days written notice to Owner. Owner ls not obligated to extend the Contract. Regardless 
of anything to the controry, this Contract may be terminated by the Owner at any time and for any reason. 
Further, the Contractor agrees that it will not be entitled to any claims and/or damages resulting from 
such termination, Including, but not limited to, lost profits, direct or Indirect damages, and consequentl;il 
special or punitive damages. 

3.4 The parties agree that the TIME IS OF THE ESSENCE, In the performance of each and every obligation 
under this CONTRACT. The CONTRACT may be changed only by a change order to the CONTRACT, 

3.5 Liquidated Damages. OWNER and CONTRACTOR recognize that time is of the essence of thi~ Agreement 
and that OWNER will suffer financial loss If the work Is not substantially complete within the time 
specified In paragraph 3.1 above, plus any extensions thereof allowed in accordance with Article 11 of 
the General conditions. They also recognize the dQlays, expense and dlfflcultics Involved In provlns In a 
legal or arbitration preceding the actual loss suffered by OWNER if the Work is not substantially complete 
on time. Accordingly, Instead of requiring ahy such proof, OWNER a11d CONTRACTOR iigree that as 
liquidated damages for delay (But not .is a pen.illy) CONTRACTOR shall p;iy OWNER Two HL1hdred 00/100 
dollars ($200.00) for each day that expires after the time specified In Parasrnph 3.1 from the d!lte of ffnl'II 
completion until the work has reached finiil completion. Final completion Includes demobill2atlon from 
the site. owner may withhold payment to compensate for liquidated damages either by increash1s tile 
amount of money being held in retiiinase or deduct the ilmount due in Liquidated Oaniages from the 
finol payment application. Liquidated damages under this Contract apply to each the s1.1bstirntial 
completion date and the final completion date. 

3.6 This provision of Liquidated Damases for del,w shall in no r'l'lilnner affect the TOWN's right to t@rmlr1ate 
tho CON1'RACT. The OWNEf\'s exercise of the right to terminate shall not relettse the CONTRACTOR frorn 
his obligation to P"Y Uquldllted Damages. It I$ furtlrnr agr@ed that tho OWNER rnoy deduct from the 
balance of the CONTRACT sum held by the OWNER the ~iq1,1idated Damage~ stlpul;ited herein or such 
portions as said bil lilnte will cover. 

ARTICLE 4, CONTRACT PRICE. 
4.1 OWNER shall pay CONTRACTOR for performance of the Work in accordance with tht:! Contract Documents 

in current funds according to the Contract Unit Pfices. 

11.2 No guarm'llee Is e)(pressed or lmpllBd as to the total quantity of commodities/services to be purchased 
under any open-end Contract. Estimated q1,1antities will be used for Bid comparison purposes only. Tho 
Work uridi:ir this Contract Is subject to flsca l appropriation by the Jupiter Town Council in either or both 
the Town's Con,munity Investment Program (CIP) and fiscal y0ar op0ratlng budgets. Estimated fundlna 
b~1d3ots anticipated being available for the original two year contract term and subsequent renewal 
terms ;ire provided In the table below. 

Town of Jupltor UlllitlM 
Vnlva nnd Hvdrnnl MnlnlQOijllCU Cont/act (W2423) 
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4.3 ihe Owner reserves the rlght to purchase commodities/services specified herein thro\Jgh contr.icts 
established by other governmental agencies or through separate procurement actions due to unique or 
spcclol needs. If on urgent delivery Is required within a short period than the delivery time specified in 
the Contract, and if the seller Is unable to comply therewith, the owner reserves the right to obtain such 
delivery from others without penalty or prejudice to the Owner or to the Bidder. 

4.4 Contractor may request a price adjustment at the trme of Contract renewal only, and with ninety (90) 
days' advance written notice to owner, provided that the requested price adjustment Is warranted bi!sed 
on the economic cllmate and substantiated by supporting documentation including, the mos\ recently 
published Consumer Price Index for All Urban Consumers (CPl·U) as of June 30th by the U.S. Department 
of Labor Bureau of Labor Statistics, and calculations for a five percent (5%) increase c)ver curre,,t Contract 
Unit Pricing; the allowable Increase, If substantiated wil l be the lesser of the two (CPl·U, or 5% Increase 
over current contract unit prlclng). 

Year 
- 2024 

20~5 

202~ 

2027 

2028 

Anticipated A1rnual Fundlne 
Town of Jupiter 

Valve and Hydrant Maintenance 

F'roiect Ooscrl/Jtion 
Valve-Exercfalng and Hydrant Maintenance 

2024 Toiol 

Vnlvo Exi,roi$!ng and tjy(lrant Mointen~nce 

2026 Total 

Eatlmatod lnlllal 2 Voar Contract Torm Total 

VolvA Exercising 1md Hydrant Molntenance 

2026 Total 

Valve EKorolslnlJ und Hydrnnt Mulnlonnnco 

2021 Tot.ii 

E1dlmatod 2 Yonr Ronowal Conlract Torm Total 

Valve EKerolalng and Hydrant Malntonmico 

2020 Total 

Esthm1tod 1 Voar Ronowal controol Term Total 

E!iilmaiild s Yo~r Total 

ARTICLES, PAYMENT PROCEDURES, 

Eutimutod SudllOI 

$260,000 

$260,000 

$800,000 

$282,600 

$262,600 

$626,000 

$2711,000 

$276,000 

$1,:)00,QQQ 

5.l Contractor shall submit Applications for Payment In occorclance with Article 15 of the General Conditions, 
Appllcc1tions for payment will be processed by OWNER as provided In the General Conditions. 

Town of Jupl:cr U11llllos 
Valve und llydr(ull Mulnltlri&nCll COrllrn(I (W242.1) 
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5.2 The undersigned, acknmNledgas that payments made by the Town of Jupiter will be made via electronic 
funds transfer (Er-TJ and vo11clor wl ll provide the Town of Jupiter with the Information required to make 
EFT p,iyillents. 

5.3 Progress Payments. OWNER shall make progress payments on account of tho Contract Price on the basis 
of CONTRACTOR'S Applica tions for Payment within 30 days of receipt of each monthly approved 
appllcatlon for payment during construction as provided below. All progress payments wll l be on the 
basis of the progress of the Work measured by the 11greed upon schedule of values provided for In Articles 
2 and 15 of the General Conditions. 

5.4 Progress payments wi ll be mada In an amount cqunl to 95% of the Work completed, and 95% ofmaterlals 
and equipment not Incorporated In the Work but delivered and suitably stored, less In each case the 
aggregate of payments previously mndo. Owner Is not obligated to pay for stored materials and may 
choose to withhold payment until materials are lncorpor('lted into the Work. 

5.5 Owner, at Its discretion n1ay further increase payments to 98% of the work completed upon Substantial 
Completion. Owner Is not obligated to Increase payments to 98% of work completed. 

5.6 Final Piiymont. Upon final completion nnd occeptancc of the Work In accordonce with Article 15 of the 
General Conditions, OWNER shall pay the remainder of the Contract Price as provided in said Article 15 
of the Gencrnl Conditions unless llquldatecl damages om due. 

ARTICLE 6. INTEREST. Not applicable. 

ARTICLE 7. CONTRACTOR'S REPRESENTATIONS. In order to induce OWNER to enter into this Agreement, 
CONTRACTOR makes the following representations: 

7.1 CONTRACTOR has familiariied himself with the nature and extent of the Contract Documet1ts, Work, 
locali ty, and with all local conditions and federal, state and local laws, ordinances, rules ;ind regulatiOlis 
that In any manner may affect cost, progress or performance of the Work. 

7 .2 CO NTRACTOR has studied carefully all reports of investigations and tests of subsurfoce and latent I>hyslcal 
conditions at the site or otherwise affecting cost, progress or performance of the Worl< which were relied 
upon by ENGINEER in the preparation of tho Drawings and Specifications and which have beet1 Identified 
In the Supplementary Conditions. 

7.3 CONTRACTOR has made or caused to be mi!de examinations, investigations and tests and studies of such 
reports and re la tad data In addition to those referred to In Article 7 .2 as he deems necessary for the 
performance of the Work at the Contract Price, within the contract Time anti In ;Jc:corda,,ci! with thQ 
other terms and conditions of tho Contract Documents; and no additional exainlnatlons, lnvestigc1tlon$1 

tests, reports or similar data are or wil l be required by CONTRACTOR for such purpo$es, 

7.4 CONTRACTOR has correlated the results of all such obsefvatlons, l!xaminallor,s, lnvBsllgatlons, tests, 
reports and dota with the terms end conditions of the Contract Docun1ent~. 

7.5 CONTRACTOR has given OWNER written notice of <111 confllcts, errors or discrepancies that he has 
dl~covered in the Contract Docun,ents and tlrn written resolution thereof is acceptable to CONTRACTOR. 

T0\110 11( /llpllor V\111\lftS 
V~lvc and Hydrant Mal111cnan,n Contrnd (W2423) l'asn so 
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ARTICLE 8, CONTRACT DOCUMENTS. 
8.1 The Contract Documents which comprise the entire agreement between OWNER ,n1d CONTRACTOR Mil 

attached to this Agreement, made a port hereof and consists of the following: 
8,l(a) Table of Contents 
8.l(b) Specifications & Appendices Index 
8.l(c) Advertisement for Bids 
8.l(d) Instructions to Bidders 
8.l(e) Proposal (Including List of Subcontrac:tMs and Qualification Requirements) 
8,1(f) Contractor Safety Qualifications/Requirements (Including Contractor Safety Qualification Form) 
8.l(g) Contractor E-Verlfy Affidavit forrn 
8.1(h) Subcontractor E•Verlfy Affidavit form 
8.1(1) Bid llond 
8.l(i) sworn Statement 
8.l(k) Trench Safety 
8.1(1) Notice of Intent to Award 
8.l(m) Notice of Award 
8,l(n) Agreement (Contract) between OWNER and CONTRACTOR 
8.l(o) Payment Bond 
8,l(p) Performance Bond 
8.l(q) Opinion of Town Attomey 
8,l(r) Notice to Proceed 
8.l(s) General Conditions 
8,l(t) Supplementary Conditions 
8.l(u) Any Modifications, im;h.1dlng Change OrdGrs, duly dellverod after execution of Agreement. 
8.l(v) Technical Specifications Including Appendices bearing the title: Valve and Hydrant Maintenance 

(WZ4W) 

8,Z There are 110 contract oocunionts othor than those listed above In this Article 8. The Contract Documents 
may only be altered, amended or repealed by a 11'\odification described In Artlclo 1 or tho General 
Conditions of the contract. 

ARTICLI; 9, MISCl:LLANl:OUS. 
9.1 Terms used In this Agreement which ilre defined in Article 1 of the General Conditions sholl hove the 

meanings i11dlcat0d in tho Gonoral Conditions. 

9,2 No asslgnmont by o porty hereto of any rights under or Interests In the Contract Documents wil l be 
binding on l!nother pc1riy hereto without the written consent of the party sought to be bound; and 
sp~clflcally but without lltnltatlon, moneys that may become due and moneys that are due may be 
c1s5lgned without suth consent (except to the extant that the effect of this restriction may be limited by 
law), and unless spccl(lcally stated to the contrary in any written consent to an assignment, no assignment 
will relec1se or discharge the assigMr from any duty or responslblllty under the Contract Documents, 

9,3 OWNER i!nd CONTRACTOR each binds himself, his partners, successors, assigns and legal representatives 
to tho other party hereto, his partners, successors, assigns and legal representatives In respect to all 
covenants, agreements and obligations contolned In the Contract Documents. 

9.4 The Inspector General of Polm Beoch County has the authority to Investigate and audit matters relating 
to the negotiation and performance of this Contract and in furtherance thereof may demand and obtain 
records and testimony from the Contractor and its subcontractors and lower tier sul:icontractors. The 
Contractor understands and agrees that in addition to other remedies and consequences provided by 

Town or Juphor Ulllllles 
Valve and H)'ir"nl Molnlmwnt~ c;ontrnct (W2112l) 
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law, the failure of the Contractor or its subcontnu::tors or lower tier s1.1bco11tractors to fully cooperate 
with the Office of Inspector General or Palm Beach County whl:ln rnquoslod may be deemed by the 
,minlclpallty to be II material breach of this contrnct jujrifying its termin;,ition, The Office of Inspector 
Gener,11 h; P;,ilrn Beach County Is establlshod by Palm Boach County Code, Soctlor'I 2•421 • 2-440. Failure 
to cooperate with the Inspector General or interferir1g with or impeding any investigation sholl be In 
violatlM or Palm Beach Counly Code, Section 2-421-2-440, ond be punished pursuant to Section 125.69, 
Florida Statutes, ln the same manner as a second degree misdemeanor. 

9,5 This Agreement Is subject to and governed by the laws of the state of ~lorlda, Including without llmltatlon 
Chaptor 119, ~lorida Statutes, which generolly makes public all records or other writings made by or 
received by the parties, The Contractor aclrnowledges its legal obligation to comply with § 119.0701, 
Florida Slatutes. 

9.S(a) A requesl to Inspect or copy publlc records relatlne ton public agency's contract for services must 
be mc1de directly to the public agency. IF tha public agency does not possess the requested 
records, the public aeency shall Immediately notify the contractor of the request, and the 
contr.,1ttor must provide the records to the public agency or allow the records to be Inspected or 
copied within a reasonoble time. 

9.s(u) If o contrnctor docs not comply with the public agency's request for records, the public agency 
shil ll enfort:e the contract provisions In accordance with the contract. 

9.S(c) /\ contractor who falls to provide the public racords to tho public agency within a reasonable time 
mny be subject to penalties under s. 119.10. 

9.S(d ) IF TH(; CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR'S DUTY TO 
PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE 
CUSTODIAN OF PUBLIC RECORDS AT 561-741-2469, 
JENNIFERM@JUPITER.FL.US, OR 210 MILITARY TRAIL, JUPITER, FL 33458. 

9.6 This Agreement is subject to and governed by the laws of the State of Florida, Including without limitation 
Chapter 448, ~lorida Stat1,1tes, which provides for General Labor Regulations, ancl speclflcally Section 
448;095, Employment Ellglblllty. The Contractor acknowledges Its legal obligation to comply with § 
448.095, rforlda Statutes. 

9.G(a) Purs1.1ant tQ Sei;tion 448.095, Florida Statutes, beginning January 11 2021, Contractor shall 
rnglstar wi th and use the U.S. Deportment of Homeland Security's E.Veri(y system; https://e 
yerifv,uscis.goy/ampJ to verify the work authorl2atlon stotus of oll Controctor employees hired 
on and oftor Jnnuary 11 2021. 

9,6(b) Subcontractors -

rown ol Jup~or Utlllllr.s 

(i) Contractor shall also roqulre □ II subcontractors performing work under this 
Agreement to use the E•Verify system for any omployees they may hire during 
the term of this Agreement. 

(Ii) Contractor shall obtain from all such subcontractors an affidavit stath,8 the 
subcontractor docs not employ, contract with, or subcontract with an 
unauthorized alien, as defined In secllon 448,095, Florida Statutes, 

Valve Md fNdroot Mfilntcnuncu Contract {W21120) Poces2 
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(Ill) Contractor shall provide a copy of all su~1contri)c'.tor affidavi t$ to the Town upon 
receipt and shall maintain a copy for tlH~ duration of the Agreement. 

9.6(c) Contractor must provide evldf!rice or cornplionce with Section 448.095, Florida Statutes. Evidence 
shall consist of an affidavit from the Contractor statins all employees hired on and after January 
1, 2021 have had their work authorization status verified through the E-Verify system and a copy 
of their proof of registration Is In the E-Verify system. 

9.6(d) Fai lure to comply with this provision Is a material breach of the Agreement, and shall ri:isult In 
the Immediate termination of the Agreement without pMalty to tho Town. Co,mactor shall be 
liable for .ill costs Incurred by tho Town to secure a replacement Agreement, including but not 
llmltod to, any Increased costs for the same services, any costs due to delay, and rebidding 
costs, If applicable. 

IN WITNESS WHEREOF, the parties hereto have signed two (2) copies of this Agreement. At least orH! 
coun terpart each has been delivered to OWN ER and CONTRACTOR, All portions of the Contract 
Documents have been signed or identified by OWNER and CONTRACTOR, 

OWNER 

Town of Jupiter 
210 Military Trail 
Jupiter, FL 33458 

(TOWN SEAL) 

TQWn ol Jup1tnr UtlllUoJ 
V~lva ilnd Hvdianl Malnlcmmcc Co11trafl (W242~) Poue 53 

CONTRACTOR 

R & M Services Solutions, LLC 
7256 Westport Place, Suite A 
West Palm aeiich, FL 33413 



                                                             Exhibit "A"

~ \ ACRI S U RE® 

April 3, 2024 

R & M Service Solutions, LLC 
7256 Westpo1t Place, Sui te A 
West Palm 13each, FL 334 13 

RE: Town of Jupiter, as Oblige<:: 
Valve and Hydrant Maintcnarwe Contract (W2423), 11s Project 
Bond No. OM236858 

D1,:ar Lndi1,:s and Oenllcmcn: 

Please supply us with the fo llowing information for the above captioned final bond: 

' Excculcd Contract with Date: X Apv. \ ~,' '1.0""2...I.{ 

This letter gives R & M Service Solutions, LLC, as Principul, un<l/or the Town of Jupiter, os 
Obligcc, the authority to complete those bonds by dating the bonds wllh the contract date, 
execution and Power of Attorney dates. The contract da\1-: MAY BE THE SAME elute as the 
execution of the bond or PRIOR lo the execution dule or the bonds. 

We will forward this information onto youl' sut·ety com1)any upon our receipt. Please return 
os soon as possible. 

Thank you for your cooperation. 

Sincerely, 

~~ 
Orel! M. Roscnhaus 
Florida I .icenscd Agent 

• 1000 Cl!NTR,n AVONU 6, SU ITE 200, ST, PETEllSBURO, FL 33705 • 
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Bond No, GM236858 

Pavmeot Bond 

Contra,;:tor 

Nnme; I\ & M Services Sol uli□ ns, LLC 

Phone: 

Address tv,111,lval plr1cc r.>/ /J11j/i1r1s): 

72S6 Westport Place, Suite A 
West Palm Beilch, f:L 33413 
Email Address: 

Owner 

Name: 
Phone: 

Town of Jupiter 
561·746·5134 

Mailing address /pt!Mlpal p/ou of bu11,1ess): 

Town Hall Walor Treatment Pl.int 
210 Military Trail l 7403 Cenm1I Blvd, 
Jupiter, FL 33458 Jupiter, FL 33458 

S1.1rety 

Name: Great Midwest Insurance Company 

Phone: (713) 973-0226 

Address (pr111,l1iul 1>/1m1 of t,vs111Qs1) ; 

800 Gessner, Suite 600 
Houston, TX 77024 

Email Address: bro&enhaus@ocri&lirG.com ---'-------
Cont rn ct 

Description /11amo and 10,01/011): 

Volvo ond ttydront Mal,,ten;inte Contra<;! (W2423) 
Jltpltcr, Florlda 

Email Addrnss: Contrc1ct Price: $500,000.00 
Jonothonb@juplicr.fl.us --'----'------------' 

W (ldiv~ Dotu or Controct: ,Apv{\ -ea, "2.o'2-'-i --Bond Numbor: GMi36858 ------------
Bond Amount: $500,000.00 

Dllto of !3ond: v::.\pn I °=2,o J '2.o"'2J..¼ 
/Dot~ of Dond c:onnor be eaf/11!1 t/Jon Elfcc/fvu Date of Contract) 

Modification~ lo this Bnnd limn:□ NontJ 181 Srie PRrn9r.iph 19 -----------------
Sur ct y ond Contractor, Intending to be legally bound hereby, subject to ihe terms sot rorth in chis Pnyment 
BMd, llo finch cause th is Poyment Bond to be duly executed by an authorized officer, aeent, or rcprosc,1tallve, 

Controctor as Prlnclpn sure ty 

R&M Service 

/Slgmllurc)(Alla,11 f>ow~f of AttorllliY) 

Name: (WU M, Ro,.ae,..,n.!!;h,.a,,,ua.__ _______ -J 

(f'rl11tcd or tyf]cd) 

Tit le: Allorno •ln•Fi.lol & FL Licensed A ent 

Attest: r"", - } 1 _, L U " __ _ 
~ /gffllture} 

.~c ,-,c-.· I b{.,_q Lt ,s, Nan;e: Shlf)t1anteWall _ ___ _ 
/Prlntar/ of IYMil) (Prl11tad or tvruc/J 

Nan'la: 

Tit le: -~.:) •'<Yi / D,11, , "'be , tS: Aic,,u ... «\t, Title: .;_W.;;.i;;;ln~oo;.;~ ..... ---~--------
Notes: (J} Provide supplcmantol cx1:c11t/011 /Jy 11ny 11ddirl'Ot1ul pmrir)/ svch as Johll ve111w~11, 12) At1y ililf/UlorrcfcrrtJrc 111 Co11110, 111r, 

Surety, Ownar, Of oilier port)• iJ co,uldore,J pturol w/1trl! oppllcoblc, ·--------------
fown ol Ju~IIOr U1llhlcI 
V•ivc •M tt,,aronl t,,lolnltnonte C:onl/~(I (Wt qUI 



                                                             Exhibit "A"

Payment Bond (Continued) 

1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors, and assigns to the Owner to pay for labor, materials, and equipment furnished for use in the 

performance of the Construction Contract, which is incorporated herein by reference, subject to the 

following terms. 

2. If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies, and holds 

harmless the Owner from claims, demands, liens, or suits by any person or entity seeking payment for labor, 

materials, or equipment furnished for use in the performance of the Construction Contract, then the Surety 

and the Contractor shall have no obligation under this Bond. 

3. If there is no Owner Default under the Construction Contract, the Surety's obligation to the Owner under 

this Bond will arise after the Owner has promptly notified the Contractor and the Surety (at the address 

described in Paragraph 13) of claims, demands, liens, or suits against the Owner or the Owner's property by 

any person or entity seeking payment for labor, materials, or equipment furnished for use in the 

performance of the Construction Contract, and tendered defense of such claims, demands, liens, or suits to 

the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 3, the Surety shall promptly and at the Surety's 

expense defend, indemnify, and hold harmless the Owner against a duly tendered claim, demand, lien, or 

suit. 

5. The Surety's obligations to a Claimant under this Bond will arise after the following: 

5.1. Claimants who do not have a direct contract with the Contractor 

5.1.1. have furnished a written notice of non-payment to the Contractor, stating with substantial 

accuracy the amount claimed and the name of the party to whom the materials were, or 

equipment was, furnished or supplied or for whom the labor was done or performed, within 

ninety (90) days after having last performed labor or last furnished materials or equipment 

included in the Claim; and 

5.1.2. have sent a Claim to the Surety (at the address described in Paragraph 13). 

5.2. Claimants who are employed by or have a direct contract with the Contractor have sent a Claim to the 

Surety (at the address described in Paragraph 13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is given by the Owner to the Contractor, that is 

sufficient to satisfy a Claimant's obligation to furnish a written notice of non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 5.1 or 5.2, whichever is applicable, the Surety 

shall promptly and at the Surety's expense take the following actions: 

7.1. Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the 

Claim, stating the amounts that are undisputed and the basis for challenging any amounts that are 

disputed; and 

7.2. Pay or arrange for payment of any undisputed amounts. 

7.3. The Surety's failure to discharge its obligations under Paragraph 7.1 or 7.2 will not be deemed to 

constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as 

to undisputed amounts for which the Surety and Claimant have reached agreement. If, however, the 

Surety fails to discharge its obligations under Paragraph 7.1 or 7.2, the Surety shall indemnify the 

Claimant for the reasonable attorney's fees the Claimant incurs thereafter to recover any sums found 

to be due and owing to the Claimant. 
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                                                             Exhibit "A"

Payment Bond (Continued) 

8. The Surety's total obligation will not exceed the amount of this Bond, plus the amount of reasonable 
attorney's fees provided under Paragraph 7.3, and the amount of this Bond will be credited for any payments 
made in good faith by the Surety. 

9. Amounts owed by the Owner to the Contractor under the Construction Contract will be used for the 
performance of the Construction Contract and to satisfy claims, if any, under any construction performance 
bond. By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by 
the Contractor in the performance of the Construction Contract are dedicated to satisfying obligations of 
the Contractor and Surety under this Bond, subject to the Owner's priority to use the funds for the 
completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or others for obligations of the Conlractor that are 
unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs or 
expenses of any Claimant under this Bond, and shall have under this Bond no obligation to make payments 
to or give notice on behalf of Claimants, or otherwise have any obligations to Claimants under this Bond. 

11. The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or 
to related subcontracts, purchase orders, and other obligations. 

12. No suit or action will be commenced by a Claimant under this Bond other than in a court of competent 
jurisdiction in the state in which the project that is the subject of the Construction Contract is located or 
after the expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety pursuant 
to Paragraph 5.1.2 or 5.2, or (2) on which the last labor or service was performed by anyone or the last 
materials or equipment were furnished by anyone under the Construction Contract, whichever of (1) or (2) 
first occurs. If the provisions of this paragraph are void or prohibited by law, the minimum period of 
limitation available to sureties as a defense in the jurisdiction of the suit will be applicable. 

13. Notice and Claims to the Surety, the Owner, or the Contractor must be mailed or delivered to the address 
shown on the page on which their signature appears. Actual receipt of notice or Claims, however 
accomplished, will be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a statutory or other legal requirement in the location 
where the construction was to be performed, any provision in this Bond conflicting with said statutory or 
legal requirement will be deemed deleted here from and provisions conforming to such statutory or other 
legal requirement will be deemed incorporated herein. When so furnished, the intent is that this Bond will 
be construed as a statutory bond and not as a common law bond. 

15. This bond is issued in compliance with Section 255.05, Florida Statutes (1987), as may be amended. A 
claimant, except a laborer, who is not in privity with the contractor and who has not received payment for 
his labor, materials, or supplies shall, within 45 days after beginning to furnish labor, materials, or supplies 
for the prosecution of the work, furnish the contractor with a notice that he intends to look to the bond for 
protection. A claimant who is not in privity with the contractor and who has not received payment for his 
labor, materials, or supplies shall, within 90 days after performance of the labor or after complete delivery 
of the materials or supplies, deliver to the contractor and to the surety written notice of the performance of 
the labor or delivery of the materials or supplies and of the nonpayment. No action for the labor, materials, 
or supplies may be instituted against the contractor or the surety unless both notices have been given. No 
action shall be instituted against the contractor or the surety on the bond after 1 year from the performance 
of the labor or completion of delivery of the materials or supplies. 

16. Upon requests by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor 
and Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made. 
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                                                             Exhibit "A"

Payment Bond (Continued) 

17. Definitions 

17.1. Claim-A written statement by the Claimant including at a minimum: 

17.1.1. The name of the Claimant; 

17.1.2. The name of the person for whom the labor was done, or materials or equipment furnished; 

17.1.3. A copy of the agreement or purchase order pursuant to which labor, materials, or equipment 

was furnished for use in the performance of the Construction Contract; 

17.1.4. A brief description of the labor, materials, or equipment furnished; 

17.1.5. The date on which the Claimant last performed labor or last furnished materials or equipment 

for use in the performance of the Construction Contract; 

17.1.6. The total amount earned by the Claimant for labor, materials, or equipment furnished as of 

the date of the Claim; 

17.1.7. The total amount of previous payments received by the Claimant; and 

17.1.8. The total amount due and unpaid to the Claimant for labor, materials, or equipment furnished 

as of the date of the Claim. 

17 .2. Claimant-An individual or entity having a direct contract with the Contractor or with a subcontractor 

of the Contractor to furnish labor, materials, or equipment for use in the performance of the 

Construction Contract. The term Claimant also includes any individual or entity that has rightfully 

asserted a claim under an applicable mechanic's lien or similar statute against the real property upon 

which the Project is located. The intent of this Bond is to include without limitation in the terms of 

"labor, materials, or equipment" that part of the water, gas, power, light, heat, oil, gasoline, telephone 

service, or rental equipment used in the Construction Contract, Engineerural and engineering services 

required for performance of the work of the Contractor and the Contractor's subcontractors, and all 

other items for which a mechanic's lien may be asserted in the jurisdiction where the labor, materials, 

or equipment were furnished. 

17 .3. Construction Contract-The agreement between the Owner and Contractor identified on the cover 

page, including all Contract Documents and all changes made to the agreement and the Contract 

Documents. 

17.4. Owner Default-Failure of the Owner, which has not been remedied or waived, to pay the Contractor 

as required under the Construction Contract or to perform and complete or comply with the other 

material terms of the Construction Contract. 

17 .5. Contract Documents-All the documents that comprise the agreement between the Owner and 

Contractor. 

18. If this Bond is issued for an agreement between a contractor and subcontractor, the term Contractor in this 

Bond will be deemed to be Subcontractor and the term Owner will be deemed to be Contractor. 

19. Modifications to this Bond are as follows: Request for assigned bond number and for phone numbers of 

each party listed on the bond (Contractor, Surety, and Owner). Addition of Paragraph 15 and renumbering 

of the paragraphs thereafter. 
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                                                             Exhibit "A"

Acknowledgment by Princip;il 

STATE OF 

COUNTY OF 

On thislLday of • , a (\;) ';/before mo porsonally appenrcd ~ =:,,.L,,............,_._......,. 
me k1 in • · • • ' ~ ledge ond sny that 

( -X-aLUU....u,.i.....i....J.U."""-'~' O • •; the corporation t • xecuted the 
, a h corporation executed the same. 

In witness whereof, I have hereunto set my hand and affixed my official seal, at rny office 
in the :lbovo County, lhe day a11d year written above. 
• - . ) ! 

I., !'\I'\, l (l ( ' " Notary Public • 4 Nolary Pu1;>11e Stoia ol Fforlua 
Stl\!e of\l(IT{'l ( , ~ Penni L Cata 

C f t 
My Con1nllss to~ i1k ;i7 ,,&, 

ounty o . t , ~•' ,,, ' Explr8$ , 1211202'l 
My Comm1ss1on Bxp1rcS:C'·/ , ~ 1.I ~< L '", 

Acl<no"•ledgment by Sul'cty 

STATE OF FLORIDA 

COUNTY OF PINELLAS 

On this.l(L.day of April , 2024 , before me personally appeared erou M, Ros~1111aua , t(J 

me known, who being by me duly swom, did acknowledge and say that ishe is the 
Attomcy•in-F'act of Greal Midwest tnsurence Company , the corporation that 
executed the foregoing instrument, nnd ncknowledgcd lo me that such corpomtion 
executed the same. 

In witness whereof, I have hereunto set my hand and affixed my ot'ticinl senl, at my office 
in the above County, the day and year written nbove. 

(Jl 1l e r1u d rtJf ac/·~' ui,,~ 
M~r9nr1t11 hef111ldea , Notary Public 
$late of-'F'""lo""ri,,,,da.,__ __ _ 
County of ..;P_ln~e-lla;;.;;a __ _ 
My Commission Expires: July 1, 2025 

11'1'111-iC..AI IITA t.AfARI~ 
NOTARY PUDL!C 

STATE OF FLORIDA 
NO. t I"1134133 

MY COMMISSION EXPll11"!, JUI 01 20~~ 



                                                             Exhibit "A"
POWER OF ATTORNEY 

Great Midwest Insurance Cornpany 
KNOW ALL MEN BY THESE PRESENTS, thol GREAT MIDWEST INSURANCE COMPANY, a Texas Corporo\lon. wl\11 Its principal office 

In Houston, TX, C1001 horeby conaututa and appoint: 
Dole A. Bells, Marilyn Ann Blomo, Oonald Bremlaga, Edward M. Clark, Christian Collins, f , Danny Gonn, David R. Hoover, Jarrell 
Merlucol, Loura 0. Mosholder. Charles J. Nielson, Josslco P. Reno, Audria R. Ward, Edward i . Ward, Kevin Wojtowloz, Rlcl1ard 
Zimmerman, Charles D, Nielson, Broll M, ~osenhaus 
its true and lawful Attornay(s)-ln•FQCl \o make, execule, seal and dollvor for, and on lie behalf as sutuly, ony ond all bonds, undertakings or olher 
writings obligatory In nature of II bond. 

T!)lt oulhQrllY Is made Under ilnd by the autl10rity of a resolution which Wl'JS Pll6S0CI by the Board or Diroeto" ot GREAT MIDWEST 
INSURANCE COMPANY, on Iha 1'1 doy of October, 2018 as follow&; 

Resolved, Uiat the President, or any officor, be and hereby la, authorized lo oppoint ;md empower any reprosontollve of the Company or 
other person or peraona es Altorney-lr,-Faot to execiJle on behalf or the Comptiriy ony bonda. undertakln!)&, polloios, oontraclij of indemnity or other 
writings obligatory in riaturo or n bond not to exceed Ten MIiiion doll ors ($10.000,0Q0.OO), which tho COMPl.li"Y mlgnl execula throu9tl Its d1,11y elected 
officers, Cilid offix lh& aeal of the Company lhcrolo, Any said execution of such documents by 1111 Attorney-In-Fact sht1II be as binding upon tho 
Compirny as 1r 1hey hod been duly exeoutoCI and acknowledged by the rCa>()l!'orly olool8d officers ol the Company, Any Attorney-ln:Fect, so ilppoir\lod, 
may be removed In tho Compo,,y's sole dlscretlon and tM out11orlty so granted may be revoked m1 ~poc:lrled In the Power of At1orney, 

Resolved, that the slonature ot the l'resldenl and Ilia seal of tho Compony r1111y be affixed by ti'loshnilo on any power or attorr,oy gronted, 
end the signatliro or tM Secretary, and the aeal of tho Comp:;my m11y be affixed by fac&lmllo to ony cet1lllcate of any such power and any such 
powor or certincete be11ring such facsimilo ulgnnture and seal shall be valid ond blndlr,g on the Company. Any sucl1 power so e)(Bcuted end ucillod 
ond oerllflcele so executed and soolod shall, wlt11 respect to any bond of uMerWklng to which It la attochod, eorillnue 10 be velld and binding on U1e 
Company, 

IN WITNESS THEREOF, GREAT MIDWEST INSURANC~ COMPANY, has oausod this Instrument to bo signod l>Y Its President, and its 
Corporate Seal lo be affixed thlt 11th day of February, 2021. 

ACKNOWLEDGEMENT 

GREAT MIDWEST INSURANCE COMPANY 

By I 1114-Q, W ~ 
_______ ri~ -----------1 

Merk W. Haushlll 
President 

On Ihle, 11th day or February, 2021, bolon~ me, personally camo Mor~ w, Haushlll 10 me known, who be1"g duly sworn, did doposo and 
say that he Is the Prasldont of GREAT MIDWEST INSURANCE COMPANY, the corporation d0$Crlbed In end which executod tlio obove lnatrumof'lt; 
thet he exu0lil0CI said Instrument on behalf or 11'\c oorpornllon by authority or hi~ olllco under the By-laws or soid corporation. 

BY __ ___.:,:~---· _________ , 
Clirlstlna Bishop 

Notary Public 

CERTIFICAfE 

I, the undor~lg1,or,!, SecretarY of GREAT MIDWEST INSURANCE COMPANY, A Texas Insurance Company. DO HEREBY CERTIFY ltlot 
the original Power of Attorney of whioh the forogoing Is a true snd corrool copy, is In run rorce and effaol and htis not been revoked and tho res.olullons 
as sot forth are now in rorco. 

Slgncid ond Sealed et Houston, TX this 'A Day of \apY' \ ; 20.2:d.., 

" WARNING: Any pur101; Wl10 knowingly 1n<1 wllh !nloni to dotraud ony ln&ur~noo company or othor poraon, 11101 and appllcallon tor l11sur1rnto or clahn 
eont~lr1h1l1 ftny matorlalty fsrao Information, or co11eoa1a ror tho p11rpo10 of mlaloadlng, lnlormntlon 0111\eor~lng any fRct matarlnl 11\oroto, commltt n 
frnudulonl lnauronct not, whloh It ii crtmc, and aubJocte euch parson to clh'rlinftl ftn<i elvll ponolllos. ------ --------



                                                             Exhibit "A"

Bond No. GM236856 

Performance Bond 

Contrnctor Surety 

No,no: I\ & M Services Solullons, l.LC Name: Great Midwest lnsuroneo Comp~ny 

Phone: Phono: (713} 973.022a 

Acldrl!ss (pr/11tipol p/act of liusintmJ: Address (prlnclpnl pince 11/ buii111:1r): 

7256 Westport Ploce, Suite A aoo Gessner, suite 600 
West Pillm Beach, FL 33413 Houston. TX 77024 

i-=E:.:.m:.::i~ll.:.A:.:d;:;d~rc:.:s=..s::__ _____________ 1~ 11 Address: brosenhaus~acrlsure.com 
owner Contract 

Nome: rown or j 11pl~er Description (11uma and loc-011011): 

Phone: 561•74(i•5134 Valvo and Hydrant Maintenance Conl roct (W2423) 

Mililing acldross /prlnclpol place of business/: Jupit.(!r, Florida 

Town Hall Water Trnalmont Pinnt 
210 Mlllt~ry Trail 17403 Centro I Blvd. 
Jupller, FL 33458 Jupiter, FL 331!58 

Email Address: ContrA<:l Price: 

Jom,lhanb@Juplter,fl,us Effective Date of Con\ract: 1---------·'-------- -
Bond Number: ..;G;;..M..;;2;.;.38;.;8;.;.;68;__ _____ _ 

Bond Amount: $500,000,00 

Ooteoftlond: f'\pvi I 7::,01 '2.0lJ.j 
/Onll u/ Ouod CUM0I bu earl/er thun Ef/c, t/Vc tJ~tc Q{ CQ/IIMI) 

ModUlcetlons to lhls Llond form: □ Nono ll:i1 See Pornsraph 17 -~---- - - ------------------Surety and Contractor, inl1mding to be legolly bound hereby, s11bject to the lr.rms set forth In lhl$ l'erforrnance 
Bond, do each cause this Performance Bond to be duly executed by an authorized officer, 11gent, or 
re re~ijntatfve. 

Surety 

-----G,oo!"Mldwos1 Insurance Company 
(F11/I formc1~ rin;:w §ur. 0~orpotocq so 

By: fjl\N 
/Slanowrc}(A11ach Pu1vhr IJ/ Atrnmey) 

Bretl M, R0$enhl)U8 
(Prl';i'ilir, or IVIJCII) 

. - n-F act & FL l.loensed Agent 

Altesl: Attest: 

Name: Name: Stepheriio Woll 
(f'r/ritctl Or lyf)ad/ /PrlutCII o, tvMdl 

Tille: Witness -'-'=----------~ - -i3 'ed. C t"Clrd. i IY,;ric c 
/'lot es: ( J) provldesvpp/cmcnrnl ,•NIJfVilon by uny odd/110110/ po, tlr1, Sl"h us Jo/111 v~11r uftifs. /2) Any sI11uulorrefer,r,c11 1/J C .,,,1t11ccor. 
s1Ircty, ow,,~,. o, orlitr pony Is cofi.f/rl~r~d plural whtrt oppllcnh/t. 

Town of Juphct u ,I111I~1 
vurvc 3n4 t◄ydri,1I M~inl uM•'lf CQ~llll" (W2413) 



                                                             Exhibit "A"

Performance Bond (Continued) 

1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner for the performance of the Construction Contract, which is 
incorporated herein by reference. 

2. If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation 
under this Bond, except when applicable to participate in a conference as provided in Paragraph 3. 

3. If there is no Owner Default under the Construction Contract, the Surety's obligation under this Bond will 
a rise after: 

3.1. The Owner first provides notice to the Contractor and the Surety that the Owner is considering 
declaring a Contractor Default. Such notice may indicate whether the Owner is requesting a 
conference among the Owner, Contractor, and Surety to discuss the Contractor's performance. If the 
Owner does not request a conference, the Surety may, within five (5) business days after receipt of 
the Owner's notice, request such a conference. If the Surety timely requests a conference, the Owner 
shall attend. Unless the Owner agrees otherwise, any conference requested under this Paragraph 3.1 

will be held within ten (10) business days of the Surety's receipt of the Owner's notice. If the Owner, 
the Contractor, and the Surety agree, the Contractor shall be allowed a reasonable time to perform 
the Construction Contract, but such an agreement does not waive the Owner's right, if any, 
subsequently to declare a Contractor Default; 

3.2. The Owner declares a Contractor Default, terminates the Construction Contract and notifies the 
Surety; and 

3.3. The Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the 
Construction Contract to the Surety or to a contractor selected to perform the Construction Contract. 

4. Failure on the part of the Owner to comply with the notice requirement in Paragraph 3.1 does not constitute 
a failure to comply with a condition precedent to the Surety's obligations, or release the Surety from its 
obligations, except to the extent the Surety demonstrates actual prejudice. 

5. When the Owner has satisfied the conditions of Paragraph 3, the Surety shall promptly and at the Surety's 
expense take one of the following actions: 

5.1. Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction 
Contract; 

5.2. Undertake to perform and complete the Construction Contract itself, through its agents or 
independent contractors; 

5.3. Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract 
for performance and completion of the Construction Contract, arrange for a contract to be prepared 
for execution by the Owner and a contractor selected with the Owners concurrence, to be secured 
with performance and payment bonds executed by a qualified surety equivalent to the bonds issued 
on the Construction Contract, and pay to the Owner the amount of damages as described in 
Paragraph 7 in excess of the Balance of the Contract Price incurred by the Owner as a result of the 
Contractor Default; or 

5.4. Waive its right to perform and complete, arrange for completion, or obtain a new contractor, and with 
reasonable promptness under the circumstances: 

5.4.l. After investigation, determine the amount for which it may be liable to the Owner and, as 
soon as practicable after the amount is determined, make payment to the Owner; or 

5.4.2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial. 

Town of Jupiter Utilities 
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                                                             Exhibit "A"

Performance Bond (Continued) 

6. If the Surety does not proceed as provided in Paragraph 5 with reasonable promptness, the Surety shall be 

deemed to be in default on this Bond seven days after receipt of an additional written notice from the Owner 

to the Surety demanding that the Surety perform its obligations under this Bond, and the Owner shall be 

entitled to enforce any remedy available to the Owner. If the Surety proceeds as provided in Paragraph 5.4, 

and the Owner refuses the payment, or the Surety has denied liability, in whole or in part, without further 

notice, the Owner shall be entitled to enforce any remedy available to the Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then the responsibilities of the Surety to the 

Owner will not be greater than those of the Contractor under the Construction Contract, and the 

responsibilities of the Owner to the Surety will not be greater than those of the Owner under the 

Construction Contract. Subject to the commitment by the Owner to pay the Balance of the Contract Price, 

the Surety is obligated, without duplication for: 

7.1. the responsibilities of the Contractor for correction of defective work and completion of the 
Construction Contract; 

7.2. additional legal, design professional, and delay costs resulting from the Contractor's Default, and 

resulting from the actions or failure to act of the Surety under Paragraph 5; and 

7.3. liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual 

damages caused by delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the Surety's liability is limited to the amount of 

this Bond. 

9. The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to 

the Construction Contract, and the Balance of the Contract Price will not be reduced or set off on account 

of any such unrelated obligations. No right of action will accrue on this Bond to any person or entity other 

than the Owner or its heirs, executors, administrators, successors, and assigns. 

10. The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or 

to related subcontracts, purchase orders, and other obligations. 

11. Any proceeding, legal or equitable, under this Bond must be instituted in any court of competent jurisdiction 

in the location in which the work or part of the work is located and must be instituted within two years after 

a declaration of Contractor Default or within two years after the Contractor ceased working or within two 
years after the Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If 

the provisions of this paragraph are void or prohibited by law, the minimum periods of limitations available 

to sureties as a defense in the jurisdiction of the suit will be applicable. 

12. Notice to the Surety, the Owner, or the Contractor must be mailed or delivered to the address shown on the 

page on which their signature appears. 

13. When this Bond has been furnished to comply with a statutory or other legal requirement in the location 

where the construction was to be performed, any provision in this Bond conflicting with said statutory or 

legal requirement will be deemed deleted therefrom and provisions conforming to such statutory or other 

legal requirement will be deemed incorporated herein. When so furnished, the intent is that this Bond will 

be construed as a statutory bond and not as a common law bond. 

14. This bond is issued in compliance with Section 255.05, Florida Statutes (1987), as may be amended, which 

statute supersedes this bond to the extent of any conflict, and to the extent the Public Construction Bond 

coverage provided in such statute may be broader than this bond. A claimant, except a laborer, who is not 

in privity with the Contractor and who has not received payment for his labor, materials, or supplies shall, 

within 45 days after beginning to furnish labor, materials, or supplies for the prosecution of the Work, furnish 
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Performance Bond (Continued) 

the Contractor with a notice that he intends to look to the bond for protection. A claimant who is not in 
privity with the Contractor and who has not received payment for his labor, materials, or supplies shall, 
within 90 days after performance of the labor or after complete delivery of the materials or supplies, deliver 
to the Contractor and to the surety written notice of the performance of the labor or delivery of the materials 
or supplies and of the nonpayment. No action for the labor, materials, or supplies may be instituted against 
the Contractor or the surety unless both notices have been given. No action shall be instituted against the 
Contractor or the surety on the bond after 1 year from the performance of the labor or completion of 
delivery of the materials or supplies. 

15. Definitions 

15.1. Balance of the Contract Price-The total amount payable by the Owner to the Contractor under the 
Construction Contract after all proper adjustments have been made including allowance for the 
Contractor for any amounts received or to be received by the Owner in settlement of insurance or 
other claims for damages to which the Contractor is entitled, reduced by all valid and proper payments 
made to or on behalf of the Contractor under the Construction Contract. 

15.2. Construction Contract-The agreement between the Owner and Contractor identified on the cover 
page, including all Contract Documents and changes made to the agreement and the Contract 
Documents. 

15.3. Contractor Default-Failure of the Contractor, which has not been remedied or waived, to perform or 
otherwise to comply with a material term of the Construction Contract. 

15.4. Owner Default-Failure of the Owner, which has not been remedied or waived, to pay the Contractor 
as required under the Construction Contract or to perform and complete or comply with the other 
material terms of the Construction Contract. 

15.5. Contract Documents-All the documents that comprise the agreement between the Owner and 
Contractor. 

16. If this Bond is issued for an agreement between a contractor and subcontractor, the term Contractor in this 
Bond will be deemed to be Subcontractor and the term Owner will be deemed to be Contractor. 

17. Modifications to this Bond are as follows: Request for assigned bond number and for phone numbers of 
each party listed on the bond (Contractor, Surety, and Owner). Addition of Paragraph 14 and renumbering 
of the paragraphs thereafter. 
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Acknowledgment by Principal 

STATE OF 

COUNTY OF 

On this..il.day of A, t! ci I ' ,1{\tl, t/before me personally appearedt\.i c-14,SJG,l c ~ ~() 
me k_nown, who being b¥J e u wom, did knowledge and say thul (s)h is the ~ -

0-:;;»:n~. l\\wo:,.~ t ·"' • "- ~ he corp~ration that executed the 
foregoing mstrumcnl~and nc nowledged to me that such corporat1on executed the same. 

In witness whereof. l have hereunto set my hand and affixed my official seal, at my office 
• above County, the day and year written above. 

Nolar~ Public Siaio ·o·"''j 
P11nnl L Ca ta 

My COMMIU lon MH 3t 1~83 
Expires M2212on 

.......- • ¥. ¥2 ......... 

Aclrnowledgmont by Sm·ety 

STATE OF FLORIDA 

COUNTY OF PINELi.AS -------
On this~ day of April , 2024 , before me personally appeared Bren M. Roaontimie , tc, 
me known, who being by me duly sworn, did acknowledge und say that Khe is the 
Attomoy•ln•Fact of Groat Midwest Insurance Com1niny , tho corporation that 
executed the foregoing in~trument, and acknowledged lo me that such corporotion 
executed tho same. 

In witness whereof, I have hereunto set my hand and affixed my official seal, at my office 
in the above County, the dny and year written above. 

' /I} 'f{ ILL ( t( /J J 
M..1mnritl) La arldes , Notary Public 
Stato of _,f....,lo,....rl,:.:dci.__ __ _ 
County of..;.P.;.;ln.;.;;e;.;.;lla;.;;a __ _ 
My Commission Expires: ..;.J_ul:..Y .;;1•..::.20.:...2_6 __ 

lv1AROAl111 /1LAt.l\RIDES 
NOTARY PUBLIC 

STATS OF FLORIDA 
NO. HH134133 

MYC0MMISSI0NEXPIRESJUI 01,20n 
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POWER OF ATTORNEY 

Great Midwest Insurance Company 
KNOW AI.L MEN BY THESE P"eSENiS, that GREAT MIDWEST INSURANCE COMPANY, e Texa& Cqrporolion, With Its principal office 

In Houston, TX, does her0by constitute and oppolnt: 
Dole A. Sells, Marilyn Mn Blome, Donald 6rarn1000, Edward M. Clark, Christian Collins, F. Danny G:.iri n, o:.ivld R. Hoover, JarriiH 
Merluccl, Laura D. Mosholder, Ch(lrlos J, Nielson, Jessica P. Reho, Audria R. Word, Edward T. Ward, Kevin WoJlowiez, Rlct,md 
Zlmmorman, C11orlos D. Nielson, Brett M, Roi;enl1aus 
IL$ truo ond l(lwrul Attomey(e),tn,Fact to make, execute, soot tll1d dollver tor, and 011 Its behalf as suroty, or,y ;:ind all bonds, undertakings or olhor 
writing$ obligotory in ntiture or II bond. 

This aulhonty ill mode under and by the authority of ti resolution whlc;h Wli!R passed by the Board of Dlrootors ol GREAT MIDWEST 
INSURANCE COMPANY, on the 1'1 day or Octobor, 2018 OS follow,: 

Rosoived1 that the President, or any orflcer, bo ond 11oroby Is, authorized to appoint end empowor any roproeentallve of lhe Company or 
ollior parson or parsons as Attorney,ln,Faot to oxocuto on boholf or the Company any bonds, undortoklngs, pollclee, contracts orindumnity or other 
writings obllgetory In nature or a bond ,,0110 oxceeCI Ten MIiiion dollars ($10,000;000,00), w!\lch the Company might execute throug11 lte duly elected 
officors, and nfflx the seal of the Company thereto, Any said oxoe,.Hion or such documents by an Attornoy-ln•FQ,;t shl;'III be es binding upon tt10 
Company es II they had been duly executed and Mknowlodgiid by t11e regularly elected officers Of tlio Company. Any Attorney.ln"FMI. so oppolnted, 
may ba removed In the Company·o $0!0 c:!13crellon end the authority ao greniod may bo rovoked as speclOed In the Powur or Attorney. 

. . ~esotved; ttiat the signature of tho Prosidor1t tll'ld u,e seal of the Company may be offixod by r,;icslmlla on any power of .illomey granted, 
end Iha signature of the Soerotory, ond the eeal of the Company may bo affixod by focslmlle to any certificate of any suoh power end any such 
powor or 0cr11nooto bcof!11g suoh (acslmlle signature Ellid seal :.ho.II be 11011<1 anel olndlng on tho Company, My &uch power ao exacu\od Md seated 
ond certlficete ao executed end sealed shall, with rer.pect to any bond ol undertaking lo which ll 15 ottiiched, continue to be valid tlnd binding on the 
Company. 

IN WITNESS THl:REOF, GREAT MIDWEST INSURANCE COMPANY, has caused this lnsirumoni to be signed by Its President, @nd ils 
corporate SeBI to be affixed this 11th day of Fotmwy, 2021, 

GREAT MIOWE$T INSURANCE COMPANY 

q,J2, w~ BY ____ l,__ ___________ I 
Mark W, Houshlil 

President 

ACKNOWl.EDG@MeNT 

On this 111h day of February, 2021, boforo me, personally came Mark W. Heu~hill to me known, who being dulygworn, did depose and 
say that Ile Is the President of GREAT MJOWl:ST INSURANCE COMPANY, tho corporation described In and Which O)(ecuted the above lnslrumont: 
that Iii! oi<ocutod solel Instrument on bet,etr· of the corporation bY oulhorlty of hla office under tho DY•ll!WS or aald corporation. 

CEffflFiCATE 

BY____;;:..r,j _____ ✓..------
Christina Bishop 

Notary Public 

I. the u11deraignod
1 
Secretory or GREA'f MIDWEST INSURANC!: COMPANY, A Texas Insurance Company, 00 HEREBY CERTIFY that 

tt,e original Powor Of Attomoy of which the roregolng i& a tn,o ond correct copy, Is In full force and orroct ond 1,11s not been revoked Md lho resoluUone 
.is sot forth ere now In force. 

Sll')nod MCI sealed et Houston, TX thl& ----'~=-- Day of t;\p If\ I , 20..1::L, 

Leallo K, Shsu~_...., 
Secretary c_ 

-
"WARNING: Any pq~On who knowingly and with lntonl to dcifraud orly hl&Ul'<l!ICO co!nl)Dny or o!hor parson, flloa and nppllO~ll9n for 1r1sura11co of cl~lm 
oonla!nlng 11rw matorlally falao lniormellon, or conooalJ for lllo purpoao Qf 1nl1londlng, lliformatlOll co11cornlno nny Incl n1atorlol 1horoto, cornmltt a 
fraudulorlt l11a11ra11ct acl, wnlch 1, g crlmo ond nubjants auch por1011 to crimlnol Md olvll po11&lllo1. 
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Oplnion of Town Attorney 
This ls to c(!rr!ry that I have examined the attached Contract Documents, that after such examination, I 

.im of t h(! opinion Lhat such documents conform to the laws of the State of Florida, that the execution of the 

contract and the Contract Bonds ls In dLJe and proper form, that the representative of the respective Contracting 

Parties have full powflr ar1d authority to execute such Contract and Contract Bond on behalf of the respective 

cor,tractirig Part ies and that the foregoing agreements constitute valid and binding obligations on such parties. 

..,..r 10m J. Baird, Esquire 
Attorney for Town of Jupiter(_ ~ 

This th@ /ti;~ of ,11,t?c I I , 20£/... 

T()WII nl JupltQr l/111111~! 
Valvo nnd 1-l)'drnnl Mnlnl~nuncc Canlrncl(W2423) 
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DATE: 

TO: 

ATT: 

PROJECT: 

Gent lemen: 

Notice to Proceed (NTP) 
4/30/2024 

R & M Services Solut ions, LLC 
7256 Westport Place, Suite A 
West Palm Beach, FL 33413 

M ichael G. George, General Manager 

Valve and Hydrant Maintenance Contract (W2423) 
Town of Jupiter Utilities 
Jupiter, Florida 

One fu lly executed copy of your Contract is enclosed. The commencement date for t he initial two-year 
(730 calendar days) term of this Contract is 4/30/2024 . The OWNER 
reserves the right to extend the Contract for additional terms as described in the Contract Documents. 

The follJowing completion date applies: 

Substantial and Final Completion: 4/30/2026 

(730 calendar days from Notice to Proceed) 

Your attention is invited to the provision whereby you shall start to perform your obligations under this 
Contract on the Commencement date, which shall begin the Contract Time. Town of Jupiter Ut ilit ies wi ll moni tor 
the progress of the work and conformance with the Contract. The Contractor shall be responsible to record a 
Notice of Commencement with Palm Beach County and provide the Owner with a copy of the recorded 
document before the work begins. 

Town of Jupiter Utilities 
Valve ond Hydrant Maint enance Contract (W2423) 

Sincerely, 

Jonathan A. Batista, P.E. 
Town of Jupiter 
Senior Utilities Engineer 

Paee 63 
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OF THE CONSTRUCTION CONTRACT 
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STANDARD GENERAL CONDITIONS 

OF THE CONSTRUCTION CONTRACT 

ARTICLE 1-0 eFrrnTIONS AND TERMINOLOGY 

1.01 Defi,1f!'d Terms 

A. Wherever used in the Biddine Requiren, c-nts or Gor1lract Oocumenls, ii tNn1 pr,ntef.l with 
initia l ca1pilal letters, mcludmg tile term's s1ngular and plmal torms.. will have the meaning 
,ndicated In the definitions, below. rn addition to terms speclflcallv defined, terms wlth initial 
capital letters in lhe Contract 0ocurnents include references 10 identified articles and 
pc1ragrdphs, ;md the ti tles of other docum~nlS or forms 

1. Add'endo-Written or graphic instroments is.sued prior to the openi11g of B-ids which 
clarify, correct, or changi:! the Bidding Requlrcml!nts o, the µropo~cd Contract 
Document$, 

2. ,.t1greemen,-11,c wrnten ,nstrurnent. executed b'T' Owner arid Con1r~cto,, thc't set,; Forth 
the Contract Price .and Contract Times, identifies the partle!. dnd the Engineer, dnd 
designate!. the spcofic Items that are Contract Documents 

.3. 1J.ppl1r:ntrnn for Puymf!nt-The document prepared t,y [Qntractor, in a form acceptable to 
Enginl!cr, to r~qucst progress or fl,,al payments, ,rnd which ls to be accomp.-imcd bi; ~uch 
supporting documentation as is. require<! by the Contract Documents.. 

4. 8/d-ihe offer of a Biddc, submitted on the pres.crib~ form setting forth the prices for 
the Worl to be performed. 

S. 8fdde-r-An lndlv1ciual or entltv that subrnlts a Bid to Owner. 

6. Bidding Documents-The Bidding Requirt:!1'r'lents,, th~ proposed Contract Doi:ume,,ts, and 
c1 II Addenda, 

7. Bidding Requirements The Advertisement or invitdtion Lo bid. lnsttuct1ans to Bidcleis, 
Oid 8011d or other Bid sewrlty, ir anv, the Bid J:orrn, and thP Bid wfth any auachmP.nts.. 

8. Cl?ange Order-A doC\Jrn~nt whkh is 1igntd by Co11ttactor and Owner and authorizes Jl'l 

addition, detetiQn, or re\tision in the Work or an adjustment in the Contract Price or the 
Conlr.1ct Times, or other revls,on rn the Contract. assue<t on or aftf"r the Effecli'lle- 0(1tt' of 
the Contract. 

9. Chang~ P,oposat-A wriuen rnquc-st by Cont,accor, duly submitted fn compharn:e with 
the procedural requirements 5-et forth herein, seeking an adjustment 1n Contract Price or 

Conmm ilmes; contestin&an lr1it1al decision t,y Engineer concerning thE" re~ulrements of 
the Contract Dacum~nts or the acceptability of Work undl!!r the Contratt Ootume,ns; 
challeng,ne.) set-off against payments due; or seeli:fns. other relier with respect to th-e 
terms of the Contract. 

10. Clalm 

€1. A dt:!mand or .i.~~rt1on by Owner d ireclly to Contrae:tor, ti uly subm ltted In c.ompllaoce 
wlth the procedural reQuirements set forth herein, '>eeking i;ln adjustment of Contract 
Price or Contract T11nes, tonte-sUng an initial declsior1 by Englr'tC!Cr' cof1ccmlng the 

EJCDC" C•l'OO, St.ind.ird" Gt"n,c~I Cr,,ndIJillll.S of the CoMtructmn CDr\trJ m:t.. 

Copyrleht" 1018 IN~tlo,o;tl Sod \)' of Profes.sl01"111I En.nhic¢1'$,, A111~n CQUncil al' £.nginN?rmg Companlcs.. 
jlnd Am!Jfbn $11c;luty ol Civil E;ngln~r). All rfsht.s rcMlrw-d. 
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,equlremenl~ of the Contract Documents or the ac:cepti!bility of Work ur1de-, the 
Corltrllct Documents; contesting Engineer'$ der;islon regarding a Chan~e Proposal; 
seeking resolution of a conl,Jctual iss.ue that Engineer has declln~d 10 ;;1ddress. o, 
~ceklng other relief with respect to the terms of the Contract. 

b. A dl!rna11d or assertion byContrilctor di,-ettly to Owner, duly submitted 111 oompliaMc 
\\!ith the procedural requireml!nb set for-th hcwe-ln, contesting EnBineel"s decisH:Jn 
reg.>rdlf'r,: ai Chi!nge Proposal, or seeking resolution of ii conlr.actual issue- that 
EnginC!~I' has declined co i:lddress. 

c. A demand or assertion b-,i Ovtn~r or Contractor, du ly submitted in wmpliance \lli th 
the pro,etfur,iil requirements set torth herein. made pu,suJnt to Paragraph 12 01 A 4, 
concernlup: diS-1)Ules arising after Engineer l,;i$ issued a recommendation of final 
payrnf'nt . 

d, A d~rnand for rnoocy or services by a third party is not a Claim. 

11. CorbtJluerlt of CC>llcem-Asbesto!i, petroleum, radioactive matl:!rial!r, polychlorinated 
b1phenyl!. (PCBs], le-ad-based pafnt ~as defined by the HUD/E'PA st;;1nd;;ud), hazardous 
waste, .ind c11ny suhst;;1nce, produtt, waste, ()r other rn,ncrial of anv nature- wh.at,;;oever 
that 1s or becomes listed, regula,tecf, or ecl'dres.secl pursvan, to La,"IS and' Regulatior'ls 
regulc:iting, relating to, or imposing liability or standards of conduct concerning, any 

ha_zardou~; \0.11.ic, or dane:erous. waste, sut}stal'lce, or ma\en;;1I. 

12. Ccmtroct-The entire and integrated wrilt~n contl'act between Owner and Contractor 
concernin~ the- work. 

13. CoMror:t Documenr:.,;-Those items so designated In lhe Agtecmcnt, and wtilch together 
comprise the Cont,acc. 

14. Contract Price The rnonev th.tt owner has agrncd to pay Contractor for completion of 
the Work m accordance with the Contract Documents. 

15. Contract nmes-Tlle number of diJ',':!i or the dates by which CQntr~r;tor sh al I: (a~ achieve 
Mileston-es, if ;my; (h) ar;hN>r,.•e Suhstantial Completion; and (c) complete the Work. 

16. Contracco,- The indiv,dudl or trntlly with which Owoc, has cootrili;tetl for performanc;.e 

of the Work. 

17. Cosr of th~ Work-See Para~raph 13.01 for definition 

18 Drowlngs-The part of the Contract that graphically shows the scope, cxtcot, and 
ch.ar.ictc-r of the Work to be performed by Contractor. 

19 Effecti•lf!' ()<1te of the Contract-The date, Indicated in the Agrl'.'!ement, 011 whic:h th.e 
Contract l:iec::orne~ I'.! ffectivi!. 

20. Electronic Docvment-Anv P'roject-related correSpondence. i:tttathnU!r'lts ro 
corre.spondence, data; docurncnts, drawings, Information, or grt1phi.c.s, including but not 
flmlte<.l to Shop Drawings and otherSubminals, that are in an electronic or digita l format 

21. Elec.tromc. Mea,u-Elcctromc mall ~email), upload/download from ~ ser;ure Project 
website, or other communications methods that allmv: (a) th!! transo,,ss,on or 

corn m unicatio n of Electronic Documents; (bl the- docurnent41 tion of I ransmissio ns, 
fnd uding sending and receipt: (c) printing of the transn'ld ted E~ctronit [}(Jcumcnt by the 

acoc• C-700, Standa~d Gel'!ec-al Co11ditlo1tS of the, Cor,stn.mto11 Conlr.1~. 
Copyrigllt 2018 Nmional Sodery of l'rofesslonal Enp),iieers, l\rnerli;al'I CourKll ol E11ell'!Nirl"Jl Comp.inlc!:,, 

tnld AM~n s.ocll!l.'I' or ClvlJ Ol~rs. Al ir!Jllns rMe-rwd. 
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reeipient; (d~ th~ !>torJgt! ,md archiving of the Electronic Document by sender ,i1nd 
recipient; and [e) the use t>y recipient of the [l«tronic: Docun-11mt for purposes permitted 
by this Contract Llectro11lc Meai')s doc~ not include- the use! of text messaging, or or 
F.itebook, Twitter. lnstagram, or similar :social medi<:1 services tor transmission of 
Electronic Document'i. 

22. Engineer-The lndl'.'1dual or entltv nam~ as such In the Agreen,ent. 

23.. Fleld Order-A writte,, or-d~r l~:!>ued by Engineer whith tcqulrc.•~ rninor change~ in the 
Work but does oot change the Canlract Price or the Contract Times_ 

l4. Hcmm:foris fmJironmelliol Cof'ditiorr-The presence at the Site of Constituents of Concc-m 
in suc:h quanlities or circumstances that may present a danger to persons or property 

e1<pos.ed there co. 

a. The presence-at the Site of materi.a Is tha1 are nece~s.a ry for the execution of the Wort, 
or that am to be Incorporated Imo the Worl,;, and that are controlled and comalnccl 
pursuanL to industry practices, Laws and Regulations, and the requirements of the 
Contrt1«, is not a Ha1.1rdoui; tnvlronmental Condition, 

b. lhe prcs.ience of C.onmtuenh of Concern that ar~ to be r@mo~d or rt!mediated as 
part of the Work is no, a Ha;:c1rdous Environrnentc1I Condition. 

c. The prc:~nte or Cor stituent:s or Concern aSi part of the routrrie, anticipated, and 
obviou~ worlcing r;onditions "t the Site, is riot ;:i Hazardous fnvlronmental Collditlort. 

25 la~ arrd Re:gulow:ws; Laws or R~gulatiMs-Any and all applicabre laws, .statute:!i. rules, 
regulations, ordinances., cQdes, and binding decrees, res.olutions, and or(ters. of any and 
~11 goiJernmental bod.es, .>Be ncles, au rhori1.les, and courts having ju risd,ctlon 

26. liens - Chairges, security interests. or encumbrances upon Contract-related funds, real 
property, or person.al property. 

27. M1~stcme:-A pl'111cipal Llvl!.nl 1n the performdnC!:! or the Work thdl the Conlr.ict requires 
Contractor to achieve by an interrnecli.ate completion date, or by a ttme p,rlor to 
Subt.tat1 hal Com pleti4'.l n 4:lf dll th@ Work. 

28. r..iorice of Award-The written nollc:e by Owner 10 a Bidder of Owner's acceptance of the 
Bid 

29_ Notice to Proceed-A written noti<:e by Owner to Contractor fixing the date on whic:h the 
Contract Times will commence to run and on which Contrnctor s.hall st;:in to perform the 
Work. 

30. o~•mer-Thc lndhndual or entity wiLh which Contractor has contracted rega,dl,11:, thc­
Work, "nd which h,i1S r.1greecl to pay Contractor for the performance at the Work, pursuant 
to the terms of the- Contract. 

31_ Progress Schedule A schedule, prepared and maintain!:!d by Contfatlor. describing the 
sequen1:e arid duration of the c1nivitles comprising, C.Ontractor's plan to accomptish the 
Work within the Contract Times. 

32. Projer:t-The tot;:1l Ur\dertc1ki11g to be accomplished for OiNner b',' engineers, contractors, 
and others, includinB planning, .study, design, c4'.ln:$.ttut:tri'.ln, test1r1g, cornrn,ssioning, .:ind 
S-tart-up, and of which the Work to be periorme-<I uncferthe Contract Dotuments is a part. 

UCO~ C-700, ~tandllrtl Gi!nc-r:d Cancflt lons. ol 111e Cocu,1:ruction Cor!CrACL. 

CotJvrilht° 201,9 N:ili'on~I Soch:ty of ~fr.1,'lion:iL tngimi,cri, ~rican Cmmci al [ ~ ini!ering C.omp:mil!'3, 
and Amt-riGJn SDCK"ty of Civil Eoglncen. A'II rights ~en.oi!d. 
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33. Resident Project Representative - The authoriLed represenlative of Eniinccr ..iS!itBned lo 
as.slst Engineer i)t ,tie.Site. A$ u5ed herein, the term Resif:lent ProjectRepresenLative (RPR) 
includes d ny as.s.ls.t.:i rits or frdd s Laff of Re sidc-n t Project R.cpresenlatl'Je 

3.4. Sompfe.s-Phf$ic:al examples or materials, equipment, or workmanship that are 
representative of some portion of the wortc and tti.it es.tabrls.ti the st~ndards bv which 
such portiOn of the Wort will be judgl:!d. 

35. Schedule of Sublmttals- A schedule, prepare<! and maintained by Contractor, of required 
~ubmlU.tli and the,, time reQuireme'nti for Engfneer's review of the submittals. 

36. Schedule of Value5-A sc.hedutc, prcpaH!·d an-d mamtilned by Contractor, allocatfnR 
portions of the Contract Price to various portions of the Work and used as the bas.is for 
rcwcwing Contractor's Applic~1tlons for Pavmenl. 

37. Shop .Orowinqt-AII dra\'llings, diagn:im$, ilrustrations. _!ichedules, anti other dait~ or 
information thdt are specific~lly prcparet.l o, as.scmblecl I.Jy or for Contractor and 
submitted h';' Contractor tQ il lustrate some portion ot the Work. Sllop Drawings, whether 
approved Or' not.. arc ool Drnw•ngs. aPd ilfe nol Contract Documents 

38 . .Srte- Lancls or areas indicatt!d in Lhe Contrac:L Dotul'flents. as belne furn,shcd by Owf!lcr 
upon which the Work Is co be- performed, Including rlghts.-of-w~v and ea$emenls, and 
:;uch other lands or areas lumished by Owner' whtd, am dC!signated for thc use of 
Conte actor 

39. Specifi,alions-The part of the Con1ract that consis.ts of wri tten tf!quIrcrnents for 
rnatririal~. equlprncrn, ~~tems, standards, tind workmanship as applfed to the Work, and 
r;;,ertafn administrative requirements and procedural matte-~ applicable to the Wodc. 

40. Sutxontructo-r-AA individual or entity having a direct contracl with Contractor or with 
,my other Subcontractor fo~ thf:! perforrnilnte of a part of the Work. 

41. Sr.1bmittC1t-A written or g;raphir;; document, prepared by or for Contractor, Ylhi th the 
Contract Documents re-quire Comranor to subrrnt to engineer, or lhat Is Indicated oil~ a 
Submittal in tile S<:hedule of Submittals accepte<l by Engineer. Submittals may Lnclude 
Shop Dr,rwing.s and Samp-lcs; schedlul~s; product data; 0woer--<.lielegited desfgn$: 
S\15-t"inable design information; information on special procedures; tes-ti~ pl;ms; res.ults 
of te~ts .ar\d evaluations, S-OtJtce quatlty-control ,:es.ting and inspections, and field or Site 
qualily-control testing: and inspections; warranties andl tertiflC:i:lLI011s.; Supplier'!.' 
lnslrnct ions and reports; records of delivery of 'iopo1m• parti; and t0-ols.; operations and 
maintenance data; Project pJ1otographic documrmtation; rec-ol'd dot un"lents; and other 
s..uch document~ require-cl b'f the Contracc Do,uments-. .Submi ttals, whether or not 
approved or accepted by Engine~r. a re not Con lracl Doc:u n,enLS. Change- Prnpa!.ak, 
Change Orders, Cla lrns, nottces. AppUcatlons for P;}','ment. and req lIests. for interpretation 
or clarification are not Submittals . 

.'12. Sub-!.tonw1t CompJetic11-Thc tl1ne at which the WorJ.: tor i.'I spectfled part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work [or a specifi~ part 
thereof) ls sufficiently complete, in atcordance with n,e Contrcict 0ocurnE>nts., so that the 
Work (or a specified part thereof) can b4!! utililed for the purpos.4!S for wh,th ,t Is intended, 
The terms ''sub-stantiafly oornprete" a!'ld "substantiall'il completed" a5,c1pplied to ;:ill or part 
of the Work refer to Substantfal Compl~tlon of such Work. 

arnc• C:-700, standard Cieon.eral condilions or LIM! CoMtnJ(tiof'I conlriKt. 
COp'frilhte 2"018 Neoonal SOeiety of J>rolesslooal 'En.gl,-ee,s,, Amettcan c01.111c:11 ot Enclnerong compal'lles, 

and AmeriC.!11 Soeietv of Civll El'\Gir'IL-erJ... All rfgflH tt!M'.!r-.~d.. 
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43. Su.cce-ssful fJidder-The Bldder to wlnch the Owner makes. r1n award of contrclct 

M. Supplementary Conditions-The parl of •h~ ContrilCt that drt'lerH.l$ or supµlcmenls Lht!se 
Gener~! Conditions. 

45. Sopphf!r-A manufacturer, fabnc,iJtor, supplier, distributor, or vendor having r1 direct 
co11vac, with Comracrnr or with a,,.,. Subcontr.lctor to furnish materials o, equipment to 
be incorporated in the Work by Contractor or a Subcontractor 

46. Techmcal Dota 

a. Those Items ei,;pressty ,tlcntlfied as Technlrnl Data In the Supplerneotarv Conditloos, 
1.t,1ith r.-c;pect to either (1) existing $Ubs.urtac-e conditions at or adjacent to the Site, or 
c,ust1ng physicdl 0011dilior1s at or .adjacent to the Sile 1nclud1r1g existing surface or 
S\Jbsurface structure,;; (except Underground Facilities) or (2) Hazardous 
Errv,rMmcMat Con-ditior-.s .it the Site. 

b. If no such express identific'ations of Technical Data have been made with resp,ect to 
concMioris at the Site, then Technical O<"Jt.J Is. defined, with res_pec1 to conditu:ms al 
the Site under Paragrapn!> 5.03, 5.04, dnd S.06, c1~ tht2 da't~ r::ontarr1ed in bo,ing lo.gs, 
recordPd measurements of subsi1mce water levelc;, ar;w•;sment-. or tht> condition of 
subsurface facilltie!>, laboratory 1.es-t results, and other factuill, objective i1\formation 
regarding conditions at th-e Site tnat are set forth in any geotechnical, environmental, 
or other Site or facilltiM conditions report prepared far the Project and made 
,1vallable to Contrartor, 

c. lnforrn.ac,on and data rngardmg 1.he presence or loc.it ,on or Undel'8rour.d faohlic-s 
are not intentied to be categorized, identirted, or defined as Technical Data, and 
Instead urrderground Facilities. arc shown or lndlcateo on. the Drawings. 

47. Underground Fa-cifities-All active or not-in-service underground lines., pipelines, 
conduits, ducts, encasements. cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities.or s.ysterns al the Site, inducling but not limi1ed to those fadliti@s or system:!> 
that produce. transmit, distribute, or con\ley telephone or other communicationc;, cable 
tele,.,ision, fiber oplic transmissions, power, electritity, lighl, he-at, gc1!>e:!>, oil, crude oil 
products. liquid petroleum produc.ts, w<1te-r, steam, waste, wastewater, 'i1orm water, 
other liquid~ or c:hem1cc1ls, or traffic: or oth~r control !.ysterm An .1oondor1ed ra(illl',' or 
system rs not an Underground Facility. 

48. Un1l Price wo,lc-Work to bl! µaid ror on the ba:sis of umc prices. 

49. Work-The ent Ire con$trur:.tion or the ,..~rio us wparately identifiable parts thereof 
required to bl!! provided ur1de-r 1.he Conhact Documents.. Work indudes and ls the result 
or performing or providing all lillbor, services., and documentation necessal)1 to produi;.e 
sw:11 construcc«rn; furnishing, lnstalhng, and incorporating all materials .arnd equlpmenc 
into :sr,.,ch ronstruction; and mav include related services surh as l E!$.Ling. s.tart-up, and 
comm,ss onlng. all 3S ,equlce-d tw tile Contrnrt Ooc~rments. 

50. Work Change Dir~ctive-A written direcliv~ to Contractor ,ssued on or after the Effectrve 
Date of the Contract, s.•aned by Owner and recommended by Engineer, ordering i;ln 
addition, deletion. or revision in the Work. 

urnc• C-700, S.1..1nr:l11rt1 Getieral Coodlticins. of tile C<M'!stl'l.lctlo" ,tontr.i,;t, 
Copyri.s~ 2018 Nalionl'II Saci~y ol Profl!':!.s,iort31 Ell(line<!B, Americiln COIJnal af Ei'1t1jn!!erlnJ1 COii'i\ojl~le-s, 
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1.02 Terminology 

A. The words and terms cliscus.secl Ir, Paragraphs. 1.02.B, C, D, and' E are not definedl terms that 
tequire initial capital leLters, but, wheri t.rscd in the Bidding Requirements or Conlr~ct 
Documents, have the ind;c.c1ted me,i1nin,g. 

B. lrl tent of Certofn Teuns or Adjeclittes The Contract Documents include the te rm:s "'~s a llowecl,"' 
'"a~ appro,..£!1:1;" ".i.s order,cd," ".is dimcle~" or U!l'ms of like 12ffec:t or irnport lo authorize an 
e.xerdse of professional Jl.ldgment by Engineer. In add•tion, the adjecti1Jes "reasonable," 
"suitable," " accept.able," "proper,"' "s~tlsf~ctory,'' or ildjec:tr.t,es of llke efft>ct or imp,ort are 
use-cl to de:.cribc ar1 action or deter,nl,,ation of Engrneccr .:rs to t1,e Work ll 1s intcnde-d that 
s.uch exercise al professional judgmenL, action, o.-determination will be solely lo evaluare, in 
eeneral, the Work for compliance with the fnforrnation in the Contract Dowments and with 
the desig_n concept ot Lhe Prnject as a functioning who~ as shownor intlica1ed in the Contratt 
Dorurner1ts (unle-ss there ,s a specdic statement indicating othen.•,lse) . The 11se of anv ~ur:h 
term or adjetti'Je is not intended to and shall not be effective to assign to Engineer any duly 
or authority to s,upervise or direct the perform.ince of the Work, or any duty or authQritv to 
underrake responsibility c.:ontrdry ro the pl'Ovisior•~ of Arlide 10 or any othc,· pro,,.i-slon of the 
Cont.-act Documenti;. 

c. Day; The word "'clay" means .. calc-ndar cfay or 24 hours measured from midnight to the ne11t 
midnight 

D. Defective: The wotd "der~cc.i ... 12," when ,nodifying tht:! wortl "Wo,k." rcfcrs. to Work that Is 
urlsatlsf.:ictorv, faulty, or defitlent ln th~t it: 

E 

1. does not conform to the Con1:r'atl Documents.; 

2. doe\ not met-t the requiremerats or any applicable inspection, reference standard, tesr, 
or appro"al rcf,Crted to In the Contract Dorumc-nt~; or 

3, tlr1s bee-n damaged prior lo En~ineets. recommendatcon of final paymenl (unle~~ 
responslbllfty for the protection the-reof hes been assumed by Owner i3l Suh5/tanti.il 
Comp,etion in actotdance wilh Paragraph 15.03 or Paragl'i:lph 15.0'1). 

Furnrsf•. lnstol( Perform, Pro•Jide 

1. The word "'furnish," when used in connection with services, materials, or equipmenr, 
rnear1s to supply allld delrt/er safd services, matertals, o, equfpment to the Site (or some 
om her specified 10<.ation) reai:ly for use or' insrallation c1nd in usc1ble or operable condition. 

2. The word " Install," wherr used ln connection with services, materiats, or equipment, 
means to 11ut into use o.- place in final position said services. mat~rial~, or equipment 
compfctc and rnady for Intended us,e. 

3. The wc;rrds " perform" or .. provide,'' when used in connection with servicE!s, materials, or 
cqulpment, means to furnish and Install said ~el'\' ces. materials, or equipment oompfete 
and ready for intended use. 

4 If cl'\e Contran OonJments establish an obllgation of Contractor wi1h res~,t to specifac 
services, materials., or equipmenL, but do not expressly use anv of the rour words 
"'furnish," "Install,'' ,.perform,"' or "provide,,. then Contr~ctor shiJII furnis,h r1nd install sr1id 
services, matertals, or equipmen.t comple~ and ready for 1ntended use. 

EJCD~ C:-711i/J, St-anclaJd Gcmer,11 Cofld,taoM o, Che Corl~ruClllon Colltr.ict. 
CA>t,'i,lg1,t0 20UI NatJorial So~li?t\' oif Prof MS Ion.I El'\r.lr,c.rs;, Am~rlClilr'I C(,111KU or Enelnoc-rlJlfl COO-,p,tnT,e~ 

and Ame~ Socle"V of t;,lvll EAr)11e-ers, AA rlents rMl!'Ved, 
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F. Contract Prir;e or Contract Time~: References to a r;:ha nge i, '"'Contract Price or Con tract Ti me!i" 
or "Contrnct Times or Contract Pr,cc" or ~1ml1,u, Indicate that such chanee ;:ipplic-s to 
(1) Contract Price, (2) Contract Times, or (3) both Conlrac:t Price and Contract Tirnes, as 
warr~nted, Pven lf th:e tem1 "or both" Is not ~xpres.sed. 

G. Un.less stated otheri.Ylse m the Coolract Oocuments, words or phra~t>s thal have a well-known 
t<!!thnit"'dl or construction i11duslry or trildl? m('aning ,Hl.' use-ti In the Col"trnct Docurnenls ,n 
accordance with such recognized meaning. 

2 .01 Defivery of Performance and Paymerrt Bonds: Evidence of tns,,rance 

A Performcmce and Puyment 801?ds. Wherl Contractor oell,1ers the s.iglled counte(J);;!rts of the 
Agreement to Owner, ContraclQr shall also delrver 1.0 Owoer the p~rforrn.mce bond J.nd 
payment bond [if the Contract requires Contrac;tor to furnish such bonds). 

B. Ervidence of COTJtr'acwr's rmuronce: When Contrilcto1 del vcf~ th~ signed counterparts of the 
.Agreement to Owner, Contractor sh;;ill also deliver to Own.er, with copies to each additional 
l"sured (.is idePtificd In the Contract), the ccrtlficate"S, cr,dorsernents, and other evidence of 
insurance required to be provided by Contractor in accordance with Artide 6, except to the 
extent the S.upplem~ntary Cotldltions e:,cprcsst't' e-sLab ls.h othe, dates for aelrvery of spe,cific 
insurance policies. 

C. twdence of Owner's rnsurr1nce· After recc,p t or the 'jlgned counterparts of the Agreement and 
all required bonds and in~urance docurnentatio11, Ownt!r shc1II promptly dtdiver to Contr.ictor, 
with copies to e<!c:h fldditiom1 I insured [as. ld Pntifie(I in the Contri!ct), the cert ifir;:a.tes ancl other 
ev1dence of inr.ura1"1ce required Lo be provided b-v ow, ~r und!!r Artie-le 6. 

:2,02 Copi~s of Dcct1ments 

A. Owner shall f umish to Contractor four punted copies CJf the Contract ~Including one fully 
signed colmtef'J)art of the Ag,eement), and one- copy in E>le<tron1c J)Ortable clacument format 
(PDF). Adctrt,ondl pti11ted capi~s. will be furnished upon ~t!:qucst at the cost of reptoductlon. 

B. Owner shilll maintain and safeguard at least one original printed record version of the 
Coi'ltract, lncludine. Drnwings and Spcdf1-C.1h0ns s.,gned ;met seilled by Lngineer oilnd other 
design professlonals. Owner shall make sud, original prfnH!cl record version of tht! Contract 
avadabfc to Contractor for review. Owner may deleg lle the responsibilitiPS undN this 
provision to Engineer. 

2.03 Be/ or~ Surrling Cormruclior, 

A. Prrltminarv ~hedt,les: Within 10 d;;iys a~er tile Effective Hate or the Contract (or as 01 herwise 
requm.!d by the Conttacl DOt1Jrnci1W':i], Contracto, shall ~ubmll to Engineer for tlmelv review: 

1. a preliminary Progress Schedule indicating the trm:!-s (number~ of day~ or dates} fo,­
startmg and completing the Various stages of lh~ Work, mcludmg any Milestones 
specified in the Con tract: 

2 a pr ell mmarv Schedule of S.u'bmltta Is; and 

3. a prelfminary Schedule of Values for all of the Work which includes quanL1tic~ d1,t1 prrces 
of Items wh,ch whef' added together eQuf!I t h-e Con1~,, Price- and subdi11ides the- Wort 

EICOC:- C•700, St~nd~rd Genc,ill C011d,tlo~ of th!! Corutrod1011 Cr.mt~-

C.O.,ytril\ht11 2018 1'%tlon-il 5tKitetv of l'rofe5,1lo!\ill E'.-iH,"1ee~ 1'merlr;.;Jt1 Co1U1r;II of Efllllltl'ndng C.omp,inlCi, 
1:1nd Am~1lc;an So<lt!t\' of Chill Engj,lt1l~. All rl£lm: to1l!S(ll'Vll!G, 
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~nto 4:ompone11t p,1rts in s1.1fficient detail to se~ as lh~ b;isis for progress payments 
during performance of the V/orFc Such pricli!"s will include an appropriate amount or 
overhead and profil applicable to eac;h item of Wor1c. 

2.D4 Precor1struclion Cor1/ernnce; DcsJgnoMn of Aullmrizcd Repres!!ntolives 

A. lk!fore anyWorka'l th<' Site b s.tartcd, a C(Jnference atlMd!..!d by 0\YlH!r, C:onLrJClor, Engineer, 
- and others a.s appropriate wiJI be held to establish a working understanding among the parties. 

.as lo the WorJ.:, am;! lo discuss the schedules referre<1 to ,n Paragraph 2.03.A. procedures for 
handling Shop Dtawmgs, Samples, and other Subm I Hals, processing Appl1rnt lo~s for Pavment, 
electronic or digital transmittals, and maintaining tequired ~cards. 

-

-

.... 

l.D5 

B. Al this conrerenc.e Owner and Contractor each s.hall designate, ln writing, a specmc lnctlvidu.al 
ta act as.its a uthori!etl re presentati'Je with ~spett to the s.erviC!:!S and 1'4!s.ponsi bil,ties under 
the Contract. Such lndfviduals shall Ii.ave the authorlty to transmit .and receive information, 
render detis.lons relative to 1.h-e Conlract, and oth!:!rwise act on beh.ilf or each rc~pec::uvc 
Pilrty. 

Ar:cepttmu of Schc-dute-s 

A. Al least 10 days before submission of the first Application tor Payment a conte:rence. atte-ndi!!d 
by contr.lltor, Engineer, and others a~ appropriate, wlll b-e tie-Id to review the schedules 
submitted in acc:ordance with Paragraph 2.03.A. No pragress payment will be made to 
Cootractor until acooplable s.ct-cdulcs arc st.1brr1ftled to Engineer 

1. The Progres~ Schedule will be acceptable to Engineer if i t provides. an orderly pre),11tession 
of the wo, ~ to comp1et,ol' w1th1n the Contract T,rnes. Such accept,rnce w,11 l'MJt impose 
on En~inee-r responsibility for 1.M Pr<lgress S.Chi!!dule. for sequencing. scheduling, o, 
progress of Che Wt>rk, nQr int,eriere with or relieve Contractor from Contractor's full 
rC?-sponslb1l1ty therefo, 

2. Contractor's Schedule of Submittals will be acceptable to Engine-er 1f 1t fi)J'ovide'.!I a 
wo,kabl~ arrangemc-nt for rev1cwmg ar,d proceS-sfn& the required submittals. 

3. Contr.actor's Schedule of Vail ues will oe i;IC,;eptable to Engf11e-er as to form and substance 
1f It provides a rea~onablc allocation of the Contract Price to the rnmponent parts of the 
Work. 

4. If a schedule is not accept.able, Corrtractor will hove af! addition.al 10 {l,ays to revise .and 
re-submit the schedule. 

2J16 El~cucnic TttJMfrlluols 

A. Flc.cept as other.vise stated elsewhere in the Contract, the Owner, Engineer, c1ncl Ce>ntractor 
may send, and shall accept, Electronic Documents transmitted by £lectronfc Means . 

B. If the Coritract does not e:.tabliih protocols for Electronic Means. then Owner, Enginee.-, and 
Contr.1ctor shall j01nlly <le...elop such protoc::ols. 

C.. Subject to any governi~g protocols for Electronic Me.am, when 1.ransn'lilling El~ctro11ic 
Documents by Electronic Means, the trarismittins party make-s no repre-$entations as to Jong­
te rm compatibility, usabilit~•. or r~adiibillty of tha Elactronic [)(Jc:umenl~ rt!'.Sulting from the 
.-eciplcnt's use of software appllcatlon packages, operating systems, or computer l'\arclware 
differing from those used in the drafting or transmittal of the Electronic DC'.Jtu~nt.s. 

EJCDl:9 C-700, Slandard Gene-1.il con"1tloM ol u,~ t:ronstrvctlol'I r:ontraa. 
0:;,11"P~lt1.<> 2018 Niltlooil1 Sodetv or Profes11<inal EJnll,ir!l!1!r-s, Amer1.;ar, Counol of E11el11Nr1nil Com!Nl~S. 

and Aml?fllc,;m Sodetv of Clv{I f.ff~neen;, All rlehu l'fiefllecl. 
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ARTI CII.E 3-CONTRACT DOCUMENTS: INTE'NT, REQUIREMENTS, REUSJE 

3.01 Intent 

I\. The Contract Documents are complementary; what i.s required by one Contract Document is 
(IS binding as 1f required IJ',' all, 

8 ll ls the in tent of the Contract Oocurnc-nts to describe a functlonall',' coniplcte ProJect (or part 
11.heri!of} to be co n!>tructed in accorl'.J<ance wrth the Contract Docmnen,s. 

C. Unless othenvise stated tn the Contract Documents, If lhere is a discrep,ancy between the 
frlc-ctroruc versrons or the Contract Docurnents (mdudir)g any printed rnprcs de"'1ed from 
such electronic versions] and the printec record ver!iic,n, the prin1ed 1ecord Yersion will 

80\'Cfl'I 

D. The Con.tract supersedes prior negotiatjons, represienlatloM, ancl agreements, whether 
wrl1ter1 or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as proYided 
hr rein. 

F. Arly pro•Jision or part or the Contract Documents. held to oe void or unenforceable under any 

l aw or Regulation wlll be deemed stricken, and all remarnlns pro\11s[oiis. wlll corrtinue to be 
valid and binding upon Owner and Contractor, which agree that the Contr.1ct Docum1!nts will 
he reformed to replace surh strlcken provision or part thereof with 1'I w1lid find enforceable 
provis,o n that co n~es as close as possible to e>:pressi ng th-1! interHlon oft he strickct'I provl:r.ion. 

G. Nothing in th-e Contract D-ocuments create$: 

1, any contrnccual relationship between Owner or Engineer and any 'Subcontractor, 
Supplier, or other individual or entity pertonning or turnishing anv of tile Work, for the 
benefit of such Subcontractor, Supplier, or oche-r, ndb,d ual or emlW; or 

2. anv ol>1igation on the part of Owner or Engineer to Favor to see to the payment ot ,iiny 
nrnnev due anv such Subcontr.:ictor, Stlppl,cr. or oth~, indtvldu.il or entity, ,ell.cept as mav 
otherwise be required by Laws and Regulations. 

3 .02 Reference Stondords 

A. Sranda,ds Specifications. Codes, Laws and Regultition.s 

1. Reference in the Contract Documents to Mandarcf s.pedfic:ations, manu;Jls, reference 
standards, or codes of .my technical society, organi:ration. or association, or to Laws or 
A.egulilllons, whether such ,eference be specrnc or hy lmpliuition, means t he standard 
specification, manual, reference standard, c:ode, or t.aws or Regulations in effect at the 
time of opemng of Bids {or on the Effectl\1e Date of t he Contract if there were no Bldc;.I, 
~xcept as mc1y ~ oth~rwise Si;M!Cifically !:.Ealed in the Contr.act Documents. 

2 No proYisio n of~ nv such stand.a rd spec:ification, m,il n\. al, reference standard, m code, and 
no Instr uctlon of a Supplier, will be effec:llYe to chauge the duties or responsibilities of 
Owner, Contrac:tor, or Engineer from those set forth in the part of the Contract 
01'.lcum ~l'lts prepared by or for E,,g1necr. No such provis on or I ,utrurtion s'hall be effectiiJe 
to essign to Owner or Engineer any duty Qr au,1hcrity t0 supervise or direct the 
perforrt1dnte of the Work1 or c11ny duty ot autl,ority to undertake respotlsib1l1ty 

EJOO~ C-700, St.illd.ird (ier,114'.al Co~d,tloM of 1hl!' Conm UQw,n Cont rad. 
CofP#Jf,i.tJl11 iW18 Natlo11al SQ01ely or Prof1?S1lOl'li!I En&J,i~,,., Am-C!rllailf'I CQ '""II of Eant;ln,corin11: Comp,mlrn, 

a11d AtMrlain Socl~t\' -Of Cf\111 EnRJM1Jrs. A.II r:lilltt.5, (?'Son-ed. 
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intonS4stcr'll with the provisions or the part of the Contract Document$ prepared bv or for 
Engineer. 

3.03 Reportmg and fle-soMnq Discrepcmci.Ps 

A. Reportmg Disc.reptiocic s 

1. Controc-tor•~ verificorion of Figures and Flefd Measurement5: Before undertaklng each 
part of the v.,ort, Contractor shall caretully study the Contract Documents, and chedc oi!nd 
verify pertinent fl,gure~ c1nd dimensions therein, particularly with respr!tt to applicable 
field measur~m@rns. Contrnctor s-hall prornptly report In writinB to Enginee:r any conflict, 
error, ambiguity, or discrepancy that Contractor dis.cove~. or has ,iJCtuill knowledge of, 
and shall no\ proceed wllh any Work ;:iffected there-hy until tile contlict, error, ambiguity, 
or discrepancy is resotvecJ t.>y a clarification or interpretation b•t Engineer, or by an 
amendment or s-upp)lem.ent to the Contract IS$ued pursu..mt to Paragraph 11.01. 

2 Cont-roe-tar's Re111tw of Contrt1tt_ Documenits: If, before or during the performance of the 
Work, Contractor dis.covers any confrict, error, amblguit)', or discrepancy within th~ 
Coritracl Documents, or between the Contract Documents and {131 any applicallle Law or 
Regulation, lb) actual field conditions. (c) any standard s.pecifh:ation, m,rnual, reference 
standard, or code, or (d) anv lnstructron or any Supplier, then Contractor shall promptly 
report It to Fngineer in writing. Contractor shall not proceed with Lhe Work affe<tcd 
thereby {except in .in emergency a~ rcqulrnd by Paragraph 7.15) until the conflict, error, 
amblgulty, or discrepancy is resolved, by a clarifrcataon or mterpretatio,1 bv Engineer. or 
by an amendment or ~upplert1~nt lo the Cenlr.itt ls-sued pursu,mt to Paragraph 11.01. 

3. CQmractorshall not be liable ta Qwr,eror Engineer (or failur~ to tepon an',' eonrnct, er,or, 
arribiguily1 or drscrepamy In the Contract Documents unless Cant~ctor had actual 
knowledge thereof. 

B. Resof 11;,lg DJscreponcles 

1. Excepl as may lbe otherv,ise specificallv stated In the Contro:1ct Documents, the provisions. 
or the part of the Contract Documents prepared by or for Engineer rake prece,den-ce 11"1 

resolving any conrfl ict, ~rror1 ambiguity, or d istrn pa r'IC'/ bN,~n sud1 provisiof'ls of ttie 
Contract Do.cuments and: 

a. the provision!; of Jny standard specific;atio11, manual, reference stancl~rd, or code. or 
the in1;tructlon of any Supplier (whether or not speclfkallv incorpO,dted by rcfercr'lce 
as. a C<lntrac:t Dacuml!nt); or 

b. the provisions of ;:iny L;iws or ftegulations applicable to the performance of the Work. 
(unless wch an interpretation of th~ provi:S1i'.111S of lhe Co!'1trac.t Oon,ments would 
res.ult in vlolatlo" of s1Jch Law or Aegul,i1tion). 

3 .04 Requirements of the Conttact O.OCuml!?nLS 

A Ounng the performance of lhe Work and until tinal payment, Contrc1ctor and Owner Sh,iJ II 
submit to the Engineer In wntlng all matters. in quesllon concernlnR the retiuirements of rne 
Contract Documents {sometimes refetred ro as requests fat infonnattcn or icUerpretallon.­
RFI~). or relating to U,c- acccptabllilv of the Work under the Contrilct Documents, as soon as 
possible after such matters ~rise. Engineer will be the initial interpreter of th~ requirl:'.rnerus 
of lhe- Contract DottJme-nts., and j udge of the acceptability of the Work. 

arnc• c-100, Stondard Gener-.il condilioos of t'-c Corm"'irtbl Contraa, 
Copyrisht0 :W-18 Nalianal Socle1.y of PNllf~,i,~I Entill'\eers., I\JfU!t"4in Cou11,II of !Efl£IMNlll@: Compilnln,,,., 

and Ameri<-afl SOCJety a, Ovll El'!Jllill1!"4!r5. 1\11 '111115 f,(!Sl!Ne!il, 
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13 . [nglneer will, with reilr;oni'lble prornpfne-s-., render a written clari~ication. interpretatir;>n, or 
decision on the l~sue s.ub1mttc<J, or in,t,alc an arncndrn~nt or sLJpplernent to the Contract 
Documents. Engineer's written claritication, int-erpre1ation, or dct:;sron will be fmal and 
binding on Con1ractor, unle~s iC appeals by $Ubmitting a Change Proposal, and on Owner, 
unless rt 3ppeals by filmg .i Clalm. 

C. If a submitted matter ,n question concerns terms and co11d1tlons of thP Contract Oocuments 
thc1t do not immlve (1) the p~rformance or dC:tept.ibilily c,f the- \'Jork under ch~ Contract 
Documents, (2J the desiRn (as set forth In the Drawings, Specifications, or otherwise~. 01 (31 
oth~r ~nginr.:t!ring or tedmicJI m;itters. then Lngioeer will promptlv notify Owner and 
Contr41ctor in writing that Engineer is unable to proVide a decision or int~rpr~taticm. I( Own~r 
and cor1traclor are unable to agree 011 ,cwlutlon of sucl, a mimer in quf'stion, either party 
may pursue resolution as provided in Artic::le 12. 

3.05 Reu5e of oowme-nt.s 

ti.. Contractor and its Subco.ntractors a11d Suppl ier!:. .!ihall not 

J. h,we or acqurre i!IRV title to or ownershtp ng:hts ln an•, of the Drawings, Specifications, or 
other documents (or cop1e~ of any therecif) preparta!tl by or bearrng the seal of Eng,necr 
or its con-;1..1ltants, lnclur11ng electronic media vPrsit>n$, or reuse any such Drawings, 
Spedfita tions. ocher c!cm.1ments. or copi~~ LIH:!(eof c,,, extensions of the ProJeCt or tiny 
oth~r project without written consent ot Ow11er a11d Engineer and specific written 
Yeriflcat,on or t1 t.laptat,on bv trig,neer; or 

l . have Qr acquire any trtle or ownership rights in any other Contract D<>tumerH~. rcu~c <:111y 

jUCh Contract bocwrnen,ts for any rmrposP witho~,t C,wner'$ express written col'\Sent, or 
violate any copyrigJits pertaining to 5uch Contl'att Dornrnents. 

e. The prohibitions or tlw:; Parat:,raph 3.05 wlll survive fin ,r J>ilvment. or lermination of the 
Contrac,.. Nothing herein preclude!. Contrdctor from reta1n1r1g cop,es or the Contra(t 
Documents. for record purposes. 

ARTICLE Q- COMMENCt MENT AND PROGRESS OF THE WORK 

4.01 CommPncemenr- of Contract Times; Notice to Proceed 

A. The Contract Tirn~s will corn,,,~ncQ 10 ruo on lite 30th day after lhe c ffecti'lle Date of ti,e 
Cont r41 rt or, if ri Notice to PrCN:eed is given, on the day indicated in the Notice to P roce~d. A. 
Nottce to Procl'.!.ed may b-e gi ... cn at any tirne within 30 tla!fs alt,er the Effective Date of the 
Cot"llract h1 no evertt wfll the Contrilct Times commence to run later than the 60th day after 
the day of Bid l'.lpening or the 30th day after the Effcctl'te Oilte of the Contract, whichever 
date ii. earlier. 

4.02 Stortlrrg clie Work 

/1,. Contractor shall slart to perform the Work on the dale \\h~n the Contract Times con1n1ence 
to run No Work mav be done r1t the Site prior to s1,u;h da-;e. 

4.0:3 Reference Points 

A Owner shall prowcfe enRineering ,;urvey5 to establish reterence points for construction which 
in Engineer's Judgme,u ate necessary to ~nablc contractor to proceeil with the Work. 
Contractor sh-all b-e reiponslble fo.- laying out the Wark, shall protect and pre-s~rve the! 

EJcoc• C-700, St~l\id.ird G-ei'IN.JI Col\ftitioru oJ lhe-con~t\lli;tlon C<!rtt~ 

Copyrfgt,cCI :0018 l'fl,tlon.sl Sooety ol Profesjional Ef\ll,,'fl!!e!'S, Am.erl~r, COUMII of En,elne rl111 CamJl;ml~, 
:111d Anierierir'I S~il!'l.y of Civil En!J.ineel'!S. Al r lehts rM!?flli!d. 
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- cst.ibl lshed referpm;e J>Olnts and properl:y monuments, and shall make no change!. or 
reklcaticins without the prior writtef'! ilpproval of Owner. C0n1r.ai;tor shall report to Engineer 
whene'w'er anv reterence p,oint or property r110nu1nt'.!nt is lost or des.Lrn't'Cd or requires 
relocat!Qn because of necessary changes. in grades or locations, and shall be responsible for 
the accurate replacemenlt 0r relocatli;m of $LJCh re~rence points or pmp~rty monuments b1,' 

11rofes!.ionally qualine-d personnel. 

-
-
-
-

-
-
-
-

-
-

-

4.04 Prngtes~ $c:hedule 

A Com.ractor s.hilll adhere to tile Progress Schedule established! in accordance with 
Paragraph 2.05 as 1l mav be .idJr.)stcd from time to lime as. pro\fided below. 

1, Contractor shall subrnll to Engineer tor accep:taoce {to lht: t!'Xttmt md,catcd ii, 
Paragraph '2.05) proposed adjuc;rments in the Progres.s Sr;hedule that will not result in 
c.han&ing the Conli'act TirnM. 

i . Propose,d ~clj1J$lments in the Progress Schedlule that wm change the Contract limes must 
be subrnitted In ac-cordanc.e w•lh the requirements of Artfde 11. 

S. Ccntracttirshall carry on the Wort and adher'e ta the Progl'(:!s.s Schedule during ,:!II clisputM or 
dis.igreements with Ov-mer-. No Work wlll be delayed or postponed pending resolutitin of an'p' 
disputes or cJisaweements, or di.iring c1nv appec1I process, excepl as permictt'.!d bv 
Paragraph I£i,.CJ4, or as Owner and Contractor m.111 otherwls.e agree in wrltfng. 

4.05 Oetoys in Ccmtrcu::tor's Progress 

A If ow,rn,, Englricer, or anyooc for whom Owner Is respon5jble, r:lel~vs, disrupts, or interferes 
with the pertormance or progre~ of the Work, then Contractor shall be enhtlc,d co an 
C!qultabfc adjustment in Contract Price or Contract Times. 

B. Contractors.hall not be entitled to an adjustment m Contrnn Prn:1} orC-011tract Times fordel.ay, 
dismption, or lnterferen<:e ,.a used by or within the control of Contractor. Delay, disruption, 
and fnte rterence attrrbutable to and within the control of a Subconl,actor er Supplie, sh.ill be 
deemed to be within the control of Contrilctor. 

C. If Cantratlor'!i p~rfonnance or progre5s Is delay(!d, disruptc-d, or interfered with by 
unanticipated c:au~e,s notthe fault of and beyond the control of Owner, Contra(:lOr, and those 
for which thcv arn responsible, then Contrilctor shall be entitled lo an equitab!e c1djustrnellt 
In Contr~ct Times-. Such an adjustment will be Contractor's sole and exclusi'w'e remedy for the 
delays, dis.rt1ptl011, and Interference dcs.crlbed rn this paragraph. C.auses of delay, disrupti on, 
or lnterlere11ce 1!,.jlt may give rise to an adjuslrnent in Contract nmes under thi!> pc1rdgraph 
111cludl'.! but arc not limited to the following: 

1. Sevf"re afld unavoidallle natural catastrophes such as fires, floods, epidemics, and 
ea rthqu.1kc-s; 

2. Abnormal weather conditions: 

3, Acts or fcl.ilu res to a,;t of third-p.arty utili ty owners or other- third-party entities (other than 
thos.e third-party ut.illty owners or other third-part',' entitles performlPg, other work .at or 
adjacent to tile Site as arfclng,ed by or under contract with Ol•mer, as. wntemplated in 
Article 8); and 

4. Acts of w.i r or terrorism. 

uc:oc C-700, St.il'IILlrd Gl!ftitra1 COfldltiiOOS of the Con:Ul!llctlan Cl)rma(t. 
COp•fri(lll" 21118 NaUol'al socio~ o~ rrofe-iSiicMla' IE"'l:lllll!m, Ame.-k:.NI C!Mlncll gf Efl)tf~Jfng co111pi1nl~, 

~nd Mlcrl"1ri Society of 0.-11 Er"illMHr-s.. All rle;lits re~rwd. 
IP.ai,:e- 12 of 70 



                                                             Exhibit "A"

0 Contractor's. emltlernem lo an adjustment of COntran r ,mes or Contract PfiCe is lhniwd a~ 
follows.: 

1. Contractor's entitlement to an adjus1menl of the Canlrac.t Times 15 conditioned on the 
delay, dismptlon, Qr intPrference tHiversPIV afifectinr. a.n activity on tile critical path to 
coni pleti0fl of the 1No,k. ii:!> or the lim~ of the dt!lay, disrup,tron, or lnterfer~nc:e. 

2.. ConlrdtH>r shall nol be entitled to an adjuslmenl m Contract Price for any delay, 
disruption, or interference ff such delay is conw1rent wfth ci delay, disruption, or 
incc-rfcrcnce t.iu~d by or within the control of Conlrdc-tor Such a concurrent dtd.iy by 
Con traclor shall not preclude an adjustment of Contract Times to which Contracror is 

otherwise entitled. 

3. A.dJUstmenls o( Cortlract nrnes or Contract Price are subject to the pl'0vi~icm~ of 
ArtidP l 1. 

E. Each Cot1t1actor rC!qul'.!:!.t or Change Proposal s~ekingan mt:rease in Contract Times or Coner act 
Price must be $IJpplementecl b~ supporting data thal sets forth m detail the following: 

1. The dtcur'nstanc~s that form the basis for the requesled adJustment; 

2. The di!le upon which each cause of delay, disruption, or interference began to affect the 
progress of the wo ii; 

3. The date upon which each cause of deli;iy, disruption, or interference ceased 10 affect the 
progress of the Wor~; 

11. The nurnbier of days' increase in Contract Times da.ined as a consequence of eac.h such 
<:-0use of delay, distuption, or imertereoce; und 

5. The impacl on Contract Price, in accordance with the provisions of Paragraph 11.07. 

Contractor shall also furnish such addilional supporting. doct.irnc,,tation as Ownl'.!r or Engineer 
may require including, where appropriate, a revised progress schedule indica1ing all the 
i!ctivit~s affected bv the delc(!V, disrupt ion, or interference, cind iln explanation of thP effect 
of the delay, dis, uption, or int~ri~rencc on the crltitdl pa1h to compltH1on of the Wor~, 

F. Delays, di.snrptioJ1, and inter'ierence to the performi1J1Ce or progress of the Wor~ resulting 
from the exlS.h!11ce of a diFfering subsurfate or physical oorrditron, .tn Und~tground fdcil1ty 
that was not stlOwn or Indicated by the Contr;:1ct Documents, or not shown or indicated with 
reasonabl~ accuti!lty. and lhO$e resultmg from Hazardous Environmental Conditions., ~l'e 
governed bv Article S, tcsether with trie provisions of Por.a-i:,~raiphs 4_05.D and 4.05.F. 

G. Pdr.lgraph 8.03 addn!:!.SE!s d~lay~, disruptior11 and 111terfetN1ce tt> th~ perfotm.ar1cc or progress 
o f the Worr< resulting from the performance of certain ol ,er work at or adjacent H> II.he Site. 

ARTlCL€ S-S"1E; S1.JBSURfACE AND PHVSICAl CONDITIONS; HAZARDOUS ENVIRONMfNrTAL 
CONDmONS 

5.01 A1i1vifcbllil',' of tonds 

A Owner shall furnish the Site. Owner shall notrfy Contractor in wn ting of arry oncumbrantes.or 
restrictioll5 not or general application bu• specifitil ltv related to use of the Site with whi,;h 
Contractor n'IU!>t comply i11 performing. th~ work. 

EJCDC" C-700, St;ind,1,rd Ci11m11r.1l Comfitioru of ch~ Coruuv<tioo COl'll r~ 

CoPVrigtit11 2018 tf,itl011~I S<Klctv of fl"0'k!$sfon;il Enpu~«-r~. Aml!'riGJn Cocrndl of EA!i!K!t-ting Comp.mi~. 
;ind A 111erli;.J11 $ad ty of Ctvll Enginl:'tlrs. All riBh.ts r l?SCIVCd. 
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S. Upon reasonable written request, Owner stiaH fvrnist, Cont:rnctor with cl currenl statement of 
record leg.ii u,1~ dl'lcl leg.al d~sc.ripllo1l of th{! lands upon wh1c.h ~mianem 1mµ10YC!f1,er1ts are 
to be made and Owner' s interes.t lherein as necessary for giving nooceofor filinll: a medianic::'~ 
or(onstruction lien ag~inst sur;t, lands in accordance with applicable laws i;tnd Regulations. 

C Contractor shall provide for all addltional lands and access lherete> tha1 mav be required for 
temporary construction facilities cir storag12 of m.detials and equipn,cnt. 

5.02 Use of Site and Other Areas 

A. Limiration on use of Si't.r and Olher Ar~as 

1. Contractor shall confine construction equipment, temporary construction fadlities, Lhe 
stor.;1ge of materials and eguipment, and the operalion.s of w<;1rkers to the Site, adjacent 
areas that Contractor tias airra nged to ose thrnugh cons-true tio n easements or otlle rw ise, 
and other adjacent areas permitted by Laws and Regulations. and shall not unreasonably 
eni:tJmbe, the Site and such other adjacent areas with constrn1:tlon equipment or other 
mate-rial~ or i:quipment. Contractor sllall assume fu11 responsibility for (a) dama!:e to tfle 
S.le; (b~ damage to any such other ;adjacent areas used for Contractor's operations; (c) 
damage lo ~ny other adjacent land or areas, or to improvements, structures, utilitie$, or 
similar fdc1liues loc.ited at such adjilcent lands or areas; and Id} for lnjurles and los.ses 
sustained by tile owners or occup-ants of any such land or areas; provleled Hut such 
d::nnage or injuries r-esull from n,e perfom1ance of tile Wort or from other actions or 
cr;>nducl of the Cont.ractor or those for which Contractor is respof\siblt! . 

2. If a dan1age or injury clt1im is made by the own-er or occupant of any s.uch l.ctnd or area 
because of HiE! pE!rforrt1anc~ of thE! Work, or because of other acLJon:!. 01 conduct of tlie 
Contractor or thosi:l for which C.ontractor Is responslble, Contrar;t0r stiall (a) take 
immediate correctivE! or remedial action as required bv Pc1ragr.:.ph 7.13, orothcrw,sei (bl 
promptty attempt to settle llie claim as to all parties throu~h negotiaticms with such 
owner or oi::rupa1'1t, or otherwlst:! msolve thl! claln'I by ilrbltrntion or other dispute 
resolution prCKeeding. oriri a courtofcampetentJurisdiction; and fc) to the fullest extent 
permitted by Law·s and Regulations, lndemolfy and hold harmless. Owner and Engineer, 
and the officers, directors, members, partners, emplDY4!es, asents, consultants and 
subcontrncto, :s of each and 1mv of them, from and a Ra Inst any wet, claim, and against all 
costs, losses, and damages (including but not limited to all fees and charges of ,engineers, 
archltNts., .illorne'fs, and other professtonals aod all court or arbitrr1tion orother dispute 
re-solution costs) arising out of or relating to anv d alrn or aclion, legal or equ,lable, 
brought by ;:my s.uch OWfler or occupant agalo~t Owner, Engineer, or any other party 
indemnified hereunder to the extent caused d1rectlv or lndfrec-tly, 1n whole or In p.art bV, 
or llas~ upon, Contractors performance of the Work. or because of ottier actions or 
conduct of the- contrdctor or thosci for whicti Contractor ls ries.ponsible . 

B. RemovfJI of Oebris During Performance of the Wark: During the progress of the Work the 
Contrattor shall k@f!p the Sit<:! and other adjacent areas. free from Jccumulatfons of waste 
materials, rubbist,, anti other d~bris. Removal and di.spC$illl of such waste materials, rubbish, 
and other debriSi w,11 conforifl to appheabSc Laws and Ragulations. 

C. Cleaning: Prior lo Subnantial Completion of the Work Contr~ttor sha II clean the Site and the 
Work and make it ready for utiliL.Uion by Owner. At the cornplctron of che Work Comractor 
stiall remove from the Site and adj~cent areas all tQols, appliances, oonttruction equipment 

EJ(Dt" C, 700, St;an.d~r-d ~nt"rnl Ccndlt lon~ of the Constructron Contr.id.. 

co11rrl.£~ l0:J.B H'.ltlon~l .$odcty of Profc$Sklnilf tll8Ulcen;, Amcriain Cooncll of Enginecrirlg Compilnlcs, 
i!l"ld Al'!l(;rh;.i!A ~t'y of (fvill ~111lnrl'f'S. All rfgt,ts rcSll'rw-d. 
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and machinery, and surplus rnciterlals ;ind sn;1II restore to, original condition al l property not 
designated for alt12r.ition by the com.ract Documei"ts. 

D. Loading of Structures: Contractor sha II 110 t le>acl nor ~rrn it .rny part of any st, ucture to be 
loaded in ;;:iny manner tnat will end.anger the :structu.-e, nor s.hall Contractor subject any ~rt 
of the Work or adjacent structu.-e-s or land to stresses or pressure-s {hat wlll endanger them. 

5.03 S11bsurjoce and Physical Conaitions 

A. Reports ortd Drowi'or;s· The Supplementary Conditlons identify. 

1 nwse reports of explor atlons a rid tests or svbsu rfa,;e ,o-noitir;ms at or adiacent to the Site 
that contain Technical Data; 

z Those drnwinss of exls.ting physic.al conditions at or adjace.nt to the Site, including tho.st? 
dra\vings depicting existing st1rface or sub!.urfacc ~trunures at or ;1{ljacent to the Site 
le...:cept Urrdergrnund FacllltiesJ, that cootaln Techni,al Data; and 

3. Technical Oat~ containe-cl in suth reports and drawings. 

B. Ur1de,grovnti FadtitJes : Undergrnund Facihtles are shown or indicated on the Drawings, 
pursuant to Paragrapn s.o~. and not in the- drdw1ns.s referred to in P.ir.azraph 5.03.A. 
lnformatfon and dilila .-egardlng the pres.ent.e or loc:.;rtton of Underground Facilities are not 
intended lo bl! categ.otirnd, idenlifte<l, or defo1ed a.s Tec.hmca I Datc1 , 

C. Relmnce by Contrcretor on Technicot Oata: Contractor mav rely upon the accuriicy or thl:! 
T~thnical Data e><pres.sly ,denhfred ir1 the St1pplernen ta ry Conditions wrth respect to such 
reports ancJ drawings, but such reports ,md drawings are not Contract ODa.Jments. If no !>uCh 
e:icpres.s identification ha!:i been rr1ade, lhrrn Contractor mav rely upon the acrnracv of the 
Tec:hnit<'II D~ta as defined in Paragraph "l .0l.A.46.b. 

D. limitations of artier Daro and Dowmerirs: l:xcept for 'jfJCh re-Hance on Technlc~I CMta, 
Contractor may not relv upon or mc1ke any clalm against Owner or Engli'ICt!r, OI' a,w of then 
office JS, directors, members, partners, employees, agents, cons.ul ta nts, or subcontractors, 
with respect to: 

1. the completeness or such report~ and (lrawings for Contractor's purposes, inc:Juding, but 
not limited to, any aspetts of th@ means. r'neLhods, techniques, sequences, ilnd 
procedures of constru,;tion to be employed by C1;1ntractor, and safety precautions. and 
progril ms incident t.herelo; 

2. othe-rdc1tc1, lnte-rpret<1tions, opinions, i!nd informc1ti>on contained in such reports or s.hown 
or i ndicc1 t~d I 11 ~uLh drawings; 

3 the contents of other Site-rel;;ited document~ made av.ailiible to Contrdttor, st1ch a~ 
rncord drawings. from other proJects al or adjacent to the Site, or Owner's ar,;hival 
documents concerning the Site: or 

i!l . anv Contractormterpretc1tron oforconduslon drawn from ;;:inyTechnic.al D.ita or any s.uch 
other data, lnterpreta tions, opmions, or infotm a lion. 

tJC:OC- C-7-00, $1;;Jnd;ll'd Girm:r;d Co11ditiom; od" Ifie C:O.,struction Corl Ir.act. 
Co~htc 2013 ~aUo,ial 5ociety of Pmfessiorlat ~ricloeer~. /lll'll!ri'-'11 (oundl of Ensfnl?('r111i£ Comp1U1f~s. 

~nd Amerkar, SOcletv i,f Cl• I EIICIMm. All rights l'M~n.tod. 
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5.04 Dif/4:!'fmg 5ubsu,joce or Pln,,sk.ot Co1td1l1ons 

A. Natite by Contractor: If Contrc1c-tor bi!lieve!> that dnV sub!.urfc1ee or phvsical condlUon Lhat is 
unc:overe-d or revealed at the Site: 

l . ls of sui;h a n,j!tur~ as to establi,;h tha• any Techn[cal Oata 1;1n which Contractor is entitled 
to rely as prnvided in Paragraph 5.03 is rnatcr1ally lnaccuiate; 

2. is of such a nature as to require a change in the Drawings or Speci fications; 

3. differs m.aterl.alt¥' from that shown or Indicated In the Cor1trc,c;t Documeots; or 

4. is.of an unu.su.il ndlutu; .:ind differ~ snatcnall~• from ec111ditiOn!i ordinarllv cmcountc,ed ar1tl 
generally recognirnd as inherent in Y"t0rk or the character provided for in th~ Contri:lcl 
DOCIJll'IE'J\tS; 

ttn~n Contri::lttOr !.hall, pron, ptly i::lft~t bi!oon,mg aware tht!!rMf dnd before further dl"Sturbing 
tile subsurface or phvs.ii:al condi tions or performiog any \ 'Jorie in connection therewith texc:ept 
in an emer'gency as rettuired lly Paragrc1ph 7 15]. notify Owner and Engineer in wr'iting cibout 
such condlcloo. Contractor shall not further disturo such condition or perform ~nv Wort in 
connection therewith (eiccepl with resp!:!cl to an eml:!rgenty~ until r~eipt of a written 
statement pem1itt1ng Contr.ictor to do so. 

B. Eng;nttr's R~v1e•..v' After rcc1::ipt of written not,oo as requirc.'{J by the precedlne paragraph, 
~nglnef'r will prompt1y rev[ew the subimrface or physu:al c-ondition in question; determine 
whe-ther It is necessa,y for Owrtcr 1.0 obt,iJln additional e-xploration or tests with respect lo the 
con.r;litlan; ,;Qndude whether the condition falls within any one or more of the differing ~ite 
conditio,, categories an Paragraph 5.04.A; obtain any pert.n~nt cost or schedule information 
from Contractor; ?repare rec:Qmmendations to Owner regarding the Centractor's. resumption 
of Work in tor,nl:!ction l."Y1th the s.ubsurt.acc- or ph¥'S1G1I corl dltlon In question and the need for 
anv ,;hinge io thf" Drawings or Specitn;ati,:ms; 4'nd advise Owner in writing of Engineer'$. 
finding!., c:o ncl uslon~, and recommc-nda tlO ns.. 

C. Owners S.rotemenl ta Contrac-.ror Regarding Sil~ Condition: Afte, rcce-ipt of Engmec r's written 
findlni;:s. conclusions, ~nd re<.ommen,;Jatians, Owner shall issue a written statement to 
conlraLlOf (w1th a i:opy to Engineer) regard,ng the subsurface or physical condition in 
question, ilcfdressing the reS\lmption of Werk in connection with such conditicm, indicating 
wh~ther any changl'! In thu Dia'Wlt1gs.or Spc.cdicat,ons will be made, and adoptlrig or rejecti ng 
Ensineer'i; written findings, 4;oni;l1.1sions, and recommend~tians, in whole or in part. 

D. Early Resumplilm of Work: If at .iny t11ne Eniinec, dctcnY1i11cs. that Work In connection with 
the sub~urla,;e or phvsicalconditian in question mavresume prier to compl!:!tionof Engineer's 
review or Owner's. Issuance of its statement to Contractor, beuuse the c.(Jndition in question 
has been adequately detumented, and ilnalyz12d on a preliminal)l bas,s, tho.n the Enganeer 
rnay at lls dlscretloo instruct Conw11;.tor it~ resum.P such Wark. 

E. Possible Price tmd Timt!!s Adjustments 

1. Contractor stiall ~ entitled to an equitable adjustment iJ"I Contract Price or Contract 
Times, to th~ extent that the existente of a differing subsu,facl! ot p-hyslcal cond1tlon, or 
anv related delay, d1srupt[on, Of ·nterferenre, ccuses ,m increase or decrease in 

EJa>t• C•7ilO, .5'3ml.ird GanrraJ ~dltfoi:15 of tiM C:c:Mlrudiofi tcntr.i.cL 

Col)Vrl.ah~ 20l8 l\l,Jtlon~I Sodclty of P'IQfl'$sioln;i Ellf:lnc-l!fl, Almr:rbn Council c:f Eneloocrins Comp:mlc-s, 
al'ld Amerlr;al"I Sixietv of 0.,11 El'lf!lncers;. All rfgflti. rt1J$1:11"\'t'd. 
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Contractor's cast of, or lime required fur, performance of the Work.; subject, howe..,er, to 
the fol lowing: 

.:i . Suell condition must fall within anv one or more or the categories desciibed in 
Paragraph 5.04.A; 

b. Wfth respect ro Work Cht1t is J1t1lcl for on ;i unit pme biJsls, any c1djustmenl in Cantf".ilct 
Pfic~ will be subJed to the provisions of Parag.,aph 13.03; and, 

c. Contractors. entitlement to an adjustment ot the Ctlntr.ict Tlmes fs subject to th~ 
provisions ot Paragraphs 4.05.D and 4.05.E. 

2 cont,actor shall not be entitled to any adjustment in the Contract l'oce or Contract nmes 
with respect to a subsurface or physical condition if: 

a. Contractor knew of th~ existence of such cond,t1on at the t ime Contractor made a 
c0mmitrnent to Owner with re"$p~r;t ta Contract Price and Contract. Times bv the 
s.ubmi:s.sio,, tlf a Bid or becoming bountl under a ne-gotiated cor1tract, or otherwise; 

b. The existence of ~1,1ch condition reasonably could have been discovere,d or revealed' 
as 3 result of anv examln.J tion, investigation, exploration, test, or study of the Site and 
corltiguous area$ expr~s~iv tequited by thf:! B1ddmg Rcqultcr'ner-t.s 01 Contract 
Documents to be conducted by Qr for Ccmtrac.tor prlor to Contractor's making such 
comrnirlil'len t; or 

c. Co!ltractor faired to give the wr,tten notice requfre-d by Paragraph 5.04..A. 

3. If O\vner and Contr'actor agree regarding (dntractor':S enlitleiment to and the c11i1Clunt or 
e)ltent of .anv adjustment iri the Contract Prlce or Contract Time'>, then any such 
adju:str'r1ent will be .set forth 1n a Change Order. 

4. Contractor may .submil a Change Propes.al regarding its entitlement to or the amount or 
e'Kte-nt of an',' adJustmeot 1n the Contra<:t Price or Contract Times, no leter lhan 30 nay's 
after Owner's issuance Df the Owner'':!. written !ilalern1::flt to Contractor ,egardmg the 
subsorface or physical con<lition in q1.1estion. 

F. Undtuground faci!fties; Hazardous Eflllironmental Conditior,s: Parag_rd_ph .5.05 goYl:!mS. rights 
and responslbilft1es. regarding the prese~c:~ o.- location of Untferground f:acillties 
Pal'i!lg,aph 5.06 govems rights. and responsibili tie!. rl:!gardirtg Halilrdous Eli..,irCllilnental 
Conditlons. The provisions of Paragr41pf)5, 5.03 Rntf 5.04 are not applicable to the presence or 
loca1ron of uridctyound Facllhtes; Clf to H,1zudou-s Environmental Conditions. 

5.0S Underground FQcUities 

A. Corilt<.u::ror'~ Respormbilitfes: UnlQ,SS IL I!. othc,wi<SI.! expressly provided In the Supplementary 
Conditions, the CQSt of ;;il l of the folJowin-g i!re included in the Contract PrJCe, anti Contract.or 
s.hall na•Je full respor1slbi l1ty for: 

1. reviewing and chedtingall information and data rega~ing existing UndrugrGund Faciliti~ 
;:it the Site; 

2. comprying with i:lppllc-able state and local utility darr1agl! prevention Laws and 
RegulatiQns; 

u coc• C-700, St.ar11lard Ge11@ra1 Col!'ldltlorn <Id' lite ecins-tructloft Coou.1a. 
Copyriglt\~ 201.8 N::iliomil Soc:11!-ty of J>ICIM~JI [nglnre~, Ami:ri'a111 Courioil ~ fllgfneerir« CooiJ)afl[es, 

•n:d AmeriUti Sotit!ty of Cfvil [ "9iriel!n.. All rill,1"16 ruered. 
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3. verifying the aetual loc-aHon of those Underground Facilities sho,...,•n or lodlcated in tt.e 
Contract Documents as being within the area affected by thl::! Work, bv cxpo:slne such 
U11dergrourid Fac•litle-s during the course of construction; 

4. coordination of H.e Work with the o,\lflers (including Owner) of SlKh Underground 
Facllities, during cons.truction; and 

s the safety and protection of .iJII exlstlng Unnergroun(I J:illcllfties. at the Site, .;i:nd repairing 
any damc1ge Lherelo !'(!Suiting from the Work. 

B, Notice ~Y Contrcu;tor. If Conf'ractor believes that an Undergtound Facility that is unco ... c,ed or 
reve.iled at t~ Site was not shown or l"cficated cin the Drawint:s, Qr was not shown or 
indicated on the orawtngs with reasonable accuracy, then Contr;ii;tor sh.all, prcimptly after 
becciming aware thereof ancl before further disturbing conditiCu'ls arrec:tc-d lli~tcby or 
perforrrtir,i any Work In coru1ec'llon therewith ~except in an emergency as requirer;! by 
Para-graph 7.lS), notify Owner and Engineer in writing regarding such Underground Facility 

C Fngineer's Review: Erigi nl:!'l!r w1I I· 

l . promptly review the Underground F.acility and conclude whethr!r such Underground 
Faclllt•/ WilS nol shown or Indicated on the Drawings, or was not shown or indicated with 
reasonable accurc1cy; 

2. identify and cornmunicate wtth the owner of the Underground faality; pr~pare 
recommendati<ltls Lo Owner jarid If n~ces~aty tSs.ue- an',' prcllmm11ry instructions to 
Contractor) regarding the Contractor's resumplion of \'Jo:rf< in connection with the 
LI ndergra u nd Facility in q uesti1'.I n; 

3 obtain arvy pertmer,t cost or sc:hPd1.1le Information rrom Contractor; determine the extE!nt, 
if any, to which a cnan.ge Is regultcd 111 the Drawlogs or Spe,cifiC'iltions t<J reHecl and 
document the canseq uences of the existence or location of the Und ctgtouoo Fae.ii 1ty; and 

4. adYl5e Owner in writing of Engineer's findings-, conclusions, and recommendations. 

During such timt:?, Contractor shall oo responslblc ror the safety a11d protection of such 
Underground Fac;.Hlty. 

D. Owner's .Statement to ContrtJcrar Regatdmg U11de,grour1d fOcility Arter recelpt of E nglneer's 
written rind,ngs, conc:losions, and recommendatWJns, Owner shall issue a written statement 
to Contractor (with a copy to EngiMerl regardang the Underground Facllity i111 question 
addressing the resumption of WQr\ in connl?(.tion with such Underground Facility, ir1d1t~Hing 

whi!!ther any change: in the- Drawlc,gs or Speclficatloos.wlll be miJde, c1nd adopting cir refecting 
Engineer's written findings, conclusions, and recomml!!ndati1'.ll'l$ in wl-iolc or 1r1 p.art. 

E. £ar/y Resumption of Work: If at .any lime Engineer determines t~at Wciric in connection with 
the Underground racility may resume prior to ct>mpletio.n of Engjne~r•s review 01 Owner's 
issuance of its statement to Contr.ac:tor, bcca1i1se the Underground Facility in question i!nd 
i::ondltlons affected by rts presence have !been adequately do-cumented, and auulyzcd on a 
preliminary ba!.is, U112n the Engl11e-cr mav at [ts discretion instf\Jct Contractor to res1,1me such 
Work. 

F. Pr:mrblt! Price and r,mes Adjustments 

l . Co11t~ctor shall be entitled to an equitable adjustment in the contract Price or Contract 
Time~, to the e:<ten t that arw existing Underground Facili ty al the Si:te th art was not shown 

EICOC- C-700, Standard Gemirill to11,1kdlllM Qf thlJ' CQr,w,~h;pn Omtr.u;t . 
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or Indicated on lhl!' Drawing~, or was not !ihow111 or Indicated \'!11th rna!ioni!ible ilCcuracv. 
or any related aelav, dis.mption, or intenerence, causes an increase or decrease in 
Contrnctor's cost or, or t,me requlre-d For, p,erfonrliUKe of the wortc; s1.1bject, howe._icr, to 
the fo1Iowing: 

a i.Vilh respect to Wort thi;lt is paid for on a unit price b.asis, i;lnv adjustment in Contract 
Prii:;e w,11 be subject to the provls-,ons of Paragraph 13.03; 

Li. Cootractor"s c,ulllemenl to an acJju~trnc,u of the contract Tlme5 Is subJCCl to t1~c 
provisions of Paragraphs 4.05.D an{j 11 .05.E; and 

c Conlrai;tor gave the notice requirect ir1 Parai:1.raph 5.05 B. 

Z. If Owner and Contract.or agree regarding Contractor's entitlement LO and the amount or 
e)(i("nt of any adjustment fn lhe Contract Price or Contract Time-s, th-en any such 
ddju~tn'l!:!r'lt will be set forth in a Change Otder. 

3. Contractor may 5,ubmit a Ch.ange Proposal regarclins its. entitlement to or the amount or 
extel'lt of any adjustment lri the Contract Price or Contr.ict Times, no l.iter than 30 days. 
dfte, Owner's. issuance of the Ow11er's written statement to Canlractor rega,ding the 
Unders,round Facil~ty In que~tion. 

4 The inforrilation and data :!>hown or indicated on the Drawings wilh res.pl?Ct to existing 
Underground i=-acllitles c11 the Site is ba-.ed on inforrnai~on and data ~al fumi-.hed by the 
owners of !:iuc1, Underground fdcilities, or by others, fb} obtained from available fecords, 
or (cl gathered in an investigation conducted in ,ilCC0rdance with the current edition of 
ASCE 38, StilfHl.ard Guideline fo, the! Collec(ion ;md Depiction of E:idst,ne Sul:>su, race utility 
Data, bv the American Society of Ctvil Engineers.. If such information or data is incorrect 
or incompl~te, Contractor's rer11edles sre limited to those set forth tn thls 
Pc11 dgroph 5.05.F. 

5.06 Hazordor.rs Environmentc,f Condit1on5 (lt SitP 

A. Reports and Drawu,gs: The Supplcment.iry Conditlons 1dentlry: 

l. those r~p,orts known to OwnPr relalinB to Hazardous environmental Conditlofls that have 
been 1dcntlf1cd .at Or' adjacent to the Sit!!; 

2. drilwings known to Owner relating to Hazardou~ Environmental Condi1ians thal h.ave 
been identlfied .at or adjc.:1,i:mt to the Site; and 

3. Techn1C.dl Datd contained in such report5 and dri:1wings. 

e. Reliofl'ct> by ContrCictor cm Techrikat Data Amhorized: Con tractor may rely upon the Jcc:u racy 
of the- ,echntcal Data t:!)(l)l'eS$IV identified in the Supplementary Conditions with respect to 
$UCh reports and drawirtgs, but such reports and drc1wings are not Contract Documents. lf no 
such express identlflcatlorl has b~en rnac.le, then Contractor' may rely 011 the accuracy of the 
Techniui l Data as defined in Paragr.aph 1.0l.A.46.b. EX(ept for such reliance on Tec:hnit.,i! I 

Data, Contractor rnov no,: rely upon or m.ake ,mv claim against Owner or Enzin~r. or a,w oF 
th~1r offr<'.e-rs, direclors, members, partners, employees, agents, co.ns.ultants., or 
wbc:011tractors, with respect to: 

l. the cornplet~r1ess of s.uch reporUi and drawings. for Contractor's purposes., including. but 
noi limited to, any aspects of the means, methods, tee ho1t1 ues. sequences and procecf u res 

UCDC C-700, S~ndllrd G1:11eraJ t:ot1dltlcn1 of dim Co.n1t ructrcn t:o.n'IJ'.ict. 
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of con~truclion lo l:>c ernplO'f'C!d by Contractor, aod safct',' precautions. ain~ programs 
incident thereto; 

2 other data, interpretations, opinions. and information c:ontained i.n such reportsorshawn 
or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data ot any r.uch 
other datai, lnterpret~tions, opinions or information. 

c. Contractor shall not be rc-sponslble for rcmovlne or remediatlng anv Hanm;lous 
Envi ranm ental Corid it ion en-toul'ltered, uncovered. or r~vealed at the SI t<!' unless such 
removal or rernertlcition is e:;:pressly identifu>cl in the Cc;mtrac:t Doc1.1ments to be wld1in the 
scope of the Work. 

D. Contractor sh:aill be respc;msible tor controlling, cantainrng, and duly removing all Constituent~ 
of Conc~rn brought Lo the Sile b~ conl1,iJ(tor, Subcontractors, Suppliers, or anyone else for 
whom Contractor is respollSible, and for any associated c.osts; and for the co$"ts or remov111i 
and rertu~diatlng any Hazardous Environment.al Condition created by the presence ofanv 5uch 
Consti tuents of Concern. 

E If Contractor en~umers, uni:;overs., er reveals a Hazardous Envrronmelltal Condition whose 
removal or r~mediatlOi'I is not eJ1.prnssty 1demlfiC<1 In the C.ontrac.t Documerits as being withln 
the scope of the Work, or if Contractor or anyone for wlmm Contractor is tesponsible ere a te:s. 
a Hazardous Environmental Co11dition, then Contractor shall lmrnedl.ately: (1) seclire or 
othc-n'll•se lso,ate s.uch condition, (2) stop all Work in connection with such condition and in 
any area .iffetted thereby (hccp1 in an ernergcnq, ,;i,s required by Paragraph 7.15); and (3) 
nottfy Owner i!nd Engineer (and promptly ttiereafter confirm such notice in writing). Owner 
shall prompt Iv corisult w•th Engineer comemlns the necessity for Owner to retain a qualified 
expert to evaluate such condition or take corrective action, Ir .1nv. Prornptly after c:ons.tJltlng 
with Engineer, Owner 5hi;1II take- such i;lctions as (Ire necessar,• to permit Owner to tirnE!ly 
obtain requirod permits and provide Cont.Jactor the written notice regulred by 
Paragraph 5.06.F. If Contractor or anyone for whom Contractor is resJ)Dnsible created th~ 
Hazardous Envitonrn@rl tal Condition in qucs.rion, then owner mai,i rcrrro'.fe and remedlate the 
Hazardous Envlconmentc1I ConrJitfon, i!nd impose a ~t-off against payments to account for 
the associated tosts. 

F. Contractor shall not nm1me Wort in cQnnection with such Hazardous EnvironmenLal 
Condition or in .inv ,affected area until after Owner has.otnained an',' required permfts reJiUedl 
thereto, .and delfvered written notice to Contractor either [1) specifying that such condition 
and any affected ilrca Is. or has been rendered safe for the resumption of Wodc, or (2~ 
specffylng any c;pecfal conditions under which such Work may l:>e resumed safely. 

G. If Owner and Contractor ca1'1Rot agree as to cntltremcnl to 0-r on the amourit or e:xtent, if any, 
of any adjustment in Contract Price or Contract Time:s. as a re,!iult of such Work stop()age, :!.uch 
special conditioru. undl?r which work l:s agteed to t>~ res,umed ov Cofltractoc, or arw costs or 
expenses inctJrred in response ta the Haz.ardous Environmental Condition1 th-en within 30 
davs or ow,~er's written riotlce regarding the resumption of Work, Contraictor mav S\lbmit a 
Change Proposal, or Owner may Impose a sel•off. EntiUemenL to anv s.uch adjustment as 
subject to the proiJlslons of Pa.-agrap'hs 4.05 .0 , 4.05.E, t 1.07, and 11.08. 

H. If, after receipt otsuch wrrtten notice, Contrar:.tor dl)@s not dgree lo r~surnc sucl, ·wort: based 
on a reasonable beltef il is Ufls.afe, or does not agree to resume sucti Worli; unders1,1cll special 
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condition-:., rhen Owner milV order the ponlon of the Work that ls In the area affected by c;uch 
condition to b,e deleted from the Work, foliowing the contractual thangC! procedu,~ in 
Article 11. Owner m-ily have such clelete-d p,ortion Qf the Work ,performed by Owner's own 
fori:es or otlier!. in aci:01d~ni:e with A1tich~ 8. 

I. To the fulles.t E!}CtC!nt permitted by Lavis and Regul.attons, Owoc-r shall 1ndemn1fy and hold 
harmless Contractor, Subcontractors., and Engineer, and the officers, clirectors, members, 
p~rtners, emplGyees, agent$, r;onc;ult,11nts;, ;md subcontractors of e;:ich and any of them, frnm 
a11d ag.Jir'ls.t JII di!ims, (0)-ts, fossc.:-~. o:1nd do:11'1'1.JQes (mdudir~€ b11t not llmrte-rl lo all fees and 
charges.of engineers, architects, anorne~·s, and other professionals, and all court. arbitration, 
or oth~r dis.pule resolut·on costs) arrslne out of or rel-ilting to a Hait1rtlous Fnvfronmental 
Condition, provided ttlat such Hazardous Environmental Condition fll ,..,as not shown or 
,ndi<:ated In the Drawings., S.pec1ftcat1ons, or othe1 Contract Oocumeots, ldent,fled "j 

Technical Data entitled to limited reliance pursuant Lo Paragraph. 5.06.B, or identified in the 
Contract Documents to be lnclucled within the scope of the Work, and (2) was not createtl by 
Contractoi or by .anyone for whon, Contractor ,s re-spons,ble. Nothing fn this ParaRrapf\ 5.0{1,I 
ol>lfgates Owner to intlemnif.,• anv Individual or entity from and agains.t the cor\Seqmrnces of 
th.at ll'ldlv-idual's or eritlti;'s own negligence. 

J. TQ the lullest extent permitted by Laws ~nd Regulations, Contractor shall indemni fi,• and hold 
h.armle-ss Owner ane:J E11ginC!i1:r-, a,,d the officeis; directors, membe,s, partners, employees, 
agents, consultants, and subcontractors of each and anv of them, from and a(;din . .!it all darm!., 
c.o.sts, losse-s., and damages ~including !Jut not lfmited to all fees and ch_,11rges of engineers, 
arch1tec~. aLtori,e-ys, and other profe-ss.ion.i ls and all court or arbitration 01 other dispute 
rewlutjon costs] aris.ing ovt of or relating to the failure to control, contain, or remolf@ a 
Constituent of Concern brnught to lhe Site by Contractor or by a n\1one for whom Contr-ilttor 
is responsible, or to a Ha2.ardous Environmental Cond1tron create<J b',' Conhactoror by.anyone 

for whom Contntctor i5- responsible. Nothing In this ParaHrapo S.06.J oblig11te5- Contr"ctor 10 

indemnify any indiYidual or entity from and against the cOli~l!qucncr:!s of lh,n i,,di't'tdual's or 
entity's own negllgence. 

K. The provisions or Paragraphs 5.03, 5.04, am:15.05 do not apply to the ,:,reS,enCe of Const,tuenLs 
of Concern or to a Hai.ardous Fllvlronmental Condition unc:overed !Ir reYealed at the Site. 

ARTICLE 6-BONDS ANO INSURANCE 

6.01 Performance, P.:Jymem, and o,he-r 8.qnds 

A.. Conttactor :!.hall furnish a performance bond and a pdyfr'le-rH bond, each in an amount at leilst 
equal to the Contract Price, c1s ~ecuritv for the faiithrul perform;:inc:e and payment of 
CCJontfactor'!>obligdt1ons unde, the contract. The~ bonds.1111.1:st rnmaln in effect umll one year 
after the date when fin,ill p,i!-YmE>nt !)ecomes due or untiL completion ot the coITection period 
spe<,fied In Paragraph 15.08, w'1ichevc1 Is later, except as provided otherwise by Laws or 
Regulations, the terms of a prescribed bond form, the Supplementary Conditions, or other 
proviscons or the Contract. 

B. Contractor shall also furnish such other bonds (if any} a!. ar~ require-ti by the 5upplC'rnentary 
Conditions or other provisions of the Contract. 

C. AJI bonds must be in th~ form included in the Btddmg Documer\t'!i or othr!rwisc sp!!-Cifred by 
Owner prior to e"11erntlo111 of l he- Contract, excep1 as proviclecl otherwise by Law~ or 
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Regulations, and must be Issued and signed by a surety named In "Companies Holding 
Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable 
Relnsuring Companies" as published in Department Circular 570 (as omended and 
supplemented) by the Bureau of the Fiscal Service, U.S. Department of the Treasury. /\ bond 
signed by an agent or attorney-In-fact must be accompanied by a cert ified copy of that 
Individual's authority to bind the surety. The evidence of authority must show that it is 
effective on the date the agent or attorney-in-fact signed the accompanying bond. 

D. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized, in the state or Jurisdiction in which the Project Is located, to Issue bonds In the 
required omounts. 

E. If the surety on a bond furnished by Contractor is declared bankrupt or becomes Insolvent, or 
tho surety ceoses to meet the requirements above, then Contractor shall promptly notify 
Owner and Engineer In writing and shall, within 20 days after the event giving rise to such 
notlficotlon, provide onothcr bond and surety, both of which must comply with the bond and 
surety requirements above. 

F. If Contractor has failed to obtain a required bond, Owner may exclude the Contrnctor from 
the Site and exercise Owner's termination rights under Article 16. 

G. Upon request to Owner from any Subcontractor, Supplier, or other person or entity claiming 
to have furnished labor, services, materials, or equipment used In the performance of the 
Work, Owr1er shall provide a copy of the payment bond to such person or entity. 

H. Upon request to Contractor trom any Subcontractor, Supplier, or other person or entity 
clalmlng to have furnished labor, services, materials, or equipment used In the performance 
of the Work, Contractor shall provide a copy of the paymeI1t bond to such person or e11tlty. 

6.02 lr1surance- Ger1era/ Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required In this article and In 
the Supplementary Conditions. 

B. All Insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from Insurance companies that are duly licensed or authorized 
In the state or jurisdiction In which the Project Is located to Issue insurance pollcles for the 
required llmlls and coverages. Unless a different standard Is indicated In the Supplementary 
Conditions, all companies that provide Insurance policies required under this Contract shall 
have an A.M. Best rating of AVII or better. 

C. Alternative forms ot Insurance coverage, Including but not limited to self•lnsuronce and 
"Occupational Accident and Excess Employer's Indemnity Pollcles,11 are not sufficient to meet 
the Insurance requirements of this Contract, unless expressly allowed In the Supplementary 
Conditions. 

D. Contractor shall deliver to Owner, with copies to eoch additional Insured Identified In the 
Conm1ct1 certlflca tes of Insurance and endorsements establish Ins that Contractor has 
obtained and Is maintaining the policies and coverages required by the Contract. Upon 
request by Owner or any other Insured, Contractor shall also furnish other evidence of such 
required Insurance, including but not limited to copies of policies, documentation of 
applicable self-Insured retentions (if allowed) and deductibles, ful l disclosure of all relevant 
exclusions, and evidence of insurance required to be purchased and malntt1l11ed by 

EJCoc• C-700, Standard Gonoral Condltl0ns 0( tho C0nstructlon Conlrnct. 
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SL1bcontractors or Suppliers. In any documentation furnished under this provision, Contractor, 
Subcontractors, flnd Suppliers may blocl< out (redact) (1) any confldcntiol premium or prlclns 
information and (2) any wording specific to a project or Jurisdiction other than those 
applicable to this Contract. 

E. Owner shall deliver to Contractor, with copies to each additional insured identified In the 
Contract, certificates of Insurance and endorsements establishing that Owner has obtained 
and is maintaining the policies and coverages required of Owner by the Contract (If any), Upon 
request by Contractor or any other Insured, Owner shall also provide other evidence of such 
required Insurance (if any), Including but not lirnited to copies of policies, documentation of 
applicable self-insured retentions (if allowed) 11nd deductibles, 1:1nd fu ll disclosure of all 
relevant exclusions, In any documentation furnished under this provision, Owner rnoy block 
out (redact) (1) 11ny confide.nti;,.I premium or pricins information and (Z) any wording specific 
to a project or Jurisdiction other than those relevant to this Contract. 

f , F-1ilure of Owner or Contr11ctor to demand such certificates or other evid1mce of the other 
party's full compliance with these Insurance requirements, or failure of Owner or Contrnctor 
to identify a deficiency in compliance frorn the evidence provided, will nut be construt!d us a 
waiver of lhP, other rllrty's obligation to obtain and nuilntRln such lns11ranc:e, 

G. In udtlition to the llablllty l11suranw required to be provided by Contractor, lhe Owner, at 
Owner's option, mi'ly purchilse and mr1lntain Owner's own liability in~ur11nce. Owner's liability 
policies, if any, 01)(irate separately ,incl Independently from policies required to be provided 
by Contractor, and Contractor co1nnot rely upon Owner's 11.ibillty policies for any or 
Contractor's obligations to the Owner, E11glneer, or third parties. 

H. Contractor shall require: 

1. Subcontractors to purchase and maintain worker's compensation, commercial general 
llablllty, and other Insurance that Is approprlllte for their participation In the Project, and 
to name as additional insureds Owner and Engineer (and any other individuals or entities 
Identified In the Supplementary Conditions as additional Insureds on Contractor's liability 
policies) on each Subcontractor's commercial general liability Insurance policy; and 

2. Suppliers to purchase and maintain Insurance that is appropriate for their particip11tion in 
the Project. 

I. If either party does not purchase or m~lntain the insurance required of Stich party by the 
contract, such party shall notify the other party In wrltlne of such failure to purchase prior to 
the. st-1rt of the Work, or of such fai lure. to maintain prior to any change in the required 
covernee, 

J. If Contractor has fai led to obtain and maintain required insurance, Cuntr11ctor's entitl!!inent 
to enter or remain at the Site wil l encl irnmecllately, and Owner may impose an appropric1te 
set-off <1gainst payment for 11ny associated costs (including but not lirnited lo th!! cost or 
purchRslng necess.iry lns11rnnce r.overi.lge.), and exercise Owner's termination rights under 
Article 16. 

K. Wltho~1t prejudice to any other right or remedy, if a party has foiled to obtain required 
Insurance, the other party may elect (but Is In no way obligated) to obtllln equrvalcnt 
insurance to protect such other party's interests at the expense of the party who was required 
Lo provide such coverage, and the Contract Price wil l be adjusted accordingly. 

~JCOC" C-700, 5tand~rd General Conditions of the Cons11uct1on Cont ruct. 
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L. Owner does not represent that Insurance coverage and limits established In this Controct 
necessarily will be odequotc to protect Contractor or Contractor's Interests. Contrr1ctor Is 
responsible for determining whether such coverage and limits are adequate to protect Its 
Interests, and for obtaining and maintaining any additional Insurance that Contrnc:tor deems 
necessary. 

M. The Insurance and lnsuronce limits required horelri will not be deemed as a limitiltion on 
Contractor's liability, or that of Its Subcontractors or Suppliers, under the Indemnities granted 
to Owner and other lncllvlduols and entitles In the Contract or otherwise. 

N. All the policies of insurance required to be purchased and malntolned unclor this Contrac.t wlll 
contain a provision or endorsement that the coverage afforded will not be cr1nc1-'IPd, or 
renewal refused, until at least 10 days prior written notice has been 3iven to the purchasing 
policyholder. Within three days of receipt of any such written notice, the p~irchr1sing 
policyholder shall provide a copy of the notice to each other Insured and Engineer. 

6.03 Contracl'or's Insurance 

A. Required Insurance: Contractor shall purchase and maintain Worker's Compcmallon, 
Commcrclol General Liability, and oth1:?r Insurance pursuant to the specific req1Jireme11ts of 
the Supplementary Conditions. 

B. General Provisions: The policies of lnsura11ce required by this Paragraph 6.03 as supplernentPd 
must: 

L Include at least tho specific coverages required; 

2. be written for not less than the llmlts provided, or those rnqLlirecJ I.Jy Laws or Regulations, 
whichever is greater; 

3. remain In effect at least llntll the Work Is complete (as set forth In Paragraph 15.06.D), 
and longer If expressly required elsewhere In this Contrnct, and <1t all times thereafter 
when Contractor may be correctlns, removing, or reploclnB defective Work as~ warronty 
or correction obligation, or otherwise, or returning to the Site to conduct other tr1sks 
arising from the Contract; 

II. apply with respect to the performance of the Work, whether such perforrnance Is by 
Contractor, any Subcontractor or Supplier, or by anyone directly or lndlrcclly employed 
by irny of them to perform oriy or the Work, or by c1nyone for whose acts any of them mcJy 
be liable; and 

S. Include all necessary endorsements to support the stated requirements. 

C. Additional Insureds: The Contractor's commercial general llabllity, automobile liability, 
arnployer's llablllty, umbrella or excess, pollution liability, cind unmanned ;ierlal vehicle 
llablllty policies, If required by this Contract, must: 

1. Include and list as additional Insureds owner and Engineer, and any lndlvldur1ls or entitles 
identified as additional Insureds in the Supplementary Conditions; 

2. Include coverage for the respective officers, directors, members, partners, employees, 
and consultants of all such additional Insureds; 

3. afford primary coverage to these additional Insureds for all claims covered thereby 
(including as applicable those arising from both ongoing and completed operations); 
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4. nol seek conlrlliullon from insuroncc molnlalnod by the additional Insured; and 

S. as to commercia l general l iability insurance, apply to additional Insureds with respect to 
llablllly cousecl In whole or In port by Controctor's acts or omissions, or the acts and 
omissions of those working o,, Contractor's behalf, In the perrormance or Contractor's 
opcrntlons. 

6.04 Builder's Risk and Other Property Insurance 

A. Builder's Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder's risk Insurance upon the Work on a completed value basis, In 
the amount of the Work's full insurable replacement cost (subject to such deductible amounts 
c1s moy be provided In the Supplementary Conditions or required by Laws and Regulc1tions). 
The specific requirements applicable to the builder's risk Insurance are set forth In the 
Supplementory Conditions. 

B. Property Insurance for Facilities of Owner Where Work Will Occur: Owner ls responsible for 
obtaining ond maintaining property Insurance covering each existing structure, building, or 
facility In which any part of the Work wil l occur, or lo which any part of the Work will attach 
or be adjoined. Such property insurilnce wi ll be written on a special peril~ (all-risk) forrn, on a 
replacement cost basis, providing coverage consistent with that required for the builder's risk 
insurance, and will be maintained until the Worl~ is complete, ai. sel forth In 
Paragraph 15.06.D. 

C. Property /nstJronc:e for Substantio/ly Complete Facilities: Pro,nplly art{!r Substanllal 
Completion, and before actual occupancy or use of the s11bstiin tially completed Work, Owner 
will obt;iin prop1~rty Insurance for such substa ntially complotod Work, and maintain such 
property Insurance at least until the Work Is r.ornplete, as set forth in Paragraph 15.06.D. Such 
propC!rly Insurance will be wrlnen on .:i spoclal perils (al l-risk) form, on II replacement cost 
basis, ;;ind provide coverage consistent with that required ror the builder's risk Insurance. The 
builder's risk Insurance may terminate upon written confirmation ot Owne(s procurement of 
such property Insurance. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of tl1e 
Work prior lo Substontlal Completion or oil the Work, as provided In Paragraph 15.04, then 
Owner (directly, if it is the purchaser ot the builder's risk policy, or through Contractor) will 
provide advance notice of such occup;:incy or use to the builder's risk Insurer, and obtain an 
endorsement consenting to the continuation of coverage prior to commencing such parllol 
occupancy or use. 

E. Insurance of Other Property; Addit'lonal Insurance: 1r the express Insurance provisions or the 
Contract do not reqlrlre or address the insurance of a property item or interest, then the enlily 
or Individual owning such property Item will be responsible for Insuring It. 1f Contractor elects 
to obtain other special insurance to be included in or supplement the builder's risk or properly 
Insurance po!lcles provided under this Paragraph 6.04, It may do so Rt ContrRctor's expense. 

6.05 Property Losses; Sul,rogation 

A, The builder's risk Insurance policy purchased c1 nd m;iintalned in ;iccordanc;e with 
Par~gr;1ph 6.04 (or an installation floater policy ir authoria!d by tho Supplementary 
Conditions), wlll contain provisions to the etfei;t that in the event of payment of any loss or 
damage the insurer wi ll have no righti. of recovery ~,galnst ony Insureds thereunder, or against 
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J 
J rnglneer or Its consultants, or their officers, directors, members, partners. employees, agents, 

consultants, ur subcontractors. 

1. Owner and Contractor waive all rights against each other a11d the respective officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of 
each and ilny of them, for ell losses and damages caused by, arising out of, or resulting 
from any of the perils, risks, or causes of loss covered by such policies and 1:1ny other 
property Insurance applicable to the Work; and, In addition, waive all such rights against 
EnglnQer, its consultants, all Individuals or entities identified in the Supplementary 
Conditions as bullderjs risk or Installation floater 1nsureds, and the officers, directors, 
mt!mbN&, partners, !!mployees, agents, consultants, and subcontractors of each and any 
of thPm, under such pollcles for losses and damages so caused. 

2. None of the above waivers extends to the rigl1ts that any party making such waiver may 
have to the proceeds of Insurance held by owner or Contractor as trustee or fiduciary, or 
otherwise payable under any policy so issued. 

B. Any property Insurance policy maintained by owner covering any loss, damage, or 
con~equt!ntial loss to Owner's existing structures, buildings, or faclllties in which any part of 
the Work will occur, or to which any part of the Work will attach or adjoin; to adjacent 
structures, buildings, or faci lities of Owner; or to part or all of the completed or substantially 
completed Work, during partial occur)ancy or use pursuant to Paragraph 15.04, after 
Substantial Completion pursuant to Paragraph 15.03, or after final payment pursuant to 
Paragraph 15.06, wil l contain provisions to tho effect that In the evont of payment of any loss 
or darnage the Insurer will have no rights of recovery against any insureds thereunder, or 
against Contractor, Subcontrnctors, or l:nglneer, or the officers, directors, members, rnirtners, 
employees, agents, consultants, or subcontractors of each and ,my of them, and thi:lt the 
Insured Is t1llowPd to waive the Insurer's rights of subrogation In n written contract executed 
prior to the loss, damage, or consequential loss. 

t . Owner waives 1:1 11 rights against Contractor, Subcontractors, and l:nglnecr, iind the 
ortlcers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them, for oil losses iind damascs caused by, nrlslns out 
of, or resulting from fire or any of the perils, risks, or causes of loss covered by such 
policies. 

C. The waivers in this Paragraph 6.05 include the waiver of rights due to business interruption, 
loss of use, or other consequential loss extending beyond direct physlcal loss or damoge to 
Owner's property or the Work caused by, arising o~•t of, or resulting from fire or other insured 
peril, rlsl<, or cause of loss. 

tJ. Contractor shall be responsible for assuring that each Subcontract contains provisions 
whereby the Subcontractor waives all rights against Owner, Contractor, all Individuals or 
entities identified in the Supplementary Conditions as insureds, the Engineer and its 
consultants, and the officers, directors, members, partners, employees, ogcnts, consultonts, 
and subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, relating to, or resulting from fire or other peril, risk, or cause of loss covered by builder's 
risk insurance, Installation floater, and any other property insurance applicable to the Work. 
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6.06 Receipt and Application of Property Insurance Proceeds 

A. Any Insured loss under the builder's risk and other policies of property lnsur;ince required by 
Paragraph 6.04 will be adjusted and settled with the named insured that purchased the policy. 
Such named Insured shall act as fiduciary for the other Insureds, and give notice to SllCh other 
Insureds that adjustment and settlement of a claim Is In progress. Any other Insured may state 
its position regarding a claim for Insured loss in writing within lS days after notice of such 
claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly lo multiple 
Insureds, or to the named Insured that purchased the policy 111 Its own right and a~ flduclRry 
for other Insureds, subject to the requirement~ of any applicable mortgage clause. A named 
Insured receiving Insurance proceeds under the builder's risk and other pollcif's of insurance 
required by Paragr;;1ph 6.0'i shall rnaint.iln such proceeds 111 a ~egregaH!c.l account, and 
distribute such proceeds In accordance with such 11gref'rnent as the p11rtiPs In interest may 
reach, or as otherwise required under the di&pUl!! roi.olulion provihions of this contract or 
appllc11ble Laws c1nd Heg11latlo11s. 

c. If 110 oth!lr special agreement Is reached, Contractor shall repair or replace the domaRed 
Worl<, using <1llornted insurnnce proceeds. 

ARTICLE 7-CONTRAClOR'S RESPONSIBILITIES 

7 .01, Contractor's Means and Meth ads of Construct/on 

A. Contractor shall be solely responsible for the means, methods, technlqLrns, sequences, and 
procedures of construction. 

B. If the Contract Documents note, or Contractor determines, that professional engineering or 
other design services are needed to carry out Contractor's rcsponslbllltles for construction 
means, methods, techniques, sequences, and procedures, or for Site safety, the1~ Contractor 
shall cause such services to be provided by a properly licensed design professional, at 
Contractor's expense. Such services are not Owner-delegated professional design services 
under this Contract, and neither Owner nor Engineer has any responsibility with respect to 
(1) contractor's determination of the need for such services, (2) the qualifications or licensing 
of the design professionals retained or employed by Contractor, (3) the perforrnancl! of such 
services, or (4) any errors, omissions, or defects In such services. 

7 .02 Supervision and Superintendence 

A. Contrnctor shall supervise, Inspect, and direct the Work comnetently a11d efficiently, devoting 
such attention thereto and applying such skills and e>1perlise as may be necessary to µorrorm 
the Work In accordance with the Contract Documents. 

B, Al all times during the progrnss of the Work, Contractor shall assign a competent reslcJent 
st.Jrerintendent who will not be replaced without written notice to Owner and Engineer 
except under extraordinary circumstances. 

7 ,03 Labor; Workino Hours 

A. Contractor shall provide competent, suitably qualified pe!'sonnel to survey and lay out the 
Work and perform construction as rnqulred by th!! Cor'ltract Documents. Cootractor shall 
maintain goocl dlsclpllne and order at the Site. 
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B. Contractor sholl be fu lly responsible to Owner and Enginel:!r for all acts <1nd omissions of 
Contractor's employees; of Suppliers and Subcontractors, and their· employees; and of any 
other lndlvlduols or entitles performing or furnishing any of th!:! Work, just as Contractor is 
responsible tor Contractor's own acts and omissions. 

C. Except as otherwise required for tho safety or protection of persons or the Work or property 
at the Site or adjacent thereto, and except as otherwise stated In the Contract Documc111s, al l 
Work at the Site will be pi!rformed durir1g rl:!gular worl<ing hours, Monday through Frid<1y. 
Contractor will not perform Worl< on a Saturday, Sunday, or any legal holldny. Co,Hrnctor may 
perform Worl< outside regular worl<ing hours or on Saturdays, Sundays, or leJ!al holidr1ys only 
with Owner's written consent, which will not be unreasonably withheld. 

7.04 Services, Materials, and Equipment 

A. Unless otherwise specified 111 the Contract Documents, Contractor shall provide and assume 
full respo11slblllty for all services, materials, equlprnent, labor, transportation, constrnction 
equipment and machinery, tools, oppllances, fuel, power, light, heat, rnl!c!phonc, watcr, 
sonltory focllltlcs, temporary facilities, and all other facilit ies and incidentals nec;essary for the 
performance, testing, start up, and completion of the Work, whether or noL such !Leins are 
specifically called for in tho Contract Docurni!nts. 

S. All materials and equipment Incorporated Into the Worl< must be new and of good quality, 
except as otherwise provided in the Contract Documents. All spec:lal warr,mties ;,rnd 
guarantees required by the Specifications will expressly run to the benefit of owni!r. If 
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equlpmant. 

C. All materials and equipment must be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned In accordance with Instructions of the oppllcable 
Supplier, except os otherwise may be provided in the Contract Documents. 

7.05 "Or Equals11 

A. Contractor's Request; Governing Criteria: Whenever an Item of l:!qulpment or material is 
specified or described In the Contract Documents by using the names of one or more 
proprietary Items or specific Suppliers, the Contract Price has been based upon Contractor 
furnishing such item as specified. The specification or description of such an Item Is Intended 
to establish the type, function, appearance, and quality requlr!:!d. Unless the specification or 
description contains or is f·ollowed by words reading that no like, equivalent, or "or equal" 
Item Is permitted, Controctor may request that Engineer authorize the use of other items of 
equipment or material, or Items from other proposed Suppliers, under tho circumstances 
descrlbi!d below. 

1. If Engineer In Its sole discretion determines that an Item of equipment or material 
proposed by Contractor Is functional ly equal to that named ilnd sufficiently similar so that 
no change In related Work wil l be required, Engineer wil l deem It an "or equal" Item. i:or 
the purposes of this paragraph, a proposed Item of equipment or material will be 
considered functionally equal to an Item so named if: 

o. In the exercise of reasonable Judgment Engineer determines that the proposed item: 

1) is at least equal In materials of construction, quality, durability, appearance, 
strength, and design characteristics; 
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2) wil l re liably perform al least equally well thf' function and ochleve the results 
Imposed by the design c:oncept of the completed Project os <1 functioning whole; 

3) has a proven record of performance and ;ivi:lllability of responsive service; and 

4) is not objectionable to Owner, 

b. Contractor certifies that, if the proposed item is approved ,rnd Incorporated Into the 
Werle 

1) there will he no lncrP.ise in wst to the Owner or Increase in Co,Hract Times; and 

2) Lhl! itl:!m wi ll conform substrmtlally to the detailed requirements of the Item 
n;imed in the Contract Documents. 

B. Con(ractor's l!xper1se: Controctor shall provide all data ln support of any proposed "or equal" 
Item <1t Contrnctor's expense. 

c. E11g/ruuu's Evaluotlon and Determination: EnRlneer will be allowed a reasonable time to 
evalui;Jte each "or-equal" request. Engineer may require Contractor to furnish oddltlonal data 
about the proposed "or-equal" Item. Engineer will be the sole judge of acceptability. No "or­
equal" Item wil l be ordered, furnished, lnstollcd, or utlllzecl until Engineer's review Is complete 
and Engineer determines that the proposed Item is an "or-equal," which will be cvldoncod by 
,in approved Shop Drawing or other written communication . Engineer wi ll advise Contractor 
In writing of any negative determination. 

D. Effect of Engineer's Determination: Neither approval nor denial of an "or-equal'' request will 
result In any change in Contract Price. The Engineer's deniol of an "or-equal" request will be 
final and binding, and may not be reversed through an appeal qnder any provision of thl! 
Contract. 

I.:. Treatment as o Substitution Request: If Engineer determines that an llern of equipment or 
material proposed by Contractor docs nol quallfy as an "or-equal" Item, Contractor may 
request that Engineer consider the lte1T1 a proposed substitute pursuant tu Paragr.1ph 7.06. 

7,06 Substitutes 

A. Controctor's Request; Governing criteria: Unle~s tho speclflcotlon or description of an Item of 
equipment or material reqtilred to hP furnished under the Contract Documents contains or Is 
followed by words reudir1g that no substitution Is permitted, Contractor may request that 
Engineer authorlie the use of other items of equipment or material under the clrcumstonccs 
described below, To the exte11t possible such requests must be made before commencement 
of re lated construction at the Site. 

1. CoMroctor shall submit sufficient Information as provided below to al low Engineer to 
determine If the Item bf material or equipment proposed Is functlonol ly equivalent to that 
named and an acceptable substitute therefor. Engineer will not accept requests for 
review of proposed substitute Items of equipment or material from anyone other than 
Contractor. 

2. Tho requirements for review by Engineer wlll be as set forth In Paragraph 7 .06.B, as 
supplemented by the Specifications, and as Engineer may decide Is appropriate under the 
clrcumstonces. 
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1 
3. Contractor shall make written <1ppllcatlon to Fngineer for review of a proposed substitute 

item of eqlllpment or material lhal Conlractur ~eeks tu furnish or use. The application: 

a. wi ll certi fy that the proposP.d substitute ltPm will : 

1) perform adequately thf! functlum dnd achicwe the results called for by the 
general design; 

2) be slmllor In substance to the Item specified; a1H.l 

3) be suited to thP same use as the item specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute Item will 
necessitate .i ch.inge In Contract Times; 

2) whP.ther use of the proposed substitute Item In the Work will require a change In 
any of the COJitrilcl Documents (or in the provisions of any other direct contract 
with Owner for other work on the Project) to adapt the design to the proposed 
subslltutc Item; and 

3) whPther lncorpor;ttlon or tise of the proposed substitute Item In connectio11 wlth 
the Worl< Is subject to pay1T1ent of any license fee or royalty. 

c. wil l identify: 

1) all variations of the proposed substitute item from the item specified; and 

2) ,=ival lable engineering, sales, rm1lntenance1 repair, and replacement services. 

d. wil l contain an itemized estimate of al l costs or creclits that will result directly or 
Indirectly from use of such substitute item, includlng but not limited to changes In 
Con tract Price, i.'1.ired savings, ~osts of redesign, and claims of other contractors 
!lffected by any resulting change. 

8. Engineer's fvuluuUon ur,c} Determination; Engineer will be allowed a reasonable time to 
evall.ic1te eAch stibstitute request, and to obtain comn-1ents and direction from Owner. 
Engineer may require contractor to furnish additional data about the proposed substitute 
itPm. F11glneer will be the sole Judge of acceptablllty. No substitute will be ordered, furnished, 
Installed, or utlllLed until Engirwer's review is complete and Engineer determines that the 
proposed Item Is an acceptable substi tute. Engineer's determination will be evidenced by a 
Field order or a propuscd Change order accounting for the substitution itself and all re lated 
impacts, Including chR11ges 111 Contract Price or Contract Times. Engineer will advise 
Contractor In writing of a,,y negative determination. 

C. SpPcial Guarantee: Owner may require Contractor to furnish at Contractor's expense a special 
performance guarantee or other surely with respect to i!ny substitute. 

D. RP.lmbvrsement of Fngi11ePr1s Cost: Fngineer will record Lnglnoer's costs In evaluating a 
substitute proposed or submitted by Co11tractor. Whether or not Engineer approves a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the 
reasonable charges of Engineer for evaluating each such proposed substitute. Contnictor sh;ill 
also reimburse Owner for the reasonable chc1rges of Engineer for making changes In the 
Contract Documents (or In the provisions of ony other dlrnct contract with owner) resulting 
from the acceptance of each proposed substitlJte, 
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E. Contractor's Expense: Contractor shall provide all data In support of any proposed substitute 
at Contractor's expense. 

F. Effect" of Engineer's Determination: If Lnglneer approves the substitution request, Contractor 
shall execute the proposed Chanse Order and proceed with the suuslltution. The Engineer's 
denial of a substitution request wil l be fina l and binding, and may not be reversed through an 
appeal under any provision of the Contract. Contractor may challen3e the scope of 
reimbursement costs Imposed under Paragr;iph 7 .06.D, by timely submittal of o Chango 
Proposal. 

7.07 Concemlng Subcontractor~ nnd Suppl/en 

A. Contractor rnay ret<1 ln Subcontractors and Suppliers for the performance ot parts of the Work. 
Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor's retention 
of a Subcontractor or Supplier for the performance of parts of the Worl< wi ll not relieve 
Contrnctor's obligation to Owner to perform and complete the Work In nccordnncc with the 
contract Documents. 

R. Contractor shal l retain specific Subcontractors and Suppliers for the performance of 
deslgnotod parts of the Work If required by the Contract to do so. 

c. Subsequent to the submittal of Contractor's Bid or final negotiation of the terms of the 
Controct, Owner may not require Contractor to retain any Subcontractor or Supp lier lo furnish 
or perform ariy of the Work against which Contractor has reasonable objection . 

O. Prior to entry Into ~ny binding subcontract or purchase ordor, Contractor shall submit to 
Owner the Identity of the proposed Subcontractor or Supplier (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shal l be deemed acceptable tu OwMr 
unless Owner raises a substantive, reasonable objection within s days, 

E. Owner may require the replacement of any Sqbcuntractor or Suppll<:lr. Owner also may 
require Contractor to retain specific replacements; provided, however, that Owner m.iy not 
require a replacement to which Co11traclur ha~ a nrnsonoble objection. If Contractor has 
submitted the Identity of certain Subcont ractors or Suppliers for acceptance by Owner, and 
Owner has accepted it (eithl'.!r iii wrltlng or by falllng to inako written objection thereto), then 
Owner may subsequently revoke the 11cc~ptance of any such Subcontractor or Supplier so 
identified solely on thl'.! basis of substantive, reasonable ob jection after due Investigation. 
Contractor shall subrnlt an acceptable replacement for the rejected Subcontractor or 
Supplier. 

r., If Owner reciulres the repl<1ce1111~nt of ahy Subcontractor or Supplier rctolned by Contractor 
Lo perform any pnrt of the Work, then Contractor shall be entitled to an adjustment in 
Contract Price or Contruct Times, with respect to the replacement; and Contractor shall 
Initiate a Change Proposal for such adjustment within 30 days of Owner's requirement of 
replacement. 

G. No acceptance by Owner of any such Subcontractor or Supplier, whether lnltlally or as a 
replacement, will constitute a waiver of the right of Owner to the completion of the Work in 
accordance with the Contract Documents. 
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H. On a monthly basis, Contractor shall submit to Engineer a complete list of 1JII SLJbcontrnctors 
and Suppliers having a direct contract with Contractor, and of all other Subc0r'lrn1ctors and 
Suppliers known to Contractor at the tlrne of submittal. 

I. Contractor shall be solely responsible for scheduling and coordinating the worl< of 
Subcontractors and Suppliers. 

J, The divisions and sections ot the Specifications and the Identifications of any Drawings do not 
control Contractor in dividing the Work ilmong Subcontractors or Supplier:;, or In deline;iUng 
the Work to be performed by any specific trade. 

K. All Work performed for Contractor by a Subcontractor or Supplier must be pur5uant to .in 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 
the applicable terms and conditions of the Contract for the benefit of Owner and Fngh1Per. 

L. Owner may furnish to any Subcontractor or SL1ppller, to the extent praclicabl"!, inforrm1tion 
about amounts pold to Contractor for Work performed for Contractor by the Sllbcontractor 
or Supplier. 

M. Contractor shall restrict all Subcontractors and Suppliers from cornmunlcatlng with EnginPer 
or Owner, except through Contractor or In case of an emergency, or as otherwise ex11ressly 
allowed In this Contract. 

7 ,08 Patent Fees and Royalties 

A. Contractor shall pay all llconse fees and royalties and assurne ,111 costs lnc:ldent to the use In 
the performance of the Work or the Incorporation In the Work of· illlY invention, deslg1)1 

process, product, or dcvlco which Is the subject of P<1tent rights or copyrights held by others. 
If an invention, design, process, product, or device Is specified in the Contract Documents for 
use in the performance of the Work and if, to the actual knowledge of OwnPr or CnglnPer, Its 
use is subject to patent rights or copyrights calling for the payment of any llce11se fee or 
royalty to others, tho existence of such rights will be disclosed In the Contract Documents. 

B. To the fu llest extent permitted by Laws and Regulations, Owner shall Indemnify and hold 
harmless Contractor, ond Its officers, directors, rnembers, partners, employees, agents, 
consultants, and subcontractors, from and aRainst al l claims, costs, losses, and damages 
(Including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other dispute resolution costs) arlslne out of or 
relating to any Infringement of patent rights or copyrights incident to the u~e In the 
performance of the Work or resulting from the Incorporation In the Work of any lnvMtlon, 
design, process, product, or device specified in the Contract Documents, but not identified as 
being subject to payment ot any license tee or royalty to others required by patent rights or 
copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall lndern1,lfy and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, ernployees, 
agents, consultants and subcontractors of each and any of them, from and against all claims, 
costs, losses, and damages (Including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any Infringement of patent rights or copyrights 
Incident to the use in the performance of the Work or resulting from the Incorporation In lhe 
Work of any invention, design, process, product, or device not specified In the Contract 
Documents. 
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7 .09 Permits 

A. Unless otherwise provided in the Contract DOClJments, Contrac:tor sh11ll obtain and pay for all 
construction permits; licenses, and certificates of occupancy. Owner sholl assist Contractor, 
when necessary, In obtaining such permits and licenses. Contr;ictor shall pay all governmental 
charges and Inspection foes necessllry for the prosecution of the Work which are appllcabh'l 
at the time of the submission of Contractor's Bid (or wh!;!n Cun tractor b!!came bound l111der a 
negotiated contract). Owner shall pay all charges of 11tlllty owners for connections for 
providing permanent service tu the Work. 

7.10 raxes 

fl. Contractor shall pay all sales, cunsum<,!r, us<,!1 <1nd other sirnllar taxe~ required to be paid by 
Contractor In 11ccordr1nce with the I aws and Regulations of the place of the Project which are 
applicable during the plirforma11c1J of the Worl<. 

'/ .11 tows and Regulations 

A. Contractor ~h.ill give all notices required by and shall comply with all Laws and Regulations 
applitable to the performance of the Work. Neither Owner nor Engineer shall be responsible 
for monitoring Contl'octor's compliance with any Laws or ReRulatlons. 

B. If Contractor performs any Work or takes any other action knowing or having reason to know 
that It Is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, 
and shall Indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors ot each and any of 
th!!tn, from and .igalnst all claims, costs, losses, and damages (lncludlne but not limited to all 
fees and ch11rses of engineers, architects, attorneys, and other protesslonals and all court or 
arbitration or other dispute resolution costs) orlslne out of or relating to SLJCh Work or other 
action. It is not Contractor's responsibility to make certain that the Work described In the 
Contract Documents Is In accordance with Laws and Regulations, but this does not relieve 
Contractor of its obligations under Paragraph 3.03. 

C. Owner or Contrar,tor may give written notice to the other party of any changes aftl!r the 
submission of contractor's Bid (or ofter the date when Contractor becaine bound under a 
negotic1ted contract) in Laws or Regul;itions having an effect on the c:o~t or llmt:! of 
performance of the Work, Including but not limited to changes In Laws or Reg11IAtions having 
an effect on procuring p!!rmits and on sales, ust:!1 value-addt:!d, consumµllon, and olhcr similar 
taxes. If Owner and C.ontractor are unable to asree on entitlement to or on the amount or 
extent, i[ any, of any adjustrnt:?nt in Contrad Price or Contmcl Times resulting from such 
ch1111ges, then within 30 day~ of such written notice Contractor may submit a Change 
Proposal, or Owner may Initiate a Claim. 

7, 12 Record Doc11ments 

A. Controctor shall malnt11ln In a safe place at the Site one printed record copy of all Drawings, 
Specifications, Addenda, Ch;:lhge Orders, Work Change Dlrocllves, Field Orders, written 
Interpretations and clarifications, and approved Shop Or;iwlngs. Contractor shall keep such 
record docutr'lents ir1 good order and annotate them to show chanees made during 
construction. These record documents, together with all approved Samples, wlll be available 
to Engineer for reference. Upon completion of the Work, Contractor shall deliver these record 
documents to Engineer. 
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7 .13 SO/f!ty and PrQtection 

A. Contractor shall be solely responsible for lnltlatlnB, main taining, and supervising all safety 
prec;iutions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance 
of their work, nor for compliance with applicable safety Laws and Regulations. 

B. Contr.ictor shall designate a qualified and C)(pcrlenced safety representative whose duties 
and rl!sponsibllities t1re the prevention of Work-related accidents and the maintenance and 
supervision of safety precautions and programs. 

C, Contractor sht1II tt1ke all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to: 

l . all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be Incorporated therein, whether in storage 
on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadw11ys, structures, other work In progress, utilities, and Underground 
Facllltles not designated for removal, relocation, or replacement in the course ot 
con~tructlon. 

D. All domoge, Injury, or loss to any property referred to in Paragraph 7.13.C.2 or 7.13.C.3 
caused, directly or Indirectly, in whole or In part, by Contractor, any Subcontractor, Supplier, 
or any other lncllvldual or entity directly or indirectly employed by any of them to perform 
any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by 
Contractor at Its e)(pense (e)(cept d.1mage or loss attributable to the fault ot Drawings or 
Specifications or to the acts or 0111issions of Owner or Engineer or anyone employed by any 
of thorn, or anyone for whose acts any of them may be liable, and not attributable, directly or 
indirectly, in whole or In part, to the fault or negligence of Contractor or any Subcontractor, 
Supplier, or other Individual or entity directly or indirectly employed by any of them). 

E. Contractor shall comply with all applicable Laws and Regulations relatlng to the safety of 
persons or properly, or to the protection of person1> or property from damage, injury, or loss; 
and shall erect and rn11intain all necessary safesuards for such safety and protection. 

F. Contractor shall nollry Owner; the owners of adjacent property; the owners of Underground 
Facilities ilnd other utilities (if the identity of such owners is known to Contractor); and other 
contrnctors ond utility owners pcrformlllg wort< at or adjacent to the Site, In writing, when 
Contractor knows that prosecution of the Work may affect them, and shall cooperate with 
them In the protection, removal, relocation, and roplacement of their property or work in 
progress. 

G. Contractor shall comply with the applicable requlroments of Owner's safety programs, if any. 
/\ny Owner's safety programs that are applicable to the Work are identified or Included In the 
Supplementary Conditions or Speclflcotlons. 

H. contractor shall Inform Owner and Engineer of the specific requirements of Contractor's 
s3fcty program with which Owner's tind tnglnecr's employees and representatives must 
comply while al the Site. 
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I. Contractor's duties and rP.sponsibilities for safety and protection will cor\tlnuc until all the 
Work Is comploted, En5lr1Ccr has Issued a written notice to Owner and Contractor in 
,iccordante with Paragraph 15.06.C that the Work is acceptabli.!, and Contrnctor hos left the 
Site (except as otherwise expressly provided In connection with Substantial Completion). 

J. Contractor's duties and responslbillllcs for safety and protection wl ll resume whenever 
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction 
obligations, or to conduct other tasks arlslne from the Contract Documents. 

7.14 Hazard Comm11nlcotlon Pror,roms 

A. Contractor shall be responsible for coordlnatlr,B any exchange of safety data sheets (formerly 
known as material safety clata sheets) or other hazard communication Information required 
to bo mode avallablc to or exchanged between or among employers at the Site in accordance 
with Laws or Regulations. 

7.15 Emcrgf!nclcs 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, Contractor is obligated to 11ct to prevent damagf.!, injury, or loss. 
Contractor shall give Engineer prompt written notice If Contractor believes that ;iny slgnlfir.Rnt 
changes In the Work or vari11tions from the Contract Documl-!nts lrnVl-! bel-!n cau~ed by an 
emergency, or arc required as o result of Contractor's response to an e111ergPncy. If Fngineer 
determines th,1t a change In the Contract Documents Is required because of an ernl:!rgMcy ot 
Contractor's response, a Work Change Directive or ChangP Order wi ll be issLJed. 

7.16 Submltto/s 

A. Shop Orow/11g ond Sample Reqvtrements 

1. Before subrnitllng a Shop orawl11g or S,11nple, Co11troctor sholl: 

a. review and coordinatP the Shop Drnwing or Sample with other Shop Drawings and 
Sc1mples und wi th tho requirements of the Work and the Contrnct Documents; 

b. determine and verify: 

1) oil field measurements, quantities, dimensions, specified performance and design 
criteria, Installation rnqulrements, materials, catillog numbers, and similar 
information with respect to the Submittal; 

2) the suitability of all ma terials and equipment offered with respect to the Indicated 
application, f'Rbricatlon, shipping, handling, storage, assembly, and installation 
pertaining to tho performilnce of the Work; and 

3) all Information re lative to Contractor's responsibilities for means, methods, 
techniques, sequences, and procedures of construction, and safety precautions 
and programs incident thereto; 

c. confirm that the Submittill is complete with respect to all related data included in the 
Submittal. 

2. Each Shop Drawing or Sample must bear a st.imp or specific wrltll.lll certifica tion that 
Contractor has satisfied Contrnctor's obllgc1tlons under the Contract Doc11111ent~ with 
respect to Contractor's revil-!w of that Subrnillc1l1 mid that Contr.ictor approves the 
Submittal. 
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3. With oach Shop Drawing or Sample, Contractor shall give L nglneer specific written nollce 
of any variations that lho Submittal may havl! from the requirements of the Contract 
Documents. This notice must be set forth In a written communication scporato from the 
Submittal; and, In odd Ilion, In the cast:! of a Shop Drawing by a specific notation made on 
tho Shop Drawing Itself. 

S. Submittal Procedures for Shop Drawings and Samples: Contractor shall label and submit Shop 
Drawings and Samples to Engineer for review ;,ind approval In accordance with the accepted 
Schedule of Submittals. 

1. Shop Drawings 

a. Contractor shall submit tho nurnller uf copies required in the Specifications. 

b. Dat.i shown on the Shop Dniwlngs 111ust be complete with respect to quantities, 
dimensions, speclflod pt:!rforrnanct:! and design criteria, materials, and similar data to 
show Fnglneer the services, rnaterlals, and equipment Contractor proposes to 
provide, and to enablt:! Engineer to review the information for the limited purposes 
requlrtid by ParRgraph 7.16.C. 

2. Samples 

a. Contractor shall sub mil the number of Samples required In tho Specifications. 

b. Contractor shnll clearly ldt:!ntify e .. u;h sample <1S to materi11l1 Supplier, pertinent data 
such as catalog numbers, the use for which Intended and other data as Engineer may 
require to onable EnghHlM lo review the Submittal for the limited purposes required 
by Par.1graph 7.'16.C. 

3. Whore a Shop Drawing or Sample Is required by the Contract Documents or the Schedule 
ofSubmittRls, any rPl<1ted Work performed prior to Lnglneer's review and approval of the 
pertinent Stlbmlttol will bt:! al the sole expense and responsibi li ty of Contractor. 

C. Engineer's Review of Shnp Drnw/ngs and Samples 

1. Enslncor will provide timely rovlt:!w or Shop Drawings and samples in accordance with the 
acctipted Schedule of Sl1bn1itt<1I~. Fnglneer's review and approval will be only to 
determine If tho Items covered by lh{! Sub,nlllal~ will, after installation or incorporation 
in the Work, cohlply with the reqlJirements of the Contn1ct Documents, ,md bo 
compatible with the deslBn concept of the completed Project as a functioning whole as 
lridic;ated by the Contract Documenti, 

2. Engineer's review and approval will i1ot extend lu means, methods, techniques, 
seql)ences, or procedures of construction, or to safety precautions or programs incident 
thereto. 

3. E11glneer's review and approval of <1 separate Item <1s stich will not Indicate approval of 
the assembly In which the Item functions. 

4. E11gineer1s review and approval of a Shop Drawing or Sa1nple will not relieve Contractor 
from responsibility for any variation from lhe rnqulrements of the Contract Documents 
unless Contractor has complied with the requirements of Paragraph 7.16,A.3 and 
Engineer has Riven written approval of each such variation by !.pt:!ciflc written notation 
thereof incorporated in or accompanying the Shop Drnwing or Sample, Engineer wlll 
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document any such approved variation from the requirements of the Contract 
Documents in a Field Order or other appropriate Contract modific.illon. 

S. Engineer's review and approval of a Shop Drawing or SamplP will not rPllevc~ Contractor 
from responsibility for complyinG with the requirements of Pari,graphs 7.16.A ond B. 

6, Engineer's review and approval of a Shop Drawing or Sample, or of a variat ion from tho 
requirements of the Contract Docum1,111ts, wi ll not, under .iny circumstances, change the 
Contract limes or Contract Price, unlPss such chr,1nges are Included In a Change Order. 

7. Neither Engineer's rec1,1ipt, rnview, acceptance, or approval of o Shop Drawing or Sample 
wll l result In such Item becoming ij Contract Document. 

8, Contractor shall perform the Work 111 compliance with the requirements and 
commitments set forth In ;ipproved Shop Drawiligs and S.imples, subject to the provisions 
of Paragraph 7.16.C.IJ . 

D. Resubmlttol ProcPdure.sfor Shop Drawings and Samples 

1. Contractor ~hall malw corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples for 
review and approval. Contractor shall direct specific attention In writing to revisions olher 
than the corrections called for by Engineer on previous Submlttals. 

2. Contractor shall furnish required Shop Drawing and Sample submlltals with sufficient 
information and accuracy to obtain required approval of an Item with no more than two 
resubmlttals. EnRlneer will record Engineer's time for reviewing a third or subsequent 
resubmlttal of n Shop Drawing or Sample, and Contractor shall be responslhle for 
EnRlneer's charges to Owner for such time. Owner may Impose a set•off against payments 
due Contractor to secure reimbursement for such charges. 

3. If Contractor requests a change of a prnviously approved Shop Drawing or SamplP., 
Contractor shall be responsible for Enijineer's charges to Owner for Its review time, and 
Owner may Impose a set·off against payments due Contractor to secure reimbursement 
for such chargP.s, unless the need for such change i~ bl:!yo11d lite control of Contractor. 

E. Subm/ttals Other than Shop Drawings, 5omples, nnd Owner-DPlegate.d Designs 

1. The fo llowing provisions apply to all Submittals other than Shop Drawings, Samples, and 
owner-delegated designs: 

.i. Contractor shull submit all such Subrnltlals to the Engineer In accordance with the 
Schedule of Submlttals and pursu;int to the applicable terms of the Contract 
Doc:uments. 

b, engineer will provide timely review of all such Submittals In nccordancc with the 
schedule of Subrnittals and return such Submlttals with a notation of either Accepted 
or Not Accept!ld. Any such Submittal thilt is not returned within the time established 
In the Schedule of Submlttols will be deemed accepted. 

c. Engineer's review will be only to determine If the Submittal is acceptable under the 
requirements of the Contract Documents as to ge11eral form and content of the 
Subrnittal. 

EJCoc• C-700, Standard Gcnornl Conditions of tho Con1tructlon Contract. 
Copyright., 2018 National society of Profoulonal Enclnoer~, Amorlcnn Council of Englnoorlng Companies, 

and American Society of Civil EnglngorJ, All righti ro1orv~d. 
Pngo 37 of 70 



                                                             Exhibit "A"

d. If any such Submittal Is not accepted, Contractor shall confer with Engineer reBarding 
the reason for the non-acceptancP., and resubmit an acceptable document. 

2. Procedures for the submittal and ncceptance of the Progress Schedule, the Schedule of 
Subrnittals, and the Schedule of Values are set forth in ParaBraphs 2.03. 2.04, and 2.05. 

i:. Owner-deleBoted Designs: Submlttols pllrsuant to owner-delegated designs are governed by 
the provisions of Paragraph 7.19. 

7.17 Contractor's General warranty and Guarant·ee 

/1. Contra!;tor warrants and guarantees to Owner that all Work will be In accordance with the 
Contract Documents and will not be defective. Engineer is e11titled to rely on Contractor's 
warranty and guanintee, 

D, Owner's rights under this warranty and guarantee are in addition to, and are not limited by, 
Owner's rights under the correction period provisions of ParaBraph 15.08. The time in which 
Owner may enforce its warranty and guarantee rights under this Paragraph 7.17 Is limited 
only by applicable Laws and Regulations restricting actions to enforce such rights; provided, 
however, that after the end of the correction period under Paragraph 15.08: 

1. Owner shall give Contractor written notice of any defective Worl< within 60 days of the 
discovery that such Work Is defective; and 

2. Such notice will be deemed the start of an event eivlng rise to a Claim under 
Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the 
notice. 

c, Contractor's warranty and guarantee hereunder excludes defects or damage caused by: 

l. abuse, or Improper modification, maintenance, or operation, by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity tor whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

D. Contractor's obligation to perform and complete the Work In accordance with the Contract 
Documents Is absolute. None of the following wll l constitute an acceptance of Work that Is 
not in accordance with the Contract Documents, a release of Contractor's oblleatlon to 
perform tho Work In accordance with the Contract Document~, or a release of Owner's 
warranty and guarantee rights under this Paragraph 7.17: 

1. Observations by Engineer; 

2. Recommendation by Engineer or payment by Owner of any prosress or final payment; 

3. The Issuance of a certificate of Substantial Completion by Engineer or any payment 
related thereto by Owner; 

4. Use or occupancy of the Work or any part thereof by Owner; 

S. /\ny review and approval of a Shop Drawing or Sample submittal; 

6. The Issuance of a notice of occoplablllly by Engir\eer; 

7. The end of the correction period established in Paragraph 15.08; 

8. Any Inspection, test, or approvnl by others; or 
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9. Any correction of defective Work by Owner. 

E. If the Contract requires the Contractor to accept the assignment of 11 contract entered into by 
Owner, then the specific warrant ies, guarantees, and correction obllg::itlons contained In the 
assigned contract will govern with respect to Contr11ctor's performance obligations to owner 
for the Work described In tho assigned contract. 

7 .18 Indemnification 

A. To the ful lest extent permitted by Laws and Hegulatlons, and in iiddltlon to ,my other 
obligations of Contractor under the Contract or otht?rwisu, Contractor shall indemnify ond 
hold hormless Owner and tnglneer, and the officers, directors, members, partners, 
employees, agents, consultants and suucont ractors of each and any of them, from losses, 
don-111ges1 costs, and judsments (including but not limited to all fees and charges of engineers, 
.irc:hltects, attorneys, and otht?r professionals, and oil court or arbitration or other dispute 
resolution co~ts) arlsl110 from third-party cl<1lms or actla11s relating to or resulting from the 
performance or furnbhing of tho Worlt, provided thot any such claim, action, loss, cost, 
judgment or d.image is attributable to bodily Injury, sickness, disease, or death, or to dart)age 
to or dei,tructlon of tangible property (other than the Work Itself), Including the loss of use 
nisulting therefrom, but only to the extent caused by ,my negligent net or omission of 
Contrnctor, any Subcontractor, any Supplier, or any Individual or entity directly or indirectly 
employed by any of them to perform any of tho Worl<, or anyone for whose acts any of them 
moy be lloble. 

B. In any and al l claims against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, by any employee (or the survivor 
or porsonol r'eprescntotlve of such employee) of Contractor, 1111y Subcontr.ictor, any Sl!pplier, 
or any Individual or entity directly or Indirectly employed by any of them to perform any of 
the Worl<, or anyone for whose acts any of them may be liable, t he indernnific.ition obligalio11 
under Paragraph 7,18.A will not be limited in any way by any limitation on the 11mo11nt or type 
of damases, compensation, or benefits payable by or for Contrnctor or any such 
Subcontractor, Supplier, or other lndlvldual or entity under worker!i' compens;.ition i.lcts, 
disability benefit acts, or other employee benefit acts. 

7 .19 Delegation of Prof esslooa/ Des/g11 ServlcPs 

A. Owner may require Contractor to provldi;i professional desl13n services fof a portion of the 
Wofk by express delegation in thP. Contrr,1ct Docl!ments, Such delegation will specify the 
performance and design critel'ia that such so,vlccs must satisfy, nnd the Submlttals that 
Contractor must f1m1lsh to Fnglneer with respect to the Owner-delegated design. 

B. contractor shtJII cause such Owner-delegated professional deslsn services to be provided 
p11rs11.int to the professional standard of care by a properly licensed design professional, 
who~e signature t1nd senl must appear on all drawings, calcul.itlons, specifications, 
certiflcatioi1s, and Subn,ittals prepared by such design professional. Such design professional 
must Issue all certifications of design required by Laws and Regulations. 

c. If a Shop Drawing or other Submittal related to the Owner-delegated design Is prepared by 
Contractor, a Subcontractor, or others for submittal to Engineer, then such Shop Drawing or 
other Submittal must bear the written approval of Contractor's design professional when 
submitted by Contractor to Engineer. 
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D. Owner and Engineer slwll be entitled to rely upon the adequacy, accuracy, and completeness 
of the services, cC!r li ficutions, and approv;ils performed or provided by the design 
professionals ret11ined or employed by Contractor under on Ownor•dclegated design, subject 
to the prnfcsslonal standard of care and the p~rfomwnce and design criteria stated in the 
Cont rai;t Docl.lments, 

E. Pursuant to this Paragraph 7.19, Engineer's review, approvel, and other determinations 
regarding design drawings, calculatlons, specifications, cortlflcatlons, and other Submlllals 
furnished by Contractor pursuant to an Owner-delegated design will be only for the following 
limited purposes: 

1. Chocking for conforrr1ance with the requirements of this Paragraph 7 .19; 

2. Confirming that Contractor (through Its design professionals) has used the performance 
and design criteria specified in the Contract Documents; and 

3. Fstabllshlng that the deslsn furn ished by Contractor is consistent with the design concept 
express!c!d i11 the Contract Document$. 

F. Cnntnictor 5hAII not be responsible for the adequacy of performance or design criteria 
speclfil!d by OWll!c!r or Engineer. 

G, Contr;ictor Is not required to provide professional services in violation of applicable Laws and 
Regula lions. 

ARTICLE 8- 0 THER WORI< AT TtiE SITE 

8.01 Ot/Jer Worl( 

A, In addition Lo and apart from tho Work under the Contract Documents, the Owner may 
perform other work at or adjacent to the Site. Such other work may be performed by Owner's 
employees, or through contracts between the Owner and third parties. Owner may also 
arrange to have third-p,1rty utility owners perform work on their utilities and facllitles at or 
ndjacent to the Site. 

B. If Owner pl!rfor,ns other work at or adjacent to the Site with Owner's e111ployees, or through 
contrncts for such other work, then Owner shall Blvo Contractor written notice thereof prior 
to starling any such other work, If Owner has advance information regarding the start of any 
third-party tJ tllity work that Owner has arranged to take place at or adjacent to the Site, 
Owner shall provide such inforrn;ition to Contractor. 

C, ContriJctor shall <1fford proper and safe access to the Site to each contractor that performs 
such other work, l!;!lch utility owner performing other work, and Owner, If Owner Is 
perforrnlng other work with Owner's crnployces, and provide a reasonable opportunity for 
the Introduction and storage of materi,lls and equipment and the execution of such other 
work, 

D. Contr.ictor shall do all cutting, fitting, and patchins of the Work that may be required to 
properly connect or othprwlse make its several parts cor11e together and properly Integrate 
with such other work. contractor Shilll not endanger ;iny work of others by cutting, 
excavating, or otherwise ;ilterlng such work; provided, however, that Contractor may cut or 
olter others' worl< with thQ written CMS!c!nl of Engineer and the others whose work will be 
;iffected, 
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E, If the proper execution or results of any part of Controctor's Work depends upon work 
performed by others, Contractor shall inspect such other work a11d promptly report to 
Engineer In writing any delays, defects, or deficiencies In such other work that render It 
unovallnble or unsuitable for the proper execution arid re~ult~ of Contractor's Work. 
Contractor's failure to so report wlll constlt11le c1n iH;ceptance of such other work as nt and 
proper for integration with Contnictor's Work except for latent defects and deficiencies In 
such other work. 

r. The provisions of this article are not applicable to work thot Is performed by third-party 
utilities or other thlrd•party enti ties without a contract with OwMr, or that Is performed 
without having been arranged I.Jy Owner. If such work occurs, then any re lated delay, 
disruption, or Interference incurred by Contractor Is govemed by the provisions of 
Paragraph 4.05.C,3. 

8,02 Coorc/lnatlon 

A, If owner intends to contract with others for the performance of other work at or adjacent to 
the Site, to perforni other work at or ad)accr1t to tho Site with Owner's employees, or to 
Jrrangc to have utility owners perform work at or adjacent to the Site, the following will be 
sPt forth in the Supple1111H1tary Conditions or provided to Contractor prior to the start of any 
such other work: 

1. The Identity of the Individual or c11tlty that will have authority and responsibility for 
coordination of the activities among the various contractors; 

2. An itemization of the specific matters to be covered by such authority and respon~ibility; 
and 

3. The extent of such authority and responsibi lities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shiilll hr1ve sole r1uthorlty 
and respo11slbl llty for such coordination. 

8.03 Legal Relationships 

A, If, In the course of performing other work for Owner al or adjt1Cer)t to the Site, the Owner's 
employees, any other contractor working for Owner, or any utility owner that Owner has 
arranged to perform work, c;iuses damag!! Lo th!! Work or to tho property of Contractor or Its 
Subcontractors, or delays, disrupts, Interfere~ with, or increases the scope or cost of the 
performance of the Work, through actlo11s or Inaction, thon Contractor shall be entitled to an 
equitable adjustment In the Contr;ict Price or the Contract Times. Contractor must submit any 
Change Propo~al slc!l!king an equitable odjustment In the Contract Price or the Contract Times 
under this paragr;iph within 30 days of thl~ damaging, dolaylng, disrupting, or lntcrferlne 
event. The enllllcmont to, and extent of, any such equitable adjustment will take Into account 
lnforrnntlon (if any) regarding such other work that was provided to Contractor in the Contract 
Documents prior to the submlttt1I ot the Bid or the tinal negotiation of the terms of the 
Contract, and any remedies available to Controctor under Laws or Regulations concerning 
ullllty action or inaction. When applicable, any such equitable adjustment In Contract Price 
will be conditioned on Contractor asslenlne to Owner all Contractor's rights against such other 
controctor or utility owner with respect to the damage, delay, disruption, or Interference that 
is the subject of the adjustment. Contractor's entitlement to an adjustment of the conuact 
Times or Contract Price is subject to the provisions of Paragraphs 4,0S.lJ and 4.05.E. 

EJCoc• C-700, Standnrd General Conditions of tho Construttlon Contract. 
Copyright'° 2018 Notional Soelcly of Profosslonnl En1h1eors, AmC1rl,nn Council of ~nglnccrlng Comp~nlos, 

ond AmerlClln Society of Civil En11ln001J, All rights rosr.rvgd. 
Poeo41 of 70 



                                                             Exhibit "A"

u. Contractor shall take reasonable arid customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or ony utility owner 
performing other work al or odjoco11l lo the Site, 

1. If Contractor fails to take such measlires and as a result damages, delays, cllsru1>ts, or 
Interferes with the work of any such other contractor or utility owner, then Owner may 
impose a set-off against payments dlle Contractor, and assign to such other contractor or 
utlllty owner the Owner's contractual rights against Contractor wi th respect to the breach 
of the obligations set forth In this Paragraph 8.03.B. 

2. When Owner Is performing other work at or adjacent to the Site with Owner's employees, 
Contr;ictor shall be liable to Owner for damage to such other work, and for the reasonable 
direct delay, dlsrLtpllon, and Interference costs Incurred by Owner as a result of 
Contractor's failure to take reasonable and customary measures with respect to Owner's 
other work, In response to such damage, delay, disruption, or interference, Owner may 
impose a set-off against payments due Contractor. 

C. Ir Contractor damages, delays, disrupts, or Interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor's 
failure to take reasonable and customary measures to avoid such impacts, or if any claim 
arising out of Contractor's actions, Inactions, or negligence In performance of the Work ot or 
adjacent to the Site Is made by any such other contractor or utility owner against Contractor, 
Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim os to all 
parties through ne3otlations with such other contractor or utility owner, or otherwise resolve 
the dairn by arbitration or other dispute resolution proceeding or at law, and (2) Indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, partI)ers, 
employees, agents, consultants and subcontractors of each ancl any of them from and against 
,11,y such claims, and against all costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolullon costs) arising out of or relating to such damage, delay, 
disruption, or Interference, 

ARTICLE 9-0WNER'S RESPONSIIJILITIES 

9.01 Commvn/cations to Contractor 

A. except os otherwise provided In these General conditions, owner shall issue all 
communications to Contractor through Engineer. 

9.02 Heplaccment of Lnginaar 

A. Owner rnay ;it its discretion eppolnt an enslneer to replace Engineer, provided Controctor 
makes no reasonable objection to the replacement engi11eer. The replacement engineer's 
stc1tus under the Contract Documents will be that of the former Engineer. 

9.03 Famish Data 

A. owner shall promptly furnish the data reql• ired of Owner under the Contract Documents. 

9.04 Poy When Vue 

/\. Owner shall make payments to Contr11ctor when they are due as providecl In the Agreement. 
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9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner's duties with mspcct to provldlne lnnds and easements are set forth in Paragraph s.m. 

B. Owner's duties with respect to providlrg engineering surveys to establish reference points 
dre set forth In Pnrngraph 4.03. 

C. Article S refers to Owner's identifying and maldnB available to Contractor copies of reports of 
explorntlons ond tests of conditions at the SltP, and drawings of physical c:or1ditions re lating 
to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner's responsibi lities, If any, with respect to purchasing Rncl !Tlaintilining liability and 
property Insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner's responsibilities with respect to Change orders are set forth In Artic le 11. 

9.08 Inspections, Tests, and Approvals 

A. Owner's responsibil ity with respect to cer tain inspectluns, tests, and approvals Is set forth In 
Paragraph 14.02.13. 

9.09 limitations on Owner's Resporrs/bl/i!/es 

A. I he Owner shall not slipervise, ci irect, or have control or authori ty over, nor be responsib le 
for, Contractor's rnl!ans, rnt1thods, techniques, sequences, or procedures of construction, or 
the safety prec;iutions and programs Incident thereto, or for any fnllure of Contrnctor to 
curnply with Laws and Regulations applicable to the performance of the Work. Owner wil l not 
be rP.sponsible for Contractor's fa ilure to perform tho Work In accordonce with the Contract 
Documents, 

q , 10 Undisclosed Hazordaus Environmental Condit/011 

A. Owner's responslbll lty In respect to an undisclosed Hazardous Environmental comiltlon Is set 
forth in f"Magraph 5.06. 

9.11 /:v/dence of Financial Arrangements 

A. Upon request or Contractor, Owner shall furnish Contr;ictor reasonable evidence thil t 
financial arrangements have been made to satisfy Owner's obllgotlons under the Contract 
(Including oblleatlons under proposed changes in the Work). 

9.12 Safety Programs 

A. While at the Site, Owner's employees and represent;itives shall comply with the specific 
applicable requirements of Contractor's safety programs of which Owner has be1rn informed . 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 
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ARTICLE 10-ENGINEER'S STATUS DURING CONSTRUCTION 

10.01 Owner's Representative 

A. Engineer will be Owner's representative during the construction period . The duties ,rnd 
responsibilities and the limltatlons of authority of Engineer as owner's representative during 
construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will trrnke visits to tho Site at interval~ .ipproprlate to thr> various stages of 
construction as En11ineer deems necessary In o,·cter to ob~erve, as an Gxperiencecl and 
qunllfled design professional, thC:l progress that has been made and the quality of the v;irious 
aspects of Contractor's executed Work. Based on lnformutlon obtained during such visits and 
observations, Engineer, for the benefit of Owner, will determine, In general, If the Work Is 
proceeding In accordance with the Contract Documonts. Englnt!Gr will Ml be required to 
moko exhaustive or continuous Inspections on the Site to check the quality or quantity of the 
Work. Engineer's efforts will be directed townrd providing for Owner a greatBr degreG of 
confidence thnt tho comploted Work will conform genPrillly to the Contr;ict Documents. 011 
the basis of such visits and observations, Engineer wlll l<N!Jl Ownt'.!r informed of the progress 
of the Work and will endeavor to guard Owner c1gainst defect ive Work. 

B. Engineer's visits and observations ore subject to oll the limitations on Engineer's authority and 
responsibi li ty set forth in Paragraph 10.07. Partlculc1rly, but without lin·1ltatlon, during or ~s a 
result of Engineer's visits or observations of Contractor's Work, Englnt'.!er will not supervise, 
direct, control, or have authority over or be responsible for Contractor's means, methods, 
techniques, sequences, or procedures of construction, or tho safl;!ty precautions ,;1nd 
progrnms Incident thereto, or for any failure of Contracror t·o comply with Law~ and 
Regulations applicable to the performance of the Work. 

10.03 Resident Project Reprasentatlve 

A. If Owner and Engineer have a11reed that En5lnoer wll l furnish .i Resld<:!nt Projoct 
Representative to represent Engineer at lhe Site and assist Engineer in observing the progres~ 
and quality of the Work, then the authority and responslbllltles of .iny such Resident Projsct 
Representative will be as provided In the Supplementary Conditions, and limitations on the 
responsibilities thereof will be as provided in the Supplementory Conditions and in 
Paragraph 10.07. 

B. It Owner designates an Individual or entity who Is not Engineer's consultant, aKent, or 
employee to represent Ownor at the Site, then the responsibi lities ai1d authority of such 
Individual or entity will be as provided In tho Supplementary Conditions. 

10.04 Eng/near's Authority 

A. Engineer has the authority to reject Work In accordance with Article 14. 

B. Engineer's authority as to Submlttals Is set forth In Paragraph 7.16. 

C. Engineer's authority as to design drawings, calculations, specifications, ccrtlflcollons and 
other Submltt.1Is from Contractor In rosponse to Owner's delegation (if any) to Contrn~tor of 
professional design services, is set forth In Paragraph 7.19. 

D. Engineer's authority as to changes In the Worl< is set forth in Article 11. 
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E. Engfneer"s. authority as. to .Applications for Payment Is set forth fn Artli:;:le 15 

10.05 Determiriotionl /<N Unie Prke Work 

A EnglnN!1 will determine the-actual qoantltiesand cla!is.fication-s of Unit Pric.e Woril perforn,ed 
by Contractor as set forth in Paragraph 13.0.1. 

10.06 Oecisioris on Req11lremenfs ojControcr Docvments ond Accepc"biliry ofWarlt 

A. Enerneer will re-i"ldcr dec,s.lons ll'cgardlng the requlr-cments of the Contract Documents, and 
J1Jdg~ th~ acce.J)'lt:1bility of th~ Work, pu,sua-n'l to the !ipecific procedures S'E!t forth hetein for 
Initial interpretatfons., Change Proposals, and acceptance of the Work. In rencfenng s.uch 
decls.iollS ar,cl judgments, Engineer will rl()t show part•alitv to Owner or Cootr"ctor, ,md will 
not oo hable co Or,m<!r, com,auar, or others 1,, comi~Ctjon with any proc~ccJ1r1g5, 
interpretat[on~. deds;ons, or judRments. c:onducted or rendered in good faith. 

10.07 t,m,latirms on ~r1ginttr's Authonty of'ld Rf?spo.r,1,lbilitte.s 

A Neither Engineer's authority or responsillllltv under this Mtide 10 or U!lder ;:iny other 
pra·.oi~ion of the Contract, 11or any dec:,sion rnade b'( Engme~r in good faith either ta exercha 
or not e1eerci~e 5uch authority or re5pon~jbillty or the uncfertalcing, e:xercise, or performance 
of any .authority Of ,esponsiblllly by [nglncer, w•II cre,.ite, impo5e, or g111c rise to any duty ,n 
contra ct, tort, or otherwise owed l>y Engineer to Con-tractor, any Subcontractor. any Suj>plier, 
any other individual or entity, 01 lo any surety For or empfoyee or agent of arw of them. 

S. Engineer will not supervise, direct, control, or i"Ntve authority aver or be responsible tor 
Co.r1tractor's mciH1S; mcthod.s, tC!ctinlqucs, scqu{!nccs. or procedures of construrrion, or ttic 
safety precautions and programs incident thereto, or for anv failure of Contractor to comply 

with Laws an-d RegJJlations applicable to the peffol'rn.incc- of the work Enemec, will not be 
respon.sible for Contractor"s failure to perform the Wark in accordance wit.h lhe Contract 

Documents. 

C. Engin(!@t will noc. be responsible for the acu. or ornissiotlS of Cormactot or of any 
SubtontJQi:;tQr, any Supplier, or of any other rndrvidual or entity performin~ any of the Work. 

D. Engine~r-'s reVJew of the final Application for Paymentandacc.ompartying docomcnCc1lion, and 
all rm1lntenanc,e and operating [ostructiom, schecfllles. guarc1ntees, boirlds, certificates of 
insp~ction, tests and approvals. and other documentation required to be dc-lntcrc<l l>v 
Contrar;tor under Paragraph 15.0Ei,.A, will only be to determine generally th.al their content 
<:On\plies witll the mqul~ements or, a~d In tho ct1se or rertUie-ates of lospectlons, tes.Ls, an-cl 
ap,pro\lals, thal the results certified indicate compliam:e wilh the Contract Docurnents. 

I:: Tnc llmltat,ons upon authorfty arid respom,lbll~ty set forth in th[s Paragraph 10.07 also apply 
ta the Resident Project Repres.enCat,ive, if any. 

10.os compJiur1ce wit/) Safety Prot)mm 

A. V/hile at the Site, Engineer's employees and representatiYeS will c:arnply with the spe-c1ftc 
applicable requirements of Owner'~ i)nr;f Contl'(lctor"~ safety progr.;ims of which Engineer has 
been informed. 
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ARTICLE 11-CHANGES TO THE CONTRACT 

11.01 Amending and Supplementing the Contract 

A. Tho Contract may be amended or supplernenl(:!d by c1 Ch<111ge order, a Work Changl! Directive, 
or iJ rie ld Order, 

B. 1r an amendment or suppll!rlHrnt to the Cont ract Includes .i change in the Contract Price or 
the Contract Times, such ;irnendment or supplen1ent must bP sel forth in a Ch,rnge Order. 

C. All changes to life Contr.;1cl that Involve (1) the pl:!rforr'rlance ur acceptablllly or the Work, 
(2) the design (as set forth In the Drawings, Speciflciltlons, or otherwise), or (3) othPr 
englnemlng or technical rnullers, must be supper tl!d by Englr,eer'!. recomrnerufalion. OwnC!r 
;Jnd Contractor may amend other terms ;ind conditions of the Contract without the 
recornmcrndatlon of thl! Engim~er. 

11.02 Chonge Otders 

A. owner mid Contractor shall l!xecute appropriate Ch.inge orders covering: 

1. Changes In Contract Price or Contract Times which are agreed to by lhe parties, Including 
any undispullld surn ur amount uf tim!c! rur Work c1ctu;illy perforrn!1d in accord.incl! with 
a Work Change Directive; 

2. changes In contract Price rf.!sulting from an owner set-off, unless contr;ictor has duly 
contested slsch set•off; 

3. Changf!s in the Wurl< which arn: (a) ordered by Owner pursu;int to Paragraph 11.05, 
(b) required because of Owne,Js acceptance of defective Work undPr Paragraph 14.04 or 
Owner's corrnction of defectlvl! Work unclar Paragraph 14.07, or (c) agreed to by thl! 
parties, subject to the need for [nglneer's recommendation If the change In the Work 
involves the design (as set forth in lhl! Drc1wings1 Specifications, or otherwisl!) or oth!1r 
engineering or technical matters; <1nd 

11 . Chunges that ernliody the substance of any final t1nd binding rl!sults under: 
Paragraph 1 t .03.B, resolving the Impact of a Work Chr111gP Directive; Paragraph 11 .09, 
conc"1rnlng Chf;lnge Proposals; Articll! 12, Cl;iims; Paragr;iph 13.02.01 final adjustments 
resulting from allowances; Paragraph 13.03.D, final adjustments re lating to 
df!terminatlon of quontltlcs for Unll l'rlcC! Work; and similar provisions. 

B, If Owner or Contractor refuses to e)(eCllte a Ch,rnge OrdPr that I:; required to be executed 
under life tC!rms or Paragraph 11.02.A, il wlll be dellr'!'ll!d to be or ful l force and effact, t1S if 
fully executed. 

11.03 Work Cl;o,,ge D/recr/ves 

A. A Work Change Directive will not change the Contract Price or the Contrc1ct Times but is 
ElVlde11cC! thot the parties oxpocl that the modificat ion ordorod or docurnllnled by a Worl< 
Change Directive will be incorpor<Jted in a subsequently issued Chirnge Order, following 
nogoliations by tho portles as lo the Work Change Directive's ortoct, If any, on tho Contrnct 
Price ;ind Contrac;t Times; or, If negotiations are uns1Jccessful, by a determination tinder the 
t<!rms of the Controct Documents govomir1g odjustmenl s, expressly Including 
P<1ragraph 11.07 regarding change of Contract Price. 
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B. If Owner has Issued a Work Chanec Directive ond: 

l. Contractor believes that an adjustment in Contract Times or Contract Price is necessary, 
then Contractor shall submit any Change Proposal seeking such an adjustment no later 
than 30 days after the completion of the Work set out in the Work Change Directive. 

2. Owner believes that an adjustment in Contract Times or Contr.ict Price is necessary, then 
Owner shall submit any Claim seeklne such an adjustment no later than 60 days after 
issuance of the Work Change Directive. 

11.04 Field Orders 

A. Engineer may 11uthorize minor changes in the Work if the changes do not Involve an 
adjustment lr1 the Contract Price or the Contract 11mes and are compatible with the design 
concept of the completed Projecl as a functioning whole as indicated by the Contract 
Documents, Such changes will be accompllshed by a rleld Order and will be binding on Owner 
and also on Contractor, which shall perform the Work involved promptly. 

0. If Contractor believes that a rleld Order justifies an adjustment In the Contract Price or 
ContrilCl Tirnes, lh!c!n before procC!edl11g with the Work at lssuo, Co11 tractor !>hall submit ii 

Change Proposr.11 as provided herein, 

11.05 Owner-Authorized Clwngts In tho Work 

A, Without inv11lldr1tlng the Contract and without notice to any surety, Owner rili!Y, at any time 
or from time to time, order oddltlons, deletions, or revisions In the Work. ChanRCS Involving 
the design (as set forth In the Drawings, Specifications, or otherwisl!) or other engineering or 
technical matters wlll be supported by Engineer's recommendation, 

B. Such changes in the Work may be accomplished by a Change Order, If Owner and Contractor 
have agreed as to the etfect, It any, of the changes on Contract Times or Contract Price; or by 
a Work Chnngc Directive. Upon receipt of nny such document, Contrnctor shall promptly 
proceed with the Work Involved; or, in the case of a deletion in the Work, promptly cease 
construction activities with respect to such deleted Work. Added or revised Work must be 
performed under the appllcable conditions of the Contract Documents. 

C. Nothing In this Paragraph 11.05 obligates Contractor to undertake work that Contractor 
reasonably concludes cannot be performed In a manner consistent with Contrnctor's safety 
obligations under the Contract Documents or Laws ilnd Reguh,tions. 

11.06 Unauthorized Changes In the Work 

A. Contractor shall not be entitled to iln lncrea~e in the Contract Price or an extension of the 
Contract Times with respect to nny work performed that Is not required by the Contracl 
Doc;uments, as i;Jmended, modified, or supplemented, except in the cuse of an l!mergency as 
provided In Paragraph 7 .15 or In the case of uncovering Work ilS provided in 
Purngraph 14.05.C.2. 

11 ,07 ChongP of Controct Price 

A. The? contracl Price may only lie changed by a Change Order. Any Change Proposal for an 
adjustment in the Contrs1ct Price must comply with the provisions of Paragraph 11.09. Any 
Cf aim for on adjustment of Contract Price must comply with the provisions of Article 12. 

B. An adjustment in the Cot1tracl Prlc!! will be determih!c!d as follows: 
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1. Where the Work involved Is covered l?y unit prices contained in the Contract Oocumenti.1 

then by application of such unit prices to the quantities of the items Involved (subject to 

the provisions of Paragr,1ph 13.03); 

2. Where the Work Involved Is not covered by unit prlcei. contained In the Controct 

Documents, then by a mutually agreed lump sum (which may include an allowance for 

overhead and profit not necessarily In accordance with Paragraph 11.07 .C.2); or 

3. Where the Work involved Is not covered by unit price~ contained In the Contract 

Documents and the p1Htles do not reach mutual agreement to a lump sum, then on the 

basis of the Cost of the Work (determined as provided In Paragraph 13.01) plus il 

Contractor's fee for overhead and profit (determined as provided In Paragraph 11.07 C), 

C. Contractor's Fee: When applicable, the Contractor's foe for overhead and profit will be 

determined as follows: 

1. /\ mutually acceptable tlxed fee; or 

2. If a fixed fep Is not rJgreed upon, then a fee based on the following percentages of the 

various portions of the Cost of the Work: 

a. For costs Incurred under P11ragrnphs 13,01.13.1 encl 13.01.B.2, the Contractor's fee will 

be 15 percent; 

b. i:or costs Incurred under Paragraph 13.01 8.3, the Contractor's fee will be 5 percent; 

c. Whero one or more tiers of subcontracts are on the basis of Cost of the Work plus a 

fee and no fixed fee Is agreed upon, the intent of Paragraphs 11.07 .C.2.a and 

11.07.C.2.b Is that the Contractor's feE' will be based o,,. (1) a fee of 15 percent of the 

costs Incurred under Paragn1phs 13.01.8.1 and 13.01.B.2 by the Subcontractor that 

actually performs the Worl<, at whatever tier; and (2) with respect to Contractor lt~elf 

and to any Subcontractors of a tle1 higher than that of the Subcontractor that actu,,lly 

performs the Work, a fee of S percent of the amount (fee plus underlying costs 

Incurred) attributable to the next lower tier Subcontrdctor; provided, however, that 

for any such subcontracted Work the maximum total fee to be paid by Owner will be 

no greater than 27 percent of the costs Incurred by th(! Subcontractor that actually 

performs the Work; 

d. No fee will be payable on the basis of costs itemized under Paragraphs 13 01.B,4, 

13.01.B.5, and 13.01.C; 

o. The amount of credit to be c1 llowed by Contractor to Own(H for any change which 

results In a net decrease In Cost or the Work will be the amount of the actual net 

decrease In cost of the Work and a deduction of an additional amount equal to 

S percent of such actual nt!t decrease In Cost of the Work; and 

r. When both uddltlons and credits arc Involved in any one change or Change Proposal, 

the adjustment in Contractor's fee will be computed by determining the sum of the 

costs in each of the cost categories In Paragraph 13.01.B (specifically, payroll costs, 

Paragraph 13.01.B.1; Incorporated materials and equipment coi.ts, 

Paragraph 13.01.B.2; Subcontract costs, Paragraph 13.01.B.3; special consultant~ 

costs, Paragrnph 13.01,B.4; and other costs, Paragraph 13.01.B.S) and applying to 

each such cost catPgory sum the appropriate fee from Paragraphs 11.07.C.2.a 

through 11.07 .c.2 .e, Inclusive. ----- -
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11.08 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order . Any Change Proposal for an 
;idjustment In the Contract Times must comply with the provisions of Paragraph 11.09. flny 
Cl.ihri for i'ln 0djustmcnt In the Contrnct Times must comply with the provisions of Article 12. 

B. Delay, disruption, and Interference In the Work, and any rclawd changes In Controct Times, 
arc addressed In i'lnd governed by Paragr;iph 4.05. 

11.09 Change Proposals 

A. Purpose nnd Cantpnt: Contractor shall submit a Change Proposal to EnP,inoer to request an 
adjustmf!nt In the Contract Timf!s or Contract Price; contest an Initial decision hy Engineer 
concerning the requirements of thl! Contract Document~ or relating to the acceptability of 
the Work 11nder tho Contract Documents; challenge a set-off against payment due; or sock 
other r ellC!f under the Contract. ThC! Change Proposal will ~pl!Cify any proposed change in 
ControJct Tim!!~ or Contract Price, or other proposed rellPf, and explain the reason for the 
proposed change, with citations to any governing or <1ppllcable provisions of the Contract 
Docum<rnls. Each Change ProposoJI will address only one Issue, or a set or closely related 
issues. 

8. Change Proposal Procec/11res 

1. Submittal: Contractor shall submit each Chc1nge Propo~al to [nglneer within 30 days after 
the start of the event giving rise thereto, or after such Initial decision. 

2. Supporting Doto: rhl! Contractor shall submit supporting data, Including the proposed 
change In Contract Price or Contract Time (If any), to the Engineer and Owner within 
15 days after the submittal of the Change Proposal. 

.i . Change Proposals ba~ed on or related to delay, Interruption, or Interference must 
comply with the provisions of Paragraphs 4.05.D and 4.05.F, 

b. Change proposals related to a change of Contract Prlcc must Include full and detalled 
accounts ot materials lncorpor.Jted into the Work ond labor and Pqulpment used for 
the subject Work. 

The supporting tlata must be accornpc1nled by a written stc1tement that the supporting 
dc1ta are accurate and complete, and that any requested time or price adjustment Is the 
entire adjustment to which Contractor bclleves it is entitled as a result of said Pvent. 

3. Cng/11eer's lnltlol Review: Et1gl11eer wil l advise Ow nor regarding the Change Proposr1I, and 
consldP-r 11ny comments or response from Owner reg;irdlng the Change Proposal. If In Its 
discretion Engineer concludes that additional supporting data Is needed before 
conducting a full review and making ii decision regarding the Change Proposill, then 
Engineer may request that Contractor submit such addltlonal supportlnR data by a date 
spoclrled by Engineer, prior to Engineer beginning It~ full review of the Change Proposal. 

4. Engineer's Full Review and Action on tile Change ProposC1/: Upon receipt of Contractor's 
supporting data (including any addl:ional data requested by Engineer), Engineer will 
conduct a full review of each Change Proposal and, within 30 day~ after such receipt of 
the Contractor's supporting doto, either approve the ChungH Propo~al In whole, dcnv It In 
whole, or approvo It in part and deny It In part. Such actions must be In writing, with ii 
copy provided to Owner and Contractor. If F.ngineer docs not take action on the Change 
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Proposal within 30 days, t hen eithl!r owner or Contrnctor may al any time therooflcr 
submit a lotter to the other party Indicating that as a result of Engincl!r's inaction the 
Change Proposal is deemed denied, thNeby commencing the time for appeal of the 
denial under Article 12. 

5. IJ/ndlng Decision: Engineer's decl~lon ls final nnd blndlns upon Owner and Contractor, 
unless Owner or ContrRctor c1ppeals the dP.cislon by filing a Claim under Article 12. 

C. Resolution of Certoin Chcmge Proposals: 1r the Chango Proposal does not Involve the desl13,, 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability or the Work, or 
other engineering or technica I matters, then Engineer wi ll notify the parties In writln13 thnt 
the Engineer is unable to reso lve the Change Proposal. For purposes of further resolution of 
such a Change Proposal, such notice will be deerru:id a denial, and Contractor may choose to 
seek resolution under tho terms or Article 11., 

D. Post-Completion: Contractor shall not $ubmit a11y Chang(! Propos.ils ofter Engineer Issues a 
written recommendation of nnal payment pursuant to Paragraph 15.06.8. 

11.10 Notlficotlon to Surety 

A. It the provisions of any bond require notice to be given to A surety of any change affecting the 
go,1crnl scope of the Work or the provisic)f13 of lhe contract Documents (Including, but not 
limited to, Contract Price or Contract "!'Imes), the giving of ,my such notice wi ll be Contrc1ctor's 
responsibility. The amount of each applicable bo11d will i.Je adjusted to reflect tho effoct of 
any such change. 

ARTIO..E 12-CLAIMS 

12.01 Clo/ms 

A. Claims Process: The fo llowing disputes between Owner and Contractor am subject to the 
Claims process set forth in this article: 

1. Appeals by Owner or Contractor of Engineer's decisions regarding Cht1nge Proposals; 

2. Owner demands for adjustments In tho Contract Price or Contr<1ct Times, or other rellef 
under lhc Contract Documents; 

3. Disputes that Engineer has been unable to address because they do not Involve the design 
(as set forth In the Drawings, Specifications, or otherwise), thl! acccptilbilily of the Work, 
or other engineering or technical matters; and 

4. Subject to tho wolver provisions of Paragraph 15.07, any dispute arising after Engineer 
has Issued a written recommendation of fina l payment pursuant to Paragraph 15.0b.B. 

B. S11bmittal of Claim: The party submitting a Claim shall deliver it direc:tly to the other party to 
the Contract promptly (but in no event later than 30 days) after the start of the event giving 
rise thereto; In the case of appeals regarding Ch(lnge Proposal~ within 30 days of the decision 
under appeal. The party submitting the Claln-1 shall also furnish a copy to the engineer, for Its 
Information only. The responsibility to substantiate a Claim rests with the party making the 
Claim. 111 the case of a Claim by Contractor seeking an lncre3se In the Contrclct Times or 
Contract Price, Contractor shall certify that the Cl.iim is made In good r.ilth, tht1l the 
supporting data are accurate and complete, ond that to the best of Contractor's knowledge 
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and b~het the amo1.mt of time or money requc-stedl .iccuratcfy reflccc~ the full dmount to 
w-h,ch Conuactot is cncl1.letl. 

C. R~vieiv and Re.solution; The party receiving a Claim shall review it thorough1y, giving full 
consideration to its merits. The:- two pnrtles ,;;hilll ~eek to resolve tne Claim through tht! 
e)CC:h'1nge or information. aod direct negotlat,ons. The par1i~!. n1dY e;i,;tencl th~ ,ime for 
re~lv,ng the Claim bymulual agreement. All actions taken on a Clalm will be stoilte-d in writing 
and c;uhniiHerl to tht> other party, w,th a copy to Englne~, . 

D. MediotJOfl 

1. At any time after initiation or a Claim, Owner and Contractor may mutually cigr.,e to 
mediatfon of the underlying d•spute. ih-e agreement to mediate will srav the Clalm 
!.Ubmlltal and re:.pon~e prbces.s. 

2. If Owner and Contractor agree to mediation, then a rte, 60 da'(S from sltCh .iirnf!'ment, 
l!'lther Own~r or Coner.actor mav unilaterally terminate the medi,Hi<m process, ;md thP 
Cf aim submittal and decision proccs~ will resurnc a!> of the ddte of lhe ttrminaUon If th!! 
metliatior1 proceeds but 1s unsuccessful in resol1Jing the disp~1te. ttte Claim suhmft'al (Ind 
decision proce--ss wlll resun1e as of the date of the concluslon of the m~di~t1011, i15 

dctc-rmirrnd by thl'.! rncdic1tor. 

3. Owner and Contr~ctor shall each pay one-tialf of the mediator's fees and costs. 

f Parr/()/ App,oi;a/ IHhc pil11.'1' rcc~1v1ng a Claim approve!> tht! Claim in part and denle.s it in r>art, 
s.uch action will be final anti binding, tinless. within 30 days of such action the other parW 
Invokes the procedurn sc-t forth in Artldt! 17 fodiAal tes.olurion of dispute!.. 

F. Denial af Qaim: If efforts to rei:;olve a Claim are not successful, the party rece-i'.ltnf: the Clalm 
niay d~•'IV 1t bv grvi11g written notice or dern.il to the other party. If rhe receiving party doe.s 
not Lake action on the Claim withfn 90 days, 11:ht>n either Owne-rorContractor mily ;:it ;iny time 
therecif1N submit a letter to the other party m-0tcatlng th31 ~s a re~ult of the loactlon, the 
Clainl 1s det!med demed, thereby tornrnenc:ing the lime for appeal ol thI:! demal. A denial of 
1he Claim will oe final -ind binding unless withio 30 days. of the denl;il the other party Invokes 
the ptocedure ~l forth in Article 17 for the final res.olution of disputes. 

G. Fino! o,rd 8Jndin9 Restdls: If the partles reach a mull1al agreement regarding a Claim, whether 
through approv.il of th~ Clair11, direct negotiations, mediation, or otherwise; or if ii Claim i$ 

;ipproved in DiHt and denied in part, or de-med In full, and stich actions beco,ne finc!I and 
binding; then the results of the agreement or action on the Claim will be incorporated in .a 
Change Order orotherwritten document to the ex:tenl they affei;t the Canlrac:t, fncluding the 
Wort-:. the Contract Times., or tl1e Conwm Piricc. 

ARTICLE 13-COST Of THE WORK~ ALLOWANCE.S; UNIT PRICE WORK 

13.01 Co'St of the Work 

A. Purposes for Determination of Cost of the WoTk: The term Cost of the Work means the sum 
of all costs ncces.sar'( for lhe proper performance of the- Work al Issue, .as further denned 
t.e!ow. The previsions of this Paragraph 13.01 are used for two diSllnc:t purpose:s: 

1. To determine Cos\ of the Work wllen Cost of the Work ls a componeot of the Contl(lct 
Pnc:e. und~r cosll-plus•fee, Lime-a nd-lT'la te-rials, or olhi:!r cost b.:1~cd terms~ ot 
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2. Whe. n needP-<I to determ inf' th1;1 vall.1P of a Cha ngf' Order, 0,a nge- Propo~,il I, Cl.aim, set-off, 
01 other adjustmcm ~n C-0m.rac.t Prrce When the voluc of any such adjustment ,s 
determined an the basis at Cost af I.he Work, Contractor is entitled onlv to those 
,iidditional or incremenuil c;osls required bei;a,1,1'ie of the change in th~ Work or b~u$e 
of the event glYrng me to the adjJJstrnent. 

B. Casts lndudt-d: 8«:~pt dS olh@rwl~ rnav M agretd torn wtiting by owner, costs included In 
the Cost or lhe WQri; will be In amounts no hisher than those oommonly incurred in the 
local1tv of the Project, will no1. 111dude ,u,y of th~ cost-s ltcrn1z(td 1,, Pilrngraph 13.01.C, ano will 
include only the f ollowin,g items: 

l. 1'<1yroll costs. for employees In the d1rer:L employ of Contractor rn the performance of the 
Work under schedules of job classifications aerciNI upon by Owner and Contrnctor In 
advance or the subject Wort,;. Sur:h employees include, without l imitation, 

superlnlcndents, foremen, safety rnanagers, safety representatives, aml other pefsonnet 
employed full time on tt·e Work. Payroll costs for employee~ not employeo full time on 
the Work will be apportioned on the basls or their time spent on the WorJ< Payroll C()Sls 

include, hut a re not limited to, salaries ancl wages plus the cost of fringe bl!?nelits, which 
include social security comrlbullons, unemplovmem, e!fcrse, and payroll tawes, workers' 
compensation, health and retirement benefits, sick leaYe, and Yacation and holiday pay 
appllcable thereto, The e,Mpenses of performl.rrg Work outside of regPJlar working hours, 
on Saturdc1y, SundJy, or ll!gal holidays.. will bt! inc.lud~d in the above to the l!Xlent 
;:i11thori2f'd by Owner. 

2. Cost of all rn.icerials .tnd equipment furnished and locorpo,atcd ,n the Work, 1nclud111g 
costs of transportation and storage thereof, and Supp lie rs· r-.eld se1Vices req uirecl in 

connection therewllh . .All c.-sh discounts accrue co Contractor unless Owner depos•ts 
tund~ wilh Contractor wilh which to make payments, In which case the cash discounts 
w,11 ac.c,uc to Ownuf All trade drscouots, rebates; and refunds. and returns from sale of 
surplus. malerials ancl equipment will accrue to O\vnll!'r, and Contractor shall make 
pl'OV'iSj0l'iS so that they m;:iy t>e obtained, 

3. Payments m.ide by Contractor 10 Subcontracto~ for Work perlonrre-d by Subrontrdctor~. 
If re-quired by 0..-mf'r, Contractor shall obtain c:ompetitlve bios from subcontractors 
acceptable to Owner c1nd Contractor and :.hall deliver ~uch bid~ to Ownl:!r, which wil then 
determine, with the adv.ce of Engineer, which bids, if any, will be ar;tepti!ble. If any 
subcontract provides that the Sulxonlractor i.s !o be paid on the basisof Co:,t of the Work 

plus a fee, the Sub<:onlractor's Cost of the Work a11d fee \\1111 be determined fn the same 
manner as Contractor's Cost of the Work and fee as provided in this ParagraJjh 13.01. 

4, Costs of speoal con1;ultant .. [including bul not limited to r-ngineerc;, archftects, •esting 
laboratories, .surveyors, dttorneys, and ac~u1Uants~ empl0'p'l!d or retair cd for :services 
spe<:tfic..allv related to the Work. 

S. Other ca~ts consisting of ttie following: 

~ ihe proportion of necessary transportation, travel, and subsistence expenses of 
Contractor's employees incurred in discharge of duties c:onnC!'tte-d with the Wort. 

b. Cost, Including transport at ion arid n1,1l;nteo.:i nee, of all materials, sup plies, equlpme nt, 
machinery, appli.inces, office, and temporary fac1lrtil'.!s at the Site, which are 
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corn;umed in lhe performance ot the WQrit, and cost, less market value, of such items 
used but not con-sumed which remaan the property of Contrt!ctor. 

1) In ~~l.iblishi 11g mclude-d co~b for 1'r1.1lerial~ s.uch .1-s scaffo lcf lrtg, platfne., or 
sheeting, consideration will be given to tile actual r:>r the estimated! life or the 
rniUerlal for use o" other pro1eca; or rental rate.s may be established on the oasis 
of purchase ol' salv.igt! Yc1lu~ of .such itl!ms, whichc1,1cr l"S lc-ss Contractor w,11 not 
™" eJigil)le For compensation for such items in an amount that exceeds ~he 
pt1rchasc cost of such lt.-.1'i'I 

c. Construction Equipmem Rema/ 

1) Rentals of all construction equipment and machinery, and the pilrts ther't!af, in 
accordana! w•th rc,~t.il a&rcemci'!ts .ipprnved by Owne-r as lo price [Including <1nv 
surcharge or !'ipecial '4!tPS applicable to overtime use or the construction 
equiprnr1nt or rnachirlery], and the costs or transportation, loading, uolo.ading, 
assembly, dismc1ntling, and rPmoval thereof. All such costs will be in accord ante 
with the term!. ()f s.iid rer1tal agreements. he renta1 of any such equipment, 
machinery, or part~ must cease when the use thereof lS no Jr:>nger necessary for 
tire Work. 

2) Costs for e-q uipmen't and machinery O\\loe,d by Conlractor or .1 Cont,actor related 
entity wfll be p,nd al .! rcite snown for svr:h equipment in the equipment rental 
rate book spec,fied rn th!! Suppl~1l"lt'.!rih.11)' Corid1l1ons. Afl hourly rate w,11 be 
computed by divirtio~ the monthly r;)te:'i bv 176. The-se computed rates will 
include all operating cost~. 

3) With respe-ct to ·work tn~t is ti-le reS·l.llt of a Ch.ange Order, C.hi!nge Propes.al, 
Claim, set-off, or other adjustment in Contract Pric~ ("charrgr:!d ~•✓ark"), irlcludcd 
~$ts will he based on the time the equipment or machinery is in use on the 
chat113ed Work and the costs of transportation. toading, unloading, aiswmblv, 
dismantling, and removal whe11 direct!~• attl'ibutable to the chan_ged Work The 
oost of any stJch equipment or machinery, or p41rts thereor, mu~t cei'se to accrue 
when th~ ust! thereor is no lorrge-r necessary fort~ changed WorJ:. 

d. Sales, consumer, use, ~nd other •;.lmil;u ta)(e5 related to the Work, and far which 
Contractor i~ liable, a:s impo~d b,t laws and Reguli:l'trons. 

e. Deposit~ los.t for causes other than negllgern;e of Contr,ilctor, any Subcontrac:tor, or 
anyone dir'ectly or indirectly employed b,y an~• of llrem or fo.r who~ acts ,mv of them 
rnay be liable, and royal'ly payments and fees for permits and licenses. 

f. Los~c:5 and damage~ (and related expenses} cau~ed by damage to the Work, not 
r;ompens.atPd trv insurance or otherwise, sustained b·~ Contractor in connection with 
the- perfonnance of the Vrlork (except losses and damages w,tlun che de-ductlble 
r1mounts of bullder'j risk or other pro~rty insurance establ ished in accordancl;! with 
Paragraph 6.CM), pro•,,detJ such losses and ddmagcs have resulted from causes other 
lha n the negl igenre of Contrattor, any Subcontractor, or anyone directly or indirectly 
employe-d by ar\y t'lf them or for whose acts any or them ma~1 be liable. S~rch fosse-s 
fnclucle settlements made with the written consent and appr'Oval or Owner. No such 
losses, damases, and expenses will be indude<:I in the Cost of the Work for th,p 
purpose of determin·ng Contractor's fee. 
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g. The cost of utilities, fuel. and s.initary fatilities at the Sit~. 

h. Minor expenses !ouch as communication service at the Site, express and courier' 
services, ;ind simil~r petty ush i tems In connPc.tion with the W0rtc. 

I. The costs of J)H!miurns fo, all bonds and lnsurnncc th.at Contftlctor is required hy the 
Contrac1 Documents ta ?Urchase and maintain. 

c. Costs txducled. The term Cosl of the Wort does. oot Include anv of the following items: 

1. Payroll costs ,md tither compl!nsacion of Contractor's officers, executives, prloclpals. 
genf>ral managers, engineers, architects, estimators, attorneys, a udilors, accountants, 
purchasln~ and contr;icting asents, e11ge-rillers., timekeepers, clerks, and other personnel 
12mr:,loyed by Contractor, whether at the Si te or In Conlractor's princip.ill or branch office 
for general administration of the Work and not specifkallv included in the a~reed upon 
:schedule of Job dass1ricat1ons. referred lo In Paragraph 13.01.EU or specifirnlly covered 
by ?aragraph 13.01.8.4. The payroll co!.ts ~net oiher compens~tion exdude,d h~r'e are to 
be considereo acJrnin1~lr.itivc co~c~ cov,ernt:l by th~ Contraclor':s f~e. 

2. The cost or purchasing, renting, or rurnlshin1 small tools. and h;md tool,;.. 

3. Expen:siesof Contr,mor's princlf.181 dnd branch offiuts othe!'r than Cormactor'soffice at the 
Site. 

-1 . Any p.ut of Contractor's. capital e)(pense-s, lncludlng interest on Contractor's capital 
employed for the Work and charges against Contractor for delinquenL J)aymerus. 

5. Cost:. du(!- to the r1egllgerKe of Contr.:ictor, 1111v 'Subcontractor. or anvDne dtr~ctlv or 
Indirectly employed by any of tt\em or forwh-ose acts any of them may be lfable, induding 
buL nol limited to, the corrcttlon of defectrvc Work, disposal of ma,terltils or equipment 
wrongly supplied, and mi,'!king good any damage to property. 

6. Expen:5.e!°> incur,ed m preparing and i1dv.inc111g Claims. 

7. Other overhead or general expense cosls of any k111cf and Lhe CO!.tS. of a11y 1mm not 
spc<ifirally .and expressly tncludecl in t>,uaigrar.>h 13.01 B. 

0. Ccmtracta-r's ff'e 

l. When the Wort as a whore Is. pertorrned on the basis of cost-phJs-a-ff'e, then: 

a. Contractor'~ fee fur the Worlc set Forth in the Contract Documents as of the Effecth.re 
Date of the? Cort tract will be daterrnln~d as set forth m tile Agrc(!'menl. 

b, for any Wc.,rl< covered by a Change Order, Change Proposal, □aim, se'l.-off, or «ltht!I' 
adju~lml.!nt 111 Contract Pnce on the basis or Cost of the Worf<, Con tr.actor'~ fee will be 
determined as follows: 

1) When the fee for the Work a5 a whole Is .a percentaiBe of the Cosl of the Worl<, 
the fee wil I a utamatically adjust as the Cast of the Work ctianges. 

2) Whci'I the f ce for the Work a5 a whofe f5 a fixed fee, the fee for anv c1od1tion5 or 
deletion<.; will be determined In accordance with Paragraph 11.07.C.2. 

2. Wnen the work as a whtilc is per-formed on the b.asf5 of a stipulated sum, or .anv othP.r 
b~~ls ottier than 1;.0~t-pl~-a-fee, then Contractor's fee for any ~•Jori,; cove red by a Char1g~ 
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Order. Change Pr"opoSal, Claim, set-off, or other adju!.trn(:nl 111 C.Oi'llrnct Puce- or, the b.1sis 
of Cos• ot the Work will be delermined in accordance with Paragraph 11.O7.C.2. 

II. Oocumenrat,'ofl ar1d AttdJt: Whene~er the Cost of the Wor1' for any purpose ir; to PP 

determined pursuant to this Article 13, Contractor.ind pertinent Sut)ronlractors wl I establish 
,11 nd maint,11 In records of the costs in ai;rorda nee with generally accepted accounting practices. 
subJcct Lo prior written not,cl!, Owncr ,,.,111 be affo,ded reasonable access, during norm,111 
busines.s hours, to all Conlractor's accounts, records, books, C()trespondence. instructions, 
draw,ngs, rec4>tpto:;, vo,uchers, memorand.i. and similar data relating to the Cost of the Work 
tind Contractor's fee. Contractor shall preserve au such documents rar a period of three years 
aher 'the final payment by Owner. Pertinent SulKontractors will afford such ,1cccss co Owner, 
and preserve s~1ch documents, to the same extent requirt>cl of Contractor 

B.02 Allowances 

A. IL is u11dcis-10od t,~al Conti.iclor has. Included an the Contract Price all allowances. so Jlamed In 
the Contract DQcuments anti shall cause lhe Work sa covered to be performed for such sums 
.ind by s.uch pci sons o t enlitit'S as. nliJi't' b~ acceptable to Owner and Engineer. 

B. Cash A/lowonc-es.: C:onLrattor agree~ thdl 

l . the cash allowances include lhe cost to Contrcictor {less any applicable trade discounts) 
of m,u@rldlS. .ind ~t:fu1pme-nl requ,rcd by Lhc- allowances to be dell.,.ered al the Site, and 
all app11c~ble taxes, and 

2. Cantrac:Lor'!. to!.ts for unloading dOO hdr1tlli11g 01, th~ Site, labor, installation, overhead. 
profil. and other expenses contf>mpla'ted lor lhe ca~h allowances have heen included in 
Lhe Contract Pric~ arid r'lol in th!! allowanet!s, and no dcma,,d for addft1011.al payment for 
,11ny of the forego inc will be valid. 

c. owner5 Coruir1ge,rcy tl1/0·1,1ance Cornractor agrees that iln Owner's contingency nllow,mce, 
it i;my, is for the '.SO le use of Q1,1mer to cover unanticipated costs. 

D. Pnor to final paymen,, an appronriate Ch;in,te Order will be issued as recommended b•t 
En,gineer Lo reflect actual amounts due Contractor for Work cove1C!~ b'/ allowam:('5, c1nd the 
Conlract Price will be correspondingly ,11djust4"d. 

B.03, Umt Price Work 

A. Where the Contract Ooct.1mef'llS provide that o11U or part of the Work i~ to be Unit Price Work, 
initialfv Lhe ConLr.-cl Price will be d~~rned to include for all Unit Pt i(.c Work a11 amount equal 
to the sum Qf the unit prir;.e for e-ach separate Iv identified item of Unit Price Work time$1he 
esLil'rlated quantity of each i tem a.s mdit:ated 111 the Agrecn"le11t 

B,. The estimaLed quantities of items of Unit Price Work are not guaranteed and are solelv for 
the purpose of comparlS()11 of Bids ,u1cf drtterminlng an tnltial Contract Price. Pai,iments to 
Contractor for Unil Price-Work will be based on attual quantities. 

C. Each umt pncewill be deemed to indude an amount cons,dered bv Co11trac:to11.0 b~adt!quiUC 
to cover Contractor's overhead and profit for each ,;eparately identified item. 

D. Englr,ee, will determine t~ c actual quantities a11d classif1cat1ons.of Ulllt Pn<e \'J'ork performed 
by Contractor. Engineer will review with Conlr.actor the Engineer's preliminary 
determl11a1.lons on such manc,s before rendenng a written decision thereon (b•~ 
recommendation o~ an Application for Pavmenl or oth~rwise). Engineer's written decision 

E'JUIC" C•700, $t;)nd;)rd Gc:11or.;tl Ci;,~tlollli gf tho (1;1.-st111..-i(m Ci;,ntr.i~. 

CQpyrill,fit11 i~18 rta1lono11l Sodetv 01' Pn;,fes.--slgllal Enp,fneer-s.,. Amc-rl~n Cou111,11 of Englnce,lng tomp;JMI!~. 
anll Ame<Jc.111 SOClf!\\' of Clvll Ellp)ne-ers. t\11 rieltts H!seNed 
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thereon wlll be final and binding (except 41S mo-dified by Engineer to reflect c;hanged tactual 
conditions. 01 more accurate data) upon Owner and Cootrac.tor, and the final adjuitment of 
Contract Price will Ile set forlh in a Chan~e order. subjetL to th(! provisions of the following 
paragraph. 

E. Adjust.m~nr~ In Umi Pfic~ 

l. Contractor or Owner shall bl! en t,t.Jed to an acljustmr:mlf. in th-c 1,mit pric:c with rcspe-ct to 
,Jn •tern of Unit Price W(')rk ff: 

a. the qu.intity of the ,tern of Unit Pr,cc work performed by Contractor dlffer-5 materic1lly 
and significantly from rhe es.titna led quantity of such lt~m 1r1d1c.ited in the 
Ag..-eement; and 

b. contractor's unit costs to pe-rfomi the item of Unit P-rice Work have d1anged 
materially and signifk"a n tly as a re:su It of the quanli'l'p' chaoge. 

l The adjustment In unit price w,11 account for and t>e coordinated with anv related change5, 
in quantities of other items of 1-'lori;, and in Contractor's costs to perform suc:h other 
'Nork, ~uc:h th.at tt e rc~ultlng overall change in Contract Prlce Is equltable to Owner and 
Cont rai;:tor. 

3 AdjtJs.Led unit prfces wlll apply to all tmlts. of that item. 

ARTICLE HI-TESTS A.ND INSPECTIONS; CORRECTION, REMDVAl, ORACCEPTAN C:E OF DEFECTIVE WORK 

1•1.01 Access co Work 

14.02 

A. Owner, Engineer, their consultants and other representatives .ind Jl~r!":.0nnel of Ownet, 
indi!pend,uit testing 1.-iborntorles, and authorities havlng jurisdiction have access to tht> Site­
,i11nd the Work at reasonable times for 1heir observation. inspection, and te!.tlng ContratLor 
snail provide Lhem proper and safe condi,tions for such ..iccess and advise them of Contractor's 
safety procedures an-d programHo that they ma~• c:o rnply with such proced urns and programs 
.as applicable. 

Tesr-s, lnspedjons, and Approvaf1 

A. Coi'ltractor shall gi\le f ngineer timely notice of ref!dines.s of the Worl( (ar SJJi!!c;ific parts 
thereof) for all raquired in$p&.tionsa11d tests, and shall c:ooperatL! w,ch inspc.ctlon and testing 
personnel to f.aolitate required inspections andl tests. 

B. Owner shall retain and pay for the ~ervic:es or an inde~nd'ent lns.pcnor, te-sting laboratory, 
or other qualified inoMdual or enti ty to perform i:111 inspections and tesl!i expressly re<iuired 
by the Contract Doc:uml!nts to be furr1ished and !)did fo, by Owner, except tllat cos.ts lncurrerl 
In connection with tes.ts or inspect1om; of covered Wort,; will be governed by the provisions of 
Paragraph 14.05. 

C. If L.aws or Regulations of any pul;llic body havingjuris-diction require anv Work {or part th~teof) 
specifically to be il'lspected, tes.ted, or approved by an emplo\1ee or othe-r representative of 
such public body, Contractor shall assume full re$ponsibilily for arranging and obtaining :5-uch 
inspections1 Les'-s, or appr0vcils1 pdy all costs in c:onnenion therewith, and furnish Engineer 
tile required certificates of in!ipection or approval. 

urnc• C-700, ~.al'ldard (i~t"ral tondltlo,,~ of tli-0 (O!litnl.<;ibi Cc~rad.. 
Ct:1pyri~[o 2.018 rtacf"Ol\lll so,l1!ty of Prof'e-:ss;looal 'Er,zll'lleCI$, J\m~11 CO!tfl,;11 of lf;n,ghv~ng C:Omp~n,~, 

and Americari Sodetv of Ovll 1i111,lnceri.. All 111&fiu ninrvcd, 
P.aJie 56 of 70 
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D. Co ,nr.1ctor '.!ihJ II b12 l'!!:!>ponsiblu fo, arr .i nglng, obta, 111 ne, ar1 d p.1','iflE for u II i nspec:tlons and 
tests regu ired. 

1. b,y the Contran Oocument-s, unless lhe Contract Documents expres~ly allocate 
re!ipom.ibili ty fol' d spedfic Inspection or test to O\"V11er; 

2 to attain Owner's and Engineer's acceptance of materials or E!(!Uipment to bl! 
Incorporated m the Work; 

3 by m,mu~acltm:rs or cquipmt!nt f urm~hed undct the Coi'1trJct Ooci.Jments; 

-4. ror H!:s.hng. adjusting, ,md baraincirtg or rn~ch,mlcal, clectr,cal, u11d othe, egulprnent to be 
incorporated into the Wort.:; ;md 

5. For acceptance of rnaumals. n,ix designs, or c-qulpmem wbmltted for approval prior to 
Contractor's s;iurch;;ise thereGf for incorpor;Uion in the Work 

Such ins~ctions and rests wlll be performed b';' independent lnspt!cto~. ht~ting l.iboratoues, 
or other qu.alifiecf indwlduafs or entltle"S .acceptable to Owner ancl Engineer. 

E. If the Contratt Documents tC!quire Lhe Work (or pilrt thereof) to lie approved by O\~fler, 
Engineer, or another designated individual or entity, mhen Contraetor shdll a!.sume foll 
respons,billtv fot urittne,log tind obtau1i1ng :such approvals. 

F. If ;any Work (or the work of others.) that is to be inspected, h:!!>ted, or dpJ:lrC>Vt!d is c:overC!d b·1 
Contracto, without written concurrence of Engineer, Contractor shall, if requestPd by 
Engineer, uncover such Work forob5ervation. Such uncovering •uill be at Contractor's eirpen.se 
t.mlcs~ Contractor had given Engineer timely notice of Contractor's intention to c:o..,e-r thf 
same and Engineer had nol actl;!d ,Yith rl;!a:s.onable promprness in reSpM!.!:! to such notic~. 

14.01 Defective Werk 

A Caf1rroctar's Obl1ga1ian: ll 1s Contractor's obhg,uion to Msum that the Work is not defectwe 

B. Engmeer'sAutlwncy, Ens•neer ha-s the authority 10 determi11ewhether 'Work is detecti1Je, and 
to reject defective \"lark. 

C. Notice of Oefet:n. Prompt wriuen noti~ of al I defeclive Wo~ of which Owner or Engineer 
has atlual knowledge will be giv~n to ContrdctOr. 

0 . Co, recrlon, or Removol am:J Replacemt>nt: P romptlv after recei pl of written no Lice of defective 
Work, Contr.ictor shall cort~c.l illl s.uch defe<:tive Wort:, wli~lher 01 not fabricated, Installed. 
or completed, or, if Engineer has rejected the defecti1,1e Woo;, remove il !rom th@ Project and 
rC!pldte il with Work that 15 not defcctrve. 

E Pre:sen,•otton of Wormnties: When <:orrec~lng d~ect!Vfl' Work, Contractor stlall take no action 
thdl w,ould void or 01.herwiS-1! imp,ur Owner's Spl>eral Wr.JIHli'llV and guarantee, 1f tiny, on :said 
Worl<. 

F. Cosc.s arld Dt.imagi!S: In addition to ,ts correction, removal, and replacement obligation~ with 
respect to defective Woril, Contractor shall pav all clarms, costs, losses, and damages ar~ing 
011t of or relatlflR to defect1vP Work, lnclu,;ting hut not limitE'd to the cost of the insF)ection, 
tes.tine, corre(tion, remov..il, ~plc1tf!'1'nent, or rc-co"structlon of surh defec.tive Work, fines 
levied again5t Owner by go..,emmental authorities beJ;all5e the Wark Is defectrve, ;;ind the 
tc,5.ts or rf!il)a1r or replaccmc-nt of work of others rcsutt,111 from derecllv-e Woik Pr,ow to fina I 
payment, if O\vner and Contrac:tQr a re u n~ ble to agree as. to the measure of such claims, casts, 

EJrnc• C-700, s1anc,ud <lenl!ul CoRd LiDm ol th!!' CoMUuaioo Contra« 
COf1yrip111 2()18 l'flltlon.al Society or Prefosaionol Engin~r~, An1~rican Cou'1cll of E111hiei!rill& Companles, 

a11d Ani~rlean Socl~.-., di Civil EnllftiJ!oerS, AJJ riithts teseNed. 
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IO$Ses, ancf clamages. res'Utting from (!ef&tive Work, then Owner may impo~ a reasonable 
s.et-oN against payments d~ under Article 15. 

14.04 Acceptance of De/f!ctive Wotk 

A. ,r, Instead of requfrlng correction or removal and repli;!cement of deftttive Work, Owner 
pre?fers to accept 11. Owner may do so {subject, ir such ecc,eptam:e occurs. prior to final 
pi;1yme11t, to Engineer's canfim,a tion that such acce p1an~ is In general accord with the desi_gn 
fnte111 ,jnd applicable englneering principles, and will not endi;lnger public: safety) Cont.r11ctor 
shall pay all claims, cos.ts. losses, and d.;imoilges attributAble to Owner's e~•aluation of and 
determinalioll to aCc!:!pt ~uch defoctitJ~ Work { such costs to be approved by Engineer as to 
re,i!JSOnablenes.5), and for the diminished value of Che Work to the e:xtenl not othl!1-.vrSl! pd11.l 

by Contractor. If anv S4JCh oilccept;:ince occur~ prior lo final pc1yment, ttie necessary revisions 
in the Contract Docun,ents with r'es.pecL to Lliii:!-Work will be incorpo,ated In a Cha nee Order 
ir thC! parties a re unable to agrne a-s to lhf! decreci se in the CQntrar;t Price, reflecting the 
diminisahed value of Work so accepted, then Owner may impo:.e ii re-asonable seL off .>gairlst 
payments due 1Jnder Article 15. If the acceptance of defectivP Work o-ccurs after final 
payment, Contractor shall pay an appropmue an,ount to Owner. 

14.0S Urtco'lferlng Work 

A. Engineer has the autnority to re-quire c1tld1L10nal inspection or Leslln£ of the Work, whether 
or not th,e Worf;; is f;J brir.a ted, instal led, or complet,ed_ 

B. If any Work is covered contl'ary to tJH:! wntt~n requ~st or Et,ginc~r, then Conm1ctor snall, if 
rcqoested DV Engineer. uncover such Wori.: for Engineer':; ob-ser...ation, and then replace the 
covering,, all at Contractor's expense_ 

C. 1r l:ngfneer consH"Jers lt necess<1ry or advisable that covered Work be observed hv Engineer or 
insp,4?cted c:ir tes.-t!!!d by ott~ts, Lhcn Conttactor, at En_ginc~r's request, s"'all uncover, elr;pose, 
or otherwise make ilVailabJe for ob-$ervatNJn, inspectia11, or testing as Engir•eer may 1c,qu1re, 
that portlor1 of tfoie Work ,n question, and provlde all necessary labi;>r, material, and 
equipment. 

I . If iL Is found Lhat the- unc.oi.•ered Work ls defecti,..e, Contrai;;tor iht1II be responsible for all 
cl<1im~. costs, losses, and damages arising out of or relating to suc:h unco11ering, ~~posure, 
observcttion, lns.pect~n, a11d testing. and of satisftictory repl.iH:ement or reconstruction 
~including but not limited lo all costs of repair or replace-111ent or wotk or oth~rs); and 
p1rnding Controclor's. iull discharge of this rPsp,ons-lhility the Owne, shall be entitled to 
impose a reasonable St!t-off agai11s.t J)ayment!. due und~r A.r1ldc 15. 

2. If the uncovered Wort< is not fmmd to be defective, Contractor shall be allowed an 
increase in th~ Corllract Pl'ic~ or an extcnst0n of the Contract Times, dlrectl',' attributi!ble 
to <such uncovering, exposure, o'bservation, inspection, te:Sting, replat:'ement, and 
.-econstruction. If the partie.:. are Urtdble to agr@e as to the amount or extent thereor, then 
Contractor may subniil a Change Proposal within 30 days ol th.e determination that the 
Work is nat defective_ 

14 .06 owner Moy Stop rhe Work 

A. If the Work 1s dt!fec:trvc, or Cont1actor falls to suppl)' sufflciem sklllecf workers or ~uitable 
mciterlals or equipment, or fails to perform the Work in such a way that th~ cornpl4:!tcd Work 
will c:tJ nfo rm Lo the Contract Documents, then Owner may order Contractor to S!top the Wo rlc, 

EJCDC:- C•i'tJO, St;iindard G(lnc-1.ll Comfrtlcn, of 1tu;• Ca,,$1:ructlcn Contt.:11:t. 
Copyrlp_htall 1018 N'illtlC)o~I Sodctv of f'fQfe:i;$1Qn~I E,nglnN1rJ, Amcrlc.in Coum:I of &igfne-erins Compt,niei... 

ill"ld Art1erJi;a11 sod~ty of CF...O £ngln.rr;,n, A.I rlBhts. ~M:il-
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or .1ny 1,-1ortion th<.'reof, 1..nt1I the cause fo1 such order h.1s been ellmlnate-d; however, this ,,gin 
of O't.Yner to stop the Wort will not give rise to any duty on the part of Owner to exercise this 
raght for the benefit of Col'ltractor, cln\' Subcontractor, anv Supplier, any ottier irtdwldval or 
entity, or anv surety for, or employee or agent of any of th1m1. 

14 .07 Owner Moy Correct Defective Work 

A. Jf Contractor [ails within a reasonable time aft.e.- written notice from Engineer to correct 
dc-fectlve wort,:, or to remove Jnd reptilce defective Wor1: as .-e-quired bv Fngineer, then 
Owner rnay, aftl:!r 7 day,.' written notice to co,nrae:tor. correct or ,~medv ,H'IY ~uch rlC!flcienq• 

8. In exercising Lhe rights and remedies. under lhis Paragraph lll.07. Owner sh-all ?roc~ed 
e;,cpeditlously. In co1,11!!-ction with such corree:t111c 01 rnme<iial act on. Owner mav exclude 
Contractor from all or peart of the Site. take pos.ses.sion at all or part of the Work and suspend 
Cont1dctor-'s s.:!rvices. related ther~to . .1nd Incorporate In the Wort,: all mat~rrals and 
equipment s;fored at toe Site or for which Owner ha5 paid Contractor but whkh are stored 
elsewhere Contractor shilll allow owne1. Ow11er's reprcsematlves, ;;igents c1nd empl01,ees, 
Owner's other contracton, and Engineer dnd Engineer',.. consttlUH)tS ac(a-ss to the 'Sile to 
enable Owner to PXercfse the rights and reme<i1es Ul"d1Pr this. p~rag~ph. 

C. All claims, costs. losses, and darnagef. incurred 01 sustainll'd by Owner m e~ercwsing the rights 
.ind rf'me~ies unde.- this P;m1graph 14.07 will be chilr,ged against Contri:lctor as set-offs 
against payments due under Article 15. Such da:ims, to~ts, OSSt'!:i ,rnd damages Will i t1clude 

bul not be limited to all costs of reJ1'4lir, or repl.ac:emenl oF work of others destroyed or 
damaged b~• correction. removal, or replc1cerne11t of Contr.ictol"s def ce:ti1,,•e Wo1k 

D Contr.ictor r;flilrl not be allowed an extension of the C.ontrart Times. because at any delay in 
the perforrrtante or the Work dllribut<.1b c to the ~Jtercese b',' Owner of Owner's rights arid' 
re-med 1es under thfs Paragraph 14.07 

ARTICLE 15-PAVMENTS TO CONf RACTO:R; SET-OFFS; COMPil.ETIOl'II; CORAECTIO-N PERIOD 

15.01 Progress Payments 

A. Bosls for Progrf!ss Paymet1is: The Schedule of Values esl.abllshecf as prov,ded in Artirle 2 wlll 
serve as the basis for 11rog~ss pavments and will be incor11cHated into a form or Appticatian 
for ?avrner-it accep~.ible to Engineer. ProgrPSS payments. for Unit Price Wark wm be ba~d on 
the numbru ofunlts.complc-ted durmg the p'<lv pottO~, as dc-ter111lned 1.mder the prnvlslom of 
Pnragraph 13.03. 1>rogress payments for c:ost-b-a~ed Wl;)rk will be based on Cast ot the Work 
corrtpk!tf!d by Conttaclot d1.1ring the pay period. 

B. Applic<Jtiani /or Poymenrs 

1. At least 20 days before thi! date 1'.!Stablished in the Agreement for each prozrnss payment 
~b1.1l not more often than c;mce a month), C:Qntractor shall :;ubmil La Engineer for review 
lH'I Applicabon for Payn'le-nt fille!d oot and srgned by Contractor coverine the work 
comp!L'!ted ~5 of the date af the Application and accornpani!:!d by such :!.upporting 
docun1entatio11 as Is required by the Co11tract □oc1,1ments.. 

2. If pa~•ment i!t requt!!.ted iln the ba:!.is of rtldt.erials am.I equipnHrnt not ,ncorpo,ated i11 the 
Work but delivered and su[toiJbly stored r1t the Site or at another location a~reed ta in 
wtitmg, the Application for Payment must al!tO bi:? accompanied by~ {d) d bill or !till~, 
mvolce, copies of subcontra,;t or purchase Qrder p.iyrnents., or other documentalion 

EJCDC" C-700, S"ti!11dard G~oerw,1 CondlUo,15 of t:h.ci Constn,u;tlgr, Con,r.a. 
Copyrhiht 11 2018 Natloo~ So<l@ty of Professloll.31 En.i!ln,eers, Amerkan Gouni.il of E11Riaeerll"!I, r:om~les. 

arid At111?ikafl SOcll!t';' of Civil Ent.lnoer-s.. All ri)lflts re'4!r1'>?4 
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establishing full paym~nt b·,. Contractor for th~ m.lterials and cqulpmcM; (bl al OWl'l('r'S 
request, documentatron warranting that Owner has receivecl th~ rr'liltel'ials aocl 
equipment free and clear of all Liens; and{,;~ e,tJidence thill the matf.!rials and equipment 
are co•Jered by appropri.cJ te property insuranc.4!, a ,..,a reh.o use bond, or other 
arrangemE!nts ti;) prl;)tect Owner's interest therein, all 1;>f whkh must be satisfactory to 
0 1.vnc, 

3. S.eginning .,,ith the ~cond Application for Payment, each Appllcat,on must include i)n 
affidavit of Contractor slating that a II i:,retJious progress payments reteiveci by Cornrdtlor 
have bet"n appllecl to cllS<:harge Contractor's legitimate obligiiltion5 associated with prior 
Applicatiom for Payment. 

4. The am1;>unt of retainage with respect to progress payments will be as. :!itipulated in the 
Agr~emc-nt 

C. Re1J1'ew of Applications 

1. Ertgrnec r will, within 10 days i:lfter receipt of each Appl I cation for Payment, Incl udf ng each 
re$ubmittal, ~ither inditate in wnting a recommendation of paym~nt and pr~scnt lh~ 
Appl,ca,tion to Owner, or return the Appllcatio.-. to Contractor incficating ln writing 
Engineer's reasons for refusing to recommend payment. In the I.alter cas.e, Contractor 
rr1ay m.alre the necessary corr~cllons and resubmit rt,e Api;ilication. 

2. Engineer's. recommendation of any ?ilvrnent requested in an Application for Pay,nenl wdl 
cons.titule -, reprcs.entatlon by Ene,necr to Owner, based on f nelneer's o~rvr1tfons of 
the executed Work as an e:,cperienc.ed a.-.d qualified design proressiOnill, ancl on EngiMer"!. 
teview of the Appllcatfon for Pa'llmeot and ttle accomp.anylng data and S<:hedules, that to 
the best or Engine~r•s. knowledge, information and b~lief: 

a. the Work has progressed to the point indie«1ted; 

b. the quality or thl! Work h, g.enetally In accordance with the Contract Documents 
[subject to ;m evaluation of thE! Work as ~ functioning whole prior to or upon 
Substantial Compl!Hiott, the r@s.ul ts of any subsequent tcs.ts. called for fn the Contract 
Oo<tJmentsI a flnal cieterrnlnatlon of quantities and classifications. for Unit Price Work 
under Paragraph 13.03, and a11v ot.her qu;illflcatlons stated ln tile recomniendaticm~, 
and 

c. the COMditions precedent to Conlractor's being entltfed to such p~yment appear to 
have been h.Mill.ed in so Car as. it: 1s. Engineer':!. ,esp,ans.ibili'l',' to c,bs.ervc the Work. 

3. Sy rceommcnding .any such pavment engineer will not thereby be deemed to have 
represented that: 

a. lns.pectsons made to c.heck the quality or the q~1i.lntitv of the Wark as i t has been 
i:,eri'Qrmed have been exhau!'.bve, extended to every a.!il)CCt or tltt Work In progres~. 
or IMolve-d detaile<.l ,n-spections of the Work beyond th~ responsibil ities. specificallv 
as.signed to Engineer in I he Corur.act; or 

b. there niav not he oth~r matters. or issues between the parties that rnight entille 
Contractor to be paid additionally by Owner or emltle Owner to withhold F)ilymf'nt to 
Con tfclttor. 

ucoc• C-J\00, S.bll!ldHrd Gen-eral CotKlitiOM o, the- CCln5-1.,r11ctlon Coillfl!'1:, 
Coflywf!btO 2018 N.i.tion::il Satll'\y oil pn,f~S-!;iOMI Eiil!fnt!l!!r!I-, Anlerlcani Co11n,dl a( Ent,ll"le.rll'!I, COm~niQj, 

.an.d American s«iety ol Ch,•il EnG,ine<erS, .A.I ~u re-.se-Ned, 
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4. Nerther Engineer's revi ew of Contractor'!. Wotk for th~ purposes of rt-COnlrmmdlng 
payments. nor Engineer's re<:ommencJn1llon of ,;my pr1yment. including final payment, wi I 
1mpo:s1! respon.s1bihty on E1,ginel:!1 ; 

a. to supervise, direct, or control lhe Work; 

b. for the 1111eans, methods, 1echnigues, sequences, or procedure~ of cortslruc-tior'I, or 
tt.e safety pre<.:iutions ilnd progran1s inc dent I hereto; 

c. ror Contractor':, failure to comply with L.tws and Ree~•laLaon:s avplrcahle- to 
Contractor's perfonnance of thl:! \,'Jo,k: 

d. Lo makf! any exam,na.tton to .asccruin how or for what purposes Conlrac:tor hr1s. used 
the money paid by Owner: or 

e Lo determ ,nc lha t title to a ,~v or the Wo, k, 111;1.terla Is., or equf Dme nt has. p.:issed to 
Owner free ~nd clear of an',' Liens. 

s E.t1ginec, ma',' rcfu:Se to rcconHne11d the whole or any part of ;any pavment if, in Enginfler's 
opinion, it would be incorrect to make the rep-resenli:1Lio11~ to Own~r slaLe-cl 111 

Paragraph 15.01.C.2 

6. Engineer will recommend reductions in pdymenl (s.et•off~) rH!Cf!ssa,v in Eng,nec,~s 
opin,on to prot~t Owner from loss l>ec.ausc 

a. the Wori; is defective, requiring correction or replacl:!menc; 

b the Contract Price has been reriuced by Chanae Orcf Pr<;; 

c Owner has been required to corre1:t dMective Work in acrn,d;inc.e wich 
Par.igrilph 14.07, or hi!5 ;icceptPd dE"fet tive Work pur5uant to Paragraph 14.04; 

d Owner has ~en required to remov~ or reu'lt>-diatc a l'lazard<Jus Envlromnental 
Condition for which Contractor rs resrxms-1ble; or 

e. Engineer has actual knowledge of the QCC:urn:!nct! or any of thi'! cvenl!. that would 
constitute a default by Contractor :and tht-rpfore> justify termination fQr c;,rns.e under 
the Conlrr!lcl Documi:!l'll!. 

D. Payment 8ecome.s Due 

1 len days after presentat10~1 or the Application fo, Payment lo Owner with Engineer's 
recommendation, the amoun, recommended [Subject to any OwMr sec-o(fs.~ will become 
due, and ,vhcrr due will be paid by owr1er to Contractor. 

E. Rr!cluctionf in Payment by Owner 

1. In arddlltion to any rcduwons ,n payment (sec-offs) recommended by tngl11eer, Owner Is. 
entitled to impose a set-off against payment based on any ol 1he following: 

a. Claims have been made against Owner based on Contrcictor's condu,t rn the 
perforrnance or rurnish1ng of Lhf! Work, or owner tlas ,ncurred costs, los~s, or 
damages resulting from Conlr~ctor's conduct in the performance or furnishing Qf the 
work. including blll not hrn1rnd w cl.lims, costs. losses. or d,1magcs from workplace 
injuri es, adjacent property dn1maBe, non-compliilnte wilh Laws am:! Regulations, and 
pa tent i r'lf ringemet1 l ; 

lJCDC- C•7M, Sboo.ard Gen1m1I Comiitlom of th~ C.Onstrudio.n Con tr.Id. 
Copyrighc11 :UIUI ttatfon.il Sodcty of Pmfe!s.ilcn.11 Eiigincef$, Amc:rlc.in Council of lln,sloocrlng Compill11~. 

:111d Arm-rlc.in Sodc-ty of CJvfl Cnsjn£'1)~. All ri,gltts r~etvcd. 
P;igi:, i.1 ono 

... 

.... 

-

-



                                                             Exhibit "A"-
-

-
-

-
-

-

-
-

b. Contractor hd~ failed to take reasonable .>nd customary mea~u,cs to avoid dcJm.age, 
delay, disruption, and interference with otller work at or adJacent to the S1tc; 

c. Contractor hr1s. failed to provide :and maintain required bond's or ins.urance; 

d. Own~r has b~C!"n r~qukL!d to re,llove 01 remetliat~ a Harnrdous Environmental 
Condition for which Contractor is responsible; 

e. Owner has incurred extra charges er engineering cos.ts related to submittal reviews, 
evaluations or proposed substitutes, tests r:1nd fn:spec.ti<1ns, or ,eturn visits. to 
manufa-cturing a, iH$ernbly racrliti12s; 

f. The Work is defei:.tive, requiring correction arreplacement; 

g. Owner has been required to correct derective Work In accordance with 
Paragraph 14.07, or has. accepted defectiv~ Work pursuant. lo Paragraph ta.04; 

h. The Contwcl Puce has been reduced by Ch.inse Orders; 

i. An event has occurred that would col"lStitute a default by Contractor and therefore 
justify a termlnat,oo fur cause; 

j. Liquidated or other damages have accrued a!o a re~ulL of Cantr"acto(s rdilurc to 
achfe..·e Milestones, Substanti<1 I Completion, or fln:JI com p!etion of the Work; 

k. liens ha.,,•e l:>een filed in connection with the Work, eie<ept where Contractor hu:!. 
delivered a specific bond s.alls.factory to Owner to secure the sallsfac;tlon ::ind 
discharge of such Liens; or 

I. Other Items. entiUe Owner-to as.et-off against the ;imount recommended. 

2. If Owner irnp-o!ies .arlY bi:!1.•0ff agciinst p.iiyme,n, whether ba:!iC!d 011 its own knowledge or 
on the written recornmendr:1tions of Fngine<Pr, Owner wlll give Contractor immediate 
written notice [with d copy to Enginel.!'r, sL,uir1g the wasons for :such action and the­
specific amount of the reduction, and promptly pa,; Contractor (lny amount remaining 
after deduction of the amount so wlthhekL Owner s.hall promptlv p.av Contractor tile 
amount so withheld, or .any r1djustn1ent thereto ~greed 10 by Owner and Contractor, if 
Contractor tC!medie~ the reas.ons. 'fo1 5"uch ae:tton. n1c rnduction lmpo~ed will be bfndlng 
on Cont~ctor unless it duty submlls a Change Proposal contesting the reduction. 

3, Upon a sub:sequent determinatloll thart Owners reh.isal of payment wa-s ootjustifiei:J, the 
amount wrongfully withheld will be treated as an amount due as det@rmined by 
Paragrnph 15.01.D.1 and subject to Interest as proYided in the Agreement. 

15,02: Contractor's 'ill'arn;mty of Tftle 

A. Contractor warrants and guilranlees that tit! e to all Work, mater1al:s1 and c-q u1pment fumi shed 
under the Contract will pa$~ to, Owner free and clear of (1) all Liens. and other title defects, 
and (2) all patent, licensing.. C0l)Yrlsht, or royalty obHgoi1tlonr;, no later thiln 7 days ~fter the 
time of payment by Owner 

15 .03 Subst,mtial CompJetlcm 

A.. When Cont.rae:tor e:otlsicters the enti re work r~ady for lL!. irrtended u~~ cont actor shall notiry 
Owoer and Engineer in writing that the entire Wor1c is.substanti~lty complete ;u-1ct reQl•est tha;­
Eng,inet!'r t~~ut! 3 c:crtif1ct1lL! c,f Sub5t.mc.lal Compli:rnon. Cor\LfdCtor shall at the same tfme-

acoc• c-1,00, Standa«I General Conditioos of the- Comtw<tiorl contraic:t. 
~llt,c 2018 N81ional SO<l!!'t)' of Prof'M5ll'>flolll fnJ?ll'M!"1S, Arue-tim" Cou11,11 or E11Clflll!et111l1: Companle:s, 

anid Arnerk.in Society of Qvll rn1,1lneers. i\11 rilhu teseNed, 
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st1bnilt to Owner and Engineer ar1 initial draft of ptJnch list items to be compleled or corrected 
befote final payrnent. 

B. Promptly alter Contractor-'s notification, Owner, Conlrac.tor, and Engineer ~h.all make an 
inS,pect[o11 of the Work to detNmine tile statu'S of complet[on. If Engineer does not consider 
the Work substanti.JtlV complete, lnglneer will notify Contractor In writing giving the reasons 
therefor 

C. IF Engine~r con5ider~ the Work s.ubsHmtially comprere, Engineer will deliver to Owner c1 

preliminary cert•ficate of Subst.;int,al cornpfeUon which wm fix the dale of Suhstantlal 
Completion. Engineer shall a Ltach to the ce rtifica t~ a punch lis.t of rtents to bi:! tom plQtcd or 
corrected before final payment Owner shall havf' 7 doi!ys after receipt of the preliminarv 
certificate during. which to make written objection to Engineer as to dlW pr0\115ion~ or the 
rertifl~te or attitched p,mc.11 Iii;\ . If, after con.sic;lerinB the objections to the Jlro11isions of the 
prelimir'lary cr!rtificat~, Engineef conclude!> that lt•e Wvr~ Is. ,,ot substant,all~ c.o,1,plete, 
Engineer will, within 14 r;lays after submi$s[an e>f the prelrminary certific.ite to Owner, notify 
Cormacto, In v.itlt1 ng that the Work is not sutJstantially cornplete, statlnR lt1f' ,ec1 sons the reior. 
If Owner does not ob~ec, to the provisions of the certificate, or rf despite con$ideta\1(H'I of 
ownc,'s objec:t110ns Engi,,c~r cooclod'cs that the 'Nork 1-s submmt,ally complete, then 
Ens1neer will, within 5,aid 14 days, exeC1Jte and delNer to Owner and Contractor a final 
c:ert,ric:ate of Substa11tl<1I Completron [with a revis.ecl punch li~t of items to be compleced or 
conrectedJ reftecting ~uc.h ch,iinges from the preliminary certificate as Engineef believes 
Just fied after consideration of arw objections from Owner. 

D. At the time of l'eceipt of the prelimin.iry c-ertific:atl! of SulJst.inliJI co,npl~tior1, owner and 
Conirilctor wll I confer res a rding Owner's uw or occuf)1! ncv of the Work fallowing Subs1antlal 
ComplNion, review Lhf! IJuildN's ds.k insu;ancc policy with respect to the end of the bul!i:ler's 
risk covef"i!ge, and confirm the transition to coverage of the Work under a permanent 
propcllv ansur~ncc l)Oliq• held bv Owner. Unless Owner and Contractor ilgree otherwise In 
writin8, Owner shall bear rt;!sponsibilitv for security, operation, prCJtectian of the Work, 
properly 111.sur.111cc, malratenance, heat, and ut.l•tles upon 0wrier's. use or occup.ancy of tne 
Worl. 

E. After Sub~ant@I ComplPtion the Contractor s.hall promptlv begin won,; on the punch list of 
ill:!l'r'IS to btt co,oplr?ted OI' corrected prior to final pa•,"ment. In appropnate cases. Coocractor 
ma~• suhmit rnontlitv Applicijtions for Paymi:!nt for completed punch ltst items, following the 
ptog.te!>~ payrnent procedure~ set forth dbOvl!. 

~. Owner shall have the right to e11clude Contractor kom the Site ,il~er the date of Substantlal 
Completion :s.ubjett lo dllawing Contractor reasonable access to remove Its property ar1d 
complete or r;orrec-t items on the punch lis-t. 

15.04 Pa,tiol U$f!' or Occ"parrcy 

A.. Prior to Substantial Completio-n of all the Work. 0wr\4!'1' mav u,se OI' occupy any substantially 
completed part oflhe Worlc which has specifically be~n identi.fiecf in the Contract DDctJments, 
or which Owner, Engineer, and Contractor agr~ IX!nstitutes a separately func:honing and 
us21ble pan of t'he Work that can be used by Owner for it<.i intended purpose without 

EJCDC:- C.-700, 5-'Lllrulartl Gt!n~r.d OJndltion~ ol tile Ccwmrlllrtio" Coolract, 
Coppfglttc 2018 Ni1li,;m.1I Sotlety of P'rtlf~.11 [nginecr~. AmeriClln C:ound of Eni;ineetlrc CGffil)-lnl.@s, 

;and Amcric.in Sodicty af CM! ~ngi11em. All rights rr~rvctl. 
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significant interference with Contractor's performance of the remaindli!rof the Work, ~ubject 
to the following comlltions: 

1. At any li111c, o .... ,ncr may request In writing thaL Contrnctor permit Owner lo use or occupV 
any such part of the Work that Owner belietJes to be, substan1iatly complete. If anti when 
Contractor agrees ti.at such part of the Work is substantially complete, Contractor, 
Owner, and Engineer will follow the procedures of Paragraph 15.03.A lhroush 15.03.E for 
that part of the \.'lork. 

2. At any time, Contractor may notify Owner and Engineer in writing that Contractor 
ton-srder~ d ny !iuC:h pa r-t. or tha wo, k su b~ta nl.Jall~• tornplC! tc.- and rcqucsl En,ginecs- to issue 
a certfficate of Subsrant.al Completion for that part of the Work. 

3, Within a re.aso11able time after eilher svch request, Owner, Contractor, ;)nd Engineer shall 
make an inspection of that part of the Work to determine its status or COIT'lpletion If 
Engineer doe-snot c;onsjde, that part of lhe Worlo: to he :rnbr;tan1i,;1lly complete. Engin-eer 
will notify Owner and Conlr.ic.tor In writing giving Lh~ rna~ons th~tcfo, . If Eng,n~er 
considers thilt part of the Work tc;i be subst.i n tial Iv complete, the provisions oi 
Paragraph 15.03 will Jpply •wi th rnsr;ieel tQ ecrllflcatlon of Subsuntlal Cmt,pletlon or lllat 
part of tile Wm·fc: and lhe division of res.pons.ibllity m reSP'f'Ct lhPreor and accf!SS thereto. 

4. No use or occupancy or separate operation of 1)-drl of th~ Work may oc:cur p11or to 
comr,llance wiith the rPqvlrements of Paragroilph 6.04 reg~uding builder's risk or other 
pro~rlV in:surance. 

15.05 Ffnal mspecricn 

15.06 

A. Upon wriltc,~ 11otic12- from Co,nrac.tor that the er1{lie Work or an agreed portion thereof is 
complete, Fngineer will promptly make a tinal inspection with Owner and Coruractor and will 
notify contractor In wri{I 11g of all fM r Liculars ,n which this inspection ,cveals that the Work, or 
agreed portiQn thereof, is incomplete or defective-. Contractor shall irnmedia1~ly 1akc S\Jch 
mNsurcs as are ne<e·ss.iry to complete suc.h Wolil or reme-civ such deflcfeni::ies, 

Final Payment 

A. Apptlrotion for Pormertr 

1. Aftl:!r Contractor lids, in the opinio11 or Engineer, .!.atis.factorily cornplcted all c.om:~ctions 
cienlifled durlng t he fin.a l inspe-ction and has deliltereo, fn 1'!Ccordance with the CcJntract 
Docum~nt~, all maintenance and opc,atlng m-;truclions, ~ch<?du!es, euaranlec-s, bonds, 
certificates or other evidence of insurance, certificate~ of lnspection, annotated record 
documents (as provided in Paragraph 7.12), and other docurne1nts, Co11lractor 111dy rn.1kc 
application for flnaf payment 

2. The find I Appl1c--c1tion ror P.iyrncnt rnust be iK<omµan1ed ~exc.epl as pre-vlously del[vered] 

bv-

a. all dornmentatton (.,il lled for In the Contract Docltments; 

b. consent of tne ~urety, ff any, to fina l paymenl; 

c. safrstactory evidence that all title Issues hi111.e been ,esolved such that title to all Work, 
m.aterlals, and equipment has passed co Owner free and clear of any Li~ns tir onher 
trtle defect.s. or will so pas$ upon flna I p.-iyn1.ent. 

EJCOCW C:-100, 5~oo.ard Gcmmll Conclitiom, of the Constructran Cc11tol'Jtt. 
CtlJJ'l'fi£ht"" :;?Ollf N:n-lcn.al ':.odety cf flmf~m1l [npn~n., JlmcriQm Council o'f £irlpn!!l!rilli:, Comp~nie:s, 

~nd Ami"ric:..in SDd,;ty of Cfvil IEnglrw:NS. All rfghu. res.erved.. 
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d. a list of all duly pending Change Proposals and Claim5; and 

e. rnmplete and legally effowve relec1-ses or warvers h;.-Ulsfactory to owner) of all Lien 
rights arising out of th~ Work, ancf of liens filed in conn~ctlon with the Work. 

3. In lieu ot the rele-ase.s orwaiversc,t Liens specified in Parijgraph 15.06.A.2 and as approved 
by Owner, Contractor may furnish receipts or relec1 ses In ful I and c1 n affida\i•l of Cont rc1 ctor 
Lhal: (al the u~l~ases and rcc~ipt,!, include all lilbor, '.!>~r,..ice~, mat~rial, and ~uipmenl for 
which a Lien CQLJkl be filed; and lb] all payrolls, materi<11 c'lncl eq~ripment bill5-, and other 
lndeblednessrnnnect-ed with thewo,k for which Owner n·1lghl In arw wa~• be resp,onslble, 
or which rnighl in any way result in liens or other b-urdl!ns on 0•,tmt!r's prelperty, have been 
paid or otherwis-e satisfied. If any Subcontractor or Supplier fails to furni~h suth a release 
or r~ce1pt In run, Contrddllr rn.-v furni!,h a bond or other c0Ua1eral wtlsfac.tory to 0wn~r 
to indemnify Owner against any Lien, or 0\vner at its. option may is5ue- jc,int chec'ks 
payable to Cor1tractor and spNcf,ed Subco11tracto1~ and suppliers. 

B. frr9ineef"s Review of final Applicurion (u1d Recomme.ndCition of Povment: If, on the bi'sis of 
l::nglne,cr's obserwdtion or the: Work during coMtruttion ,rnd final inspection .• rnd Enig,1111:!er's 
revi,ew ol the fin~I Application for Payment ;:ind c1ccompanying riocumentation as required by 
the Contract Document~. Englnci:!r 15 Sdtisfie-d lhdl tht! ~'lork ha~ b-cen tomplL'if.!'d and 
Contractor's other obligations und'erthe Contract have been fulfilled, Engineenvill, within 10 
days after receipt of t~ final Applirntlon for Pa~•ment, Indicate In writing Engmee1'~ 
retomml:!ndati.on of rinal paymenL and pre-!ient the frr,al A.pprication tor Payment to o,vner 
for payment. Such recommendation will account for any Siet-offs agafn')t 1)-ilymenl thc1t are 
1,ecess.ary i11 Engi11~r•s opi11io11 to protect Owner frorn lo~s for the reasons. ?>tated above with 
respect fo progress payn1~nti:;. Otherwise, Engineer wlll return the A'f)plicalion for Payment lo 
Co11tractor, in-d1c.ning 111 wriLlng the tc_>asons for ri:!fusing to 1ecornmend final p.1yrnent. 111 

which case CtJntractor shall m;;llce the nece!t~ry corrections and resubmit the i-\pplic:ation f1:>r 
Payment 

C. Nolic.e of Atceptabilily: In s.uppclrt of its recornrnendation of payrnent of the final Application 
for Pavment, Engineer will al<;.o give wrllten notice to Owner t1nd Contractor tllait the 'Worl'< 1~ 
ac-ccpLabte, s.tJbject to ~tarnd llm1tati011!> 111 Lht! ..iotke ,md Lo the provis1om of 
Paragraph 15.07. 

D Comp/etior1 of Work: The Work i!. complete (subject to surviy-jng obhga1.1ons~ when it Is r~a dy 
tor firtal pavment .=is ei:;tahlir;hed hy the Fngineer's written recommend(ltion of final payment 
and ls.su.ance of r1otice of the ic1cceptability or the Work. 

E. firt(l/ Payment B~comes DuP: Upon receipt from FnRineerofthe fin.al Application for Pa'(ment 
and accompanying docurne11tatio11, Owner shilll ~et off oe1g t1111st the amount recommended by 
Engin~el' for final pilyn'll:!nl any further sum to which Owner is entrtled, including but not 
limitedl lo set-offs For fiquidi:'lted damages and set-offs aflowed under the protJlslons of this 
Contract with respecl to progress payments. Owner shall pay the resulting balance due to 
Contrf!ttor wittiln 30 dc1ys of Owner's. receipt or the final Appllcacron for Payment from 
Engineer. 

15.07 Woiver of Oolms 

A. By makin6 final pavmenl, Owner waives its claim or right to l iquidate{! damages or other 
damages. for late completion by Contractor, e)(cept c1s set forth In an outstanding Cla,rn, 

EJCOC • C-700, StJndurd Gl!'n.eral C:ondilions chhc Ccm!.tl'llctfon C:cnb'.ict. 
Copyr]J;~ 2D18 N,1!tl1111;d Sodety of Pn:iil'CSJlr;tn.a1 IEn,gl""'l'n, A111~n C:ouncil of Ens.inr11rfne. C:o:mJlanlc:., 

~oo Amerian ~~ of Ovtl ~"Bll"lt!('l"i. All rfgtit,5 r(lK!l'Vf:<l 
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..i1ppeal under the provls.ions of Article t 7. set-off, or exprf"SS reserv~tion of rights by Owner. 
Owner reserves all othcw claims or nihts after final payment 

It The ;icceptance of final payment by Contractol' will constitul~ c1 waiver by Contrilctor of all 
dalrns and rlghts again!it Owner other th.an those ~ndin_g matters that have been duly 
subrnit.t~<I a, a Claim, or appl!aled under the provisions. or Artfcle 17. 

l';.08 CorrectiDn Period 

A. If within one ye::ir after lhe- dr1te of Substantial Completion (or such longer period of time as 
may be prescr1bed by Lhc Supplcmcntat>~ condition~ or the terms of an',' applicable s,pec•a• 
e:uaral'ltee required by the Contract Documents). Owner gi11es Cant ractor written no tile tha1 
any Worl< h.as been found to bP defei:ti1Je, Qr that Cont!"ilr;tQr's repair of any damages to tJ,e 
Site or adjacent arn.-s. hJi~ be1rn round to be dcffl(tive, th~o after rec-el pt of stJch r1otice of 
defect Contractors.hall pmmptly, without cost to OwTier and in accordance with Ow.ner's 
wriltet1 I nsLiuct lon-s: 

l . correct the d,pfec.trve repairs, to the $i1e or s.uch adjacent area~~ 

2. cortect such defectiv@ Work; 

5 remove the defectfve Wortc from the Project and replace it with Work thdt I> not 
derective, ir th~ d11fective work has. been rcjecLc~ bv Owner, ana 

4. Si.:ltisf-aciorify correct or repair o.- remove and replace anv darnag~ to olh~r Work, to thc­
\"tOrl( of others, or to other lc111d or ;:ireas rf"s,Jltlng from t,he corre-ctive measures. 

B. Owner shall give any such ,,olite of defect within 60 days of the discovery that sucJi Work or 
riepa,rs is defe<tl.,.e. If such notice I') eivf>n within such 60 clays but aftEr the end of the 
c.orrection p,eriaa, the notice wil I be deeml:!d a notii:C! or defective Wo,k um:ler 
P.iirngraph 7.17.B. 

C. If, after receipt of a notice of d!lect wi\hin 60 d,:1ys. .and wllhin Uie correction i;>eriod, 
Contractor does no-t promptly ~mply with the terms otOwner·~written im.1.ruction~, or ,n dn 
emergency whf!I'(!- de-lay would cause serious rlst: of los.s or damage, Owner mltly have the 
defer;tive Wortc r;orrect,ed or repaired or may t-m1e the rejected Work rf!mOvt!<:l aml reµlac.ed . 
Contractor shall pav afl costs, losses, af}d dan1age~ (jncluding out not limited to all fees and 
r;h~ r&es ot engineers, architects, attotneys, a 1,d ot h~r prof~ssiorials. .1r1d .J II court or arbitration 
or ather dispute res.ol1Jtlon costsl r1fi sing out of or relating to such ccmettion or repair or such 
removal and replacement (rnduding but not lirnitl:!d to ,:111 costs or rep.air or replacemenl of 
work of otnC!rs), contrnctor's f.-:illure to pav sucl'l costs, losses, and damages within 10 days of 
Invoice from Owl'l~r will be deemed the start ot an event giving ris.t! lo a Cl.11n-l w1Ller 
Paragtal)h 12.01.0, such that any relate<l Claim must be brought within 30 days of the f-ailure 
tQ pay. 

O. In speci.al cm;.umc;tani;e:s; where a particular item of equipment is placed in continuous .sf!rvii:@' 
oefore S.ub$t.intial Complf!tio1, or all the Work, the correction period for that item may start 
to run frnrn an earlier date if so pn;ivided in the Specifications. 

E. WhEre defactive Work (and damage Lo ou1~r Work resulting therefrom) hils been corrected 
or removed and replaced under tllis pc1ragraiph, the correcti.on period hereunder with rE!Spett 
to .such Work will be extended ror an dtldit on.al p~rioo of one ~•ear afte-r such correction or 
rernoval and repliicement na:; heen satisf-actorily compfeted. 

acav C• 700, $t.ind:ird Gt"lloClr.al Con.dition.s of the- Conmiurtiion Contrac<t 
COfl'flfithtO 201JI N;ition;il SodM)I of Prafcs.sion;al 1:n_gineeo,, Americ.al'I Co~ncll of [r,ginct-rlng COnipMIIM, 

.Pld ,Dimnrio.n Smcic:ty oi Civil Engfn~rs. All rip_ts re.cn,ed. 
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~. Contra,tor's obligations under this paragraph arc 11'1 addition to all otner obligations. arn;I 
w.1rr.1rH1C!s. The provisions of this µaragraph are not to be construed as a substitut~ for, or a 
waiver of, the provisions. of any applicable s.tatule of limitation or repose. 

ARTICLE 16-SUSPENSIOl\1 OF WORK A.NOT RMINATrON 

16.01 Owner May S~spMd Work 

A. At any t ime and without cause, Owner may suspend lhe Work Dr any portion thereof for a 
period of not more than 90 consecutive days l:>y written notic~ to Contracto r and Engineer. 
Such notic~will fix t he date on which Work will be resumed. Contfactor shJII resume (he Wor\ 
on the date so fixed. Contractor shal l be entitled to an adjustment in the Contract Price or an 
extension of the Contract Times. directly attributable to any such suspension. Any Change 
Proposal seeking such adjustments muse be submitted no later t.han 30 davs a her the date 
flxe-d for resumption of Work. 

16.02 Owner MC1V Terminate for ((J(J$e 

A, The occ.urrence of any ooe or more of the followlog evcms wlll constnute ii defat.ilt by 
Contractor and justify termination for cause: 

l . Contractor's persIc:;tent failure to perform the Worlc in accordam:e with the Contract 
Documents (mcludmg, but not limited to, failure- to suppl',' sufficient skilled worJ:ers or 
suit.able mr;1terials or equipment, or failure lo adhere to the Pro,gress Schedule); 

2 Failure of Contiactor to perform or 01hcrw1se to co;nply with ,1 rl'latcrial term or the 
Conlr,il ct Documents: 

3. Contril ct or's di~rcga rd of law!I .or Rcgulatiom, of any pub I h: body haYrng JU ri sdlction; or 

4. Contractor's repeated disregard of the authori.tyQf Owner or Engineer. 

B. 1r one or more of the events 1derit1fled n Pantstaph 16.02.A occurs, ,hen ;:ifter grvlng 
Contrdctor (and any surety) 10 days' written nottce that o,..mer is. considering a oedc1ration 
that Contr'(lctor r~ 1n default ilnd tf>rmln1ulon of the Contract, Owner may pro.ceect to. 

l. dt:!darC! C0i'llractor to b~ in default, and give:! cont1c1c1.or (and anv surctvl written notice 
that the Contr,iict is terminated; aind 

2. ~11forc12- H.e righl!. dvaildble to Ovtnt!r under dny appliedble perforri1.inc.c- bond. 

C.. Subject to the terms ilnd operation of any applic.ible performance bond, if Owner h,iiS 

term1n.aled th~ Contract ror cause, Ownci, may exdudc- Contractor from the S,te, take 
posses.sion of the Work, incar~rate in the Work all materials and equipment stored at the 
Site or for which Owf!er has pi!ld Contractor but wnlch are stored elsewhere, and comple(e 
the Warlr; as Owner may deem expedient. 

o Owner may not proce-ed with termination of the contract under Paragraph 16.O2.S ,r 
Conliclctor within 7 days of receipt ofinotice of intent to terminate begins to correct its fai lure 

to perform and proceeds diligernlv to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 
receive any iunher p;iyrnent until the Work is completed. If the unpaid biil.ance of the 
Contract Prm~ exceQ-d~ U1e co!it to complete the Work, includmg all related cla,rns, costs., 
losses, and damages (including but not limited to i;!II fees and charges of engineers, .architects, 

EJCDC4' C:-700, St;mcford GC"IUlr.al LOi11dl1fo11$ <if tihc C,;mstructfan C:!i!ntract. 

Cop-,•rl_ght° 20UI: N;,tioflal So,IQ-\\' of Prof~looal ~lli:IIIC'l!f'S, ArncJk.ffl i:oorii;II of [11pi1:"0ririg tom(lilnles, 
.alld ~riQ1, s«Joty of Clvll E'l!lneers.. All rl&ftts; re5'4!rve<f 
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16.03 

attorneys, and other pmfessionals) rustained by Owner-, such excess will be paid to 
Contractor. If the cost to comp,ete the wort lncludfns such relate<i claims, costs, loss.es, ;md 
dam~ges ei<cecds such ur1pard b.31.:rnc(', Contract.or -sh.ill pay the diffe,cncc- to owner Such 
claims, costs, lo:s.ses, and damages incurred by Owner wil I be reviewed by Engineer as to \h!:!1r 
rca~onableness and, when SQ approved by Enginei'r, lncorpora1tecf in a Change Order. When 
exerc,sing.arw tights or remeoie!i uncfor Lhls p.ar.ag..-aph, Owr1l!r shall not be .-c~t1lred to obtain 
the lt>West price for ~he Work performe-<I. 

F. Where Contr.ictor's. S1:'rvlces Ii.ave been so terminated by Owner, the termination wlll not 
affect any rights or remedles of Owner against Conlrattor then exi!.ting or winch may 
ther-P.f!ftf>r i!cc:nu~, or anv rights or remedies of Owner agr.1inc$l Contrcicto r or i;lnv surety under 
;.mv payment bond or perfanmmce bond. Any retenflon or payment of money d~re ContTQCtQr 
by O,"lller will not release Co1uractor from liability. 

G. If and to the extent that ConlnKtor has pro11lded a performance bond under the provisiQns. 
of Paragraph 6.01 .A. the pro..,isions. t>f rhat l:>ond will go~rn o\ler any inconsistent p,o..,islons. 
of Paragraphs 16.02.8 and J 6.01.0 . 

Ownt'r May Terminate for Convenrertle 

A. Upon 7 da\r-s' wntten notice to Contr,i!r;tor ;:mr;I Engineer, Ow.ner may, witha1;1t cause and 
wlthoul prejuc:lh:c to .iny othC!r ri&ht or rcmcd~• or Owner, 1.crm1n1.1tc the Corrtrac.l In S-uch 
case, Contractor shall be paid for (without duplication af any itemst: 

l . ct>mpletcd ,rnd acceptable Work el\eCLited Irr accordance with the Contract Ooc:uments 
prior to the effective date of I ennina tjon, including fair and reiHonable suni!i ror OVt:!rhedd 

and prnfit on such Wort:; 

2. exJ]enses sustained prior to the effective date of termination in performing service.!i .am:! 
furnishing labor, materials, or equlpmefllt as re~ulred b',' the Contract Oocliments in 
connection with uncompl~ted Wotk, plus fair dnd reason.ab!~ sums for ovcthcad .and 
profit on svi:h e)!'.penses; and 

3. other reasor1ablc ~it,pen.s,u. directly attributable to tc,mlnatlon, indudinf: costs incurr~ 
to prepare a termination fur convenience cost proposal. 

B. Contrac:tor sha II not be pa id for a"v loss of anticipated profits or revc nuc, post•termina tion 
overhei!d costs, Qr other e<.ol')Qrnic ross arising out of or resulling from such terminatron. 

16.04 Contractor Moy Stop Work ot Te,rmlnor~ 

A If, thrm1gh no 11cl or fa.ult crf Con•ractor, (1~ the work f5 suspended for more than 90 
consec:uLive day!:. by Owner ot under an ordct of coun or other pub91c authority, or j2) 
EnginPer ~ils to .ar;.t on any Application for Payment within 30 days after it is submitted, ar (3) 
owncf ialls ror 30 days to pav Contractor an~• sum finally deterrnlned to be due, then 
Contracrc;ir may, upon 7 days' written nolice to Owner and Engineer, and pro..-itlt!d Ownl:!r or 
Eng111ecr do not remedy such suspension or failure within that t ime, terrnit1ate the oontract 
anr;I re<;o1,1er frorn Owner payment on the same terms as provided in Paragraph 16.03. 

B. In lieu of terminating the Contract and without prejudice to any other rlght or remedy. If 
Engineer ha!. failed to act on an Applic;ation tor Payment within 30 days after it is submitted, 
or O\vner has failed for 30 d3ys to pay Contractor any sum flnallv det,ermine<l to be duP., 
Contractor may, 7 day!> afH!t' wriLtt!n notice! to 0'1.'Vflf:!r dnd Engineer, ~top the Wotk until 
pa';'ment i s made of all such amounts di.le Contr.ictQr, inc:lur;ling inlere,st thereon. The 

------
E.ICOC C-700, S.blndllrd Ge11tm\l CorlditioOfis tJt ilw! Con5iruction Contract. 

CupvlfghtCI 20lil National SOtiety of Ptofl!!'llMJrl Cngl~el'S, American Council of [rtt,n~enn.s, Componie:s, 
;uid .Amerfoun Sodety of Civil En,slneeu. All rill,tits re:1oer~ 
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rrov1sloos. of thl~ pJragraph are not intended to pre,lude Conwictor from submittmg a 
Ch<.1nge Prop<Js.al for .in ddj u~trnent In CorrtrdCl Price or Contract nmes or 0Lherw1sc for 
expenses or damage dirf!ctly attributablf' to Contractm':5 stCJpping 1he Wort i;IS pennitted by 
t hrs pa, a.gr .iph. 

ARTICLE 17- FlNAl RESOLUTl'ON Of DISPUTES 

17 .01 Merhods and Pracf!dure5 

A. Disp11te-s Subiect to Fmal Re-sc,J11tion: The followin8 dmsputed matters are subject to final 
resolution under thtt provisions of this artic:le: 

1. A timely aJ)peal of an i;!pproval in part and denial m part of a Claim, or of a denial m tull, 

pursuant to Artide 12; and 

;!!. Pisputes between Owner and Contrar;to.- conc:emin8 the Work, or obligations under the 
Contr.acL Docu,ri@nts, thaL arise anc, fin.al (}c1y111<!nt h.as ~en rn.tde 

8, Final Re$olution of DJspLJfPS: For anv di-.pute s~rb)ect to resolution under this article, Owner or 
CotrlracLor mt.1y: 

1. elect in writin8 lo rnvoke the dlspute resolution process prn1Jided for in th!.! 
S.uppl!l"mPota,y Cond11lom, 

2 agree with the other party to submit the dispute to another dispute resoluhon proces~; 
or 

3 if no dispute resolution process is provided for in the Supplementary Condition~ or 

rnuwallv a8reerl to, gi1w•e wrltlef'l notfce to the other partv of the intent 10 submit the 
di~pule to a court of compel~nt juriSatlichon. 

AR.Tl CLE 18-MISCl:LLANE0US 

18.01 Giving Notice 

A. Whenever any provision of the Contrec:t re{lu1re5, the giving of written notice to Owner, 
Engine-er, or Contractor, it well be deemed to have been ... atidly giwm only 1f delrvcrnd: 

1. in person. by cl' c:ommercial courier service or o1herwise, to the recipient's place at 
busmess; 

1.. hv re8istere.>d or certified mail, postage prepaid, to the recipient's. place of busines1; or 

3 bv e-mail to the re<:1plent. with the words ·•rormal Notice# or sfrnilarin the e-mail's subject 
line. 

18.02 Computalio,, of Tr mes 

A. When any perio-1 of time i~ ~ferred to in the Contract by days, it wi11 be computed lo exclude 
the fl,st and 1ridude the last d.iv or rnch period. If ttre last day of arw such period falls on a 
Saturdav or Sunday or on a day made a legal holiday by the lc1w of the applicable juri.sditlion, 
sucti dav will be omitte-d from the computation. 

EJCDC- C-700, Standard (ier,l!f"al Col\d tlDRS of che- CoMUunlorl Cor,traa. 
Copyrfi;.ht" 2018 National Socitl-y Clf· Prole»iOIVII Erwneet~, AtnNic.,n Cou.ncll of fl'Ci~eting Companle-s, 
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lR,03 Cum()tative Remedies 

A. The duttcs ;::nid obllgatfons. imposed bv these General Conditions and the r;gnts .'ind remedies 
available hereunder lo the parties. heH!lo are in addition to. and .are not Lo be construed 1rl 
any wav i3S. fl lirni t,ation of, ,mv rights. :/Ind remedies ,avaiJablE> ta anv or all of them which are 
otherwise imposed or atJa•lablc by Laws or Regultitions, b',' -sp-eclal warrnnty or guarnntee, or 
by other provisions. of the Contract. The provisions of this paragraph will bl!! as. effetlive as. if 
repeatf'd spe-cinc;ally In the Cpntract Doc.uments. In c.onne.:tion wfth eoi!e,h particular duty, 
oblrgatlon, right, afld remcdv to wMch they apply. 

18.04 Umrtotion of Damages 

A.. With respect to any .ind c1II Change Prop-osab,, Clairns. disputes suuje-c:t to final resolution, and 
other matters at ssue, nei ther Owner nor Engineer, nor anv of their officers, dire-aors, 
members, partners, emplo~ees, agents. consultants, or subcontract.ors, shall l:)e liable to 
Contractor for any clalm~ costs, loss.es, or damages sustafned by Contractor on or In 
connection with any other project or anticipated projett. 

18.05 No Wawer 

A.. A. party's no1Hinforrnmcnt of Jny prov1~ro11 will 1101 co1,!.tltu1.c a waiver of that prov1sNrn, nor 
will it a~ct the enforceability of that pr(lvisic:u, or of the remainder of this Conlract. 

18.00 SuNlvuJ of Obllgotior1s 

18.07 

A.. AJI rf'pre~ntatiom, indemnificoiltiom;, warrantie.i;, and cua~ntees made in, requirecl by, or 
given In .actordant@ with the Conlract, as, well as all conth1ulng obl(f:attons indicated In tile 
Contract, wlll survive final payment, completion, and acceptance of Ghe Work or termination 
of th12 Contract or or the ~rvlce:s of Contractor. 

Concromng Law 

A. Thi~ Contract Is to be governed bv the law of the state 1111 which the Project is located. 

18.08 Assignment of Contracr: 

A Unless expres.sly agreed to elsewhere in the Contract. no ass,igomel'll by a party to thi$ 
Contract of any rights under or' interests in the Contratt will be binding on the other party 
without the written consent of the party sought to be bound; i!nd, specifi1:4lly out without 
limitation, mon-ev that may become due and moMv t.hat is due rnay not~ ass.,gMd without 
suc.h con 5enl (except to the extent that the effe<:t of this resmctMJn may be limited ov law), 
and unless speoric-alty stated to the co,~tr'ary In any wfitten conse-nt to an assignment, no 
as.signment will release or discharge the assignor from any duty or re~ponsibility Linder the 
Contract . 

j 8.1)9 S1rc-cesso~ and Ass;gns 

A owner and Contracto1 each bfnds Itself, ts sm:-eessors, assigns, and leg:al representatives to 
the other party hereto. i ts successors., assigns, and legal representati ... e~ in respect to .ill 
coven.in ts, aere-emeots, and obllgatlon:s contained ln the Contract Documents. 

18.10 Headings 

A Article ;ind paragraph headini;:s are inw.rtedi klrconveniem:e only 4'nd do not consti tute parts 
of th!:!~ Genc,al ConditlOl"IS. 

EICOC- C-700, Siarid~rd GenMill Condltl,;.il'~ of 01e Co!'1!>tructl0nr Cofltrm, 
CO,,yrict,t0 2.0lll l'iiltlol).ill sodetv of Prnfesslional En~eers, Amerl"3n c-0ul'KII of En,glneerlnc Cclmpa11le:s, 

l.li li:I A!Mricaf'I SOC~l-y of ClviJ Ertgiflt!et!S, All t_igh1:s re:sO!Ned, 
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SUPPLEMENTARY CONDITIONS OF THE CONSTRUCTION CONTRACT 

These Supplementary Conditions amend or supplement EJCDC® C-700, Standard General Conditions of 
the Construction Contract {2018). The General Conditions remain in full force and effect except as 
amended. 

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. 
Additional terms used in these Supplementary Conditions have the meanings stated below, which are 
applicable to both the singular and plural thereof. 

The address system used in these Supplementary Conditions is the same as the address system used in 
the General Conditions, with the prefix "SC" added-for example, "Paragraph SC-4.05." 

ARTICLE 1-DEFINITIONS AND TERMINOLOGY 

SC - 1.01.A.22 Add the following language to the definition of Engineer. The additional language should 
be added immediately after the end of the first sentence of Item 1.01.A.22. 

The term Engineer in this Contract refers to either or all of the following: Design Engineer, 
Design Architect, Owner's Engineer serving as Owner's project manager and Engineer 
during construction, another Engineer or Architect from whom Owner seeks expertise or 
guidance during construction of the Work. Architect or Engineer may be employed 
directly by Owner or be a consultant of Owner. 

SC - 1.01.A.30 Add the following language to the definition of Owner. The additional language should be 
added immediately after the end of the first sentence of Item 1.01.A.30, as follows: 

Owner may choose to administer the Contract during construction, or delegate that 
responsibility to Engineer. 

SC - 1.01.A.33 Add the following language to the definition of Resident Project Representative 
immediately after the 2nd sentence of Item 1.01.A.33. 

Owner may provide the RPR, or designate that responsibility to Engineer. RPR may be an 
employee of Owner or a consultant of Owner. 

ARTICLE 2-PRELIMINARY MATTERS 

2.02 Copies of Documents 

SC-2.02 Delete Paragraph 2.02.A in its entirety and insert the following new paragraph in its place: 

A. Owner shall furnish to Contractor two printed copies of conformed Contract Documents 
incorporating and integrating all Addenda and any amendments negotiated prior to the 
Effective Date of the Contract (including one fully signed counterpart of the Agreement), 
and one copy in electronic portable document format (PDF). Additional printed copies of 
the conformed Contract Documents will be furnished upon request at the cost of 
reproduction. In addition, Owner shall furnish to Contractor two full size (24"x36") sets of 
Conformed Construction Drawings, two reduced size (11"x17") sets of Conformed 

EJCDC® C-800, Supplementary Conditions of the Construction Contract. 
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SC-2.0SA 

Construction Drawings, and one electronic copy of Conformed Construction Drawings in 
PDF and AutoCAD formats. AutoCAD format is provided solely for Contractor's use in 
preparing and providing Owner with Record Drawings. Contractor be required to sign a 
release with the Design Engineer for use of the AutoCAD files. 

Delete the Paragraph 2.0SA in its entirety and insert the following new paragraph in its 
place. Paragraphs 2.0SA.1, 2.05.A.2, 2.05.A.3 and 2.05.A.4 shall remain as written. 

A. At least 10 days before submission of the first Application for Payment, Contractor 
shall submit to Owner, a draft Application for Payment based on the schedule of 
values accepted by Owner in response to the Contractor's schedule of values 
submitted in accordance with Paragraph 2.03.A.3. No progress payment will be 
made to Contractor until acceptable schedules are submitted to Owner. 

ARTICLE 3-CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

SC-3.01.E 

SC-3.02.A.2 

SC-3.03.A.1 

SC-3.04.A 

Delete Paragraph 3.01.E in its entirety and insert the following new paragraph: 

E. Owner or Engineer may issue clarifications and interpretations of the Contract 
Documents as provided herein. 

Amend the language of the first sentence in Paragraph 3.02.A.2 to read as follows: 

No provision of any such standard specification, manual, reference standard, or code, and 
no instruction of a Supplier, will be effective to change the duties or responsibilities of 
Owner, Contractor, or Engineer from those set forth in the part of the Contract 
Documents prepared by or for Owner. 

Amend the language of the second sentence in Paragraph 3.03.A.1 to read as follows: 

Contractor shall promptly report in writing to Owner any conflict, error, ambiguity, or 
discrepancy that Contractor discovers, or has actual knowledge of, and shall not proceed 
with any Work affected thereby until the conflict, error, ambiguity, or discrepancy is 
resolved by a clarification or interpretation by Owner or Engineer, or by an amendment 
or supplement to the Contract issued pursuant to Paragraph 11.01. 

Add the following sentence immediately after the last sentence in Paragraph 3.04.A. 

Owner may choose to request the interpretation of the Design Engineer/Architect or 
another Engineer, at Owner's sole discretion. Owner, if serving as Engineer during 
construction, shall be the initial interpreter of the requirements of the Contract 
Document, and judge to the acceptability of the Work. 

ARTICLE 4-COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

SC-4.01.A Delete Paragraph 4.01.A in its entirety and insert the following new paragraph: 

EJCDC® C-800, Supplementary Conditions of the Construction Contract. 
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The Contract Times will commence to run on the date given in the Notice to Proceed. A 

Notice to Proceed may be given at any time within 30 calendar days after the Effective 

Date of the Contract. In no event will the Contract Times commence to run later than the 

180th day after the day of Bid opening or the 30th day after the Effective Date of the 

Contract, whichever date is earlier. 

4.02 Starting the Work 

SC-4.02.A Add the following sentence immediately after the last sentence in Paragraph 4.02.A. 

Work includes documentation necessary for construction including but not limited to 

obtaining permits, shop drawing approvals, and all other preparatory work required 

by the Contract Documents for the start of construction. 

4.05 Delays in Contractor's Progress 

SC-4.05.C.1 Amend Paragraph 4.05.C.1 to include hurricanes. 

SC-4.05.C.2 Add the following sentence to the end of Item 4.05.C.2 

Abnormal weather conditions shall apply to excessive rainfall that exceeds the historical 

three (3) year average for the specific month in which Contractor claims the weather delays 

interrupted the critical path towards completing the Work. Rainfall measurements shall be 

as reported by the Owner's weather station, located at the Owner's water treatment plant, 

or a South Florida Water Management District (SFWMD) weather station located near the 

Site. Actual rainfall that exceeds the historical three-year average for the specified month 

will justify an abnormal weather condition for which Contractor may request a change in 

Contract Time. 

ARTICLE 5-SITE, SUBSURFACE AND PHYSICAL CONDITIONS, HAZARDOUS ENVIRONMENTAL 

CONDITIONS 

5.03 Subsurface and Physical Conditions 

SC-5.03 Add the following new paragraphs immediately after Paragraph 5.03.D: 

E. The following table lists the reports of explorations and tests of subsurface conditions at or 

adjacent to the Site that contain Technical Data, and specifically identifies the Technical Data 

in the report upon which Contractor may rely: 

Report Title Date of Report Technical Data 

None for this project 

F. The following table lists the drawings of existing physical conditions at or adjacent to the Site, 

including those drawings depicting existing surface or subsurface structures at or adjacent to 

EJCDC® C-800, Supplementary Conditions of the Construction Contract. 
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the Site (except Underground Facilities), that contain Technical Data, and specifically 
identifies the Technical Data upon which Contractor may rely: 

Drawings Title Date of Drawings Technical Data 
None for this project 

G. Contractor may examine copies of reports and drawings identified in SC-5.03.E and SC-5.03.F 
that were not included with the Bidding Documents at the Jupiter Water Treatment Plant 
located at 17403 Central Boulevard, Jupiter, FL 33458 during regular business hours, or may 
request copies from Owner. 

5.06 Hazardous Environmental Conditions 

SC-5.06 Add the following new paragraphs immediately after Paragraph 5.06.A.3: 

4. The following table lists the reports known to Owner relating to Hazardous 
Environmental Conditions at or adjacent to the Site, and the Technical Data (if any) upon 
which Contractor may rely: 

Report Title Date of Report Technical Data 
None for this project 

5. The following table lists the drawings known to Owner relating to Hazardous 
Environmental Conditions at or adjacent to the Site, and Technical Data (if any) 
contained in such Drawings upon which Contractor may rely: 

Drawings Title Date of Drawings Technical Data 
None for this project 

ARTICLE 6-BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

SC-6.01 Add the following paragraphs immediately after Paragraph 6.01.A: 

1. Required Performance Bond Form: Shall be in the Form provided in the Front Ends of 
the Contract Documents. 

2. Required Payment Bond Form: Shall be in the Form provided in the Front Ends of the 
Contract Documents. 

6.03 Contractor's Insurance 

SC-6.03 Supplement Article 6.03 with the following provisions immediately after Article 6.03C. 

D. Other Additional Insureds: As a supplement to the provisions of Paragraph 6.03.C of the 
General Conditions, the commercial general liability, automobile liability, umbrella or excess, 
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pollution liability, and unmanned aerial vehicle liability policies must include as additional 

insureds Owner, Engineer, Architect and other entities as follows: 

The following language shall appear on the Certificate of Insurance: 

"The Town of Jupiter, Florida it's employees, agents, consultants, contractors, is hereby 

named Additional Insured under the terms of this policy and shall be provided any Notice of 

Cancellation of any of the required policies." The Certificate of Insurance shall be issued to 

Town of Jupiter, Attn: Amanda Barnes, 17403 Central Boulevard, Jupiter, FL 33458. 

"Palm Beach County Board of County Commissioners, Its Employees, Agents and Contractors 

is an additional insured for General Liability insurance." 

A thirty {30) day Notice of Cancellation is required and must be stated on the Certificate of 

Insurance. 

Certificates of Insurance (COi) shall be maintained current for the duration of the Contract. 

Contractor is responsible to provide Owner with updated COis during the course of the 

Contract. 

E. Workers' Compensation and Employer's Liability: Contractor shall purchase and maintain 

workers' compensation and employer's liability insurance for the following minimum limits. 

Worker's Compensation and Employer's Liability Policy limits of not 
less than: 

Statutory Limits 

Each Accident $100,000 

Disease-Policy Limit $500,000 

Disease-Each Employee $100,000 

F. Commercial General Liability 

a. Commercial General Liability-Claims Covered: Contractor shall purchase and maintain 

commercial general liability insurance, covering all operations by or on behalf of 

Contractor, on an occurrence basis, against claims for: 

1. damages because of bodily injury, sickness or disease, or death of any person 

other than Contractor's employees, 

2. damages insured by reasonably available personal injury liability coverage, and 

3. damages because of injury to or destruction of tangible property wherever 

located, including loss of use resulting therefrom. 

b. Commercial General Liabilitv-Minimum Policv Limits 

Commercial General Liability Polic~ limits of not 
less than: 

General Aggregate $3,000,000 

Products-Completed Operations Aggregate $1,000,000 

Personal and Advertising Injury $1,000,000 

Bodily Injury and Property Damage-Each Occurrence $1,000,000 
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c. Commercial General Liability-Form and Content: Contractor's commercial liability policy 
must be written on a 1996 (or later) Insurance Services Organization, Inc. (ISO) 
commercial general liability form (occurrence form) and include the following 
coverages and endorsements: 

1. Products and completed operations coverage. 

a. Such insurance must be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified 
in the Supplementary Conditions or elsewhere in the Contract) evidence of 
continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, including but not limited to coverage of 
Contractor's contractual indemnity obligations in Paragraph 7.18. 

3. Severability of interests and no insured-versus-insured or cross-liability 
exclusions. 

4. Underground, explosion, and collapse coverage. 

5. Personal injury coverage, with employment exclusion deleted. 

6. Additional insured endorsements that include both ongoing operations and 
products and completed operations coverage through ISO Endorsements 
CG 20 10 10 01 and CG 20 37 10 01 (together). If Contractor demonstr'ates to 
Owner that the specified ISO endorsements are not commercially available, then 
Contractor may satisfy this requirement by providing equivalent endorsements. 

7. For design professional additional insureds, ISO Endorsement CG 20 32 07 04 
"Additional Insured-Engineers, Architects or Surveyors Not Engaged by the 
Named Insured" or its equivalent. 

d. Commercial General Liability-Excluded Content: The commercial general liability 
insurance policy, including its coverages, endorsements, and incorporated provisions, 
must not include any of the following: 

1. Any modification of the standard definition of "insured contract" (except to 
delete the railroad protective liability exclusion if Contractor is required to 
indemnify a railroad or others with respect to Work within 50 feet of railroad 
property). 

2. Any exclusion for water intrusion or water damage. 

3. Any provisions resulting in the erosion of insurance limits by defense costs other 
than those already incorporated in ISO form CG 00 01. 

4. Any exclusion of coverage relating to earth subsidence or movement. 

5. Any exclusion for the insured's vicarious liability, strict liability, or statutory 
liability (other than worker's compensation). 

6. Any limitation or exclusion based on the nature of Contractor's work. 

7. Any professional liability exclusion broader in effect than the most recent edition 
of ISO form CG 22 79. 
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G. Automobile Liability: Contractor shall purchase and maintain automobile liability insurance for 
damages because of bodily injury or death of any person or property damage arising out of the 
ownership, maintenance, or use of any motor vehicle. The automobile liability policy must be 
written on an occurrence basis. 

Automobile Liability Policy limits of not 
less than: 

Bodily Injury 

Each Person $1,000,000 

Each Accident $1,000,000 

Property Damage 

Each Accident $1,000,000 

[or] 

Combined Single Limit 

Combined Single Limit {Bodily Injury and Property Damage) $2,000,000 

H. Contractor's Pollution Liability Insurance: Contractor shall purchase and maintain a policy 
covering third-party injury and property damage, including cleanup costs, resulting from 
pollution conditions arising from Contractor's operations and completed operations. This 
insurance must be maintained for no less than three years after final completion of the 
Contract. 

Contractor's Pollution Liability Policy limits of not 
less than: 

Each Occurrence/Claim $1,000,000 

General Aggregate $1,000,000 

I. Umbrella Excess Liability- Minimum Policy Limits: 

Umbrella Excess Liability Policy limits of not 
less than: 

Each Occurrence $1,000,000 
Annual Aggregate $1,000,000 

The aforementioned umbrella coverage shall be no more restrictive than coverage required 
for the underlying policies. 
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SC-6.04. Add the following sentence immediately before Paragraph 6.04.A 

If the Bid Proposal or Bid Schedule of Values contains a Bid Item or Pay Item for Builder's 
Risk Insurance, then Contractor shall provide Builder's Risk Insurance as required by 
Article 6.04 of the General Conditions. If a Bid Item or Pay Item for Builder's Risk Insurance 
is not provided in the Bid Proposal or Bid Schedule of Values (or associated addenda) then 
Contractor is not required to provide Builder's Risk Insurance for the Contract. 

ADD the following paragraphs immediately after 6.04E. 

F. Builder's Risk Requirements: The builder's risk insurance must: 

1. be written on a builder's risk "all risk" policy form that at a minimum includes insurance 
for physical loss or damage to the Work, temporary buildings, falsework, and materials and 
equipment stored and in transit, and must not exclude the coverage of the following risks: 
fire; windstorm; hail; flood; earthquake, volcanic activity, and other earth movement; 
lightning; riot; civil commotion; terrorism; vehicle impact; aircraft; smoke; theft; vandalism 
and malicious mischief; mechanical breakdown, boiler explosion, and artificially generated 
electric current; collapse; explosion; debris removal; demolition occasioned by enforcement 
of Laws and Regulations; and water damage (other than that caused by flood). 

a. Such policy will include an exception that results in coverage for ensuing losses 
from physical damage or loss with respect to any defective workmanship, methods, 
design, or materials exclusions. 

b. If insurance against mechanical breakdown, boiler explosion, and artificially 
generated electric current; earthquake, volcanic activity, and other earth 
movement; or flood, are not commercially available under builder's risk policies, 
by endorsement or otherwise, such insurance will be provided through other 
insurance policies acceptable to Owner and Contractor. 

2. cover, as insured property, at least the following: (a) the Work and all materials, 
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar 
nature that are to be incorporated into or used in the preparation, fabrication, 
construction, erection, or completion of the Work, including Owner-furnished or 
assigned property; (b) spare parts inventory required within the scope of the Contract; 
and (c) temporary works which are not intended to form part of the permanent 
constructed Work but which are intended to provide working access to the Site, or to 
the Work under construction, or which are intended to provide temporary support for 
the Work under construction, including scaffolding, form work, fences, shoring, false 
work, and temporary structures. 

3. cover expenses incurred in the repair or replacement of any insured property (including 
but not limited to fees and charges of contractors, engineers, and architects). 

4. extend to cover damage or loss to insured property while in temporary storage at the 
Site or in a storage location outside the Site (but not including property stored at the 
premises of a manufacturer or Supplier). 

5. extend to cover damage or loss to insured property while in transit. 

6. allow for the waiver of the insurer's subrogation rights, as set forth in this Contract. 
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7. allow for partial occupancy or use by Owner by endorsement, and without cancellation 

or lapse of coverage. 

8. include performance/hot testing and start-up, if applicable. 

9. be maintained in effect until the Work is complete, as set forth in Paragraph 15.06.D of 

the General Conditions, or until written confirmation of Owner's procurement of 

property insurance following Substantial Completion, whichever occurs first. 

10 include as named insureds the Owner, Contractor, Subcontractors (of every tier), and 

any other individuals or entities required by this Contract to be insured under such 

builder's risk policy. For purposes of Paragraphs 6.04, 6.05, and 6.06 of the General 

Conditions, and this and all other corresponding Supplementary Conditions, the parties 

required to be insured will be referred to collectively as "insureds." In addition to 

Owner, Contractor, and Subcontractors of every tier, include as insureds the following: 

a. No others for this Contract. 

11. include, in addition to the Contract Price amount, the value of the following equipment 

and materials to be installed by the Contractor but furnished by the Owner or third 

parties: 

a. None for this Contract. 

G. Builder's Risk and Other Property Insurance Deductibles: The purchaser of any required 

builder's risk, installation floater, or other property insurance will be responsible for costs 

not covered because of the application of a policy deductible. 

ARTICLE 7-CONTRACTOR'S RESPONSIBILITIES 

7.03 Labor; Working Hours 

SC-7.03.C Amend the first and second sentences of Paragraph 7.03.C to state " ... all Work at the Site 

must be performed during regular working hours, Monday through Friday. Contractor shall 

not perform Work on a Saturday, Sunday, or any legal holiday." 

SC-7.03.C Delete the third sentence in its entirety and insert the following sentences in its place. 

Contractor may request in writing, to Owner, to perform Work outside of regular working 

hours. Owner is not obligated to consent to Work occurring outside of regular working hours, 

if it is not in Owner's best interest. Contractor will reimburse Owner for inspection costs 

incurred by Owner for Work performed outside of regular working hours, whether those 

costs be Town staff overtime or Town consultant charges. Contractor's reimbursement to 

Owner will be as described in SC-7.03.D. 

SC-7.03.C Add the following new subparagraphs immediately after Paragraph 7.03.C: 

1. Regular working hours will be Monday through Friday, 8 am - 5 pm. Work requiring 

inspection shall be scheduled to occur Monday through Friday, between the hours of 8 

am-4 pm. 

2. Owner's legal holidays for the year 2024 are as follows: 

Monday, Jan. 1, 2024 
Monday, Jan. 15, 2024 
Monday, Feb. 19, 2024 

New Year's Day 
Martin Luther King Jr. Day 
President's Day 
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Monday, May 27, 2024 
Wednesday, June 19, 2024 
Thursday, July 4, 2024 
Monday, Sept. 2, 2024 
Monday, Nov. 11, 2024 
Thursday, Nov. 28, 2024 
Frida½ Nov.29,2024 
Tuesday, Dec. 24,2024 
Wednesday, Dec. 25, 2024 

Memorial Day 
Juneteenth 
Independence Day 
Labor Day 
Veteran's Day 
Thanksgiving Day 
Thanksgiving Holiday 
Christmas Eve Day 
Christmas Day 

If Contract Work goes beyond 2024, Contractor shall anticipate observance of the same 
holidays (not the same dates) for year 2025 and future years. Owner will provide 
Contractor with the new holiday schedule upon request. 

SC-7.03.D Add the following new paragraph immediately after Paragraph 7.03.C: 

D. Contractor shall be responsible for the cost of any overtime pay or other expenses 
incurred by Owner for construction observations, inspection and/or other services, 
including but not limited to those of the Resident Project Representative, Engineer, 
Owner's staff, geotechnical testing, or other, occasioned by the performance of Work 
outside of regular working hours (Saturday, Sunday, legal holiday, Owner observed 
holiday, or overtime on any regular work day). Contractor shall execute a deductive 
change order with Owner to reduce the Contract Value by the cost of the expenses 
incurred by Owner and resulting from Work outside of regular work hours. If Contractor 
does not sign such change order, or if the parties are unable to agree as to the amount 
owed, then Owner may impose a reasonable set-off against payments due under 
Article 15. 

7.09 Permits 

SC-7.09.B 

SC-7.09.C 

Add a new paragraph immediately after Paragraph 7.09.A: 

B. Contractor shall provide evidence of insurance as required by permit conditions, 
regardless of whether permit is obtained by Contractor or Owner. 

Add a new paragraph immediately after Paragraph 7.09.B: 

C. Contractor shall construct the Work in accordance with all permit conditions, 
regardless of whether permit is obtained by Contractor or Owner. 

7.10 Taxes 

SC-7.10.B Add a new paragraph immediately after Paragraph 7.10.A: 

B. Owner is exempt from payment of sales and compensating use taxes of the State of 
Florida and of cities and counties thereof on all materials to be incorporated into the 
Work. Owner may exercise its rights to purchase materials to be incorporated into the 
Work of this Contract under the provisions governing the State of Florida's Sales and Use 
Tax Exemption for Owner furnished materials as follows: 

1. Sales and Use Taxes. Owner is exempt from paying sales and use taxes on materials 
and equipment purchased for and incorporated into this Public Works Contract 
(hereinafter the "Project") in accordance with Florida Statute 12A-1.094. The Owner 
shall make direct purchases of all materials and equipment purchased for, or to be 
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incorporated into the Project, as agreed upon between the Contractor and the 

Owner. All direct purchases of materials and equipment shall be made by the Owner 

with funds specifically allocated for construction of the Project. Contractor shall 

provide Owner with a proposed deductive change order no later than 10 calendar 

days after request by Owner for materials and equipment to be purchased by the 

Owner for the Project. The proposed deductive change order shall include the costs 

of the materials to be purchased by the Owner including sales tax. The Town of 

Jupiter Purchase Order Standard Terms and Conditions, Certificate of Entitlement and 

Construction Contract Documents (plans and specifications) and requirements shall 

apply to work performed under this program. Each vendor/supplier of equipment 

under this Sales Tax Recovery Program shall be obligated to meet the requirements 

of the Town of Jupiter Construction Contract Documents and State Law (F.S. 12A-

1.094). 

2. The Contractor shall: (a) compile Contractor's and any Subcontractors' itemized 

requirement for materials and equipment, including quantities, unit costs, 

manufacturers' or vendors' catalogue or order numbers, delivery instructions, and 

other specific information that is required to order the specific materials and 

equipment, and terms and conditions to be imposed on suppliers regarding delivery 

and submittal time requirements, and quantities thereof required by Contractor or 

Subcontractors in accordance with the applicable requirements of the Construction 

Contract, from time to time, during the construction of the Project, as materials and 

equipment need to be ordered for the Project, and submit such compilation to the 

Owner's designated representative: (b) prepare a requisition for such materials and 

equipment and (c) deliver any such requisition to the owner's designated 

representative no less than thirty (30) days prior to the date the manufacturer or 

vendor of the materials or equipment, as the case may be, requires orders for such 

materials or equipment to be placed to assure delivery of such materials or 

equipment to the Site in accordance with the Project Schedule (the "Order Date"). 

The requisitions shall identify the Order Date. Upon receipt of any such requisition 

the Owner's designated representative shall forward same to the Owner. The Owner 

shall issue a Purchase Order directly to the vendor of the materials or equipment, 

prior to the Owner Date (a Purchase Owner). The Owner shall include with any such 

Purchase Order, a copy of the owner's sales and use tax exemption certificate, a 

Certificate of Entitlement and the order requisition prepared by the Contractor. The 

Owner shall also provide the Contractor with a Certificate of Entitlement for each 

vendor from which materials or equipment is purchased under this program. The 

vendor shall issue the invoice directly to the Owner. The owner shall make direct 

payment to the vendor. 

3. The Contractor, upon the delivery of any such materials or equipment, shall verify 

the conformity of such materials or equipment with the terms of the Purchase Order 

and the Contract Documents. If the Contractor determines that the materials and 

equipment are conforming, the Owner shall take title and possession of such 

material and equipment before such materials and equipment are incorporated into 

the Project. If the Contractor determines that the materials and equipment are non­

conforming, the Contractor shall immediately notify the Owner in writing and the 

Owner shall reject such material and equipment. 
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4. The Owner shall assume all risk of loss on all materials and equipment purchased 
pursuant to its sales and use tax exemption. 

5. To the extent that materials and equipment are purchased pursuant to the Owner's 
sales and use tax exemption, the Contractor shall reduce the Contractor Amount and 
the penal sum of its public construction bond by 1.06, or the applicable sales and use 
tax at the time, times the cost of the materials and equipment purchased directly by 
the Owner. 

6. The Contractor shall be fully responsible for all matters relating to the receipt of 
materials and equipment furnished by the Owner in accordance with this Special 
Condition, including, but not limited to, the responsibility for verifying correct 
quantities, verifying documents or orders in a timely manner, coordinating 
purchases, providing and obtaining all warranties and guarantees required by the 
Contract Documents, inspection and acceptance of the materials and equipment at 
the time of delivery, and loss or damage to materials and equipment following 
acceptance of items due to the negligence of such Contractor or any Subcontractors. 
The Contractor shall coordinate delivery schedules, sequence of delivery, loading 
orientation, and other arrangements normally required by such Contractor for the 
particular materials furnished. The Contractor shall provide or arrange for all 
services required for the unloading, handling and storage of such materials and 
equipment through installation. 

7. The Contractor shall visually inspect all shipments from material and equipment 
vendors purchased directly by the Owner in accordance with this Special Condition 
(the "Owner Furnished Materials") and approve the vendors' invoices for materials 
or equipment delivered, as Owner-Furnished Materials are furnished to the Site in 
accordance with this Special Condition. The Contractor shall assure that each 
delivery of Owner Furnished Materials is accomplished by documentation adequate 
to identify the Purchase Order against which the purchase is made. This 
documentation may consist of a delivery ticket and an invoice from the vendor 
conforming to the Purchase Order, together with such additional information as the 
Owner may require. The Contractor shall deliver to the Owner's designated 
representative all invoices for materials and equipment upon verification by such 
Contractor that the materials and equipment conform exactly to the Contract 
Documents and the Purchase Order. Upon receipt of any invoice for Owner 
Furnished Materials, the Owner's designated representative shall deliver such 
invoice to the Owner for payment directly to the Vendor. 

8. The Contractor shall inspect all Owner Furnished Materials to determine that such 
Owner Furnished Materials conform to the Contract Documents, including the 
Drawings and the Specifications, and to determine prior to incorporation into the 
work whether such Owner Furnished Materials are patently defective, and whether 
such Owner Furnished Materials are identical to the materials ordered and match the 
description of the bill of lading and the Purchase Order. If Contractor discovers 
defective or non-conforming Owner Furnished Materials upon such visual inspection, 
Contractor shall: (a) not recommend acceptance of such non-conforming materials 
and equipment, (b) not utilize such non-conforming or defective materials in the 
work: (c) not allow Subcontractor to utilize such non-conforming or defective 
materials in the work; and (d) promptly notify the Owner's designated representative, 
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in writing, of the defective or non-conforming condition so that repair or replacement 
of those Owner Furnished Materials can occur without any undue delay or 
interruption to the Project. In the event that such Contractor fails to perform such 
inspection or otherwise incorporates into the work such defective or non-conforming 
materials, the Contractor shall be responsible for the repair and replacement of 
defective or non-conforming materials, at its sole cost and expense. 

9. The Contractor shall maintain records of all Owner Furnished Materials incorporated 
into the work from the stock of Owner Furnished Materials. The Contractor shall 
account monthly to the Owner's designated representative and Owner for any Owner 
Furnished Materials delivered to the site, indicating which Owner Furnished Materials 
have been incorporated into the work. 

10. The Contractor shall be responsible for obtaining and managing all warranties and 
guarantees for all Owner Furnished Materials. All repair, maintenance or damage­
repair calls shall be forwarded by the Owner to the Contractor for resolution with the 
appropriate vendor or Subcontractor through the warranty period. 

11. After the Owner takes possession of the Owner Furnished Materials at the site, 
possession of the Owner shall immediately and automatically transfer to the 
Contractor without notice. The transfer of possession of Owner Furnished Materials 
from the Owner to the Contractor shall constitute a bailment for the mutual benefit 
of the Owner and such Contractor. The Owner shall be considered the bailor and the 
Contractor the bailee of the Owner Furnished materials. Owner Furnished Materials 
shall be considered returned to the Owner for purposes of their bailment at such time 
as they are incorporated into the Project or consumed in the process of completing 
the Project. 

12. The Contractor shall purchase and maintain builder's risk insurance, naming the 
Owner as an additional insured, sufficient to protect against loss of or damage to 
Owner Furnished Materials. Such insurance shall be in the amount stated elsewhere 
in the Contract and shall cover the full value of any Owner Furnished Materials 
between the time the Owner first takes title to and possession of any of such Owner 
Furnished Materials until final completion of the work." 

13. The Owner shall not be liable for any interruption or delay damages in the project by 
virtue of ordering the Owner Furnished Materials, for any defects or other problems 
with the project by virtue of ordering the Owner Furnished Materials, or for any extra 
costs resulting from any delay in the delivery of, or defects in, the Owner Furnished 
Materials. 

14. The Contractor, on a monthly basis, shall review invoices submitted by all vendors of 
Owner Furnished Materials delivered to the site during the prior month and either 
concur or object to the Owner's Issuance of payment to the vendors, based upon such 
Contractor's records of materials delivered to the site and whether any of the Owner 
Furnished Materials for which payment has not been made were either non­
conforming or defective. 

15. In order to arrange for the prompt payment to the vendor, the Contractor shall 
provide to the Owner's designated representative a list of the acceptance of the 
goods or materials within fifteen (15) days of receipt of said goods or materials. 
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Accompanying the list shall be a copy of the applicable purchase order, invoices, 
delivery tickets, written acceptance of the delivered items, and such other 
documentation as may be reasonably required by the Owner. Upon receipt of the 
appropriate documentation, the Owner shall process vendor's invoice for payment 
directly to vendor by electronic funds transfer (EFT) based upon the receipt of data 
provided. The Contractor shall assist the Owner to immediately obtain partial or final 
release of waivers as appropriate. The Owner shall not make any payment without 
the appropriate Contractor's concurrence and approval. Owner shall hold up to 5% 
retention on Owner Furnished Materials against the Vendor, for equipment requiring 
operational and start-up testing, if a specific pay item is not identified for such start­
up and testing. Owner shall release retention upon successful start-up and 
operational testing of the equipment as agreed to between the Owner, Contractor 
and Vendor. Owner may, at Owner's discretion, hold up to 2% retention until vendor 
record drawings and operation and maintenance manuals are accepted by the 
Contractor and Owner. 

16. The Contractor may, in its reasonable discretion, require certain material and 
equipment vendors to provide a supply bond in the amount of one-hundred percent 
(100%) of the purchase order price. The supply bond, if required, shall be issued by a 
qualified surety company authorized to do business in the State of Florida and 
acceptable to the Owner. If the supply bond is required, the costs thereof will be 
added to the amount of the purchase order. The Contractor shall verify that a vendor 
can furnish a supply bond. All bonds will name the Owner and the Contractor as 
additional obliges. To the extent that materials and equipment are purchased 
pursuant to the Owner's sales and use tax exemption, the Contractor shall reduce the 
Contract Amount and the penal sum of its public construction bond by 1.06, or the 
applicable sales and use tax at the time, times the cost of the materials and 
equipment purchased directly by the Owner. 

17. The Contractor is advised that the following list of equipment may be included under 
the sales and use tax exemption program for Owner furnished equipment. This list is 
provided to the Contractor for informational purposes only. The Owner reserves the 
right to revise the quantity of Owner furnished equipment by deleting equipment 
listed or including equipment not listed herein. Contractor may make suggestions to 
Owner as to other components of the project that may be Owner purchased under 
this program for this project. 

• Line Stop Fittings 

• Valves 

• Pipe 

• Fittings 

Purchase Order Standard Terms and Conditions and a Certificate of Entitlement are provided as Exhibit A 
in at the end of these Supplemental Conditions. Both of these documents will be issued to the Vendor for 
procurement of materials and supplies to be incorporated into this Contract under the Sales and Use Tax 
Exemption Program. Contractor wilr also receive copies of the Certificate of Entitlement, and purchase 
order to vendor with purchase order standard terms and conditions. 
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ARTICLE 8-OTHER WORK AT THE SITE 

No changes are made to the General Conditions for this Article. 

ARTICLE 9-OWNER'S RESPONSIBILITIES 

9.13 Owner's Site Representative 

SC-9.13 Add the following new paragraph immediately after Paragraph 9.12 of the General 
Conditions: 

9.13 Owner's Administration of Contract and Site Representative 

A. Owner may choose to administer the Contract during construction, or extend that 
responsibility to Engineer. If Owner chooses to administer the Contract during construction, 
Owner will furnish the Engineer to manage the Contract and certify construction completion 
for close out of regulatory permits. Owner's Engineer is an employee of the Owner, not an 
Engineering consultant, or agent. Owner may at Owner's discretion refer to the Owner's 
Design Architect/Engineer/outside consultant for interpretation, input, and review of 
components during administration of the Contract. Owner's Engineer has the same authority 
and responsibility as Engineer under this Contract, if Owner is administering the Contract. 

B. Owner may choose to furnish the "Owner's Site Representative" to represent Owner at the 
Site and assist Owner in observing the progress and quality of the Work. The Owner's Site 
Representative will be an employee of Owner. Owner may at Owner's discretion request 
outside assistance from Owner's consulting Engineer or Architect to furnish a Site 
Representative to assist with construction observation and inspection. 

ARTICLE 10-ENGINEER'S STATUS DURING CONSTRUCTION 

10.01 Owner's Representative 

SCl0.01.A.1 Add the following new subparagraph immediately after Paragraph 10.01.A: 

1. Owner may choose to manage the Contract and serve as Engineer during construction. 
Owner's Engineer and Owner's consulting Design Engineer will have all authority as 
described in Article 10.04 of the General Conditions. Owner's Engineer may request 
assistance from the Design Engineer with items such as shop drawing reviews, 
interpretations, clarifications during construction, certifications, and to provide other 
input as requested by Owner at Owner's sole discretion. 

10.03 Resident Project Representative 

SCl0.03.A. Add the following new subparagraph immediately after Paragraph 10.03.A: 

1. Owner may choose to provide the Resident Project Representative for this Contract. 
Owner's consulting Engineer may at the request of Owner, assist Owner with 
observation and inspection of the Work. 

SC-10.03.A Add the following new subparagraph immediately after Paragraph 10.03.A: 

1. Owner may choose to furnish the Resident Project Representative to represent Engineer 
at the Site or assist Engineer in observing the progress and quality of the Work. 
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SC-10.03.C Add the following new paragraphs immediately after Paragraph 10.03.B: 

C. The Resident Project Representative (RPR) will be Owner's/Engineer's representative at the 
Site. RPR's dealings in matters pertaining to the Work in general will be with the Owner, 
Engineer, and Contractor. RPR's dealings with Subcontractors will only be through or with 
the full knowledge or approval of Contractor. The RPR will: 

1. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction 
conferences, progress meetings, job conferences, and other Project-related meetings 
(but not including Contractor's safety meetings), and as appropriate prepare and 
circulate copies of minutes thereof. 

2. Safety Compliance: Comply with Site safety programs, as they apply to RPR, and if 
required to do so by such safety programs, receive safety training specifically related to 
RPR's own personal safety while at the Site. 

3. liaison 

a. Serve as Owner's liaison with Contractor. Working principally through Contractor's 
authorized representative or designee; assist in providing information regarding 
the provisions and intent of the Contract Documents. 

b. Serve as Owner's liaison with Contractor when Contractor's operations affect 
Owner's on-site operations. 

c. Assist in obtaining from Owner additional details or information, when required for 
Contractor's proper execution of the Work. 

4. Review of Work; Defective Work 

a. Conduct on-site observations of the Work to assist Owner's Engineer in 
determining, to the extent set forth in Paragraph 10.02, if the Work is in general 
proceeding in accordance with the Contract Documents. 

b. Observe whether any Work in place appears to be defective. 

c. Observe whether any Work in place should be uncovered for observation, or 
requires special testing, inspection or approval. 

5. Inspections and Tests 

a. Observe Contractor-arranged inspections required by Laws and Regulations, 
including but not limited to those performed by public or other agencies having 
jurisdiction over the Work. 

b. Accompany visiting inspectors representing public or other agencies having 
jurisdiction over the Work. 

6. Payment Requests: Review Applications for Payment with Contractor. 

7. Completion 

a. Participate in Owner Engineer's visits regarding Substantial Completion. 

b. Assist in the preparation of a punch list of items to be completed or corrected. 
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c. Participate in Owner Engineer's visit to the Site in the company of Contractor 
regarding completion of the Work and prepare a final punch list of items to be 
completed or corrected by Contractor. 

d. Observe whether items on the final punch list have been completed or corrected. 

D. The RPR will not: 

1. Authorize any deviation from the Contract Documents or substitution of materials or 
equipment (including "or-equal" items). 

2. Exceed limitations of Engineer's authority as set forth in the Contract Documents. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers. 

4. Advise on, issue directions relative to, or assume control over any aspect of the means, 
methods, techniques, sequences or procedures of construction. 

5 Advise on, issue directions regarding, or assume control over security or safety 
practices, precautions, and programs in connection with the activities or operations of 
Owner or Contractor. 

6. Participate in specialized field or laboratory tests or inspections conducted off-site by 
others except as specifically authorized by Owner's Engineer. 

7. Authorize Owner to occupy the Project in whole or in part. 

ARTICLE 11-CHANGES TO THE CONTRACT 

11.03 Work Change Directives 

SC-11.03.B.1 Delete Paragraphs 1 and 2 in their entirety and replace them with the following 
paragraphs. 

1. Contractor believes that an adjustment in Contract Times or Contract Price is necessary, 
then Contractor shall submit any Change Proposal seeking such an adjustment prior to 
performance of the changed work and within seven (7) days of receipt of the Work 
Change Directive from Owner. Contractor shall not proceed with changed work for which 
Contractor believes an adjustment in Contract Times or Contract Price is necessary 
without written approval from Owner. 

2. Owner believes that an adjustment in Contract Times or Contract Price is necessary, then 
Owner shall request from Contractor a proposal within seven (7) days of issuance of the 
Work Change Directive and prior to the performance of the changed work. 

11.04 Field Orders 

SC-11.04.B Add the following sentence after the last sentence in Article 11.04.B. 

Contractor shall obtain written approval from Owner to proceed with the Work, before 
performing the Work. 

ARTICLE 12-CLAIMS 

No changes are made to the General Conditions for this Article. 
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ARTICLE 13-COST OF WORK; ALLOWANCES, UNIT PRICE WORK 

13.01 Cost of the Work 

SC-13.01 Supplement Paragraph 13.01.B.5.c.(2) by adding the following sentence: 

The equipment rental rate book that governs the included costs for the rental of machinery 
and equipment owned by Contractor (or a related entity) under the Cost of the Work 
provisions of this Contract is the most current edition of Rental Rate Blue Book for 
Construction Equipment. 

SC-13.01 Supplement Paragraph 13.01.C.2 by adding the following definition of small tools and hand 
tools: 

a. For purposes of this paragraph, "small tools and hand tools" means any tool or 
equipment whose current price if it were purchased new at retail would be less 
than $500. 

13.03 Unit Price Work 

SC-13.03 Delete Paragraph 13.03.E in its entirety and insert the following in its place: 

E. Adjustments in Unit Price 

1. Unit prices shall remain firm for the duration of the Contract. No changes in unit price 
shall be permitted. 

ARTICLE 14-TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK 

14.05.B Delete Paragraph 14.05.B in its entirety and insert the following in its place: 

B. If any Work is covered contrary to the written request of Engineer, or requirements of the 
Contract Documents, including Drawings and Specifications, then Contractor shall, if 
requested by Engineer, uncover such Work for Engineer's observation, and then replace 
the covering, all at the Contractor's expense. 

ARTICLE 15-PAYMENTS TO CONTRACTOR, SET OFFS; COMPLETIONS; CORRECTION PERIOD 

15.01 Progress Payments 

SC-15.01 Add the following sentences immediately before Paragraph 15.01 as follows: 

All references to the term Engineer in Article 15 shall refer to Owner's Engineer, who is 
administering the Contract, serving as Owner's project manager, and serving as Engineer 
during construction. 

SC-15.01.C.1 Amend the language of Paragraph 15.01.C.1 to read as follows: 

1. Owner will, within 14 days, after receipt of each Application for Payment from 
Contractor, including each resubmittal, either indicate in writing to Contractor that 
Owner agrees with the recommendation for payment and payment will be made, 
or return the Application to Contractor indicating in writing the reasons for Owner's 

EJCDC" C-800, Supplementary Conditions of the Construction Contract. 
Copyright0 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
W2423 SC-19 of SC-24 



                                                             Exhibit "A"

refusal to recommend payment. In the latter case, Contractor shall make the 
necessary corrections and resubmit the Application. 

SC-15.01.D.1 Amend the language of Paragraph 15.01.D.1 to read as follows: 

1. Thirty (30) days after presentation of the Application for Payment to Owner with 
Engineer's recommendation, the amount recommended (subject to any Owner set 
offs) will become due, and when due will be paid by Owner to Contractor. 

15.03 Substantial Completion 

SC-15-03 Add the following new subparagraph to Paragraph 15.03.B: 

1. If some or all of the Work has been determined not to be at a point of Substantial 
Completion and will require re-inspection or re-testing by Engineer, the cost of such re­
inspection or re-testing, including the cost of time, travel and living expenses, will be 
paid by Contractor to Owner. If Contractor does not pay, or the parties are unable to 
agree as to the amount owed, then Owner may impose a reasonable set-off against 
payments due under this Article 15. 

ARTICLE 16-SUSPENSION OF WORK AND TERMINATION 

No changes are made to the General Conditions for this Article, 

ARTICLE 17-FINAL RESOLUTIONS OF DISPUTES 

No changes are made to the General Conditions for this Article. 

ARTICLE 18-MISCELLANEOUS 

No changes are made to the General Conditions for this Article. 

THIS SPACE WAS INTENTIONALLY LEFT BLANK 
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EXHIBIT A- FORMS ASSOCIATED WITH SALES AND USE TAX EXEMPTION PROGRAM FOR 
PROCUREMENT OF MATERIALS, BY OWNER, TO BE INCORPORATED INTO THIS PROJECT 

PURCHASE ORDER STANDARD TERMS AND CONDITIONS 

FOR 

TOWN OF JUPITER UTILITIES 

1) Purchase Order number must show on all invoices, shipments, correspondence, and any other 
documents related to the purchase order. 

2) Invoices shall be submitted in triplicate. If a partial shipment is made, so state this on the invoice. 
Also state whether the invoice is final or complete. 

3) This purchase order is subject to the approval of 6 copies of submitted data prior to fabrication and 
shipment. 

4) Vendor's final invoice will not be honored until receipt of 3 final copies of operation and maintenance 
instructions, the Contract Documents, spare parts lists, and record drawings, if applicable. 

5) All material and equipment furnished hereunder shall be in strict compliance with plans, 
specifications, and general conditions of the Contract between _____ (Contractor) and (Purchaser) 
the Town of Jupiter Utilities (Owner) entitled " _____ " (name of contractor) and I or with any other 
contractor, in connection with the job for which these items are furnished, and vendor shall be bound thereby 
in the performance of this contract. Vendor expressly warrants that all material and equipment covered by 
this purchase order shall produce capacities or meet design specifications and function as called for in the 
applicable plans and specifications, or as set forth in the text of this order. 

6) All material and equipment contemplated under this order shall be subject to the approval of the 
Purchaser and the Owner, and I or his Architects, Engineers, or other parties designated by the Owner. All 
materials and equipment furnished under this order, shall be subject to Purchaser's inspection and testing 
to determine compliance with the requirements of this order. Vendor shall furnish the indicated number of 
submittal data or samples for said approval. 

7) Owner shall issue to Vendor and Contractor with this purchase order a completed and signed 
Certificate of Entitlement. A copy of Owner's Florida Consumer's Certificate of Exemption shall accompany 
the purchase order issued directly to the Vendor. 

8) Vendor guarantees against defects in material or workmanship all items covered by this purchase 
order and will repair or replace, freight prepaid to jobsite without cost to purchaser or Owner, any part found 
to be defective in material or workmanship within that time provided by the Contract Documents as 
indicated, or one year from date of initial operation or 18 months from date of shipment, whichever is longer. 
On any part found to be defective at jobsite prior to initial startup seller shall make repairs or replacement 
with his own forces or reimburse Contractor for necessary labor. Defective parts will be returned freight 
collect only upon written request and instructions from the vendor. In the event more than one person or 
entity is listed on the front side of this purchase order as Vendor or is identified as an agent, that person or 
entity shall also be fully liable on and responsible for the performance of all of the Vendor's obligations 
under this purchase order. Initial Operation shall be when the materials or equipment are placed into 
service for use by Owner. 

9) Notice to Purchaser of all shipments of equipment and I or materials shall be given immediately, 
noting date, routing, order number, description, and copy of bill of lading. Ultimate delivery of equipment 
requiring rigging shall be made by suitable vehicle. Equipment and I or materials in transit shall be 
adequately protected from the elements. The materials and equipment covered by this order shall remain 
the property of the Vendor until actually received at the destination by the Purchaser and Owner. Payment 
for goods damaged in transit, regardless of how shipped, will be withheld until repairs or replacement are 
made and claim against transportation company is resolved. 
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10) Cancellation of all or any part of this order to be affected at no cost to Contractor or Owner for 
failure of the Vendor to: 

a) 

b) 

Secure written approval of submittal data by approving authority or purchaser. 

Furnish any portion of this order within specified time limits. 

11) In the event the contract price or prices and terms set forth herein, including any changes that may 
be made therein, violate an applicable schedule, regulation or order here before or hereafter issued by an 
approved Government Agency, the contract price or prices shall be the maximum prices permitted by, and 
the terms shall be in accordance with such schedule, regulations or order. All prices listed on the front side 
of this order are firm for duration of the project and no escalation will be allowed. Vendor shall not assign 
this purchase order without the written consent of Purchaser and Owner; except however, Vendor assigns 
to Purchaser all of Vendor's right and interest in any payments due or to become due to Vendor under this 
purchase order as security for the payment and satisfaction of any sums due Purchaser or to become due 
to Purchaser under this or any other purchase order, contract or agreement between Vendor and Purchaser 
or debt due Purchaser for which Vendor may be liable to Purchaser. 

12) The Vendor hereby agrees to indemnify, defend and hold harmless the Purchaser and Owner, and 
their officers, agents, employees and designees from and against all claims, liability, damages, losses, 
costs, or expenses whatsoever (including without limitation all attorney's fee, cost and expenses) arising 
out of or in connection with this Purchase Order and the materials, goods, or services provided by Vendor 
including without limitation those attributable to bodily injury or death, property damage or destruction, or 
by reason of any action or alleged infringement or letters patent or any litigation based thereon covering 
any article purchased hereunder. Such indemnification shall not include claims of, or damages resulting 
from, gross negligence, or willful, wanton or intentional misconduct of the parties indemnified hereunder. 
Vendor's indemnification is limited to the extent of insurance coverage maintained by Vendor, or One Million 
Dollars ($1,000,000), whichever is greater. [NOTE: If this Purchase Order is in connection with a public 
agency's project, then Vendor's indemnity obligations are limited to the extent caused by the negligence, 
recklessness, or intentional wrongful misconduct of Vendor and persons employed or utilized by Vendor in 
the performance of the Purchase Order.] 

13) Vendor shall furnish all necessary releases, lien waivers, affidavits, or other documents, all as 
required by the Contract Documents and I or to keep the Owner's premises free from liens or claims arising 
out of the furnishing of materials or equipment herein, as payments are made from time to time under this 
order. 

14) Any acceptance in a manner or on terms and conditions different from those contained in this order 
shall not operate as an acceptance. This order, when accepted by the Vendor, shall constitute a valid and 
binding contract which shall be governed by and construed according to the laws of the State of Florida. 
All prior options, conversations, or preliminary negotiations shall be deemed to be merged in this order. 

15) The above conditions and conditions printed or typed on front of side of this order, can only be 
changed by written authorization of the Contractor and the Owner, and are not to be abridged by any terms 
or conditions of sale printed on Vendor's quotation, acknowledgement, invoice, or other like form. 

The terms and conditions contained in this order shall be binding upon Vendor unless it objects in writing 
within 10 days of receipt this order. 

16) All purchases are F.O.B. destination, freight prepaid by Seller unless otherwise stated on the Purchase 
Order. Collect shipments will not be accepted. 

17) Calculations for invoice payment will be calculated from date Town receives the invoice. 

18) Title of goods shall pass to Buyer upon acceptance. 

19) Seller shall comply with the Fair Labor Standards Act and Equal Employment Opportunity Provisions 
of Executive Orders. 

20) Seller is expressly prohibited from delegating its duties and obligations or transferring or assigning its 
rights hereunder without the prior written approval of Buyer. 
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21) If items purchased are classified as toxic or hazardous substances under Chapter 403, Florida Statutes, 
Seller must submit copies of the Material Safety Data Sheet IMSOSI for each substance to the Town of 
Jupiter's Risk Management Coordinator, 21 O Military Trail, Jupiter, Florida 33458 and to the delivery 
location at time of shipment. Products must be identified and labeled in accordance with OSHA standards. 
Failure to comply with these requirements will result in delay of payment until compliance is affected. 

22) This purchase Order shall be governed and construed according to the laws of the State of Florida. 

23) EXCISE AND SALES TAXES: The prices herein should not include any Federal excise taxes or sales 
taxes imposed by any State or Municipal Government. Such taxes, if included, must be deducted by the 
vendor when submitting claim for payment. 

24) Non-Appropriation of Funds: It is understood that Town funds are contingent upon the availability of 
lawful appropriations by the Town Council. Subject to the applicable provisions of the Town Charter, the 
Town represents: that it has adequate funds to meet its obligations under this order for the full price set 
forth herein; and that it has no reason to believe that it will not have sufficient funds to enable it to make all 
payments due hereunder during such contract period. However, if the Town Council fails at any time during 
such contract period(s) to continue funding for any purchase order awarded, the Towns obligations under 
such contract(s) are terminated as of the date that the funding expires without further obligation to the Town. 

THIS SPACE WAS INTENTIONALLY LEFT BLANK 
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CERTIFICATE OF ENTITLEMENT 

The undersigned authorized representative of ________ (hereinafter "Governmental Entity"), 
Florida Consumer's Certificate of Exemption Number _____ _, affirms that the tangible personal 
property purchased pursuant to Purchase Order Number ___ from _____ (Vendor) on or after 
___ (date) will be incorporated into or become a part of a public facility as part of a public works 
contract pursuant to contract # _____ with ______ (Name of Contractor) for the 
construction of ____________ _ 

Governmental Entity affirms that the purchase of the tangible personal property contained in the attached 
Purchase Order meets the following exemption requirements contained in Section 212.08(6), F.S., and 
Rule 12A-1.094, F.A.C.: 

You must initial each of the following requirements. 

__ 1. The attached Purchase Order is issued directly to the vendor supplying the tangible personal 
property the Contractor will use in the identified public works. 

__ 2. The vendor's invoice will be issued directly to Governmental Entity. 

__ 3. Payment of the vendor's invoice will be made directly by Governmental Entity to the vendor from 
public funds. 

__ 4. Governmental Entity will take title to the tangible personal property from the vendor at the time of 
purchase or of delivery by the vendor. 

__ 5. Governmental Entity assumes the risk of damage or loss at the time of purchase or delivery by the 
vendor. 

Governmental Entity affirms that if the tangible personal property identified in the attached Purchase Order 
does not qualify for the exemption provided in Section 212.08(6) 1 F.S., and Rule 12A-1.094, F.A.C., 
Governmental Entity will be subject to the tax, interest, and penalties due on the tangible personal property 
purchased. If the Florida Department of Revenue determines that the tangible personal property purchased 
tax-exempt by issuing this Certificate does not qualify for the exemption, Governmental Entity will be liable 
for any tax, penalty, and interest determined to be due. 

I understand that if I fraudulently issue this certificate to evade the payment of sales tax I will be liable for 
payment of the sales tax plus a penalty of 200% of the tax and may be subject to conviction of a third 
degree felony. 

Under the penalties of perjury, I declare that I have read the foregoing Certificate of Entitlement and the 
facts stated in it are true. 

Signature of Authorized Representative Title 

Purchaser's Name (Print or Type) Date 

Federal Employer Identification Number: _________ _ 

Telephone Number: ________ _ 

You must attach a copy of the Purchase Order to this Certificate of Entitlement. 

Do not send to the Florida Department of Revenue. This Certificate of Entitlement must be retained in the 
vendor's and the contractor's books and records. 
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PART 1 - GENERAL 

1.01 GENERAL 

SECTION 01010 
SUMMARY OF WORK 

A. The nature and scope of the work is to perform water distribution system valve and 
hydrant maintenance on a regular basis within the Town of Jupiter water service 
area. The scope of work assigned under this unit price contract may include, but 
is not limited to, the following types of tasks: exercising water main ~alve~ 
(generally gate valves 4" to 12" in size)[ABlJ, inspecting and maintaining hydrants, 
fire flow testing hydrants, and painting hydrants. The Work is to be performed in 
accordance with the latest edition of AWWA Manuals M17 and M44 that describe 
procedures for valve and hydrant inspection, maintenance, testing, and reporting. 
It is anticipated that one third of all valves will be exercised and one third of all 
hydrants will be fire flow tested on an annual basis. Maintenance of hydrants will 
be completed as needed, as determined by Owner. 

B. Normal work hours under this Contract are Monday-Friday, I8:00am -
5:00pr11[AB2J][JB3J. No work will be permitted on weekends, Town observed holidays, 
or outside of normal work hours without prior written approval by the Town. 
Contractor must request in writing, from the Town, permission to work outside of 
normal work hours at least two weeks in advance. 

C. Contractor is responsible for developing a monthly schedule for completing the 
Work of this contract, for discussion and approval by Owner. Contractor shall 
provide to the Owner an update of valves exercised and hydrants maintained via 
daily work logs or an online dashboard. 

D. Contractor shall not operate any of the Town's valves without first notifying the 
Town of the work planned for that day. 

E. For valve exercising activities, Contractor shall discuss hydrant flushing with Town, 
to minimize water quality concerns from customers. 

F. Contractor shall not operate any valves larger than 12" or those that are associated 
with the primary source of supply in a particular area without Town's written 
approval. Generally, this contract includes exercising gate valves 4" through 12". 

G. Contractor is responsible for management of flushing water such that roads and 
private property do not become flooded. Contractor shall provide and install 
materials as may be needed to divert flushing water to appropriate locations as 
discussed with and agreed to with Owner. 

W2423 
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1.02 SCOPE 

A. Furnish all labor, ~quipmen~[AB4Jl[JB5J, and materials (if applicable) for valve and 
hydrant maintenance. Materials need to be NSF 61 approved if in contact with 
water supply. Contractor valve exercising equipment proposed requires Owner 
approval before use. 

B. Some work areas will require the Contractor to provide maintenance of traffic. 
Contractor is responsible to obtain regulatory approvals or permits as may be 
required to complete the Work. Acceptable Temporary Traffic Control (ITC) is the 
responsibility of the Contractor. 

C. Work shall be performed to minimize, to the greatest extent practical, traffic 
disruption, water utility downtime, and water quality concerns. Work must be 
coordinated, in advance, with Town Utility personnel, affected residents, public and 
private entities, and/or regulatory agencies. 

D. Water main valve assessment with hydrant flushing line item to be performed by 
Contractor includes the following: Valve to be cycled from full open to close to back 
open. Contractor to locate, access, clean valve box, operate the valve while 
flushing from closest hydrant on the same main to prevent sediment or debris from 
reaching service lines, and document meaningful information (i.e. size, type, 
function, access, actuator, cover, asset ID, turns, position, date last operated, 
operable, deficiencies). All work shall be performed in accordance with AWWA 
M44 Distribution Valves, Selection, Installation, Field Testing, and Maintenance, 
3rd Edition. If a valve is broken while exercising, Contractor shall immediately 
notify the Owner by phone with meaningful information to determine the severity. 

E. Inspect, maintain and flush hydrant line item to be performed by Contractor in 
accordance with AWWA M17 Fire Hydrants: Installation, Field Testing and 
Maintenance, 5th edition, Chapter 5 includes the following: 

1. Locate hydrant. Evaluate the hydrant's appearance. Remove obstructions 
around it. Evaluate whether the hydrant vertical location with respect to 
surface grade is functional and appropriate. If not, notify Owner for further 
direction. 

2. Remove outlet-nozzle caps and check for valve-washer leakage. 
3. Install a test outlet-nozzle cap. 
4. Open each valve and test for ease of operation. If stem action is tight, open 

and close several times until opening and closing actions are smooth and 
free. 

5. Clean the cap and nozzle threads. Inspect and replace damaged cap 
gaskets. Lubricate the nozzle threads. 
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6. Check the outlet-nozzle-cap chains and cables for free action on each cap. 
If the chains or cables bind, open the loop around the cap until they move 
freely. This will keep the chains or cables from kinking when the cap is 
removed during an emergency. 

7. Replace the caps. Tighten them, and then back off slightly so they will not be 
excessively tight. Leave them tight enough to prevent their removal by hand. 
Install Owner provided flow ring If Owner elects to have a color scheme for 
hydrants to indicate flow capacity (refer to Table 4-1 in AWWA Manual M17, 
5th edition). 

8. Locate and exercise the auxiliary valve. Leave it in the open position. 
9. If the hydrant is inoperable, tag it with a clearly visible mark and notify the 

Owner immediately. 
10. Flush hydrant to maximum rate for 15 minutes, record working pressure and 

calculate flow rate and gallons flushed. 

F. Inspect, maintain, flush and paint hydrant line item to be performed by Contractor 
includes the same activities in the "Inspect, maintain and flush hydrant" line item 
with the addition of hydrant painting. Contractor shall prepare surface then paint 
hydrant using Rust-Oleum Fire Hydrant Acrylic Enamel Paint or equivalent to be 
approved by Owner. Contractor to follow manufacturer's technical data sheet in 
terms of paint application and thickness, as well as ensure paint application does 
not impact the surrounding environment if using spray equipment. Owner will 
provide direction on desired color. 

G. Inspect, maintain, and fire flow test hydrant line item to be performed by Contractor 
includes the following: same activities as "Inspect, maintain and flush hydrant" 
except with fire flow test following AWWA M17 Fire Hydrants: Installation, Field 
Testing and Maintenance, 5th edition, Chapter 6 instead of single hydrant flushing. 

H. Contractor's Duties: 

1. Contractor personnel must be licensed in the State of Florida as Water 
Distribution System Operators and competent in the use of the assigned 
equipment. Failure to comply with any of these requirements is sufficient 
cause to terminate contract because of default by the Contractor . 

2. The Contractor will be responsible for repairs and maintenance of its 
equipment. The equipment will be operated by the Contractor and kept in 
good working condition, including all grease, oil, parts and fuel as necessary. 

3. Contractor's equipment deemed defective by the Town of Jupiter 
representative shall be promptly removed from the site. Personnel employed 
either directly or indirectly by the Contractor, who are deemed to be 
incompetent, inept or unfit to perform the work in the opinion of the Town of 
Jupiter Project representative, shall be promptly removed from the project 
under this Contract, and such personnel shall not again be employed to work 
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on the project. Failure of the Successful Bidder to remove defective 
equipment or incompetent personnel may result in the termination of this 
Contract. 

1.03 WORK BY OTHERS 

A. The Contractor's attention is directed to the fact that work may be conducted at the 
sites by other contractors during the performance of the Work under this Contract. 
The Contractor shall conduct its operations so as to minimize interference, to the 
greatest extent practical, with the Work of other contractors, and shall cooperate 
fully with such contractors to provide continued safe access to their respective 
portions of the sites, as required to perform their respective contracts. 

8. The Contractor shall cooperate fully with all utility forces of the Town or forces of 
other public or private agencies engaged in the relocation, altering, or otherwise 
rearranging of any facilities which interfere with the progress of the Work, and shall 
schedule the Work so as to minimize interference with said relocation, altering, or 
other rearranging of facilities. 

1.04 SCHEDULE AND COORDINATION 

A. The Town will provide the Contractor an atlas that depicts the locations of valves 
and hydrants. Valve and hydrant work based on a schedule that covers the 

-
.. 
-
-
-
-

-

following: one-third of all water main valves exercised annually such that all valves • 
will be exercised within a 3-year period, all hydrants inspected and maintained 
annually, and one-third of all hydrants fire flow tested annually such that all 
hydrants are fire flow tested within a 3-year period. • 

B. Valves on transmission mains that are associated with the primary source of 
supply or the only source of supply in a particular area should not be exercised .. 
without the Town's prior approval. This precaution is to prevent an outage or 
hydraulic lock of a gate valve. 

1.08 SITE CONDITIONS 

A. The Contractor acknowledges that conditions affecting the work vary, including but 
not restricted to those bearing upon transportation, disposal, handling and storage 
of materials, availability of labor, water, electric power, roads and uncertainties of 
weather, river stages, tides, water tables or similar physical conditions at the site, 
the conditions of the ground, fill, existing improvements, the character of 
equipment and facilities needed preliminary to and during prosecution of the Work. 
The Owner assumes no responsibility for any conclusions or interpretations made 
by the Contractor on the basis of the information made available by the Owner. 
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B. Contractor is responsible to familiarize himself with the Town's water service area 
and the associated site conditions before submitting a proposal for Owner's 
consideration. 

PART 2 •• PRODUCTS (Not Used) 

PART 3 •• EXECUTION (Not Used) 

- END OF SECTION -
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PART 1 - GENERAL 

1. 01 GENERAL 

SECTION 01025- Revised by Addendum 3 
MEASUREMENT AND PAYMENT 

A. Payments to the Contractor shall be made on the basis of the Contract bid items 
as full and complete payment for furnishing all materials, labor, tools, and 
equipment and for performing all operations necessary to complete the Work 
included in the Contract Documents. Such compensation shall also include 
payments for any loss or damages arising directly or indirectly from the Work, from 
any discrepancies between the actual quantities of work and those shown in the 
Contract Documents, or from any unforeseen difficulties which may be 
encountered during execution of the Work until the final acceptance by the Owner 

B. The prices stated in the proposal include all costs and expenses for taxes, labor, 
equipment, materials, commissions, transportation charges and expenses, patent 
fees and royalties, and labor for handling materials during inspection, together with 
any and all other costs and expenses for performing and completing the Work 
specified herein. The Basis of Payment for an item at the price shown in the 
Proposal shall be in accordance with its description of the item in this Section. 

C. The Owner reserves the right to increase or decrease the quantity of any item or 
portion of the work during the progress of the Work in accordance with the terms 
of the Contract. 

D. Payment shall be made for the items listed on the Bid Form on the basis of the 
work actually performed and completed, such work including but not limited to, the 
furnishing of all necessary labor, equipment, tools, transportation, delivery, 
disposal of waste and surplus material, and backfilling, and all other 

.. 

-
-
.. 
.. 

-

appurtenances to complete the work. -

1.02 SUBMITTALS 

A. Project Unit Costs and Payment Information: 
1. Application for Payments 
2. Supporting documentation including daily work logs, material invoices, 

subcontracted services invoices, partial/final release of liens, etc. 
3. Final Application for Payment 

B. Submittals shall be in accordance with Section 01300 

1.03 APPLICATION FOR PAYMENT 

A. Submit application for payment, a listing of materials on hand as applicable, and 
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such supporting data as may be requested by the Owner. Include accepted 
schedule of values for each portion of work and the unit price breakdown for the 
work to be paid on a unit price basis, and a listing of Owner selected equipment, if 
applicable, and allowances, as appropriate 

B. Include Owner's Application for Payment Cover Sheet and partial or full releases 
of liens, as appropriate, for all subcontractors, suppliers, and Contractor. 

C. Pay applications shall be prepared and submitted in accordance with Section 
0 1300 and Article 15 of the General Conditions 

1.05 MEASUREMENT - GENERAL 

A. Weighing, measuring, and metering devices used to measure quantity of materials 
for Work shall be suitable for purpose intended and conform to tolerances and 
Specifications as specified in National Institute of Standards and Technology, 
Handbook 44. 

B. Materials that are specified for measurement by the cubic yard measured in the 
vehicle shall be hauled in vehicles of such type and size that actual contents may 
be readily and accurately determined. Unless all vehicles are of uniform capacity, 
each vehicle must bear a plainly legible identification mark indicating its water level 
capacity. Vehicles shall be loaded to at least their water level capacity. Loads 
hauled in vehicles not meeting above requirements or loads of a quantity less than 
the capacity of the vehicle, measured after 
being leveled off as above provided, will be subject to rejection, and no 
compensation will be allowed for such material. 

1. Where measurement of quantities depends on elevation of existing ground, 
elevations obtained during construction will be compared with those shown 
on Drawings. Variations of 1 foot or less will be ignored and, if shown, profiles 
on Drawings will be used for determining quantities. 

C. Units of measure typically shown on Bid Form shall be as follows, unless specified 
otherwise. All methods of measurement shall be approved by the Engineer or 
Owner. 

Item 

AC 

AL 

CY 

EA 

Method of Measurement 

Acre - Field Measure or Calculation based on survey 

Allowance 

Cubic Yard - Field Measure within limits specified or shown, or 
measured in vehicle by volume, or calculation based on survey, as 
specified 

Each - Field Count 

GAL Gallon - Field Measure 

W2423-Addendum 3 
01025-2 



                                                             Exhibit "A"

Item 

HR 

LB 

LF 

LS 

SF 

SY 

TON 

Method of Measurement 

Hour 

Pound(s) - Weight Measure by Scale 

Linear Foot - Field Measure 

Lump Sum - Unit is one; no measurement will be made 

Square Foot 

Square Yard 

Ton -Weight Measure by Scale (2,000 pounds) 

1.06 PAYMENT 

A. Progress payments, if applicable, will be made monthly in accordance with the 
Contract Documents or upon completion, inspection and approval. 

8. Payment shall be by Contract Item as listed on the Bid Form and approved detailed 
Schedule of Values. 

1.07 NONPAYMENT FOR REJECTED OR UNUSED PRODUCTS 

A. Payment will not be made for following: 

1. Loading, hauling, and disposing of rejected material. 

2. Quantities of excavated material wasted or disposed of in manner not called 
for under Contract Documents. 

3. Rejected loads of material, including material rejected after it has been placed 
by reason of failure of Contractor to conform to provisions of Contract 
Documents. 

4. Material not unloaded from transporting vehicle. 

5. Defective Work not accepted by Owner. 

6. Material remaining on hand after completion of Work. 

1.09 ITEM DESCRIPTIONS 

A. INDEMNIFICATION (Bid Item No. 1) 

In recognition of Contractor's indemnification obligations, the Owner will pay to 
the Contractor the specific consideration of one hundred dollars ($100.00). 
Payment of said specific consideration shall be made at the time of the payment 
of the first Work Order and the Contractor shall acknowledge payment of this 
consideration by a letter to the Owner after receipt of the progress payment. 
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B. BONDS AND INSURANCE (Bid Item No. 2) 

This pay item shall include the cost of required and acceptable bonds and 
insurance in place for the initial contract term. Bonds and insurance shall be paid 
in full on the first Application for Payment. at the Line-Item Lump Sum Price as 
listed on the Bid Schedule of Values complete and accepted by the OWNER. 
CONTRACTOR shall provide OWNER with Certificates of Insurance and 
Recorded Bonds during the CONTRACT execution process. Bonds and 
insurance shall not exceed two percent {2%) of the Contract Value. Recorded 
bonds and current and acceptable insurance for the Contract must be in place at 
all times during the course of the Contract. Contractor's proof of payment for 
bonds and insurance shall be provided with request for payment of this Item. 

C. EXERCISE WATER MAIN VALVE WITH HYDRANT FLUSHING (Bid Item No.~) 
1. Method of Measurement: The quantity to be paid for under this Section shall 

be for each valve exercised fully. 

2. Basis of Payment: Payment shall be made at the Contract Unit Price per 
valve exercised in accordance with AWWA M44 Distribution Valves, 
Selection, Installation, Field Testing, and Maintenance, 3rd Edition, 
including but not limited to all labor, equipment, tools and materials, hydrant 
flushing, management of flushing water, maintenance of traffic and all other 
work as may be required to successfully exercise the valve for Owner's 
acceptance. 

A. INSPECT, MAINTAIN AND FLUSH HYDRANT (Bid Item No.~) 
1. Method of Measurement: The quantity to be paid for under this Section shall 

be for each hydrant inspected and maintained. 

2. Basis of Payment: Payment shall be made at the Contract Unit Price per 
hydrant inspected, maintained and flushed, including but not limited to all 
labor, equipment, tools, materials, management of flushing water, 
maintenance of traffic and all other work as may be required to successfully 
exercise the valve for Owner's acceptance. 

B. INSPECT, MAINTAIN, FLUSH, AND PAINT HYDRANT (Bid Item No.§) 
1. Method of Measurement: The quantity to be paid for under this Section shall 

be for each hydrant inspected, maintained, flushed and painted. 

2. Basis of Payment: Payment shall be made at the Contract Unit Price per 
hydrant inspected, maintained, flushed and painted,. including but not 
limited to all labor, equipment, tools, materials, management of flushing 
water, maintenance of traffic and all other work as may be required to 
successfully exercise the valve for Owners acceptance. Same basis as Bid 
Item No. 3 with additional painting task. 
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C. INSPECT, MAINTAIN, AND FIRE FLOW TEST HYDRANT (Bid Item No.§) 
1. Method of Measurement: The quantity to be paid for under this Section shall 

be on each hydrant fire flow tested. 

2. Basis of Payment: Payment shall be made at the Contract Unit Price per 
hydrant inspected, maintained, and fire flow tested including but not limited 
to all labor, equipment, tools, materials, management of flushing water, 
maintenance of traffic and all other work as may be required to successfully 
exercise the valve for Owner's acceptance. 

PART 2 •• PRODUCTS (Not Used) 

PART 3 •• EXECUTION (Not Used) 

- END OF SECTION -
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PART 1 - GENERAL 

SECTION 01030 
HURmCANEPREPAREDNESS 

- 1.01 GENERAL 

A. The Contractor's attention is drawn to the possibility of hurricane or severe storm 
- conditions occurring at the site of work during the course of Contract Work. 

B. Within fourteen (14) days of the date of the Notice to Proceed, the Contractor shall 
- submit to the Engineer and Owner a Hurricane Preparedness Plan specific to this 

project. The plan should outline the necessary measures which the Contractor 
proposes to perform related to Contract Work at no additional cost to the Owner 

- in case of a hurricane or severe weather warning. 

C. The Contractor shall also include a Letter of Commitment (LOC) with the 
... Hurricane Preparedness Plan. The LOC shall detail the Contractor's ability to be 

available on an as-needed, on-call basis for hurricane or natural disaster events 
along with emergency labor and equipment rates. The LOC and emergency 

- response activities shall be for work related to hurricane or natural disaster 
preparations prior to the event and/or recovery activities immediately following the 
event that are outside of and in addition to Contract Work. 

-

-
.. 
-
... 

-

-

D. In the event of inclement weather, or whenever the Owner shall direct, the 
Contractor shall, and will, cause Subcontractors to protect carefully the Work and 
all materials and equipment from experiencing damage or causing injury by 
extreme weather. Work and materials damaged shall be removed and replaced 
at the expense of the Contractor. 

1. Hurricane Watch: Upon designation of a hurricane watch, the Contractor 
shall be responsible for removing all loose supplies and equipment from the 
job site that may pose a danger. Contractor may provide the Owner with 
alternatives to removing the equipment and materials from the site, provided 
that the methods are reasonable considering the impending threat of storm. 
The Owner does not need to approve the alternative method should he feel 
it is not in the best interest of the Town. In addition, the Contractor shall 
remove all bulkheads and plugs in pipelines that would impede drainage in 
the case of flooding. Structures that may be in danger of floatation shall be 
flooded. The Contractor shall also cooperate with the Owner in protecting 
any other structures at the site from receiving poor quality runoff resulting 
from activities . 

2. Hurricane Warning: No mobile "temporary facility" shall be staffed during a 
hurricane warning. Contractor facilities meeting these criteria shall be 
evacuated. Reasonable steps shall be taken to protect all such facilities 
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and their contents from damage and to avoid the facility from causing 
damage to the surroundings. 

E. The Contractor may be required to backfill excavations depending on the severity 
of the approaching storm or the expected amount of rainfall. Additionally, erosion 
protection and inlet protection will be required depending on the site conditions at 
the time of the Hurricane Watch. 

F. Contractor shall be responsible to securely tie down large items and remove small 
lighter items from the job site upon notification to do so by the Owner. Equipment 
with booms or high rise pieces shall be lowered and secured. 

G. In the event of a hurricane or natural disaster, the Owner will notify the Contractor 
if their emergency response services, as detailed in their LOC, are required to 
assist the Owner in preparation for or recovery from a hurricane or natural disaster. 
The Contractor shall be prepared to stage equipment at the Owner's facilities prior 
to an event and respond to the Owner's facilities immediately following an event. 
The Town will be responsible for costs incurred by the Contractor for hurricane or 
natural disaster response not related to Contract Work and will be paid at the labor 
and equipment rates provided in the LOC. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

- END OF SECTION -
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SECTION 01060 
REGULATORY REQUIREMENTS AND NOTIFICATION 

PART 1 - GENERAL 

1.01 PERMITS REQUIRED 

A. 

B. 

C. 

D. 

Palm Beach County Health Department / Florida Department of 
Environmental Protection (FDEP) permits will be obtained by the Owner as 
required. The contractor will be required to comply with all conditions of 
required permits. 

Other Permits Required: The Contractor is responsible for obtaining any 
building department demolition, construction, electrical, mechanical, and/or 
dewatering permits that may be required. The Owner will pay for the building 
department fees. 

The Contractor shall prepare, submit, and pay for the Notice of Intent (NOi) 
to use the Generic Permit for Stormwater Discharge from Construction 
Activity, which will include Stormwater Pollution Prevention Plan (SWPPP) 
as required by F.A.C. 62-621.300(4) and the Environmental Protection 
Agency (EPA) as part of the National Pollutant Discharge Elimination System 
(NPDES) prior to beginning work. The application for this Notice is included 
in Appendix D. The Contractor will be responsible for the $250 application 
fee and the costs associated with preparation of the NOi and SWPPP. The 
Contractor shall conform to the conditions of all permits for this project as part 
of this Contract. 

Right of Way Permits from Palm Beach County, Town of Jupiter, FOOT, 
Martin County and any other appropriate agencies will be obtained by the 
Owner as required. Contractor will be responsible to comply with all 
conditions of required permits. 

1.02 NOTIFICATION 

A. The Contractor is required to notify Town of Jupiter Utilities 48 hours prior to 
initiating construction. 

B. 

C. 

Utility Companies: Contractor shall notify the Sunshine State One Call of 
Florida (SSOCF) service at 1-800-432-4770 48 hours prior to digging for 
direct bury and 10 days prior to digging or initiating construction of 
underwater construction activities, as required by Florida Statues Chapter 
556 throughout the duration of the construction project. 

The Contractor shall give the Owner not less than fourteen (14) calendar 
days notice of the time and place (or places) where the work will start. 
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D. The Contractor will be required to notify the Asbestos Coordinator at the 
Florida Department of Environmental Protection (FDEP) a minimum of ten 
(10) working days prior to the commencement of removal of asbestos cement 
(AC) pipe. The pipe shall be handled and disposed of in accordance with 
Federal, State, and Local regulations. Contractor shall supply the Town with 
copies of all disposal manifest tickets/reports within two days of disposal of 
the AC material. Contractor shall be responsible to obtain all required 
permits/notifications required per State/local/Federal regulations. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 

W2423 
01060-2 

-

... 

--
-

.. 

-

.. 
-

-



                                                             Exhibit "A"-
-
-
-

-
-
-
-

-
-
-
... 

-
-
-
-

SECTION 01090 
REFERENCE STANDARDS 

PART 1 - GENERAL 

1.01 

1.02 

REQUIREMENTS INCLUDED 

Abbreviations and acronyms used in Contract Documents to identify 
reference standards. 

QUALITY ASSURANCE 

A. 

B. 

C. 

Application: When a standard is specified by reference, comply with 
requirements and recommendations stated in that standard, except 
when requirements are modified by the Contract Documents, or 
applicable codes establish stricter standards. 

Publication Date: The publication in effect on the date of issue of 
Contract Documents, except when a specific publication date is 
specified. 

For Products or workmanship specified by association, trade, or 
other consensus standards, comply with requirements of the 
standard, except when more rigid requirements are specified or are 
required by applicable codes. 

D. Conform to reference standard by date of issue current on bid date. 

E. 

F. 

G. 

H. 

Obtain copies of standards when required by the Contract 
Documents. 

Maintain copy at project site during submittals, planning, and 
progress of the specific work, until Substantial Completion. 

Should specified reference standards conflict with Contract 
Documents, request clarification from the Engineer before 
proceeding . 

Neither the contractual relationship, duties, nor responsibilities of the 
parties in Contract nor those of the Engineer shall be altered by the 
Contract Documents by mention or inference otherwise in any 
reference document. 
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1.03 ABBREVIATIONS, NAMES, AND ADDRESSES OR ORGANIZATIONS 

A. 

B. 

Obtain copies of reference standards direct from publication source, 
when needed for proper performance of work, or when required for 
submittal by Contract Documents. 

The following, as appropriate to project, is a list of referenced 
standards and their mailing addresses for requesting copies of 
standards: 

AA 

AABC 

AASHTO 

ACI 

Al 

AISC 

AISI 

ANSI 

Aluminum Association 
818 Connecticut Avenue, NW 
Washington, D.C. 20006 

Associated Air Balance Council 
1000 Vermont Avenue, NW 
Washington, D.C. 20005 

American Association of State 
Highway and Transportation Officials 
444 North Capitol Street, NW 
Washington, D.C. 20001 

American Concrete Institute 
Box 19150 
Redford Station 
Detroit, Ml 48219 

Asphalt Institute 
Asphalt Institute Building 
College Park, MD 20740 

American Institute of Steel Construction 
1221 Avenue of the Americas 
New York, NY 10020 

American Iron and Steel Institute 
1 000 16th Street, NW 
Washington, D.C., 20036 

American National Standards Institute 
1430 Broadway 
New York, NY 10018 
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ARI Air Conditioning and Refrigeration Institute 

1815 North Fort Myer Drive 
Arlington, VA 22209 -

ASHRAE American Society of Heating, Refrigeration and 
Air Conditioning Engineers - 345 East 4 7th Street 
New York, NY 10017 

- ASME American Society of Mechanical Engineers 
345 East 4 7th Street 
New York, NY 10017 -

ASPA American Sod Producers' Association 
Association Building - Ninth and Minnesota 
Hastings, NE 68901 

- ASSE American Society of Sanitary Engineers 
960 Illuminating Building 

- Cleveland, OH 44113 

ASTM American Society for Testing and Materials 

- 1916 Race Street 
Philadelphia, PA 19103 

AWPA American Wood-Preservers Association 
7735 Old Georgetown Road 
Bethesda, MD 20014 

- AWS American Welding Society 
2501 NW 7th Street 

- Miami, FL 33125 

AV\J\NA American Water Works Association - 6666 W. Quincy Avenue 
Denver, CO 80235 

- CDA Copper Development Association 
57th Floor, Chrysler Building 
405 Lexington Avenue - New York, NY 10017 

CRSI Concrete Reinforcing Steel Institute - 180 North LaSalle Street, Suite 2110 
Chicago, IL 60601 
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FBC 

FDEP 

FOOT 

FS 

NEC 

NEMA 

NFPA 

NSF 

PCA 

2007 Florida Building Code 
Florida Department of Community Affairs 
Building Codes and Standards 
2555 Shumard Oak Boulevard 
Tallahassee, Florida 32399-2100 

Florida Department of Environmental Protection 
3900 Commonwealth Boulevard M.S. 49 
Tallahassee, FL 32399 

Florida Department of Transportation 
Haydon Burns Building 
605 Suwannee Street 
Tallahassee, FL 32301 

Federal Specifications 
General Services Administration 
Specifications and Information Distribution Section 
(WFSIS) 
Washington Navy Yard, Bldg. 197 
Washington, D.C. 20407 

National Electric Code 
National Fire Protection Association (NFPA) 
1 Batterymark Park 
Quincy, MA 02169 

National Electrical Manufacturers Association 
2101 L Street, NW 
Washington, D.C. 20037 

National Fire Protection Association 
470 Atlantic Avenue 
Boston, MA 02210 

National Sanitation Foundation 
NSF Building 
3475 Plymouth Road 
Ann Arbor, Ml 48106 

Portland Cement Association 
5420 Old Orchard Road 
Skokie, IL 20076 
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PCI Prestressed Concrete Institute 
20 North Wacker Drive 
Chicago, IL 60606 

PS Product Standard 
U.S. Department of Commerce 
Washington, D.C. 20203 

SMACNA Sheet Metal and Air Conditioning Contractors 
National Association 

TCA 

Town 

UL 

8224 Old Courthouse Road 
Vienna, VA 22180 

Technical Aid Series Construction Specifications 
Institute 
1150 Seventeenth Street, NW 
Washington, D.C. 20036 

Town of Jupiter Utilities Guide For Development 
Design Standards and Construction Standards 
Water and Stormwater 
210 Military Trail 
Jupiter, FL 33458 

Underwriters Laboratories, Inc. 
333 Pfingsten Road 
Northbrook, IL 60062 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 
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PART 1 - GENERAL 

1.01 PRECONSTRUCTION 

SECTION 01200 
PROJECT MEETINGS 

A. Upon Execution of Contracts, Owner will schedule a pre-work meeting with 
Contractor to cover such subjects as contract administration, upcoming work 
projects, permits and licenses, application for payments, shop drawings and 
submittals, material procurement, delivery and storage, Owner's field inspections, 
field materials testing, project site cleanliness, and other appropriate matters. The 
purpose of the conference is to designate responsible personnel and establish a 
working relationship. Matters requiring coordination will be discussed and 
procedures for handling such matters established. 

1.02 PROGRESS 

A. The Owner will schedule progress meetings as considered necessary by the 
Owner to assure effective execution of this Contract. The Contractor, Owner, and 
all subcontractors active on the site shall be represented at each meeting. 
Contractor may at its discretion request attendance by representatives of its 
suppliers, manufacturers, and other subcontractors. 

B. Progress meetings will be managed by the Owner. Meeting minutes will be 
recorded by the Owner at each progress meeting to document items discussed, 
and later distributed to all meeting attendees. The purpose of the meetings will be 
to review the progress of the Work, maintain coordination of efforts, discuss 
changes in scheduling, and resolve other problems which may develop. 

C. In addition, the Owner or Contractor may call for special job site meetings for the 
purpose of resolving unforeseen problems or conflicts which may affect the 
construction schedule. The Owner will prepare a brief summary report of the 
decisions or understandings concerning each of the items discussed at the 
meeting. The Owner may request the attendance of sudcontractors and Owner's 
consultants at these meetings. 

D. At progress meetings, the Contractor shall submit to the Owner for review a current 
progress schedule. This schedule submission shall include a look ahead schedule 
and reflect the status of the Work performed to date. 

PART 2 - PRODUCTS (Not Used) 
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PART 3 - EXECUTION (Not Used) 

- END OF SECTION -
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SECTION 01300 
SUBMITTALS 

PART 1 - GENERAL 

1.01 THE REQUIREMENT 

A. This section provides an overview of the submittals expected during the course of 
the Contract. All submittals, whether their final destination is the Owner or other 
representatives of the Owner, shall be directed through the Owner. This list is not 
all inclusive, the Owner, permitting agencies or other specifications throughout this 
Contract may require additional submittals. Following is a general summary of the 
types of submittals expected: 

• Progress Schedule 
• Schedule of Submittals 
• Schedule of Values 
• Applications for Payment 
• 24 Hr. Emergency Contact List 
• Shop Drawings and Product Data 
• Temporary Traffic Control 
• Product Samples 
• Daily Work Logs 
• Certificates of Compliance 
• Warranties 

B. Prior to mobilization to complete a project authorized by a work order, Contractor 
shall transmit the appropriate submittals to the Owner for review and approval. 
Submittals may be made in electronic format to Owner. 

1.02 SUBMITTAL PROCEDURES 

A. Transmit each submittal with a form acceptable to the Owner, clearly identifying 
the project and the Contractor, the enclosed material and other pertinent 
information specified in other parts of this section. Identify variations between 
Contract Documents and Product. Identify system limitations which may be 
detrimental to successful performance of the completed Work. 

B. Revise and resubmit submittals as required, identify all changes made since 
previous submittals. Resubmittals shall be noted as such. 

C. Distribute copies of reviewed submittals to concerned parties. Instruct parties to 
promptly report any inability to comply with provisions. 

W2423 
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PART 2 - PRODUCTS 

2.01 SCHEDULE 

A. A schedule shall be prepared by the Contractor showing in detail the proposed 
sequence of the work. The schedule shall be time scaled, with the estimated start 
date and completion date of each stage of the work to completion of the work order. 

B. The schedule shall be revised to reflect comments by the Owner and returned to 
Owner in a timely manner. 

C. Updates to the schedule shall be provided by Contractor to Owner when requested 
and as often as the schedule changes regardless of the reason for the change. 
Contractor shall ensure that the schedule is current and accurate, and is properly 
and timely monitored, updated, and revised as project conditions and the Contract 
may require. 

D. Contractor is responsible for determining the sequence of activities, the time 
estimates of the detailed construction activities, and the means, methods, 
techniques, and procedures to be employed. The schedule shall represent the 
Contractor's best judgment of how he will execute the Work in compliance with the 
Contract requirements. The Owner may require a certain order in which activities 
should be sequenced to minimize disruption of outside contract activities with 
Town of Jupiter staff, consultants, contractors, businesses and residents. In this 
case the Contractor shall determine the sequence of activities based upon the 
Owner's requirements. 

2.02 SCHEDULE OF SUBMITTALS 

A. A Submittal Schedule shall be provided by the CONTRACTOR within 10 (ten) days 
of the Notice to Proceed. This schedule shall be in the form of a MS Excel Files 
(Version 2010 or later) and outline preconstruction submittals, shop drawings and 
product data, product samples and any other submittals required in the contract. 

B. The format of the Submittal Schedule shall include, at a minimum, the following for 
each item: 

1. Date submitted to Town 

2. Specification Section, Page and Paragraph 

3. Submittal Description 

4. Action 
i. Approved as Submitted 
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ii. Approved as Noted 
iii. Approved as Noted Re-Submit 
iv. Rejected Re-Submit 
v. Corrections Noted Re-Submit 

5. Date returned to Contractor 

C. The Submittal Schedule shall be updated with each submittal 

2.03 SCHEDULE OF VALUES 

A. The Contractor shall submit a Schedule of Values for Owner's approval in 
accordance with Section 01025 entitled "Measurement and Payment" which shall 
include all items in the bid proposal including those items which are identified as 
lump sum. The lump sum items shall be broken down into component parts for the 
purpose of tracking monthly progress of the work and making monthly progress 
payments. The schedule shall contain the installed value of the component parts 
of Work for the purpose of making progress payments during the construction 
period. 

B. The schedule shall be given in sufficient detail for the proper identification of the 
Work accomplished. Each item shall include its proportional share of all costs 
including the Contractor's overhead, contingencies, and profit. The sum of all 
scheduled items shall equal the total value of the Contract. The sum of the 
component parts shall equal the lump sum price of the lump sum item in the bid 
form. 

C. The Contractor shall expand or modify the above schedule and materials listing as 
required by the OWNER's initial or subsequent reviews. 

2.04 PAYMENT APPLICATIONS 

A. Procedures for preparation and submittal of Applications for Payment must be in 
accordance with Article 15 of the General Conditions. Payment applications may 
be submitted electronically 

B. Each Application for Payment must include a completed and executed Town of 
Jupiter Application for Payment cover sheet and supporting documentation. 
Supporting documentation includes approved work order schedule of values and 
unit pricing, material invoices, partial/full release of liens, Contractor daily work 
logs, etc. The Contractor may include AIA G702 - Application and Certificate for 
Payment and AIA G703 - Continuation Sheets 

C. No payment will be made for materials stored under this Contract. If purchased by 
Contractor, materials will not be paid for by Owner until incorporated into the Work. 
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D. Progress payments will be made in an amount equal to 95% of the Work 
completed, and 95% of materials and equipment not incorporated in the Work but 
delivered and suitably stored, less in each case the aggregate of payments 
previously made. Owner is not obligated to pay for stored materials and may 
choose to withhold payment until materials are incorporated into the Work. 

E. Owner, at its discretion may further increase payments to 98% of the work 
completed upon Substantial Completion. Owner is not obligated to increase 
payments to 98% of work completed. 

2.05 24 HOUR EMERGENCY CONTACT LIST 

A. The Contractor shall be required to provide emergency contact telephone numbers 
for this project. A minimum of two 24 hour contact telephone numbers are required 
including a 24 hour contact for MOT maintenance if there is an overnight 
maintenance of Traffic plan in place. Telephone numbers are required for the 
following Contract positions: 

1. Project Manager 

2. Project Superintendent 

3. Maintenance of Traffic Supervisor (24 Hr) 

8. The Town must have two (2) 24-hour contact telephone numbers, one which 
includes either the Project Manager or Project Superintendent 

C. The 24-hour contact list may be revised or updated, as needed, as the Contractor 
completes projects associated with individual work order authorizations 

2.06 SHOP DRAWINGS 

A. General: The Contractor shall submit for review shop drawings for concrete, 
reinforcement, structural details, structures, pipe, adapters, couplings, grout, road 
rock, asphalt, tack/prime coat, and all other materials to be incorporated into the 

-
-

-
liill 

liil 

-

Work of this Contract and as specifically requested by the Owner. s-

1. Shop drawings shall show the principal dimensions, weight, elevations, 
structural and operating features, type and/or brand of finish or shop coat, 
grease fittings, etc., depending on the subject of the Work. 

2. When so specified, or if considered by the Owner to be acceptable, the 
manufacturer's specifications, catalog data, descriptive matter, illustrations, 
etc., may be submitted for review in place of shop drawings. In such case, 
the requirements shall be as specified for shop drawings, insofar as 
applicable. 
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3. The Contractor shall be responsible for the prompt submittal of all shop 
drawings so that there shall be no delay to the Work due to the absence of 
such Drawings. The Owner will review the shop drawings within 14 calendar 
days of receipt of such Drawings from Contractor. Reviewed shop drawings 
will be returned to the Contractor within 14 days of receipt. 

4. Time delays caused by rejection of submittals are not cause for extra charges 
to the Owner or time extensions. 

B. Requirements: All shop drawings shall be submitted to the Owner through the 
Contractor. The Contractor is responsible for obtaining shop drawings from his 
subcontractors and returning reviewed Drawings to them. All Drawings shall be 
clearly marked with the name of the project, Owner, Contractor, Contract and Work 
Order number, and structure to which the drawing applies. Drawings shall be 
suitably numbered and stamped by the Contractor as having been reviewed by the 
Contractor prior to submittal to the Owner. Submittals made without Contractor's 
stamp of review will be returned to Contractor not reviewed by Owner. Each 
submittal shall be accompanied by a letter of transmittal giving a list of the submittal 
numbers and names included. 

C. Product Data: Where manufacturer's publications in the form of catalogs, 
brochures, illustrations, or other data sheets are submitted in lieu of prepared shop 
drawings, such submission shall specifically indicate the particular item offered. 
Identification of such items and relative pertinent information shall be made with 
indelible ink. Submissions showing only general information will not be accepted. 

D. Product data shall include materials of construction, dimensions, performance 
characteristics and capacities, etc. 

E. Sample Warranties: When warranties are called for, a sample of the warranty shall 
be submitted with the shop drawings. The sample warranty shall be the same form 
that will be used for the actual warranty. 

F. Work Prior to Review: No material or equipment shall be purchased, fabricated 
especially for this Contract and Work Order, or delivered to the project site until the 
required shop drawings have been submitted, processed and marked either 
"APPROVED AS SUBMITTED" or "APPROVED AS NOTED". All materials 
incorporated into the Work shall be as represented by approved submittals. The 
Contractor shall not proceed with any portion of the Work for which the design and 
details are dependent upon the design and details of equipment for which submittal 
review has not been completed. 

G. Contractor's Review: Contractor shall thoroughly review all submittals received 
from suppliers, vendors, and subcontractors for accuracy and correctness prior to 
submitting them to the Owner for review. Contractor shall indicate his review of 
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the submittals with the date, reviewer's name and indications of the Contractor's 
approval. 

H. Contractor's Responsibility: The Owner's review of shop drawings will be general 
and shall not relieve the Contractor of the responsibility for details of design, 
dimensions, etc., necessary for proper fitting and construction of the Work required 
by the Contract and for achieving the specified performance. 

I. Contractor's Modifications: For submissions containing departures from the 
Contract Documents, the Contractor shall include proper explanation in his letter 
of transmittal. Should the Contractor submit for review equipment that requires 
modifications to the structures, piping, layout, etc. detailed on the Drawings, he 
shall also submit for review details of the proposed modifications. If such 
equipment and modifications are accepted, the Contractor, at no additional cost to 
the Owner, shall do all Work necessary to make such modifications. 

J. Substitutions: Whenever a particular brand or make of material, equipment, or 
other item is specified, or is indicated on the Drawings, it is for the purpose of 
establishing a standard of quality, design, and type desired and to supplement the 
detailed specifications. Any other brand or make which, in the opinion of the 
Owner, is equivalent to that specified or indicated may be offered as a substitute 
subject to the following provisions: 

1. Contractor shall submit for each proposed substitution sufficient details, 
complete descriptive literature, and performance data together with samples 
of the materials, where feasible, to enable the Owner to determine if the 
proposed substitution is equal. 

2. Contractor shall submit certified tests, where applicable, by an independent 
laboratory attesting that the proposed substitution is equal. 

3. A list of installations where the proposed substitution is equal. 

4. Where the acceptance of a substitution requires revision or redesign of any 
part of the Work, all such revision and redesign, and all new Drawings and 
details required therefore, shall be provided by the Contractor at his own cost 
and expense, and shall be subject to review of the Owner. 

5. In all cases the Owner shall be the sole judge as to whether a proposed 
substitution is to be accepted. The Contractor shall abide by the Owner's 
decision when proposed substitute items are judged to be unacceptable and 
shall in such instances furnish the item, or substitute, as specified. No 
substitute items shall be used in the Work without written acceptance of the 
Owner. 

W2423 
01300-6 

-
-
-
-
-
-
-
-
-
-
-

-

-



                                                             Exhibit "A"-

-

-

-

-
--

6. Acceptance of any proposed substitution shall in no way release the 
Contractor from any of the provisions of the Contract Documents. 

K. Complete Submittals: Each submittal shall be complete in all aspects 
incorporating all information and data required to evaluate the products' 
compliance with the Contract Documents. Partial or incomplete submissions shall 
be returned to the Contractor without review. 

2.07 PRODUCT SAMPLES 

A. Contractor shall furnish for review all product samples as required by the Contract 
Documents or requested by the Owner to determine compliance with the 
specifications. 

B. Samples shall be of sufficient size or quantity to clearly illustrate the quality, type, 
range of color, finish or texture and shall be properly labeled to show complete 
project identification, the nature of the material, trade name of manufacturer and 
location of the Work where the material represented by the sample will be used. 

C. Samples shall be checked by the Contractor for conformance to the Contract 
Documents before being submitted to the Owner and shall bear the Contractor's 
stamp certifying that they have been so checked. Transportation charges on 
samples submitted to the Owner shall be prepaid by the Contractor. 

D. Owner's review will be for compliance with the Contract Documents, and his 
comments will be transmitted to the Contractor with reasonable promptness. 

E. Acceptable samples will establish the standards by which the completed Work will 
be judged. 

2.08 DAILY WORK LOGS 

A. On a daily basis, the Contractor shall document work activities, number of workers 
onsite, time onsite and equipment used on Daily Work Log. Copies shall be 
submitted to the Owner at the end of each work week. Daily Work Logs may be 
requested by the Owner for viewing at any time. 

B. Daily work logs shall be submitted with each application for payment as 
documentation for the quantities requested under various work items included in 
the Bid Schedule of Values 

2.09 CERTIFICATES OF COMPLIANCE 

A. Copies of certificates of compliance and test reports shall be submitted for 
requested items to the Owner prior to request for payment. 
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2.10 WARRANTIES 

A. Original warranties, called for in the Contract Documents, shall be submitted to the 
Owner through the Contractor. When warranties are required for an item, warranty 
shall be submitted prior to request for payment of that item. 

B. When warranties are requested, a sample of the warranty to be provided shall be 
submitted with, and considered part of, the shop drawings. 

C. The Contractor shall warrant to the Owner that all material and labor used in the 
construction are covered by his warrantee for a minimum of a one-year period 
upon approval and acceptance by the Owner. The Contractor shall replace or 
repair defects at no cost to the Owner during the warrantee period. No visible or 
potential leakage shall be allowed during the warrantee period. 

PART 3 - EXECUTION (Not Used) 

- END OF SECTION -
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PART 1 - GENERAL 

1.01 QUALITY ASSURANCE 

SECTION 01400 
QUALITY CONTROL 

A. Quality: All materials shall be new and correctly designed, and shall conform to 
the requirements of Section 01090, "Reference Standards" and Section 01600, 
"Materials". They shall be standard first-grade quality produced by expert 
workmen and be intended for the use for which they are offered. Materials which, 
in the opinion of the Owner, are inferior or of a lower grade than indicated, specified 
or required will not be acceptable. 

B. Source Limitations: To the greatest extent possible for each unit of Work, the 
Contractor shall provide products, materials, or equipment of a singular generic 
kind from a single source. 

C. Compatibility of Options: Where more than one choice is available as options for 
Contractor's selection of a product, material, or equipment, the Contractor shall 
select an option which is compatible with other products and materials already 
selected. Compatibility is a basic general requirement of product/material 
selections. 

1.02 PRODUCT EVALUATION 

A. The Owner will employ and pay for the services of an independent testing 
laboratory for specified testing as specified by the Owner. 

B. The work or actions of the testing laboratory shall in no way relieve the Contractor 
of his obligations under the Contract. The laboratory testing work will include such 
inspections and testing required by the Contract Documents, existing laws, codes, 
ordinances, etc. The testing laboratory will have no authority to change the 
requirements of the Contract Documents, nor perform, accept or approve any of 
the Contractor's Work. 

C. The Contractor shall allow the Owner ample time and opportunity for evaluation 
and testing materials to be used in the Work. The Contractor shall advise the 
Owner promptly upon placing orders for materials so that arrangements may be 
made, if desired, for evaluation before shipment from the place of manufacture. 
The Contractor shall at all times furnish the Owner and his representatives, 
facilities including labor, and allow proper time for evaluation and testing materials, 
and workmanship. The Contractor must anticipate that possible delays may occur 
in the execution of its work due to the necessity of materials being inspected and 
accepted for use. The Contractor shall furnish, at his own expense, all samples of 
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materials required by the Owner for testing, and shall make his own arrangements 
for providing water, electric power, or fuel for the various evaluation and tests of 
structures and materials. 

D. The Owner will bear the cost of all tests, evaluation, or investigations undertaken 
by the order of the Owner for the purpose of determining conformance with the 
Contract Documents if such tests, evaluation, or investigations are not specifically 
required by the Contract Documents, and if conformance is ascertained thereby. 
Whenever nonconformance is determined by the Owner as a result of such tests, 
evaluation, or investigations, the Contractor shall bear the full cost of any additional 
tests, evaluations and investigations, which are ordered by the Owner to ascertain 
subsequent conformance with the Contract Documents. 

1.03 EVALUATION AT PLACE OF MANUFACTURE 

A. Unless otherwise specified, all products and materials shall be subject to 
evaluation by the Owner at the place of manufacture. 

8. The presence of the Owner at the place of manufacture however, shall not relieve 
the Contractor of the responsibility for furnishing products, materials, and 
equipment which comply with all requirements of the Contract Documents. 
Compliance is a duty of the Contractor, and said duty shall not be avoided by any 
act or omission on the part of the Owner. 

1.04 SAMPLING AND TESTING 

-
-
-
-

-

-
-
-

A. Unless otherwise specified, all sampling and testing shall be in accordance with .. 
the methods prescribed in the current standards of the ASTM, as applicable to the 
class and nature of the article or materials considered; however, the Owner 
reserves the right to use any generally-accepted system of sampling and testing -
which, in the opinion of the Owner will insure the Owner that the quality of the 
workmanship is in full accord with the Contract Documents. 

8. Any waiver by the Owner of any specific testing or other quality assurance 
measures, whether or not such waiver is accompanied by a guarantee of 
substantial performance as a relief from the specified testing or other quality 
assurance requirements as originally specified, and whether or not such guarantee 
is accompanied by a performance bond to assure execution of any necessary 
corrective or remedial Work, shall not be construed as a waiver of any 
requirements of the Contract Documents. 

C. Notwithstanding the existence of such waiver, the Owner reserves the right to 
make independent investigations and tests and failure of any portion of the Work 
to meet any of the requirements of the Contract Documents, shall be reasonable 
cause for the Owner to require the removal or correction and reconstruction of any 
such work in accordance with the General Conditions. 
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D. In addition to any other evaluation, observation or quality assurance provisions that 
may be specified, the Owner shall have the right to independently select, test, and 
analyze, at the expense of the Owner, additional test specimens or any or all of 
the materials to be used. Results of such tests and analyses shall be considered 
along with the tests or analyses made by the Contractor to determine compliance 
with the applicable specifications for the materials so tested or analyzed; provided, 
that testing or investigation by the Owner, which fails to meet the requirements of 
the Contract Documents, all costs of such independent inspection and 
investigation, and all costs of removal, correction, and reconstruction or repair of 
any such Work shall be borne by the Contractor. 

1.05 SITE INVESTIGATION AND CONTROL 

A. The Contractor shall verify all dimensions in the field and shall check field 
conditions continuously during construction. The Contractor shall be solely 
responsible for any inaccuracies built into the Work due to its failure to comply with 
this requirement. 

B. The Contractor shall inspect related and appurtenant Work and shall report in 
writing to the Owner any conditions which will prevent proper completion of the 
Work. Failure to report any such conditions shall constitute acceptance of all site 
conditions, and any required removal, repair, or replacement caused by unsuitable 
conditions shall be performed by the Contractor at its sole cost and expense. 

1.06 RIGHT OF REJECTION 

A. The Owner shall have the right, at all times and places, to reject any articles or 
materials to be furnished hereunder which, in any respect, fail to meet the 
requirements of the Contract Documents, regardless of whether the defects in 
such articles or materials are detected at the point of manufacture or after 
completion of the Work at the site. If the Owner, through an oversight or otherwise, 
has accepted materials or Work which is defective or which is contrary to the 
Contract Documents, such materials, no matter in what stage or condition of 
manufacture, delivery, or erection, may be subsequently rejected by the Owner. 

B. The Contractor shall promptly remove rejected articles or materials from the site 
of the Work after notification of rejection. All costs of removal and replacement of 
rejected articles or materials as specified herein shall be borne by the Contractor. 

1.07 WATER TIGHTNESS OF STRUCTURES 

A. It is the intent of these specifications that all concrete work, sealing work around 
built-in items and penetrations be performed as required to ensure that 
groundwater and/or rainwater will not leak into any repaired collection line, service 
lateral, manhole, or other type structure. 
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B. The required water tightness shall be achieved by quality construction and proper 
sealing of all pipes and manholes. 

C. The Contractor shall provide at its own expense all labor, material, temporary 
bulkheads, pumps, water, measuring devices, plugs, etc., necessary to perform 
the required tests. 

1.08 HYDRAULIC UPLIFT ON STRUCTURES 

A. The Contractor shall be completely responsible for any pipelines, inlets or 
manholes that may become buoyant during the construction operations due to the 
groundwater or floods and before the structure is put into operation. Should there 
be any possibility of buoyancy of a structure the Contractor shall take the 
necessary steps to prevent its buoyancy. Damage to any structures due to floating 
or flooding shall be repaired or the structures replaced at the Contractor's expense. 

1.09 CUTTING AND PATCHING 

A. The Contractor shall perform all cutting and patching of the Work that may be 
required to make its several parts come together properly and fit it to receive or be 
received by such other work. The Contractor shall not endanger any work of others 
by cutting, excavating or otherwise altering their work and shall only cut or alter 
work with the written consent of the Owner and of the other contractors whose 
work will be affected. 

1.10 REMOVAL OF EXISTING PIPELINES 

A. General: The scope of work requires the Contractor to interface with existing 
piping which will be removed as part of the work. Prior to beginning any work 

-
-
-
-
-

.. 
-
-

-
associated with existing facilities to be removed, the Contractor shall inform the -
Owner of his intent so that all arrangements can be made with the Owner for 
disconnecting or isolating pipelines (where possible) from service to the extent 
possible. The Contractor shall not proceed without written authorization from the -
Owner. 

B. Pipelines: The Contractor shall remove existing pipelines or segments of existing -
pipelines shown to be replaced as part of the contract work. Pipe being replaced 
with new pipe shall be excavated and removed using methods which will not 
disturb adjacent pipe or other facilities. After pipe has been removed and new pipe 
installed, Contractor shall backfill the evacuated area in accordance with 
requirements set forth in other sections of these specifications. 

C. Where new pipe is to be connected to existing pipe the existing pipe shall be cut 
square and the ends properly prepared for the connection. Any damage to the 
pipe, lining or coating of the existing pipe shall be repaired by the Contractor. 
Damage to new pipe shall be replaced. 
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D. Disposal of Debris: All debris, materials, pipe and miscellaneous waste products 
generated during the Work shall be removed from the job site as soon as possible 
and be disposed of in accordance with applicable federal, state, and local 
regulations. The Contractor is responsible for determining these regulations and 
shall bear all costs or retain any profit associated with disposal of these items. 

1.11 OBSERVATION OF THE WORK 

A. The Work shall be conducted under the general observation of the Ownerffown 
Representative to ensure strict compliance with the requirements of the Contract 
Documents. Such observation may include mill, plant, shop, or field observation, 
as required. The Owner shall be permitted access to all parts of the Work, 
including plants where materials are manufactured or fabricated. 

B. The presence of the Owner or any observer, however, shall not relieve the 
Contractor of the responsibility for the proper execution of the Work in accordance 
with all requirements of the Contract Documents. Compliance is a duty of the 
Contractor, and said duty shall not be avoided by any act or omission on the part 
of the Owner or any observer. 

C. All materials and articles furnished by the Contractor shall be subject to rigid 
inspection, and no materials or articles shall be used in the Work until they have 
been inspected and accepted by the Owner or its representative. No Work shall 
be backfilled, buried, cast in concrete, hidden or otherwise covered until it has been 
inspected by the Owner or its authorized representative. Any Work so covered in 
the absence of inspection shall be subject to uncovering at Contractor's expense. 
Where uninspected Work cannot be uncovered, such as in concrete cast over 
reinforcing steel, all such Work shall be subject to demolition, removal, and 
reconstruction under proper inspection and no additional payment will be allowed 
therefore. 

1.12 TIME OF OBSERVATION AND TESTS 

A. Samples and test specimens required under these Specifications shall be 
furnished and prepared for testing in ample time for the completion of the 
necessary tests and analyses before said articles or materials are to be used. The 
Contractor shall furnish and prepare all required test specimens within the scope 
of the Contract. Except as otherwise provided in the Contract Documents, 
performance of the required tests will be by the Owner, and all costs therefore will 
be borne by the Owner at no cost to the Contractor, except that the costs of any 
test which shows unsatisfactory results shall be borne by the Contractor. 
Whenever the Contractor is ready to backfill, bury, cast in concrete, hide, or 
otherwise cover any Work under the Contract, the Owner shall be notified not less 
than twenty-four hours in advance to request inspection before beginning any such 
Work of covering. Failure of the Contractor to notify the Owner at least twenty-four 
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hours in advance of any such inspections shall be reasonable cause for the Owner 
to order a sufficient delay in the Contracto~s schedule to allow time for such 
inspections and any remedial or corrective Work required, and all costs of such 
delays, including its effect upon other portions of the Work, shall be borne by the 
Contractor. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

- END OF SECTION -
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PART 1 - GENERAL 

SECTION 01500 
CONSTRUCTION CONSIDERATIONS 

1.01 CUTTING AND PATCHING 

A. The Contractor shall perform all cutting and patching of his Work that may be 
required to make its several parts come together properly and fit it to receive or be 
received by such other work. The Contractor shall not endanger any work of others 
by cutting, excavating, or otherwise altering their work and shall only cut or alter 
work with the written consent of the Owner and of the other contractors whose 
work will be affected. 

1.02 ABANDONMENT AND SALVAGE OF EXISTING FACILITIES 

A. General: The Scope of Work requires the Contractor to interface with existing 
facilities (pipe and structures) which will be abandoned as part of the Work. Prior 
to beginning any Work associated with existing facilities to be abandoned, the 
Contractor shall inform the Owner of his intent so that arrangements can be made 
with the Owner for isolating pipelines (where necessary and possible). The 
Contractor shall not proceed without written authorization from the Owner. 

B. Pipelines: The Contractor shall abandon, salvage, or otherwise remove existing 
pipe or segments of existing pipe to be removed or replaced as part of the Contract 
Work. 

C. Pipe to be removed which interferes with new structures or new pipe shall be 
excavated and removed using methods which will not disturb adjacent pipe or 
other facilities. After pipe has been removed, the Contractor shall backfill the 
excavated area in accordance with requirements set forth in other Sections of 
these Specifications. 

1.03 REHABILITATION 

A. Certain areas of existing structures, pipe, conduit, and the like that will be affected 
by Work will be rehabilitated/repaired by the Contractor. 

B. Where new pipe is to be connected to existing pipe the existing piping shall be cut 
square, and the ends shall be properly prepared for the connection. Any damage 
to either pipe shall be repaired by the Contractor at his expense. 
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C. Disposal of Debris: All debris, materials, piping, and miscellaneous waste products 
from the Work described in this Section shall be removed from the project as soon 
as possible and disposed of in accordance with applicable federal, state, and local 
regulations. The Contractor is responsible for determining these regulations and 
shall bear all costs or retain any profit associated with disposal of these items. 

1.04 INSTALLATION OF NEW PIPE 

A. Contractor shall have on hand sufficient personnel, proper equipment, and 
machinery of ample capacity to facilitate the Work. 

B. Contractor shall be responsible for locating, aligning and leveling new pipe and 
shall employ a licensed surveyor to set all lines and levels of equipment to the 
accuracy required. 

C. Complete manufacturer's installation instructions including permissible tolerances 
shall be furnished in duplicate with each component of the pipeline. 

D. The new pipeline shall be installed in accordance with the Shop Drawings; 
inclusive of manufacturer's specifications, drawings, and tolerances; and under the 
direct supervision of the required manufacturer's engineer. No instructions shall 
be issued that are contrary to written Specifications without prior written approval 
by the Owner's Engineer. 

1.05 OBSTRUCTIONS 

-
-
-
.. 
-
-
-
-
-
-

A. All water pipes, storm drains, sanitary sewers, force mains, gas or other pipe, -
telephone or power cables, or conduits and all other obstructions, whether or not 
shown, shall be temporarily supported across utility line excavations. The 
Contractor shall be responsible for any damage to any such pipes, conduits, or • 
structures. Approximate locations of known water, sanitary, drainage, power, and 
telephone installations along route of new pipelines or in the vicinity of new Work 
must be verified in the field by the Contractor. The Contractor shall uncover these 
pipes, ducts, cables, etc., carefully, by hand, prior to installing new pipe or 
structures. Any discrepancies or differences found shall be brought to the attention 
of the Owner in order that necessary changes may be made to permit installation ... 
of new Work. These conditions are supplemental to general requirements 
elsewhere in the Contract Documents. 

1.06 PROTECTION OF PROPERTY 

A. The Contractor shall protect all property that may be affected by his Work or 
operations. The location and extent of underground and covered facilities are not 
guaranteed and the Contractor is cautioned to proceed with care in order to 
prevent the undermining or damage to existing structures, piping, or facilities. 
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8. The Contractor shall take all measures necessary to protect new and existing 
mechanical equipment from dust and debris. All protective measures shall be 
furnished, installed, lighted, ventilated, maintained, and removed at the 
Contractor's cost. 

C. When Town water is being used, the supply source shall be protected against 
contamination in accordance with existing codes and regulations. Connection to 
Town water must be coordinated with Owner. 

D. In the event that any of the Contractor's activities disrupt or endanger any facilities, 
he shall at his own expense make all necessary repairs or replacements necessary 
to correct the situation to the satisfaction of the Owner. Such work shall progress 
continuously to completion 24 hours per day, 7 days per week basis if determined 
by the Owner to be necessary. The Contractor shall be responsible for the services 
of repair crews on call 24 hours per day for emergencies that arise involving Work 
under this Contract. 

1.07 WEATHER CONDITIONS 

A. Work that may be affected by inclement weather shall be suspended until proper 
conditions prevail. In the event of impending storms, the Contractor shall take 
necessary precautions to protect all Work, materials, and equipment from 
exposure. The Owner reserves the right, to order that additional protective 
measures over and beyond those proposed by the Contractor, be taken to 
safeguard all components of the project. The Contractor shall not claim any 
compensation for such precautionary measures so ordered, nor claim any 
compensation from the Owner for damage to the Work from the elements of 
weather. 

1.08 FIRE PROTECTION 

A. The Contractor shall take all necessary precautions to prevent fires at or adjacent 
to the Work, including his own buildings and trailers. Adequate fire extinguisher 
and hose line stations shall be provided throughout the work area. 

1.09 SAFETY AND HEAL TH REQUIREMENTS 

A. The Contractor shall comply in every respect with all Federal, State, and local 
safety and health regulations. 

8. The Contractor shall provide all barricades and flashing warning lights or other 
devices necessary to warn pedestrians and area traffic. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

- END OF SECTION -
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PART 1 - GENERAL 

1.01 THE REQUIREMENT 

SECTION 01510 
TEMPORARY UTILITIES 

A. It shall be the Contractor's responsibility to provide equipment that is adequate for 
the performance of the Work under this Contract within the time specified. All 
equipment shall be kept in satisfactory operating condition, shall be capable of 
safely and efficiently performing the required Work, and shall be subject to 
inspection and review by the Owner's representative at any time within the duration 
of the Contract. All Work hereunder shall conform to the applicable requirements 
of the OSHA Standards for Construction. 

B. The Contractor shall provide for utilities and services for its own operations. The 
Contractor shall furnish, install and maintain all temporary utilities during the 
contract period including removal upon completion of the Work. 

1.02 POWER AND LIGHTING 

A. Construction Lighting: All Work conducted at night or under conditions of deficient 
daylight shall be suitably lighted to insure proper Work and to afford adequate 
facilities for inspection and safe working conditions. 

B. Electrical Connections: All temporary connections for electricity shall be subject 
to review by the Owner and the power company representative, and shall be 
removed in like manner at the Contractor's expense prior to final acceptance of the 
Work. 

C. Separation of Circuits: Unless otherwise permitted by the Owner, circuits separate 
from lighting circuits shall be used for all power purposes. 

D. Construction Wiring: All wiring for temporary electric light and power shall be 
properly installed and maintained and shall be securely fastened in place. All 
electrical facilities shall conform to the requirements of Subpart K of the OSHA 
Safety and Health Standards for Construction. 

1.03 WATER SUPPLY 

- A. General: The Contractor shall obtain a hydrant meter from the Owner by placing 
a deposit and requesting a meter from the Town of Jupiter Utilities Business Office. 
Contractor will not be charged for water use if water is used responsibly as 

- determined by the Owner. Contractor shall provide and maintain all meters, piping, 

-
-
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fittings, adapters, and valving required. Deposit will be returned to Contractor upon 
return of meter. 

B. Potable Water: All drinking water on the site during construction shall be furnished 
by the Contractor and shall be bottled water or water furnished in suitable 
dispensers. 

C. Water Connections: The Contractor shall not make connection to, or draw water 
from, any fire hydrant or pipeline without first obtaining permission of the authority 
having jurisdiction over the use of said fire hydrant or pipeline and from the agency 
owning the affected water system. For each such connection made, the Contractor 
shall first attach to the fire hydrant or pipeline a valve and a meter, if required by 
the said authority, of a size and type acceptable to said authority and agency. 

D. Removal of Water Connections: Before final acceptance of the Work on the 
project, all temporary connections and piping installed by the Contractor shall be 
entirely removed, and all affected improvements shall be restored to their original 
condition, or better, to the satisfaction of the Owner and to the agency owning the 
affected utility. 

E. Fire Protection: The construction and all other parts of the Work shall be 
adequately protected against damage by fire. Hose connections and hose, water 
casks, chemical equipment, or other sufficient means shall be provided for fighting 
fires in the temporary structures and other portions of the Work, and responsible 
persons shall be designated and instructed in the operation of such fire apparatus 
so as to prevent or minimize the hazard of fire. The Contractor's fire protection 
program shall conform to the requirements of Subpart F of the OSHA Standards 
for Construction. 

1.04 SANITATION 

A. Toilet Facilities: Fixed or portable chemical toilets shall be provided wherever 
needed for the use of employees. Toilets at construction job sites shall conform 
to the requirements of Part 1926 of the OSHA Standards for Construction. 

B. Such facilities shall be made available when the first employees arrive on the Work 
site, shall be properly secluded from public observation, and shall be constructed 
and maintained in suitable numbers and at such points and in such manner as may 
be required. 

C. The Contractor shall maintain the sanitary facilities in a satisfactory and sanitary 
condition at all time and shall enforce their use. He shall rigorously prohibit the 
committing of nuisances on the site of the Work, on the lands of the Owner, or an 
adjacent property. 
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D. The Owner shall have the right to inspect any building or other facility erected, 
maintained, or used by the Contractor, to determine whether or not the sanitary 
regulations have been complied with. 

E. Sanitary and Other Organic Wastes: The Contractor shall establish a regular daily 
collection of all sanitary and organic wastes. All wastes and refuse from sanitary 
facilities provided by the Contractor or organic material wastes from any other 
source related to the Contractor's operations shall be disposed of away from the 
site in a manner satisfactory to the Owner and in accordance with all laws and 
regulations pertaining thereto. 

1.05 TEMPORARY VENTILATION 

A. The Contractor shall provide and maintain adequate ventilation for a safe working 
environment. In addition, forced air ventilation shall be provided for the curing of 
installed materials, humidity control and the prevention of hazardous 
accumulations of dust, gases or vapors. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

- END OF SECTION -
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SECTION 01520 
MAINTENANCE OF FACILITIES AND SEQUENCE OF CONSTRUCTION 

PART 1 - GENERAL 

1.01 THE REQUIREMENT 

A. The Contractor shall coordinate his Work so as not to impact any nearby public or 
private facilities. In performing the Work shown and specified, the Contractor shall 
plan and schedule his Work as outlined in Article 1.07 of this Section entitled 
"General Sequence of Construction and Operation". 

1.02 CONSTRUCTION SCHEDULE 

A. The Construction Schedule shall be submitted by the Contractor in accordance 
with Section 01300 entitled "Submittals". 

1.03 USE OF FACILITIES BEFORE COMPLETION 

A. The Owner reserves the right to enter and use any portion of the constructed 
facilities before final completion of the whole Work to be done under the Contract. 

1.04 CONNECTION OF EXISTING SYSTEMS 

A. All connections to existing systems shall be performed in such a manner that no 
damage and minimal interruption is caused to the existing installation. Upon 
completion of the installation and approval from the Palm Beach County Health 
Department, the Contractor shall schedule with the Owner tying in the new 
watermain to existing watermain. Any damage caused to existing installations 
shall be repaired or replaced by the Contractor, in a manner approved by the 
Owner, and at no additional cost to the Owner. 

1.05 COORDINATION WITH UTILITY PERSONNEL 

A. Before commencing Work involving the removal of existing facilities or placement 
in operation of new facilities or tie-ins to existing facilities, the Contractor shall 
notify the Owner at least 36 hours in advance. 

1.06 COORDINATION WITH PRIVATE PROPERTY OWNER 

A. Work directly adjacent to private properties shall be coordinated with the Owner 
and the adjacent property owner prior to mobilization of equipment, personnel, and 
materials. 

1.07 GENERAL SEQUENCE OF CONSTRUCTION AND OPERATION 

A. Work under the Contract shall be scheduled and performed in such a manner as 
to result in the least possible disruption to the public's use of roadways, driveways, 

W2423 
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and utilities. Utilities shall include but not be _limited to water, sewerage, drainage 
structures, electrical, cable, and telephone service. Prior to commencing with the 
Work, the Contractor shall perform a location investigation of existing underground 
utilities and facilities in accordance with Section O 1530 entitled "Protection of 
Existing Facilities". 

B. The outlined sequence of construction does not include all items necessary to 
complete the Work, but is intended to identify the sequence of critical events 
necessary to minimize disruption to the function of affected facilities. It shall be 
understood by the Contractor that the critical events identified are not all inclusive 
and that additional items of Work not shown may be required. The sequence of 
construction is a precedence requirement and does not attempt to schedule the 
Contractor's Work. It is intended only to indicate which activities must precede 
other activities in order to minimize interferences and disruptions. 

C. At no time shall the Contractor undertake to close off any pipelines, manipulate 
valves, or take any other action which would affect the operation of the existing 
system, except as specifically required by the Drawings and Specifications, until 
authorization is granted by the Owner and after proper notification. 

D. Temporary installations required to complete a particular aspect of the Work during 
the allotted time period shall be determined and implemented by the Contractor at 
no additional cost to the Owner. All such temporary installations shall be subject 
to the review and acceptance of the Owner. 

E. Sequence of certain major events and identification of time constraints for 
removing piping and equipment from active service are as follows: 

1. Phase I - Mobilization: 

a. Mobilize for work - set up staging area; develop and submit pollution 
prevention plan, dewatering disposal submittal, construction schedule 
and Shop Drawing Schedule; obtain permits; and begin submitting 
Shop Drawings (except those requiring verification of facilities - for 
those items verification should precede submittals). 

2. Phase II - Site Preparation: 

a. Verify locations of facilities, elevations, dimensions, type of joints, 
manufacturer of equipment, etc., before ordering materials to complete 
the Work in accordance with the Contract Documents and field 
conditions. 

b. Obtain equipment and materials to implement approved pollution 
prevention plan, approved dewatering disposal plan and meet all 
permitting requirements related to pollution prevention and 
testing/dewatering water containment and disposal. 
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c. Order pipe, structures, adapters, plugs, etc and other long lead items 
so that materials may be delivered in a timely fashion without delay to 
construction. 

d. Meet all preconstruction requirements as noted in applicable permits 
associated with the Work. 

3. Phase Ill - Construction: 

a. Once Phase I and II are complete, the Contractor may proceed with 
... the Work. 

4. Phase IV - Final Sitework and Closeout: 

a. Re-establish water service, Town of Jupiter Utility personnel will 
oversee this process and flush the system as best as possible to 

- reduce customer complaints. 

-
-

... 

-

-
-
-
-

b. Restoration, final grading, sodding, punch list work. 

c. Remove turbidity barriers, filter fabric, and other Best Management 
Practices (BM Ps) installed for construction. 

d. Demobilize and start closeout activities as described in Section 01700 
entitled "Project Closeout". 

F. Other Construction Constraints: The Contractor shall comply with the following 
constraints during construction and utilize these constraints in determining a 
sequence of construction: 

1 . A pre-construction video of the areas to be affected by construction and 
adjacent surrounding areas must be provided to and accepted by the Owner 
prior to mobilization. 

2. All drives and approaches shall be restored to a useable condition at the 
end of each work day. 

3. Maintain access to mailboxes or relocate as required and as approved by 
Post Master. 

4. Excavations in residential areas shall be backfilled, and temporary 
restoration shall be completed at the end of each work week. No open holes 
will be allowed at night or over weekends or holidays. All excavation shall 
be secured at the end of each work day to prohibit public access. 

5. Final restoration of roads, driveways, sidewalks, and all other paved areas 
shall be complete within 14 days of pipe and structure installation. 

W2423 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.01 COORDINATION WITH EXISTING UTILITIES AND OTHER AGENCIES 

A. The Contractor shall notify all utilities including Loxahatchee River District (LRD), 
FPL, Bell South, cable, etc. in writing, with a copy to the Owner, before construction 
is started and shall coordinate its activities with them. The Contractor shall 
cooperate with the owners of utilities that may require temporary interruption of 
service in order to minimize the interruption. The Contractor shall call Sunshine 
One-Call Notification at 1-800-432-4770 a minimum of 48 hours prior to any 
excavation for location of existing underground facilities. 

3.02 COOPERATION 

A. The Contractor shall allow representatives from the permitting agencies, Owner or 
their agents to enter the facilities being constructed under this Contract for the 
purpose of inspecting, constructing, installing, operating, maintaining, removing, 
repairing, altering, or replacing such equipment pipes, sewers, conduits, 
manholes, wires, or other structures and appliances which may be required to be 
installed at or in the Work. The Contractor shall cooperate with all of the aforesaid 
parties and shall allow reasonable provisions for the prosecution of any other work 
by the Owner, or others, to be done in connection with his Work or in connection 
with normal use of the facilities. 

- END OF SECTION -
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PART 1 - GENERAL 

SECTION 01530 
PROTECTION OF EXISTING FACILITIES 

1.01 THE REQUIREMENT 

A. Contractor shall be responsible for the preservation and protection of property 
adjacent to the work site against damage or injury as a result of his operations 
under this Contract. Any damage or injury occurring on account of any act, 
omission or neglect on the part of the Contractor shall be restored in a proper and 
satisfactory manner or replaced by and at the expense of the Contractor to an 
equal or superior condition than previously existed. 

B. Contractor shall comply promptly with such safety regulations as may be 
prescribed by the Owner or the local authorities having jurisdiction and shall, when 
so directed, properly correct any unsafe conditions created by, or unsafe practices 
on the part of, his employees. In the event of the Contractor's failure to comply, 
the Owner may take the necessary measures to correct the conditions or practices 
complained of, and all costs thereof will be deducted from any monies due the 
Contractor. Failure of the Owner to direct the correction of unsafe conditions or 
practices shall not relieve the Contractor of his responsibility hereunder. 

C. In the event of any claims for damage or alleged damage to property as a result of 
work under this Contract, the Contractor shall be responsible for all costs in 
connection with the settlement of or defense against such claims. Prior to 
commencement of work in the vicinity of property adjacent to the work site, the 
Contractor, at his expense, shall take such surveys as may be necessary to 
establish the existing condition of the property. Before final payment can be made, 
the Contractor shall furnish satisfactory evidence that all claims for damage have 
been legally settled or sufficient funds to cover such claims have been placed in 
escrow, or that an adequate bond to cover such claims has been obtained. 

1.02 PROTECTION OFWORKAND MATERIAL 

A. During the progress of the work and up to the date of final payment, the Contractor 
shall be solely responsible for the care and protection of all work and materials 

- covered by the Contract. 

B. All work and materials shall be protected against damage, injury or loss from any 
- cause whatsoever, and the Contractor shall make good any such damage or loss 

at his own expense. Protection measures shall be subject to the approval of the 
Owner. 

-
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1.03 BARRICADES, WARNING SIGNS AND LIGHTS 

A. Each Contractor shall provide and maintain such other warning signs and 
barricades in areas of and around their respective work as may be required for the 
safety of all those employed in the work, the Owner's operating personnel, or those 
visiting the site. 

1.04 EXISTING UTILITIES AND STRUCTURES 

A. The term existing utilities shall be deemed to refer to both publicly-owned and 
privately-owned utilities such as electric power and lighting, telephone, water, gas, 
storm drains, process lines, sanitary sewers and all appurtenant structures. 

B. Where existing utilities and structures are indicated on the Drawings, it shall be 
understood that all of the existing utilities and structures affecting the work may 
not be shown and that the locations of those shown are approximate only. It shall 
be the responsibility of the Contractor to ascertain the actual extent and exact 
location of existing utilities and structures. In every instance, the Contractor shall 
notify the proper authority having jurisdiction and obtain all necessary directions 
and approvals before performing any work in the vicinity of existing utilities. 

C. Prior to beginning any excavation work, the Contractor shall, through field 
investigations, determine any conflicts or interferences between existing utilities 

.. 

.. 

.. 

... 

.. 

-
.. 

and new utilities to be constructed under this project. This determination shall be • 
based on the actual locations, elevations, slopes, etc., of existing utilities as 
determined in the field investigations, and locations, elevation, slope, etc. of new 
utilities as shown on the Drawings. If an interference exists, the Contractor shall • 
bring it to the attention of the Owner as soon as possible. If the Owner agrees that 
an interference exists, he shall modify the design as required. Additional costs to 
the Contractor for this change shall be processed through a Change Order as -
detailed elsewhere in these Contract Documents. In the event the Contractor fails 
to bring a potential conflict or interference to the attention of the Owner prior to 
beginning excavation work, any actual conflict or interference which does arise 
during the Project shall be corrected by the Contractor, as directed by the Owner, 
at no additional expense to the Owner. 

D. The work shall be carried out in a manner to prevent disruption of existing services 
and to avoid damage to the existing utilities. Temporary connections shall be 
provided, as required, to insure there is no interruption of existing services. Any 
damage resulting from the work of this Contract shall be promptly repaired by the 
Contractor at his own expense in a manner approved by the Owner and further 
subject to the requirements of any authority having jurisdiction. Where it is 
required by the authority having jurisdiction that they perform their own repairs or 
have them done by others, the Contractor shall be responsible for all costs thereof. 
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E. Where excavations by the Contractor require any utility lines or appurtenant 
structures to be temporarily supported and otherwise protected during the 
construction work, such support and protection shall be provided by the Contractor. 
All such work shall be performed in a manner satisfactory to the Owner and the 
respective authority having jurisdiction over such work. In the event the Contractor 
fails to provide proper support or protection to any existing utility, the Owner may, 
at his discretion, have the respective authority to provide such support or protection 
as may be necessary to insure the safety of such utility, and the costs of such 
measures shall be paid by the Contractor. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

- END OF SECTION -
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- SECTION 01550 

SITE ACCESS AND STORAGE 

-
PART 1 - GENERAL 

- 1.01 SITE ACCESS 

-
-
-

-
-
-

-
--
-
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-
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A. Work may be required in various locations throughout the Town. Therefore, the 
Contractor shall make its own general investigation of the condition of available 
public and private roads and of clearances, restrictions, bridge load limits, and 
other limitations affecting transportation within the Town limits. It shall be the 
Contractor's responsibility to construct and maintain any haul roads required for its 
construction operations. 

1.02 TEMPORARY CROSSINGS 

A. General: Wherever necessary or required for the convenience of the public or 
individual residents at street or highway crossings, private driveways, or 
elsewhere, the Contractor shall provide suitable temporary bridges over unfilled 
excavations, except in such cases as the Contractor shall secure the written 
consent of the individuals or authorities concerned to omit such temporary bridges, 
which written consent shall be delivered to the Owner prior to excavation. All such 
bridges shall be maintained in service until access is provided across the backfilled 
excavation. Temporary bridges for street and highway crossing shall conform to 
the requirements of the authority having jurisdiction in each case, and the 
Contractor shall adopt designs furnished by said authority for such bridges, or shall 
submit designs to said authority for approval, as may be required. 

B. Street Use: Nothing herein shall be construed to entitle the Contractor to the 
exclusive use of any public street, alleyway, or parking area during the 
performance of the Work hereunder, and he shall so conduct his operations as not 
to interfere unnecessarily with the authorized work of utility companies or other 
agencies in such streets, alleys, ways, or parking areas. No street shall be closed 
to the public without first obtaining permission of the Owner and proper 
governmental authority. Where excavation is being performed in primary streets 
or highways, one lane in each direction shall be kept open to traffic at all times 
unless otherwise provided or shown. Toe boards shall be provided to retain 
excavated material if required by the Owner or the agency having jurisdiction over 
the street or highway. Fire hydrants on or adjacent to the Work shall be kept 
accessible to fire-fighting equipment at all times. Temporary provisions shall be 
made by the Contractor to assure the use of sidewalks and the proper functioning 
of all gutters, sewer inlets, and other drainage facilities. 

C. Traffic Control: For the protection of traffic in public or private streets and ways, 
the Contractor shall provide, place, and maintain all necessary barricades, traffic 
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cones, warning signs, lights, and other safety devices in accordance with the 
requirements of the "Manual of Uniform Traffic Control Devices, Part VI - Traffic 
Controls for Street and Highway Construction and Maintenance Operations," 
published by U.S. Department of transportation, Federal Highway Administration 
(ANSI D6.1 ). The contractors shall provide Temporary Traffic Control in 
accordance with specifications section 01570, Temporary Traffic Control. 

1. The Contractor shall take all necessary precautions for the protection of the 
Work and the safety of the public. All barricades and obstructions shall be 
illuminated at night, and all lights shall be kept burning from sunset until sunrise. 
The Contractor shall station such guards or flaggers and shall conform to such 
special safety regulations relating to traffic control as may be required by the 
public authorities within their respective jurisdictions. All signs, signals, and 
barricades shall conform to the requirements of Subpart G, Part 1926, of the 
OSHA Safety and Health Standards for Construction. 

2. For each work order, the Contractor shall submit a traffic control plan/MOT plan 
to the Owner for approval a minimum of two weeks prior to construction. The 
Town of Jupiter reserves the right to observe these traffic control plans in use 
and to make any changes as field conditions warrant. Any changes shall 
supersede these plans and be done solely at the Contractor's expense. The 
Contractor shall keep a copy of the traffic control plan on site at all times of 
construction. If the work affects traffic on Palm Beach County or FOOT 
roadways, traffic control plans shall also be submitted to those agencies for 
approval. 

3. The Contractor shall remove traffic control devices when no longer needed, 
repair all damage caused by installation of the devices, and shall remove post 
settings and backfill the resulting holes to match grade. 

D. Temporary Street Closure: If closure of any street is required during construction, 
a formal application for a street closure shall be made to the authority having 
jurisdiction at least 30 days prior to the required street closure in order to determine 
necessary sign and detour requirements. 

E. Temporary Driveway Closure: The Contractor shall notify the Owner or occupant 
(if not owner-occupied) of the closure of the driveways to be closed more than one 
eight-hour work day, at least three working days prior to the closure. The 
Contractor shall minimize the inconvenience and minimize the time period that the 
driveways will be closed. The Contractor shall fully explain to the owner/occupant 
how long the work will take and when closure is to start. 

F. Temporary Bridges: Whenever necessary, the Contractor shall provide suitable 
temporary bridges or steel plates over unfilled excavations, except in such cases 
as the Contractor shall secure the written consent of the individuals or authorities 
concerned to omit such temporary bridges or steel plates, which written consent 
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shall be delivered to the Engineer prior to excavation. All such bridges or steel 
plates shall be maintained in service until access is provided across the backfilled 
excavation. Temporary bridges or steel plates for street and highway crossing 
shall conform to the requirements of the authority having jurisdiction in each case, 
and the Contractor shall adopt designs furnished by said authority for such bridges 
or steel plates, or shall submit designs to said authority for approval, as may be 
required . 

1.03 STORAGE 

A. Responsibility for protection and safekeeping of equipment and materials will be 
solely that of the Contractor, and no claim shall be made against the Owner by 
reason of any act of an employee or trespasser. Should an occasion arise 
necessitating access to an area occupied by stored equipment and/or materials, 
the Contractor shall immediately move them. 

B. Upon completion of the Contract, the Contractor shall remove from the storage 
areas all of their equipment, temporary fencing, surplus materials, rubbish, etc., 
and restore the area to its original or better conditions. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION_ (Not Used) 

- END OF SECTION -
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SECTION 01560 
TEMPORARY ENVIRONMENTAL CONTROLS 

-
PART 1 - GENERAL 

- 1.01 EXPLOSIVES AND BLASTING 

-
-
-
-
-
-
-

-

-
-
-
-

A. The use of explosives on the Work will not be permitted. 

1.02 DUST ABATEMENT 

A. The Contractor shall furnish all labor, equipment, and means required and shall 
carry out effective measures wherever and as often as necessary to prevent its 
operation from producing dust in amounts damaging to property, cultivated 
vegetation, or domestic animals, or causing a nuisance to persons living in or 
occupying buildings in the vicinity. The Contractor shall be responsible for any 
damage resulting from any dust originating from its operations. The dust 
abatement measures shall be continued until the Contractor is relieved of further 
responsibility by the Owner. No separate payment will be allowed for dust 
abatement measures and all costs thereof shall be included in the Contractor's bid 
price. 

1.03 RUBBISH CONTROL 

A. During the progress of the Work, the Contractor shall keep the site of the Work 
and other areas used in a neat and clean condition, and free from any 
accumulation of rubbish. The Contractor shall dispose of all rubbish and waste 
materials of any nature occurring at the Work site, and shall establish regular 
intervals of collection and disposal of such materials and waste. The Contractor 
shall also keep its haul roads free from dirt, rubbish, and unnecessary obstructions 
resulting from its operations. Disposal of all rubbish and surplus materials shall be 
off the site of construction in accordance with local codes and ordinances 
governing locations and methods of disposal, and in conformance with all 
applicable safety laws, and to the particular requirements of Part 1926 of the OSHA 
Safety and Health Standards for Construction. 

1.04 SANITARY AND OTHER ORGANIC WASTE 

A. The Contractor shall establish a regular daily collection of all sanitary and organic 
wastes. All wastes and refuse from sanitary facilities provided by the Contractor 
or organic material wastes from any other source related to the Contractor's 
operations shall be disposed of away from the site in a manner satisfactory to the 
Owner and in accordance with all laws and regulations pertaining thereto. 

W2423 
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1.05 CHEMICALS 

A. All chemicals used during project construction or furnished for project operation, 
whether defoliant, soil sterilant, herbicide, pesticide, disinfectant, polymer, paint, 
fuel, solvent or reactant of other classification, shall show approval of either the 
U.S. Environmental Protection Agency or the U.S. Department of Agriculture. The 
handling, storage, use and disposal of all such chemicals and disposal of residues 
shall be in strict accordance with all applicable rules and regulations of Federal, 
State and local jurisdictional agencies and the printed instructions of the 
manufacturer and all regulatory requirements. Copies of antidote literature shall 
be kept at the storage site and at the Contractor's job site office. A supply of 
antidotes shall be kept at the Contractor's office. 

1.06 NOISE CONTROL 

A. Noise resulting from the Contractor's work shall not exceed the noise levels and 
other requirements stated in local ordinances. The Contractor shall be responsible 
for curtailing noise resulting from his operation. He shall, upon written notification 
from the Owner or the noise control officers, make any repairs, replacements, 
adjustments, additions and furnish mufflers when necessary to fulfill requirements. 

1.07 EROSION ABATEMENT AND WATER POLLUTION 

A. It is imperative that any Contractor dewatering operation should not contaminate 
or disturb the environment or the properties adjacent to the work. The Contractor 
shall, therefore, schedule and control his operations to confine all runoff water from 
disturbed surfaces, water from dewatering operations that becomes contaminated 
with lime silt, muck and other deleterious matter, fuels, oils, bitumens, calcium 
chloride, chemicals and other polluting materials. 

B. The Contractor shall construct temporary stilling basin(s) of adequate size and 
provide all necessary temporary materials, operations and controls including, but 
not limited to, filters, coagulants, screens, and other means necessary to attain the 
required discharge water quality. 

C. The Contractor shall be responsible for providing, operating and maintaining 
materials and equipment used for conveying the clear water to the point of 
discharge. All pollution prevention procedures, materials, equipment and related 
items shall be operated and maintained until such time as the dewatering operation 
is discontinued. Upon the removal of the materials, equipment and related items, 
the Contractor shall restore the area to the condition prior to its commencing work. 

1.08 PRECAUTIONS DURING ADVERSE WEATHER 

A. During adverse weather, and against the possibility thereof, the Contractor shall 
take all necessary precautions so that the work may be properly done and 

W2423 
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satisfactory in all respects. When required, protection shall be provided by use of 
tarpaulins, wood and building paper shelters, or other acceptable means. The 
Contractor shall be responsible for all changes caused by adverse weather. 

8. The Owner may suspend construction operations at any time when, in his 
judgment, the conditions are unsuitable or the proper precautions are not being 
taken, whatever the weather conditions may be, in any season. 

1.10 PERIODIC CLEANUP AND BASIC SITE RESTORATION 

A. During construction, the Contractor shall regularly remove from the site all 
accumulated debris and surplus materials of any kind which results from its 
operations. Unused equipment and tools shall be stored at the Contractor's yard 
or base of operations for the project. 

8. The Contractor shall perform the cleanup work on a regular basis and as frequently 
as ordered by the Owner. Basic site restoration in a particular area shall be 
accomplished immediately following the installation or completion of the required 
facilities in that area. Furthermore, such work shall also be accomplished, when 
ordered by the Owner, if partially completed facilities must remain incomplete for 
some time period due to unforeseen circumstances. 

C. Upon failure of the Contractor to perform periodic clean-up and basic restoration 
of the site to the Owner's satisfaction, the Owner may, upon 5 days' prior written 
notice to the Contractor, employ such labor and equipment as it deems necessary 
for the purpose, and all costs resulting therefrom shall be charged to the Contractor 
and deducted from amounts of money that it may be due. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

- END OF SECTION -
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- SECTION 01570 

TEMPORARY TRAFFIC CONTROL 

- PART 1 - GENERAL 

- 1.01 SECTION INCLUDES 

-
-
-
-
-
-
-
-

-
-
-
-
-
-

A. Construction parking controls. 

B. Flares and lights. 

C. Haul routes. 

D. Traffic signs and signals. 

E. Removal. 

F. Detour routes. 

1.02 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

A. Drawings and general provisions of the Contract, including the General and 
Supplementary Conditions and Division 1 Specification sections, apply to this 
section. 

B. Section 01010 - Summary of Work. 

C. Section 01560 - Temporary Controls. 

PART 2 - PRODUCTS 

2.01 SIGNS, SIGNALS, AND DEVICES 

A. Post Mounted Traffic Control and Informational Signs: In accordance with 
Palm Beach County, FOOT and MUTCD Standards. 

PART 3 - EXECUTION 

3.01 GENERAL 

A. Coordinate Temporary Traffic Control with the Town of Jupiter Engineering 
Department and Palm Beach County Traffic Division. To the greatest extent 
practical, vehicular and pedestrian traffic is to be maintained to the existing 
residences. 

W2423 
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B. Contractor shall provide temporary means of egress by means of 
boardwalks, temporary sidewalks or other approved equivalent systems to 
allow access to residences. 

C. Emergency vehicle access to the residences shall be provided at all times. 

3.02 CONSTRUCTION PARKING CONTROL 

A. Control vehicular parking to prevent interference with public traffic and 
parking, private property, business, and residential access. 

8. Monitor parking of construction personnel's vehicles. Maintain vehicular 
access to private residences and businesses. Construction parking shall not 
be allowed in front of residences. 

3.03 FLAG PERSONS 

A. Provide trained and equipped flag persons to regulate traffic when 
construction operations or traffic encroach on public traffic lanes. 

3.04 FLARES AND LIGHTS 

A. Use flares and lights during hours of low visibility to delineate project limits. 

3.05 HAUL ROUTES 

A. Consult with the Town of Jupiter Engineering Department and Palm Beach 
County Traffic Division to establish public thoroughfares to be used for haul 

... 

-

-
-

-
routes and site access. • 

8. Confine construction traffic to designated haul routes. 

C. Provide traffic control at critical areas of haul routes to regulate traffic, to 
minimize interference with public traffic. 

3.06 TRAFFIC SIGNS AND SIGNALS 

A. At approaches to site and on site, install at crossroads, detours, parking 
areas, and elsewhere as needed to direct construction and affected public 
traffic. 

8. Relocate as Work progresses, to maintain effective traffic control. 
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- 3.07 REMOVAL 

A Remove equipment and devices when no tonger required. 

8. Repair damage caused by installation. 

- END OF SECTION -
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A. 

B. 

SECTION 01600 
MATERIAL AND EQUIPMENT 

TRANSPORTATION AND HANDLING 

Deliver manufactured materials and products to the project site as needed 
for installation, undamaged, in original packages, containers, or bundles, as 
packaged by the manufacturer with manufacturer's name, brand, seals, and 
labels intact. Materials other than those designated within the Specifications 
shall not be delivered to the project site. 

STORAGE AND PROTECTION 

1. 

2. 

Protect and preserve all materials until final acceptance of the 
Project. Store all materials in a manner to facilitate inspection and to 
prevent damage, contamination, intermixing, or theft. 

Miscellaneous metal, reinforcement bars, welded wire fabric, and 
masonry reinforcement materials shall be stored to prevent contact 
with the ground and from being damaged by its own weight or by 
other loads. Reinforcement which has become muddy shall be 
cleaned before use. 

3. Store cementitious materials in weathertight sheds on elevated floors 
away from damp surfaces. Prevent freezing. 

4. Do not use and dispose of materials that have been stored for longer 
than their maximum recommended shelf life or beyond their 
recommend shelf date. 

5. Store and protect all material and equipment in accordance with 
manufacturer's recommendations. 

C. PROTECTION OF EQUIPMENT 

1. 

2. 

During construction, protect all equipment from moisture absorption 
and metallic component corrosion by appropriate use of strip 
heaters, lamps, coverings, or other suitable means. Apply protection 
immediately on receiving the products and maintain continually. 

Keep products clean by elevating above ground or floor and by using 
suitable coverings. Take such precautions as are necessary to 
protect apparatus and materials from damage. Failure to protect 
materials is sufficient cause for rejection of the apparatus or material 
in question. 

W2423 
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3. Protect factory finish from damage during construction operations 
and until acceptance of the project. Satisfactorily restore any finishes 
that become stained or damaged. 

D. EQUIPMENT SELECTION AND SERVICEABILITY 

1. Locate and install all equipment so that it may be serviced. 
Demonstrate that there is room to remove all fan shafts, bearings, 
filters, pumps and motors, and similar equipment. 

2. Equipment which is too large or poorly located to permit servicing 
shall be replaced or repositioned at no additional cost to the Owner. 

3. Where piping, control diagrams or sequencing differ from the 
recommended piping arrangements of the equipment manufacturer, 
and will directly affect the equipment performance, the 
manufacturer's recommendations shall be submitted in writing to the 
Engineer for review prior to purchasing the equipment involved. 
Obtain such recommendations from the manufacturers in order to 
effect correct and perfect operation of the equipment at the 
capacities and temperatures indicated. 

- END OF SECTION -
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-
PART 1 - GENERAL 

SECTION 01700 
PROJECT CLOSEOUT 

- 1.01 FINAL CLEANUP 

A. -
B. 

-
C. 

- D. 

E. 

liiil 

F. 

liiil 

G. 

-
-
-
-
-

This section refers specifically to the completion and closeout of individual work 
orders. 

The Contractor shall promptly remove from the vicinity of the completed Work, all 
rubbish, unused materials, concrete forms, construction equipment, temporary 
structures and facilities, construction signs, tools, scaffolding, materials, supplies 
and equipment which may have been used in the performance of the work. The 
Contractor shall broom clean paved surfaces and rake clean other surfaces of 
grounds. Final acceptance of the Work by the Owner will be withheld until the 
Contractor has satisfactorily complied with the foregoing requirements for final 
cleanup of the project site. 

The Contractor shall thoroughly clean all materials, equipment and structures; all 
marred surfaces shall be touched up to match adjacent surfaces. 

The Contractor shall remove spatter, grease, stains, fingerprints, dirt, dust, labels, 
tags, packing materials and other foreign items or substances from interior and 
exterior surfaces, equipment, signs and lettering. 

The Contractor shall remove paint, clean and restore all equipment and material 
nameplates, labels and other identification markings. 

The Contractor shall maintain cleaning until project, or portion thereof, is accepted 
by the Owner. 

The Contractor shall: 

1. Use only cleaning materials recommended by manufacturer of surface to 
be cleaned. 

2. Use each type of cleaning material on only those surfaces recommended 
by the cleaning material manufacturer. 

3. Use only materials which will not create hazards to health or property. 

W2423 
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1.02 CLOSEOUT TIMETABLE 

A. The Contractor shall establish dates for testing, acceptance periods, and on-site 
instructional periods (as required under the Contract). Such dates shall be 
established not less than one week prior to beginning any of the foregoing items, 
to allow the Owner and their authorized representatives sufficient time to schedule 
attendance at such activities. 

1.03 FINAL SUBMITTALS 

A. Before the final acceptance of the project, the Contractor shall submit to the Owner 
(or to the Owner if indicated) certain records, certifications, etc., which are 
specified elsewhere in the Contract Documents. Missing, incomplete or 
unacceptable items, as determined by the Owner, shall constitute grounds for 
withholding final payment to the Contractor. A partial list of such items appears 
below, but is shall be the Contractor's responsibility to submit any other items 
which are required in the Contract Documents: 

1. Written Test results of project components. 

2. Written guarantees, where required. 

3. Certificates of inspection and acceptance by local governing agencies 
having jurisdiction. 

4. Video recordings and logs of all lines televised. 

5. Pre-construction and post construction pictures and videos. 

-
-
-
-
-
-
-
-

-
-

6. Releases from all parties who are entitled to claims against the subject -
project, property, or improvement pursuant to the provisions of law. 

1.04 PUNCH LISTS 

A. Final cleaning shall be scheduled upon completion of the project. 

B. The Owner will make his final inspection whenever the Contractor has notified the 
Owner that the work is ready for the inspection. Any work not found acceptable 
and requiring cleaning, repair and/or replacement will be noted on the "Punch" list. 
Work that has been inspected and accepted by the Owner shall be maintained by 
the Contractor, until final acceptance of the entire project. 

C. Whenever the Contractor has completed the items on the punch list, he shall again 
notify the Owner that it is ready for final inspection. This procedure will continue 
until the entire project is accepted by the Owner. The "Final Payment" will not be 
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-
-

-

-
-

processed until the entire project has been accepted by the Owner and all of the 
requirements in previous Article 1.03 "Final Submittals" have been satisfied. 

1.07 TOUCH-UP AND REPAIR 

A. The Contractor shall touch-up and repair damage to all existing facilities and 
surfaces. If in the opinion of the Owner the touch-up work is not satisfactory, the 
Contractor shall repeat the item. 

1.08 MAINTENANCE AND GUARANTEE 

A. The Contractor shall comply with all maintenance and guarantee requirements of 
the Contract Documents. 

B. Replacement of earth fill or backfill, where it has settled below the required finish 
elevations, shall be considered as a part of such required repair work, and any 
repair or resurfacing constructed by the Contractor which becomes necessary by 
reason of such settlement shall likewise be considered as a part of such required 
repair work unless the Contractor shall have obtained a statement in writing from 
the affected private Owner or public agency releasing the Owner from further 
responsibility in connection with such repair or resurfacing. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

- END OF SECTION -
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ACORD" CERTIFICATE OF LIABILITY INSURANCE I DATI:{MMIDDIYYYY) 

"---' 412/2024 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES 
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BElWEEN THE ISSUING INSURER(S), AUTHORIZED 
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. 

-
-

IMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the pollcy(les) must have ADDITIONAL INSURED provisions or be endorsed. 
If SUBROGATION IS WAIVED, subject to the tenns and conditions of the pollcy, certa;;',",,pollcles may require an endorsement. A statement on 
this certificate does not confer rlnhts to Uw certificate holder In Heu of su~ch endorsements . 

PRODUCER • CT Dianne Klaus 

Insurance Office of America ~J Extl. (561) 721-37 46 I "'" Abacoa Town Center ' °' • I iAIC-Nol: 

1200 Un Iver$~ Blvd, Suite 200 • Dianne.Klaus loausa.com 
Jupiter, FL 58 IN"'RE-·- AFFORDING COVERAGE NAI"# 

ll'te, RER A, TransnortaOon Insurance Com-"nv 20494 - .. ,- '"" e: The Continental Insurance Comnanu 35289 

R&M Service Solutions, LLC ·, c. Travelers Pro"" ... ' Casua,.,, Com""nv of America 25674 
7266 Westport Place, Suite A 'N•u---. , 

- West Palm Beach, FL 33413 
INSURERE: 

INSURERF: 

COVERAGES CERTIFICATE NUMBER· . REVISION NUMBER· 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POL!CY PERIOD - INDICATED. NOlW!THSTANDING ANY REQUIREMENT. TERM OR CONDITION OF MN CONTRACT OR OTHER DOCUMENT WITH RESPECT TO IMilCH THIS 
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, 
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 

'"~ TYPE OF INSURANCE 
,oo, w~ POLICY NUMBER POUCYEFF POUCYEXP LIM~ 

- A ~ COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE ' 
1,000,000 

tJ Cl.AIMS-MADE m OCCUR ,X X S042667780 7/21/2023 712112024 DAMA!':E ro RENTEO 100,000 
I- ' MED EXP 'Anv cne ""r&Cn' ' 

15,000 
I-

PERSONAL & A0V INJURY ' 
1,000,000 

I-

H'LAOORE:oo' LIMIT APPLIES PER GENERALAGGR~GAT~ ' 
2,000,000 

POLICY X ~f8r [Kl LOC PRODUCTS • COMP/OP AGG ' 
2,000,000 

I "THER: ' - B ~TOMOBILE LIASIUTY 
COMBINED S!NGLE LIMIT 

' 
1,000,000 

~ ANY Al.ITC X X S081140945 7/2112023 712112024 BOOIL Y INJURY •Per • 
~&ONLY 

- SCHEDULED 
I- I- ""''' BODILY INJURY 1Perecciden! ' 
I- ffloNLY I- ~lh'\Jl'-m\S I F~9~~JJ,-AGE ' - ' B ~ UMBRELlA LJAe 

~

OCCUR EACH OCCURRENCE ' 
3,000,000 

EXCllSSLJAB CLAIMS-MAC!: '7034018351 7/2112023 712112024 AGGRE-·n;: ' 
3,000,000 

OED I X I RETENTION s 10,000 ' - A WORKERS COMl'ENSATION Xl~l'l---1 I Q!H-
AND .EMPLOYERS" LIASIUTY 

"' ANY PROPRIETOR/PARTNER<El(ECUTIVE [ill X 6042667794 7/2112023 7121/2024 EL EACHACCl"ENT ' 
1,000,000 

flr!'~<aa~'ill''m EXCWDED? '" 1,000,000 E.L. OlSEASE •EA EMPI.OYE ' - !!I!l'.:d=~ ERATION"'below E.L. DISEASE •POLICY LIMIT • 1,000,000 

C Equipment Floablr QT6605N313831-11L-23 7121/2023 7/21/2024 Leased/Rented-Item 250,000 

-
-

DESCRll>TIOH OF OPERATIONS I LOCATIONS I VEHICLE$ CACORD 101. Addltlonal Rem111b Scltodllte, mai\\ b& lltlChed If fflotO eii-co le required) 
The Town of Jupiter, Florida Palm Beach County Board of County Commissioners, s employees, agents, consultants, contractors are Addltlonal Insureds 
with respect to General Llablllty end is primary & non-contributory when required by written contract perform #CNA75079XX, and Addltlonal Insured with 
respect to Auto Llablllty perfonn #CNA63359XX and is primary & non-contributory perform #CA 04 49. Waiver of Subrogation with respect to General 
Llabllity per fonn # CNA74705XX, with respect to Auto Liability perform CNA63359XX and with respect to Workers Compensation per form# WC000313. 
NOC: 30dayJ1Ddays non-payment of premium In accordance with policy provisions. 

- CERTIFICATE HOLDER CANCELLATION 

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN - ACCORDANCE WITH THE POLICY PROVISIONS. 

Town of Jupiter AUTIIQRIZED REl>l'!ESENTATIVE 

- Attn: Amanda Barnes 

~ 17403 Central Boulevard -., 
ACORD 25 (2016103) © 1988-2015 ACORD CORPORATION. All rights reserved. 

The ACORD name and logo are registered marks of ACORD -
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CNA W0rfum, C-,om1pe11:s~tkm And EmpEoyars Uabllity lnsuran,oe 
' JII'" =rd r r 1 ru 

I 
W h.av~ Lhc right to rec:ov.cr out payrnen1s from ,enyone l iable ro, an 1njurv c:011ered by th.is: F)Oltcy. We will not 
enforce our righ1 aga nst ·tho FJtiSon °' org~niz tiOf'l 11ot1mod in tl'I. Sc:h-e-dulo. Thi, agreement applies, onlv to the 
&xmen~ that you perform wort under a written contrnct lhBl rnquiro:s vou to obt~in U1i:il OQl'CCn'ICll'll ft(lrn tJs. 

This agreement sh:all not operma dir,octlv or indirucLly to Ibo-' ht ·111yono oot I'! M d ii, Che Seti.edule. 

Schedule 

Anv Pers.cm or O~an1za1ion on wt\oH bet, •• ,;.ou ~~ rCQu tCd to otm1iri t~s wai ... ~r of our right 10 reco,..ar 
from under a wmten contract or agreement. 

The p1emlum cha rgei for the endorsement is reflected in the Schedule of Operliltions. 

All olhor corms a11cl GOnditiOr!s or u,o l)OhC:y ri>l'tllif'I unction.gee,, 

This eoc!orsemen1, which form~ a part of 111nd is for ettechmenl to the polic.v iss.usd bv tho do$i9m1Led lnS\,!l"Ctrs. 
t ilkos eUG-CI on Lh~ Polrcv £ffc-c1rv~ Oate ot ~id policy a1 the hour sca1ed in , a,d policy, unless another 
eHecliva date (the Endorsement Effec.tivo Oau1] is. sho,,..n b(lfow, 3r'lr:I o;icp,rcs. eooc:urren1.Jv \"l~rh seld poliCV 
un en eno1her exp ra1 Ion da1e ls shown below. 

Falm ~o. 'WC OD 03 13 104- 19841 
El!lfOIHl'flarit fir«~ 0Atu. Erd1m;amon, l:,cp.•ntlon CMte. 
[lldoniemant 110: Ii; h!ifll' I DI 1 
LJndailwroll"'II Company: Tran~pana110t1 l'l'lRJrDl'ICW CQ!11P■f1.'f 1151 F,-l<l'tkllll s,, (;•,lciloo, IL 60808 

PGllcy ~:o: WC 6 4266779'1 
Pol!Gy Ell.ct--.~ DRre. 01.,21,:20:!31 
~lit:\' 1"19t1; ! 1 DI 9!!, 
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Business Amo Pol'i cy 
"'""· _r,d l. -

THIS E/1100.RSEMENT CHANG1:S THE POb&CY. PLEASE REA O l'J CA REFU.LL Y. 

This endorsemein, modifies msllfence provided under the following: 

BUSINESS AUTO COVE.RAGE FORM 

I. UJU3lU'f Y OOV ERA GE 

A. Who It A'11 lr1,n.1,1td 

The •ollov.'1ng 1s added 10 Section It PaM-graph A. 1 .. Vi/ho lls An In-sured: 

1. a. Afly 1ncorpot1ued Cf'1'•W oi whleh tl'le l'\klmed ltl!!.IJted owns s ,nejor,tv of the tJotlng stack an Iha 
da:l.e of inception of thi5 Covel'iig-(11 fte>rm; pr'Ovidod IMl, 

b. The ·n:surance atcorded by this proYtsion A. 1. doe,s not DPll~V tCI anv such cr11ity 1ha1 Is an 
lnsuted undeI any ocher l lebility •palicv• providing lilUlo coverage. 

2. MV orgemzat1on \'Oll newly a-c,quj re, or form, other I.hen a l,rnited liabiLitv comp,i!n';', p.:i.-tncl"$hip or 
joint vcmur , flC'!d o,..c, which YO\! rru,tnci,fn maionty owt'lershlp l,uerein. 

iho insu, ~n(;C i:tffotd<.---d by 1th~ provis,on A .2:.; 

ii , Is ofh1c-tivo M tM 8C:Qui$ition 01' femuur0r1 d~ re. Md is e florcted only i.ant11 the end ol Lhe po1icv 
period or this Coverogo Form. 0f u,o noxt anniwr$iJfY of its. i!'leci;ition <'t1U:!1, whlc:heve, 1.s earlier . 

b. Does not apply mo; 

rt • Bodily lnjUJy or prop,1tily damaae cau-sed by an ac:cident lh.:!t occ:ur-1od oofo c y-Ou t!C®iced or 
formed lhe organizal1on: or 
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CNA 
C. Fellow Employee 

Section II, Paragraph B.5 does not apply. 

Business Auto Policy 
Policy Endorsement 

Such coverage as is afforded by this provision C. is excess over any other collectible insurance. 

II. PHYSICAL DAMAGE COVERAGE 

A. Glass Breakage - Hitting A Bird Or Animal - Falling Objects Or Missiles 

The following is added to Section Ill, Paragraph A.3.: 

With respect to any covered auto, any deductible shown in the Declarations will not apply to glass 
breakage if such glass is repaired, in a manner acceptable to us, rather than replaced. 

B. Transportation Expenses 

Section Ill, Paragraph A.4.a. is revised, with respect to transportation expense incurred by you, to 
provide: 

a. $60 per day, in lieu of $20; subject to 

b. $1,800 maximum, in lieu of $600. 

C. Loss of Use Expenses 

Section Ill, Paragraph A.4.b. is revised, with respect to loss of use expenses incurred by you, to 
provide: 

a. $1,000 maximum, in lieu of $600. 

D. Hired "Autos" 

The following is added to Section Ill. Paragraph A.: 

5. Hired "Autos" 

If Physical Damage coverage is provided under this policy, and such coverage does not extend to Hired 
Autos, then Physical Damage coverage is extended to: 

a. Any covered auto you lease, hire, rent or borrow without a driver; and 

b. Any covered auto hired or rented by your employee without a driver, under a contract in that 
individual employee's name, with your permission, while performing duties related to the 
conduct of your business. 

c. The most we will pay for any one accident or Joss is the actual cash value, cost of repair, cost 
of replacement or $75,000, whichever is less, minus a $500 deductible for each covered auto. 
No deductible applies to loss caused by fire or lightning. 

d. The physical damage coverage as is provided by this provision is equal to the physical damage 
coverage(s) provided on your owned autos. 

e. Such physical damage coverage for hired autos will: 

(1) Include loss of use, provided it is the consequence of an accident for which the Named 
Insured is legally liable, and as a result of which a monetary loss is sustained by the leasing 
or rental concern. 

(2) Such coverage as is provided by this provision will be subject to a limit of $750 per 
accident. 

E. Airbag Coverage 

The following is added to Section Ill, Paragraph B.3.: 

The accidental discharge of an airbag shall not be considered mechanical breakdown. 
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F. Electronic Equipment 

Business Auto Policy 
Policy Endorsement 

Section Ill, Paragraphs 8.4.c and 8.4.d. are deleted and replaced by the following: 

c. Physical Damage Coverage on a covered auto also applies to loss to any permanently installed 
electronic equipment including its antennas and other accessories 

d. A $100 per occurrence deductible applies to the coverage provided by this provision. 

G. Diminution In Value 

The following is added to Section Ill, Paragraph 8.6.: 

Subject to the following, the diminution in value exclusion does not apply to: 

a. Any covered auto of the private passenger type you lease, hire, rent or borrow, without a driver 
for a period of 30 days or less, while performing duties related to the conduct of your business; 
and 

b. Any covered auto of the private passenger type hired or rented by your employee without a 
driver for a period of 30 days or less, under a contract in that individual employee's name, with 
your permission, while performing duties related to the conduct of your business. 

c. Such coverage as is provided by this provision is limited to a diminution in value loss arising 
directly out of accidental damage and not as a result of the failure to make repairs; faulty or 
incomplete maintenance or repairs; or the installation of substandard parts. 

d. The most we will pay for loss to a covered auto in any one accident is the lesser of: 

(1) $5,000; or 

(2) 20% of the auto's actual cash value (ACV). 

Ill. Drive Other Car Coverage - Executive Officers 

The following is added to Sections II and Ill: 

1. Any auto you don't own, hire or borrow is a covered auto for Liability Coverage while being used by, 
and for Physical Damage Coverage while in the care, custody or control of, any of your "executive 
officers", except: 

a. An auto owned by that "executive officer" or a member of that person's household; or 

b. An auto used by that "executive officer" while working in a business of selling, servicing, repairing 
or parking autos. 

Such Liability and/or Physical Damage Coverage as is afforded by this provision. 

(1) Equal to the greatest of those coverages afforded any covered auto; and 

(2) Excess over any other collectible insurance. 

2. For purposes of this provision, "executive officer" means a person holding any of the officer positions 
created by your charter, constitution, by-laws or any other similar governing document, and, while a 
resident of the same household, includes that person's spouse. 

Such "executive officers" are insureds while using a covered auto described in this provision. 

IV. BUSINESS AUTO CONDITIONS 

A. Duties In The Event Of Accident, Claim, Suit Or Loss 

The following is added to Section IV, Paragraph A.2.a.: 
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CNA Business Auto Policy 
Policy Endorsement 

(4) Your employees may know of an accident or loss. This will not mean that you have such 
knowledge, unless such accident or loss is known to you or if you are not an individual, to any 
of your executive officers or partners or your insurance manager. 

The following is added to Section IV, Paragraph A.2.b.: 

(6) Your employees may know of documents received concerning a claim or suit. This will not mean 
that you have such knowledge, unless receipt of such documents is known to you or if you are 
not an individual, to any of your executive officers or partners or your insurance manager. 

B. Transfer Of Rights Of Recovery Against Others To Us 

The following is added to Section IV, Paragraph A.5. Transfer Of Rights Of Recovery Against Others To 
Us: 

We waive any right of recovery we may have, because of payments we make for injury or damage, 
against any person or organization for whom or which you are required by written contract or 
agreement to obtain this waiver from us. 

This injury or damage must arise out of your activities under a contract with that person or 
organization. 

You must agree to that requirement prior to an accident or loss. 

C. Concealment, Misrepresentation or Fraud 

The following is added to Section IV, Paragraph B.2.: 

Your failure to disclose all hazards existing on the date of inception of this Coverage Form shall not 
prejudice you with respect to the coverage afforded provided such failure or omission is not intentional. 

D. Other Insurance 

The following is added to Section IV, Paragraph B.5.: 

Regardless of the provisions of Paragraphs 5.a. and 5.d. above, the coverage provided by this policy 
shall be on a primary non-contributory basis. This provision is applicable only when required by a 
written contract. 

That written contract must have been entered into prior to Accident or Loss. 

E. Policy Period, Coverage Territory 

Section IV, Paragraph B. 7.(5).(a). is revised to provide: 

a. 45 days of coverage in lieu of 30 days. 

V. DEFINITIONS 

Section V. paragraph C. is deleted and replaced by the following: 

Bodily injury means bodily injury, sickness or disease sustained by a person, including mental anguish, 
mental injury or death resulting from any of these. 
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CNA CNA PARAMOUNT 

Blanket Additional Insured - Owners, Lessees or 
Contractors - with Products-Completed 

Operations Coverage Endorsement 

This endorsement modifies insurance provided under the following: 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 

It is understood and agreed as follows: 

I. WHO IS AN INSURED is amended to include as an Insured any person or organization whom you are required by 
- written contract to add as an additional insured on this coverage part, but only with respect to liability for bodily 

Injury, property damage or personal and advertising injury caused in whole or in part by your acts or omissions, or 
the acts or omissions of those acting on your behalf: 

- A. in the performance of your ongoing operations subject to such written contract; or 

B. in the performance of your work subject to such written contract, but only with respect to bodily injury or 
property damage included in the products-completed operations hazard, and only if: - 1. the written contract requires you to provide the additional insured such coverage; and 

2. this coverage part provides such coverage. 

- II. But if the written contract requires: 

-
-
-
-
-
-

-
-

I 

= 

-= 

A. additional insured coverage under the 11-85 edition, 10-93 edition, or 10-01 edition of CG2010, or under the 10-
01 edition of CG2037; or 

B. additional insured coverage with "arising out of' language; or 

C. additional insured coverage to the greatest extent permissible by law; 

then paragraph 1. above is deleted in its entirety and replaced by the following: 

WHO IS AN INSURED is amended to include as an Insured any person or organization whom you are required by 
written contract to add as an additional insured on this coverage part, but only with respect to liability for bodily 
Injury, property damage or personal and advertising injury arising out of your work that is subject to such written 
contract 

Ill. Subject always to the terms and conditions of this policy, including the limits of insurance, the Insurer will not provide 
such additional insured with: 

A. coverage broader than required by the written contract; or 

B. a higher limit of insurance than required by the written contract 

IV. The insurance granted by this endorsement to the additional insured does not apply to bodily Injury, property 
damage, or personal and advertising Injury arising out of: 

A. the rendering of, or the failure to render, any professional architectural, engineering, or surveying services, 
including: 

1. the preparing, approving, or failing to prepare or approve maps, shop drawings, opinions, reports, surveys, 
field orders, change orders or drawings and specifications; and 

2. supervisory, inspection, architectural or engineering activities; or 

B. any premises or work for which the additional insured is specifically listed as an additional insured on another 
endorsement attached to this coverage part. 

V. Under COMMERCIAL GENERAL LIABILITY CONDITIONS, the Condition entitled Other Insurance is amended to 
add the following, which supersedes any provision to the contrary in this Condition or elsewhere in this coverage 
part: 
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CNA CNA PARAMOUNT 

Blanket Additional Insured - Owners, Lessees or 
Contractors - with Products-Completed 

Operations Coverage Endorsement 

Primary and Noncontributory Insurance 

Wrth respect to other insurance available to the additional insured under which the additional insured is a named 
insured, this insurance is primary to and will not seek contribution from such other insurance, provided that a written 
contract requires the insurance provided by this policy to be: 

1. primary and non-contributing with other insurance available to the additional insured; or 

2. primary and to not seek contribution from any other insurance available to the additional insured. 

But except as specified above, this insurance will be excess of all other insurance available to the additional insured. 

VI. Solely with respect to the insurance granted by this endorsement, the section entitled COMMERCIAL GENERAL 
LIABILITY CONDITIONS is amended as follows: 

The Condition entitled Duties In The Event of Occurrence, Offense, Claim or Sult is amended with the addition of 
the following: 

Any additional insured pursuant to this endorsement will as soon as practicable: 

1. give the Insurer written notice of any claim, or any occurrence or offense which may result in a claim; 

2. send the Insurer copies of all legal papers received, and otherwise cooperate with the Insurer in the investigation, 
defense, or settlement of the claim; and 

3. make available any other insurance, and tender the defense and indemnity of any claim to any other insurer or 
self-insurer, whose policy or program applies to a loss that the Insurer covers under this coverage part. However, 
if the written contract requires this insurance to be primary and non-contributory, this paragraph 3. does not 
apply to insurance on which the additional insured is a named insured. 

The Insurer has no duty to defend or indemnify an additional insured under this endorsement until the Insurer receives 
written notice of a claim from the additional insured. 

VII. Solely with respect to the insurance granted by this endorsement, lhe section entitled DEFINITIONS is amended to 
add the following definition: 

Written contract means a written contract or written agreement that requires you to make a person or organization an 
additional insured on this coverage part, provided lhe contract or agreement 

A. is currently in effect or becomes effective during the term of this policy; and 

B. was executed prior to: 

1. the bodily injury or property damage; or 

2. the offense that caused the personal and advertising injury; 

for which the additional insured seeks coverage. 

Any coverage granted by this endorsement shall apply solely to the extent permissible by law. 

All other terms and conditions of the Policy remain unchanged. 

This endorsement, which forms a part of and is for attachment to the Policy issued by the designated Insurers, takes effect 
on the effective date of said Policy at the hour stated in said Policy, unless another effective date is shown below, and 
expires concurrently with said Policy. 
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CNA CNA PARAMOUNT 

Contractors' General Liability Extension Endorsement 

2. Bodily injury or property damage included within the products-completed operations hazard that arises 
out of those portions of the project that are not residential structures. 

B. Condition 4. Other Insurance is amended to add the following subparagraph 4.b.(1 )(c): 

This insurance is excess over: 

(c) Any of the other insurance whether primary, excess, contingent or any other basis that is insurance available 
to the Named Insured as a result of the Named Insured being a participant in a consolidated (wrap-up) 
insurance program, but only as respects the Named lnsured's involvement in that consolidated (wrap-up) 
insurance program. 

C. DEFINITIONS is amended to add the following definitions: 

Consolidated (wrap-up} Insurance program means a construction, erection or demolition project for which the 
prime contractor/project manager or owner of the construction project has secured general liability insurance 
covering some or all of the contractors or subcontractors involved in the project, such as an Owner Controlled 
Insurance Program (O.C.I.P.) or Contractor Controlled Insurance Program (C.C.I.P.). 

Residential structure means any structure where 30% or more of the square foot area is used or is intended to 
be used for human residency, including but not limited to: 

1. single or multifamily housing, apartments, condominiums, townhouses, co-operatives or planned unit 
developments; and 

2. the common areas and structures appurtenant to the structures in paragraph 1. (including pools, hot tubs, 
detached garages, guest houses or any similar structures). 

However, when there is no individual ownership of units, residential structure does not include military housing, 
college/university housing or dormitories, long term care facilities, hotels or motels. Residential structure also 
does not include hospitals or prisons. 

This WRAP-UP EXTENSION: OCIP, CCIP, OR CONSOLIDATED (WRAP-UP) INSURANCE PROGRAMS Provision 
does not apply to any person or organization who otherwise qualifies as an additional insured on this Coverage Part. 

All other terms and conditions of the Policy remain unchanged. 

This endorsement, which forms a part of and is for attachment to the Policy issued by the designated Insurers, takes effect 
on the effective date of said Policy at the hour stated in said Policy, unless another effective date is shown below, and 
expires concurrently with said Policy. 
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CNA PARAMOUNT 

Blanket Additional Insured - Owners, Lessees or 
Contractors - with Products-Completed 

Operations Coverage Endorsement 

This endorsement modifies insurance provided under the following: 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 

It is understood and agreed as follows: 

I. WHO IS AN INSURED is amended to include as an Insured any person or organization whom you are required by 
written contract to add as an additional insured on this coverage part, but only with respect to liability for bodily 
Injury, property damage or personal and advertising fnjury caused in whole or in part by your acts or omissions, or 
the acts or omissions of those acting on your behalf: 

A. in the performance of your ongoing operations subject to such written contract; or 

B. in the performance of your work subject to such written contract, but only with respect to bodily Injury or 
property damage included in the products-completed operations hazard, and only if: 

1. the written contract requires you to provide the additional insured such coverage; and 

2. this coverage part provides such coverage. 

- II. But if the written contract requires: 

-
-
-
-
- I 
-

= 
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-
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A. additional insured coverage under the 11-85 edition, 10-93 edition, or 10-01 edition of CG2010, or under the 10-
01 edition of CG2037; or 

8. additional insured coverage with "arising out of' language; or 

C. additional insured coverage to the greatest extent pennissible by law; 

then paragraph I. above is deleted in its entirety and replaced by the following: 

WHO IS AN INSURED is amended to include as an Insured any person or organization whom you are required by 
written contract to add as an additional insured on this coverage part, but only with respect to liability for bodily 
injury, property damage or personal and advertising Injury arising out of your work that is subject to such written 
contract. 

Ill. Subject always to the terms and conditions of this policy, including the limits of insurance, the Insurer will not provide 
such additional insured with: 

A. coverage broader than required by the written contract; or 

8. a higher limit of insurance than required by the written contract. 

IV. The insurance granted by this endorsement to the additional insured does not apply to bodily injury, property 
damage, or personal and advertising injury arising out of: 

A. the rendering of, or the failure to render, any professional architectural, engineering, or surveying services, 
including: 

1. the preparing, approving, or failing to prepare or approve maps, shop drawings, opinions, reports, surveys, 
field orders, change orders or drawings and specifications; and 

2. supervisory, inspection, architectural or engineering activities; or 

B. any premises or work for which the additional insured is specifically listed as an additional insured on another 
endorsement attached to this coverage part. 

V. Under COMMERCIAL GENERAL LIABILITY CONDITIONS, the Condition entitled Other Insurance is amended to 
add the following, which supersedes any provision to the contrary in this Condition or elsewhere in this coverage 
part: 
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